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SECTION 1 

Introduction 

This document presents the fiscal years (FY) 2008 through 2009 Site Management Plan 
(SMP) for Naval Weapons Station (WPNSTA) Yorktown, Yorktown, Virginia and Cheatham 
Annex (CAX), Williamsburg, Virginia. The SMP meets the requirements of the Federal 
Facilities Agreement (FFA) between the Naval Facilities Engineering Command Atlantic 
Division (NAVFAC Mid-Atlantic), Virginia Department of Environmental Quality (VDEQ), 
and Region III of the Environmental Protection Agency (EPA) under the Comprehensive 
Environmental Response Compensation and Liability Act (CERCLA) to address 
environmental contamination at applicable WPNSTA Yorktown (United States 
Environmental Protection Agency [USEPA], 1994) and CAX (EPA, 2005) sites. The SMP is 
being submitted for use by the WPNSTA Yorktown Environmental Restoration (ER) 
Partnering Team and their respective organizations—NAVFAC Mid-Atlantic, WPNSTA 
Yorktown, CAX, EPA, and the VDEQ. Figure 1-1 illustrates the location of WPNSTA 
Yorktown and CAX. 

The purpose of the SMP is to provide a management tool for NAVFAC Mid-Atlantic, 
WPNSTA Yorktown, CAX, VDEQ, EPA, and consultants to be used in planning, scheduling, 
and setting priorities for environmental remedial response activities to be conducted at 
WPNSTA Yorktown and CAX. The SMP establishes schedules and conceptual approaches 
for continued CERCLA activities at WPNSTA Yorktown and CAX ER sites. The 
prioritization of activities, proposed schedules, and work descriptions were jointly 
developed by the Navy, EPA, and VDEQ and consist of: 

• Site descriptions and proposed activities for the current FY 

• Conceptual schedules and general work approaches for activities planned for the two-
year period FY 2008 through FY 2009 

• Relative ranking of potential risks to human health and the environment  

• NAVFAC’s funding goal for “high–priority” sites  

• Goals set by EPA, VDEQ, NAVFAC, and the public as CERCLA is implemented 

The SMP is a working document that is updated annually and supersedes the 2006-2007 
SMP finalized in April 2007, following receipt of FY 07 funding. This 2008 SMP update 
differs from previous SMPs with significant revisions to each site write-up that include: (1) 
more detailed descriptions of potential contamination, (2) associated risk, (3) remedial 
actions, (4) rationale for CERCLA status determination, and (5) the path forward for 
CERCLA implementation. This 2008 SMP update has been prepared to serve as a “baseline” 
informational tool with the intention that future SMP updates be streamlined to focus on 
sites that have not yet documented a no further action decision as a final response, or have 
not yet reached remedial action operation or response complete. 



WPNSTA

CAX

Figure 1-1
Location of WPNSTA Yorktown and CAX

Site Management Plan for FY 2008 to 2009
WPNSTA Yorktown, Yorktown, Virginia
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SECTION 2 

Background and Regulatory Framework 

2.1 Activity Description 

2.1.1 WPNSTA 
WPNSTA Yorktown is a 10,624-acre installation located on the Virginia Peninsula in York 
and James City Counties Virginia (Figure 1-1). WPNSTA Yorktown is bounded on the 
northwest by Cheatham Annex and the King’s Creek Commerce Center; on the northeast by 
the York River and the Colonial National Historic Parkway; on the southwest by Route 143 
and Interstate 64; and on the southeast by Route 238 and the town of Lackey.  

Originally named the U.S. Mine Depot, WPNSTA Yorktown was established in 1918 to 
support the laying of mines in the North Sea during World War I. For 20 years after World 
War I, the depot continued to receive, reclaim, store, and issue mines, depth charges, and 
related materials. During World War II, the facility was expanded to include three 
trinitrotoluene (TNT) loading plants and new torpedo overhaul facilities. A research and 
development laboratory for experimentation with high explosives was established in 1944. 
In 1947, a quality evaluation laboratory was developed to monitor special tasks assigned to 
the facility which included the design and development of depth charges and advanced 
underwater weapons. On August 7, 1959, the depot was renamed the U.S. Naval Weapons 
Station. Today, the primary mission of WPNSTA Yorktown is to provide ordnance, 
technical support, and related services to sustain the war-fighting capability of the armed 
forces in support of national military strategy. 

2.1.2 CAX 
CAX is located on the site of the former Penniman Shell Loading Plant, which was a large 
powder- and shell-loading facility operated during World War I (Figure 1-1). The Penniman 
facility closed in 1918, and between 1918 and 1943, the property was used for farming or left 
idle until CAX was commissioned in 1943 as a satellite unit of the Naval Supply Depot to 
provide bulk storage facilities and serve as an assembly and overseas shipping point 
throughout World War II. At inception, CAX occupied approximately 3,349 acres. Several 
portions of the original base have since been declared surplus and transferred to other 
government jurisdictions, including the National Park Service, the Commonwealth of 
Virginia, and York County. CAX is currently comprised of 2,300 acres and is divided into 
two separate parcels, with the larger parcel situated along the banks of the York River. 
Almost all of the activities at CAX (administration, training, maintenance, support, and 
housing) take place in this portion of the Installation. The smaller parcel is located south of 
the Colonial National Historic Parkway. This area contains Jones Pond and is used mainly 
as a watershed protection area. In July 1987, CAX was designated the Hampton Roads Navy 
Recreational Complex. Today, the mission of CAX includes supplying Atlantic Fleet ships 
and providing recreational opportunities to military and civilian personnel. 
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2.2 Environmental History 
2.2.1 Regulatory History 
WPNSTA 
Comprehensive environmental restoration activities at WPNSTA Yorktown began in 1984 
under the Navy Assessment and Control of Installation Pollutants (NACIP) and ER 
Programs. The purpose of the NACIP and ER programs was to identify, assess, characterize, 
and clean up or control contamination from past waste management activities. The NACIP 
program was modified into the as the ER program in 1986 to reflect the requirements of 
CERCLA as amended by the Superfund Amendments and Reauthorization Act (SARA). The 
Navy is committed to clean up sites that pose a threat to human health or the environment 
and implementing environmental stewardship practices that ensures Navy waste 
management operations are in compliance with all federal and state regulations and Navy 
policy. 

On October 15, 1992, WPNSTA Yorktown was added to the National Priorities List (NPL) 
based on a Hazard Ranking System (HRS) score of 50. The FFA between the Navy and the 
EPA was signed August 1994, and incorporated Resource Conservation and Recovery Act 
(RCRA) Solid Waste Management Units (SWMUs) at WPNSTA Yorktown identified in a 
1992 RCRA SWMU Investigation Report (A.T. Kearney, 1992). The FFA Findings of Fact 
identified 16 Sites (Sites 1, 2, 3, 4, 5, 6, 7, 8, 9, 11, 12, 16, 17, 18, 19, and 21) for Remedial 
Investigation (RI). Appendix A of the FFA identified 19 Site Screening Areas (SSAs) [SSAs 1-
19)] for the Site Screening Process (SSP). Subsequent to the FFA, six additional SSAs (SSA 20 
- SSA 25) were identified for consideration in CERCLA. Based on the results of the SSP, SSA 
1 (Site 23), SSA 6 (Site 24), SSA 7 (Site 25), SSA 10 (Site 28), SSA 16 (Site 16), SSA 18 (Site 26), 
SSA 20 (Site 29), and SSA 24 (Site 30) were determined to warrant Remedial 
Investigation/Feasibility Study (RI/FS) efforts under CERCLA. Appendix B of the FFA 
identified 21 Areas of Concern (AOCs) for desktop audits under CERCLA to determine if 
the AOCs warranted further consideration in the SSP. With the exception of AOCs 5, 6, and 
7 which are associated with SSA 15, the Navy in partnership with EPA and VDEQ agree no 
further action (NFA) was warranted for all other AOCs (Baker, 1997a). Table 2-1 identifies 
the sites addressed under CERCLA at WPNSTA Yorktown. Figure 2-1 shows the location of 
each site at WPNSTA. 

CAX 
In October 1998, CAX was transferred from Fleet and Industrial Supply Center to WPNSTA. 
CAX was included on the NPL January 2001 with an HRS score of 48.7. The FFA for CAX 
was signed March 2005 and identified 12 Sites and 7 AOCs. A 1984 Initial Assessment Study 
(IAS) identified 12 potentially contaminated areas and recommended Sites 1, 9, 10, and 11 
for additional investigation. In 1998, the Navy, EPA, and VDEQ performed a site visit and 
identified five additional potential source areas and designated them as AOCs 1 through 5. 
In 1999, EPA identified potential sources associated with the past Penniman Facility and 
included (AOC 6) as an SSA. A 2003 No Further Response Action Planned (NFRAP) 
Decision for Sites 2, 3, 5, 6, 8, and 10 documents agreement between the Navy, EPA, and 
VDEQ for response complete at these sites. Additionally, response complete for Site 12 is 
documented in a 2004 NFRAP Decision Document for Site 12. In 2004 the Navy identified 
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AOC 7 (Drum and Can Disposal Area) as a Preliminary Screening Area for desktop audit in 
Appendix B. Sites 1, 4, 7, and 11 are identified in the FFA Findings of Fact for CERCLA 
implementation with ultimate closure under a Record of Decision (ROD). These sites and 
AOCs are listed in Table 2-2 and shown on Figure 2-2.  

Partnering 
The Navy works in partnership with EPA and VDEQ and has established a formal 
Yorktown-CAX Partnering Team to implement CERCLA. Partnering Team decisions are 
documented through consensus statements; a summary of Team consensus statements is 
presented in Table 2-3. 

2.2.2 Hydrogeologic Setting  
WPNSTA Yorktown and Cheatham Annex are situated within the Virginia Coastal Plain 
Physiographic Province, which is characterized by unconsolidated sediments several 
thousand feet in thickness (Meng and Harsh, 1988).  Deposition and erosion associated with 
fluctuating sea levels resulted in terraces that decrease in topographic elevation in a stair-
step pattern with scarps, oriented north to south, that delineate the eroded shoreline along 
the toe of each terrace. Two terraces (Lackey Plain and Croaker Flat) are divided by one 
scarp (the Camp Peary Scarp) within the boundaries of WPNSTA Yorktown.  

A total of ten geologic formations have been identified (Brockman et al., 1997) beneath 
WPNSTA and CAX. The upper most geologic formations consists of alluvial, colluvial, and 
marsh deposits composed of silt, sand, and pebbles with some clay. The geologic units are 
grouped into hydrostratigraphic units based upon hydraulic characteristics. The aquifers 
separated by confining/semi-confining units relevant to CERCLA investigations at 
WPNSTA and CAX are, from youngest to oldest; the Columbia aquifer, the Cornwallis Cave 
aquifer, and the Yorktown-Eastover aquifer. Groundwater flow is locally controlled by 
topography with discharge to nearby surface water bodies and a primary flow and 
discharge direction toward the York River.  

In the vicinity of Sites 1, 3, 6, 7, 11, 17, 24, and 25, the Camp Peary Scarp truncates the 
Columbia aquifer, the Cornwallis Cave confining unit, the Cornwallis Cave aquifer, and 
some to all of the Yorktown confining unit; hence, the upper units are missing and either the 
Yorktown aquifer or a thin portion of the Yorktown confining unit, occurs at the surface. In 
some areas, the Cornwallis Cave aquifer and confining unit are absent and the Columbia 
aquifer overlies the Yorktown confining unit. Where present, the Columbia aquifer ranges 
in thickness from 5 to 10 ft thick, with horizontal hydraulic conductivity between about 0.4 
to 8 ft/day and vertical hydraulic conductivity between 1.7 x 10-4 to 1.7 x 10-1 ft/day 
(Brockman et. al., 1997). The dark greenish gray clay and silt of the Yorktown confining unit 
is absent north of Turkey Road between the west and south branches of Felgates Creek, 
along the streambeds of Felgates Creek, Indian Field Creek and their unnamed tributaries, 
where it is absent (Brockman et al., 1997), and ranges in thickness from 0 to 36 ft. Vertical 
hydraulic conductivity of the confining unit ranges from 1.3 x 10-5 ft/day to 7.4 x 10-3 ft/day.  

The Yorktown-Eastover aquifer extends across all of WPNSTA Yorktown and ranges from 
60 to 100 ft thick. Horizontal hydraulic conductivity ranges from 0.004 to 3 ft/day and 
vertical hydraulic conductivity ranges from 1.7 x 10-5 to 4.8 x 10-1 ft/day. Transmissivity of 
the aquifer ranges from 0.5 to 40 ft2/day, with groundwater flow from west-to-east. 
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2.3 CERCLA Process 
The following sections provide an overview of the CERCLA process. The objectives of the 
CERCLA process are to evaluate the nature and extent of contamination at a site, and to 
identify, develop, and implement appropriate remedial actions in order to protect human 
health and the environment. The major elements of the CERCLA process are identified 
below and described in greater detail in Table 2-4: 

• Community Participation 

• Preliminary Assessment (PA) 

• Site Investigation (SI) 

• RI/FS 

• Engineering Evaluation/Cost Analysis (EE/CA) and Removal Action (may be 
implemented at any time in the CERCLA process) 

• Proposed Plan (PP) and ROD 

• Remedial Design (RD) and Remedial Action (RA) 

• Post-RA Monitoring and Reporting 

• Response Complete (RC)/Remedy In Place (RIP) 

2.3.1 Military Munitions Response Program  
The Department of Defense (DoD) has established the Military Munitions Response 
Program (MMRP) under the Defense Environmental Restoration Program (ERP) to address 
munitions and explosives of concern and munitions constituents at other than operational 
ranges. The DoD and the Navy are establishing policy and guidance for munitions and 
response actions under the MMRP; however, the key program drivers developed to date 
conclude that munitions response action will be conducted under the process outlined in the 
National Contingency Plan (NCP) as authorized by CERCLA. 

2.3.2 Community Participation 
The documents prepared for the program are maintained in information repositories for 
review by the public. The index of WPNSTA Yorktown Administrative Records is available 
at http://public.lantops-ir.org/sites/public/yorktown/default.aspx. 

Documents are available to the public in the information repository for the Administrative 
Record maintained at: 

Public Affairs Officer 
Naval Facilities Engineering Command 

6506 Hampton Boulevard  
Norfolk, Virginia 23508-1278 

Phone: (757) 322-8005  
NFECL_PMO@navy.mil 
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WPNSTA Yorktown and CAX have developed a Community Relations Plan and established 
a Restoration Advisory Board (RAB) comprised of members of the community, local 
environment group members, and state and federal officials, who meet semi-annually to 
keep the community informed on environmental issues at WPNSTA and CAX. 



Table 2-1
Site Summary

Naval Weapons Station Yorktown
Site Management Plan FY 08 Update

IAS (1984)
RCRA 
(1992)

FFA

Site 1 IAS Site 1 Site 1 Dudley Road Landfill
Landfill with soil cover in place; In 5-year review cycle; ROD 1999 - soil 
cover/LUCs, some soil and waste removal in 1999 RI/FS

ROD for Soil; LUCs/waste
gw/sw/sd investigation on going
5Yr review 2007

Site 2 IAS Site 2 Site 2 Turkey Road Landfill 5-acre landfill; 1994 partial waste removal RI/FS
MRP

landfill waste delineation and soil characterization in progress; Site 
may transfer to MRP

Site 3 IAS Site 3 Site 3 Group 16 Magazine Landfill 2-acre landfill RI/FS

ROD (1999) - soil/waste LUCs; Waste removal, 
2' soil cover (2000)
gw/sw/sd investigation on-going
5Yr review 2007

Site 4 IAS Site 4 Site 4 Burning Pad Residue Landfill
10-acre landfill; 1940 to 1975  received 17 tons  waste/yr. 1994 removal 
action ; 2003 removal action (2,460 tons ash, 3,025 tons batteries, 1,295 
tons soil, 510 tons debris); 2005 removal action (57,600 tons soil); 

RI/FS NFA ROD for soil 05'
gw/sw/sd investigation on going

Site 5 IAS Site 5 Site 5 Surplus Transformer Storage Area 1000 square foot area; stored surplus transformers; 1982 removal action 
of contaminated soil and PCB-contaminated transformers RI/FSPP/ROD NFA ROD for Site 5 all media

Site 6 IAS Site 6 Site 6 Explosives-Contaminated Wastewater 
Impoundment

2-areas: impoundment and excavated area,  RA completed Shaw 06, 
wetlands created in impoundment area; Shaw CCR 07 pending
Nov 06 removal grading completed

RI/FS

ROD 98 removal of impoundment and soil cover of excavated 
area;  LUCs
RA soil/sediment in progress; gw under investigation
5Yr review 2007

Site 7 IAS Site 7 Site 7 Plant 3 Explosieves-Contaminated 
Wastewater Discharge Area

300-foot long drainage area located adjacent to the wetlands, and the 
surrounding area;  explosive COCs
1994 removal action RI/FS

ROD (98) - addressed soil/sd/sw (LUCs w/ gw  LTM)
gw under investigation
5Yr review 2007

Site 8 IAS Site 8 Site 8 NEDED Explosives-Contaminated 
Wastewater Discharge Area

300-foot drainage way and its surrounding area; 
05 soil/sd recharacterization; EE/CA; removal action soil/sd work plan RI/FS RA soil/sediment in progress; gw under investigation

5Yr review 2007

Site 9 IAS Site 9 Site 9 Plant 1 Explosives-Contaminated 
Wastewater Discharge Area

Natural drainage way RI/FS
ROD (98) - NFA Soil, SW, SD
GW not yet investigated
5Yr review 2007

Site 11 IAS Site 11 Site 11 Abandoned Exposives Burning Pits a 0.5-acre-area waste disposal/burning 1930 to 1950 RI/FS
ROD removal ash/soil 2000 (OHM, 2001)
sw/sd not part of site; gw under investigation
5Yr review 2007

Site 12 IAS Site 12 Site 12 Barracks Road Landfill 3 parcels; Area A - 4 acres; Area B - 1.6 acres; Area C - 3.3 acres RI/FS/PP/ROD

ROD (97) - soil cover / LUCs for cover, residential use, gw 
restriction/LTM gw/sd Ballard Ck
5Yr review 2007

Site 16 IAS Site 16 Site 16 West Road Landfill

Site addressed with SSA16
5-acre landfill; 1994 removal action (420 tons batteries, 60 tons debris, 
125 tons silica gel) RI/FS/PP/ROD

ROD (95) - NFA soil/waste with gw LUCs
Tech Memo for risk management of soil/gw HH risk followed by 
ESD to remove LUCs and NFA Site

Site 17 IAS Site 17 Site 17 Holm Road Landfill

2-acre landfill; IAS reported that drums and batteries were disposed of in 
the landfill.  2000 removal action (938 tons soil)
ESD (06) for no action being considered by regulatory agencies
RI data indicates NFA warranted for gw
sw/sd not associated with site

RI/FS/PP/ROD

ROD (00) - removal PAH hot spot LUCs; Tech Memo following test 
pit to demonstrate no waste in place; also consideration of Tech 
Memo for risk management of gw.  sw/sd not part of site, ESD for 
NFA Site

Site 18 IAS Site 18 Site 18 Building 476 Discharge Area Unlined drainage ditch that received battery acid discharges from 1940s-
1960s RI/FS/PP/ROD 05 NFA ROD all media

Site 19 IAS Site 19 Site 19 Conveyor Belt Soils at Building 10
Contaminated soil removed in 1998; backfilled with aluminum-
contaminated soil from Bldg. 527 excavation
sw/sd not associated with site

RI/FS
ROD (98) - removal and LUCs
gw not yet addressed
5Yr review 2007

Comments/Notes

Other ID

Site ID Site Name Site Description
Current 
CERCLA 
Status
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IAS (1984)
RCRA 
(1992)

FFA
Comments/Notes

Other ID

Site ID Site Name Site Description
Current 
CERCLA 
Status

Site 21 SWMU 21 Site 21 Battery and Drum Disposal Area
1994 removal action of waste and soil (6,070 tons batteries, 650 tons 
debris/drums, 90 tons soil); 2002 removal action (145 cubic yards soil) RI/FS ROD (03) - No action soil/waste

gw/sw/sd investigation on-going

Site 22 Not Identified Not 
Identified Burn Pad 9 acres; 2002 removal action (3,450 cubic yards soil) RI/FS ROD (02) - No action soil/waste

gw/sw/sd investigation on-going

Site 23 SWMU 99 
EPIC 37 SSA 1 Building 428 Teague Road Disposal Area

10.5 acres, 1994 removal action (2 drums, 443 tons treated timbers, 763 
tons debris, 1,119 non-friable asbestos, 1,680 pounds pipe wrapped with 
friable asbestos, 31 tons metal, 2 truck batteries, and 5,815 tons 
ash/soil).
2003 removal action (1,025 tons soil/debris). 
2004 removal action (Zn in soil)

RI/FS RI in progress

Site 24
IAS Site 14
SWMU 28
EPIC 25

SSA 6 Aviation Field  Wooded area with evidence of concrete foundation, drums and concrete 
rubble, content of drums unknown RI/FS RI in progress

Site 25
SWMU 25
AOC A, EPIC 
22 & 23

SSA 7 Building 373 Rocket Plant .14 acres, area around a former 500-gallon UST and assoc. piping.   RA 
(1996) to remove tank and piping and soil from beneath and around tank RI/FS RI in progress

Site 26 SWMU 87 SSA 18 Building 1816 Mark 48 Waste Otto Fuel 
Tank

6.7 acres.  Tanks removed in 1995 and 1997.  Retained as an IRP site 
b/c of VOCs in GW.
sw/sd not associated with site

RI/FS RI in progress

Site 27 SWMU 80 & 
81 SSA 9 Building 1751 Chemistry Laboratory 

Neutralization Unit and Drainage Area

4 underground septic tanks, reportedly only filled with water, soap, 
neutralized acid, but files indicate industrial waste may have also gone 
into tanks
Below grade steel unit containing limestone for acid neutralization

RI/FS Final RI 2005; NFA ROD all media (2006)

Site 28 SWMU 107 SSA 10 Building 28 X-Ray Facility Tank Drain 
Field

5.8 acres.  Rec'd wastewater from x-ray facility.  1998 HRSD;  septic 
tank/drain field - no removal record 
RI (2005) - potential HH risks and silver an aquatic eco driver
05  BERA in progress

RI/FS SRI with BERA 2008

Site 29 Not Identified Not 
Identified

Lee Pond
(SSA 20)

4.1 acre pond.  Receives storm water runoff from Sites 9 (closest), 19, 18, 
and SSAs 8 and 22.  SSP indicated soil and gw HH risks and sediment 
and aquatic eco risks.  

RI/FS

Final RI 2005; NFA TM to demonstrate NFA for surface water and 
sediment; RI included soi/gw; possible risk management of soil/gw 
or exclusion of these media as part of Site for NFA ROD all media 
for Lee Pond, 

Site 30 Not Identified Not 
Identified

Bracken Road Incinerator and Environs
(former SSA 24)

.1 acre.  Mid-1970s burned unknown waste.  Venezuelan crude used.  
SSP ('97) led to RI (2005). RI/FS Final RI 2005; EE/CA final in 2007.  RA for soil scheduled for 2008.

SSA 2 SWMU 54 SSA 2 Former EOD Burning/Disposal Area Two 3-cubic yard dumpsters resting on soil that stored non hazardous 
ash SSP NFA NFA 1992 RCRA SWMU Investigation

SSA 3 SWMU 56, 
57, 58, 59 SSA 3 Fire Training Pits and Vicinity

3 concrete covered burning pits where debris was incinerated using jet 
fuel
Part of a tanker trailer formerly used for confined space entry training, 
inside has burn residue and it rests direction on soil

SSP NFA NFA Site Screening Process Report 2001 AR# 01350

SSA 4 SWMU 102 SSA 4 Weapons Casing/Drum Disposal Area Former disposal area (ravine) in which debris (old mines, bombs, drums) 
was deposited, drainage observed seeping into creek SSP NFA NFA Site Screening Process Report 2001 AR# 01350

SSA 5 SWMU 101 SSA 5 Bypass Road Landfill Former disposal area in which a variety of wastes were deposited in and 
on the ground, drainage observed flowing towards Roosevelt Pond SSP NFA NFA Site Screening Process Report 2001 AR# 01350
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SSA 8 SWMU 122, 
123 SSA 8 Building 350 Rail Roadhouse 

Maintenance Area Trench Outfall

Underground oil/water separator 
Collection units that gather fluids released from rail engines during 
maintenance

SSP NFA NFA Site Screening Process Report 1997 AR# 01.10-07/29/97 
0908

SSA 11 SWMU 113 SSA 11 Building 3 Neutralization Unit Open rectangular tank (approximately 3'x5'x3') with associated trench and 
sump used in unknown neutralization process SSP NFA NFA Site Screening Process Report 1997 AR# 01.10-07/29/97 

0908

SSA 12
SWMU 133, 
134; EPIC 
41, 42

SSA 12 Public Works Storage Yard/Building 683 
Vicinity

Waste accumulation area (field approximately 150'x300') where drums of 
motor oil, batteries, and unknown debris was stored
Waste accumulation area (concrete floor) where drums of TCE 
contaminated with asbestos, hydraulic fluid and oil was stored

SSP NFA NFA Site Screening Process Report 1997 AR# 01.10-07/29/97 
0908

SSA 13 AOC R SSA 13 Building 529 Battery Drainage Area Area of pavement where neutralized battery acid washwater was released 
and allowed to migrate to storm drain 100 feet away SSP NFA NFA Site Screening Process Report 1997 AR# 01.10-07/29/97 

0908

SSA 14 SWMU 72 SSA 14 Building 537 Discharge to Felgates Creek

.4 acres.  Pipe from Bldg 537 through which nitramines where discharged 
into marshland around Felgates Creek.
2005 EE/CA soil & sd SSA/SSP

RA soil/sediment in progress; 
gw under investigation

SSA 15 SWMU 127 SSA 15 Sewage Treatment Plant #1 Sludge 
Drying Beds and Discharge Area

.3 acres.  Imhoff tank, trickling filter, sludge drying bed and chlorination 
unit.  This infrastructure removed in 2001.
Removed in 2001 w/ demo of STP.
SSP 96; gw not addressed; mercury in sd

SSA/SSP
some data collected assoc/w  Site 12 LTM of Ballard Creek 
watershed.  Desktop audit to confirm CERCLA documentation for 
NFA.

SSA 16 SWMU 69, 
EPIC 5 SSA 16 Building 402 Metal Disposal Area and 

Environs
.4 acre dirt field for scrap disposal/storage.
ROD 95 soil/waste NFA w/ LUCs RI/FS/PP/ROD

Studied w/ Site 16
ROD (95) - NFA soil/waste with gw LUCs
Tech Memo for risk management of soil/gw HH risk followed by 
ESD to remove LUCs and NFA Site

SSA 17 SWMU 74 SSA 17 Building 1456 Mark 46 Waste Otto Fuel 
Tank

Inactive UST of unknown size and construction that previously stored 
waste otto fuel. SSP NFA NFA Site Screening Process Report 1996 AR# 03.13-03/18/96 

00666

SSA 19 SWMU 31, 
32, AOC B SSA 19 Beaver Road/Ponds 11 and 12 Drainage 

Area and Environs
164 acres.  Includes drainage to Ponds 11, 11a, and 12 and surrounds 
EOD range.  SSP NFA SSP NFA soil/sw/sd/gw

gw under EOD RCRA 

SSA 21 Not Identified Not 
Identified Roosevelt Pond 22.2 acre pond that receives storm water from industrial area. SSP NFA NFA Site Screening Process Report 2001 AR# 01350

SSA 22 Not Identified Not 
Identified Sand Blasting Grit Pile

.5 acres.  Operated from 1945 to mid-1980s.  Determined to be same as 
AOC 4.   Ordnance items sand-blasted. 1998 Removal Action.  
Confirmation samples for lead.  

SSP NFA soil NFA for soil Site Screening Process Report 2001 AR# 01350
recommendede further evaluation of groundwater

SSA 23 Not Identified Not 
Identified Coal Storage Area 1 acre coal storage area (formerly known as AOC 21).  A 9-inch thick, re-

inforced concrete wall surrounded pile of coal SSP NFA NFA Site Screening Process Report 2001 AR# 01350

SSA 25 Not Identified Not 
Identified Wetlands Downgradient of Beaver Pond

5.6 acres, 2 impounded portions of Ballard Creek
no soil associated with SSA SSA/SSP BERA in progress

no soil assoc /w SSA

AOC 1 AOC O AOC 1 Building 350 Rail Roadhouse 
Transformer Pad Fenced concrete pad outside Bldg 350 NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 2 SWMU 128 AOC 2 Building 372 - PW Vehicle Maintenance 
O/W Separator Below grade two chambered concrete oil/water separator NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 3 AOC J AOC 3 Blasting Grit Spill Area Area near Building 1347 where black powdery/glassy material was 
observed (may result from previous sandblasting activities) NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 4 AOC S AOC 4 Paint Shop Grit Disposal Area
Area of soil and pavement outside building 530 where a container of 
metal grit was previously stored.  Pavement was badly worn and contains 
staining 

NFA Desk Top Audit determined site as SSA 22, NFA in SSP

AOC 5 SWMU 162 AOC 5 STP # 2 Sludge Drying Beds
Inactive sewage treatment plant consisting of a clarifier, settling tanks, 
and sludge drying beds.  Unit reportedly only managed sanitary waste, 
but may also have managed dispensary wastewater.

Desk Top Audit CERCLA status determination pending findings for SSA 15.  
Addressed in July 1997 Partnering Meeting
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AOC 6 SWMU 175 AOC 6 STP # 3 Sludge Drying Beds
Inactive sewage treatment plant consisting of a clarifier, settling tanks, 
and sludge drying beds.  Unit reportedly only managed sanitary waste, 
but may also have managed explosive contaminated wastewater.

Desk Top Audit CERCLA status determination pending findings for SSA 15.  
Addressed in July 1997 Partnering Meeting

AOC 7 SWMU 177 AOC 7 STP # 4 Sludge Drying Beds
Inactive sewage treatment plant consisting of a clarifier, settling tanks, 
and sludge drying beds.  Unit reportedly only managed sanitary waste, 
but may also have managed explosive contaminated wastewater.

Desk Top Audit CERCLA status determination pending findings for SSA 15; 
Addressed in July 1997 Partnering Meeting

AOC 8 SWMU 37 AOC 8 Building 118 Waste Oil O/W Separator One or two underground oil/water separators of unknown size and 
consctruction. NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 9 SWMU 147 
& 148 AOC 9 Building 683 O/W Separator 50' x 50' concrete pad used for washing heavy equipment.  Wastewater 

drains to below grade two chambered oil/water separator NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-
09/23/97 00909

AOC 10 EPIC 45 AOC 10 Stoney Point Road Disposal Area (STP # 
2)

Area of soil where construction debris from barracks demolition was 
disposed. NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 11 SWMU 174 AOC 11 Building 710 Waste Oil O/W Separator Below grade two chambered concrete oil/water separator NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-
09/23/97 00909

AOC 12 SWMU 71 AOC 12 Building 457 O/W Separator Below grade two chambered oil/water separator that received discharge 
from boiler operations. May be near/assoc/w SSA 14 NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 13 SWMU 98 AOC 13 Building 370 O/W Separator Underground oil/water separator. Liquid contents unknown, but suspected 
to be oil contaminated wastewater from boiler activities NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 14 SWMU 160 AOC 14 Building 1811 - Supply Storage Yard Concrete storage pad where usable materials and waste was stored on 
and around pad. NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 15 AOC 15 Building 1744 Exposive Burning Silo NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-
09/23/97 00909

AOC 16 SWMU 107 AOC 16 X-Ray Facility Tank Below grade two chambered oil/water separator that received discharge 
from X-ray facility NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 17 SWMU 29 
EPIC 34 AOC 17 Dredge Material Disposal Area Vegetated area where dredge spoils from the York River were deposited. NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 18 AOC M AOC 18 Code 17 Contaminated Soil Runoff 
Drainageways

Area of pavement where oil contaminated soil was placed on plastic.  
Discolored area of pavement caused by drainage from this area and 
SWMU 104 was observed.

NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-
09/23/97 00909

AOC 19 SWMU 104 AOC 19 Code 17 Storage Compound
Two fenced-in areas of pavement where contaminated liquid and soil are 
stored in drums.  Discolored area of pavement caused by drainage from 
this area and AOC M was observed.

NFA  Samples collected 1997,  results below RBCs,  Consensus for 
NFA September 1997 Partnering Meeting

AOC 20 SWMU 72 AOC 20 NEDED Discharge areas to Felgates 
Creek

Two pipes discharged explosive contaminated wastewater to Felgates 
Creek. NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-

09/23/97 00909

AOC 21 SWMU 181, 
97, 168 AOC 21 West Road Coal Storage Area/Buildings 

370 & 708 Coal Storage Piles Currently known as SSA 23 NFA Portion of AOC became SSA 23;  Remainder of site NFA  as 
documented in EPA letter July 11, 1995

AOC 22 Not Identified Not 
Identified

Bracken Road Incinerator and Environs Currently known as Site 30 RI/FS RA scheduled for 2008

AOC 23 Not Identified Not 
Identified Barracks Road Landfill Industrial Area Area upgradient of Site 12, surrounding Buildings 3, 4, 5, and 6 SSP Sample collection in 2007.  Evaluation pending.

Note:    Sites 10, 13, 14, and 15 went NFA prior to the FFA.  They are listed in the IAS (C.C. Johnson & Associates, Inc. and CH2M HILL , 1984).
             Site 20 is documented in the Dames and Moore Confirmation studies (1986 and 1988),  It became SSA 18 during an SSP investigation (Baker, 1996 - AR No. 00666) and is later designated as Site 26.
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Site Name Site Description EPA HRS 

(Source #)
FFA Status 

(1994) 1
Current 

CERCLA  Status Comments/Notes

Site 1

Landfill Near Incinerator

Landfill 1.3 acres, 1942-1972, burn residue and 
general disposal;  landfill waste exposed along York 
River,
1999 river bank debris removal and stabilization; 
2003 removal 1100 cy surface debris
2003 soil removal 18,700 cy; 2005 removal 1700 
tons soil & debris; breakwater constructed rip rap
2004 RI ; 2005 BERA (Step 3A); 2006 TM sediment 
investigation

Source scored 
(1)

Findings of Fact
CERCLA 
RI/FS/PP/ROD

RI/FS/PP/ROD

Several removal actions 1999 through 2007 
removed all waste and mitigated potential 
unacceptable risk from soil/sd/sw;
groundwater risk was only evaluated for non-potable 
use

Site 2
Contaminated Food 
Disposal Area NFRAP signed August 2003 Not identified in 

HRS
Appendix C - 
NFA

Response 
Complete Response Complete

Site 3

Submarine Dye 
Disposal Area

NE corner CAD 15, 1970's stored fluorescein dye 55 
gal drums; drums removed;
NFRAP signed August 2003

Source not 
scored

Appendix C - 
NFA

Response 
Complete Response Complete

Site 4

Outdated Medical 
Supply Disposal Area

1968-69 disposal in ravine and covered with soil
1998 removal 200 lbs debris 13 lbs sharps, no 
intrusive work conducted; 2001 trenching study
2005 SERA soil/sd/sw (w/Site 9)
gw not yet addressed

Source not 
scored

Findings of Fact
CERCLA 
RI/FS/PP/ROD

SSP SSA SI to be implemented 2007-2008

Site 5

Photographic 
Chemicals Disposal 
Area

20-40 gallons photographic chemicals disposed in pit 
1967-1968; exact location not identified;
NFRAP signed August 2003

Source not 
scored

Appendix C - 
NFA

Response 
Complete Response Complete

Site 6

Spoiled Food Disposal 
Area

12-15 ft deep pit disposal of 750 cubic yds spoiled 
food 1970;
NFRAP signed August 2003

Source not 
scored

Appendix C - 
NFA

Response 
Complete Response Complete

Site 7

Old DuPont Disposal 
Area

buried debris (pipe metal wood) outcropping in ravine 
slope, IAS-ammunition waste
 1999 test pits, 2004 trenching study  (ash & debris), 
TCRA after 2003 hurricane for debris on York River 
shoreline;  Geotube installed at toe of landfill

Source not 
scored

Findings of Fact
CERCLA 
RI/FS/PP/ROD

SSP SSA Navy considering landfill removal followed by site 
chararacterization, 

Site 8

Landfill Near Building 
CAD 14

located 300ft N of CAD 14; grass area < 1/4 acre; 
1940 -1980 disposal trenched spoiled food and 
clothing'
NFRAP signed August 2003

Source not 
scored

Appendix C - 
NFA

Response 
Complete Response Complete

Site 9

Transformer Storage 
Area

7000sf next to Bldg CAD16, 1973-1980 PCB 
transformer storage, 1980 area graded gravel 
covered
confirmation Study  soil/sw/sd SERA 2005,
gw not investigated

Source scored 
(2)

Appendix A - 
CERCLA SI/SSP SSP SSA SI to be implemented 2007-2008, 

Site 10

Decontaminated Agent 
Disposal Area Near 
First Street

75-100 gals decon agent buried in area 1982;
NFRAP signed August 2003

Source not 
scored

Appendix C - 
NFA

Response 
Complete Response Complete
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Site ID
Site Name Site Description EPA HRS 

(Source #)
FFA Status 

(1994) 1
Current 

CERCLA  Status Comments/Notes

Site 11

Bone Yard

2.7 acre, 1940-1978 waste oil & scrap material 
storage
1994 SI
1997 SSP 60 tons material (including drums) 
removed
2000 removal metal debris, fence posts, cars, 
containers, tanks with asphalt/oil, tar cylinders, 
drums-Removal Close Out Report

Source scored 
(3)

Findings of Fact
CERCLA 
RI/FS/PP/ROD

RI/FS/PP/ROD RI 2007 recommended supplemental RI

Site 12
Disposal Site Near 
Water Tower April 22, 2004 NFRAP signed Not identified in 

HRS
Appendix C - 
NFA

Response 
Complete Response Complete

AOC 1

Scrap Metal Dump

Debris disposal area ravines to Jones Pond (wood 
metal)
1999 Field Investigation
2001 Site Inspection (wood & metal outcrop in 
ravine)

Source not 
scored

Appendix A - 
CERCLA SI/SSP SSP SSA SI planned for 2007 - 2008

AOC 2

Dextrose Dump

1997 identified concrete foundation piers, buried 
empty drums, glass bottles labeled dextrose ; 98 
removal 470 bottles
1998 FI  (geophysical anomaly) ; 99 FI (test pits 
(drums, respirator filter canisters)

Source not 
scored

Appendix A - 
CERCLA SI/SSP SSP SSA SI planned for 2007 - 2008

AOC 3
CAD 11/12 Pond Bank Pile of metal banding, empty drums

99 FI; 
Not identified in 
HRS

Appendix A - 
CERCLA SI/SSP SSP SSA SI planned for 2007 - 2008

AOC 4

Outdated Medical 
Supply Disposal Area Same area as Site 4 Not identified in 

HRS Not Identified

Response 
Complete
Incorporated into 
Site 4

Response Complete

AOC 5

Debris Area Same area as Site 5 Not identified in 
HRS Not Identified

Response 
Complete
Incorporated into 
Site 1

Response Complete

Ammonia settling pits
Source scored 
(4)

TNT graining house sump Source scored 
(5)

TNT catch box ruins; Source scored 
(6)

waste slag material Source scored 
(7)

1918 drum storage Source scored 
(8)

Appendix A - 
CERCLA 
SSA/SSP

SI planned for 2007 - 2008

Penniman AOC (Site 
13)

Penniman Shell 
Loading Plant operated 
by DuPont Co. TNT 
manufacturing plant 
1916, plant demo 1925;  

AOC 6 SSP SSA



Table 2-2
Site Summary

Cheatham Annex
Site Management Plan FY 08 

Site ID
Site Name Site Description EPA HRS 

(Source #)
FFA Status 

(1994) 1
Current 

CERCLA  Status Comments/Notes

AOC 7

Drum and Can Disposal 
Area

Identified surface debris disposal area 2004
30' x 20' pit w/ 50-10gal cans (PCE) 

Not identified in 
HRS

Appendix B - 
Preliminary 
screening area

SSP SSA SI planned for 2007 - 2008

AOC 8 Area South of Site 7 Debris disposal area.  Formerly referred to as Site 7. Not Scored Not Identified SSP SSA SI planned for 2007 - 2008

Notes:

 1 -FFA Findings of Fact (pg 16) identified Sites 1, 4, 7, & 11 as RI/FS/PP/ROD for closure, 
but also identifed these Sites in Appendix A as SSP



Table 2-3
WPNSTA Yorktown/CAX Partnering Team Consensus Statement Summary

NUMBER
CONSENSUS
STATEMENT

 NUMBER
DATE FACILITY SITE AOC TOPIC  CONSENSUS STATEMENT

NA 10/23/2001 WPNSTA 18 Site 18 The Team agreed to separate the Mercury issue from the Site 18 ROD. 

NA 10/23/2001 WPNSTA Dec. 2002 Partnering Meeting The team agreed to start at 12:00 noon Monday, December 3, 01 (lunch on own prior to starting) and meet through 
Wednesday evening with site visits Thursday December 6, 2001.

NA 10/24/2001 CAX 2 Site 2 – Contaminated Food Disposal Area The team thinks NFA for site review site at end of site visit.

NA 10/24/2001 CAX 3 Site 3 – Submarine Dye Disposal Area The team decided to review the site at the end of the site visit.

NA 10/24/2001 CAX 4
Site 4 –  Outdated Medical Supply Disposal 
Area

The team wants to use the site visit to determine the extent of the debris.  S. Milhalko stated that DEQ would require 
that site would either have to have removal with backfill or cover such that it would not be uncovered again.

NA 10/24/2001 CAX 6 Site 6 – Spoiled Food Disposal Area The team agreed to drive by site to determine location at end of site visit.

NA 10/24/2001 CAX 12 Site 12 – Disposal Site Near Water Tower The team proposed that approach be a SSA and during site visit evaluate need for this.  For site visit, evaluate a 
proposed sampling plan to be evaluated during site visit, prepare site map for site visit.

NA 10/24/2001 CAX 4 AOC 4 – IR Site 4 – Outdated Medical 
Supply Disposal Area

During the site visit, the approach will be evaluated and a decision is to be made.

NA 10/24/2001 CAX 5 AOC 5 – Debris Area Group decided to combine AOC 5 and Site 1, eliminate AOC 5.

NA 10/24/2001 CAX Site Update Dave Martin, as topic leader, and other members wanted to focus on reviewing sites proposed for NFA, then review 
sites during site visit & what the team wants to do during the site visit (drive by versus walk the site).

NA 10/24/2001 CAX

Site Update For site visit, the team decided that a technical guide to the sites would be prepared that incorporates previous 
information on the site, the Partnering Team discussion, approach to the site, data gaps.  This package is to 
include:  site descriptions, maps, previous sampling locations, aerial photographs with site locations/approximate 
boundaries and for some sites a proposed sampling plan.

NA 12/3/2001 WPNSTA 6, 7  LUCIP Review Sites 6 & 7 state the site size and then the size of the restricted area, annotate Global Position Coordinates (GPS) of restricted 
area on figures.

NA 12/3/2001 Define Metrics in Partnering Deliverable Keep as stated in deliverable.  

NA 12/4/2001 CAX 2 Site 2 – Contaminated Food Disposal Area The team agreed that no further action is warranted at this site given that only spoiled food was disposed of at the 
site.

NA 12/4/2001 CAX 4 Site 4 – Outdated Medical Supply Disposal 
Area

AOC-3 is part of AOC-4, AOC-4 is now Site 4- Outdated Medical Supply Disposal Area.

NA 12/4/2001 CAX 5
Site 5 – Photographic Chemicals Disposal 
Area

Due to the small volume of photochemicals disposed in an area that can not be located using historical records and 
the disposal of these wastes in a “marl” pit consisting of clayey native soils that would prohibit transport of the 
photochemicals, no further action is warranted at this site.

NA 12/4/2001 CAX 6 Site 6 – Spoiled Food Disposal Area The team agreed that no further action is warranted at this site given that only spoiled food was disposed of at the 
site.

NA 12/4/2001 CAX 8 Site 8 - Landfill Near Building CAD 14 Site 
Visit

On page 4-16 of handout, last paragraph, delete first sentence “The VDEQ….site.”

NA 12/4/2001 CAX 8
Site 8 - Landfill Near Building CAD 14 Site 
Visit

The team agreed that no further action is warranted at this site given that only non-hazardous materials such as 
spoiled meat, spoiled candy, and clothing were disposed at the site and all anecdotal records indicate that the 
clothing was not impregnated with any chemicals.

NA 12/4/2001 CAX 11 Site 11 – Bone Yard The team agreed to investigate Penniman Lake and Site 11 separately.  Penniman Lake is already in the budget 
cycle as a separate site.

NA 12/4/2001 CAX 12

Site 12 – Disposal Site Near Water Tower The team agreed that further sampling is required at the site prior to making a NFA decision.  The approach agreed 
to consist of a grid of five soil samples (1 center, 4 corner points).   One sample will be analyzed for TAL/TCL and 
the remaining 4 will be analyzed for TAL metals only.  An additional three soil samples will be collected between the 
railroad tracks adjacent to the site.  These analytical results will be compared to the grid analytical results to 
determine whether or not the railroad maybe a source area.

NA 12/4/2001 WPNSTA 6

Site 6 – Explosives-Contaminated 
Wastewater Impoundment

This site is former cache where TNT was placed in a hole and stored.  The hole was later backfilled.  Soil with 
concentrations of cadmium and zinc were left in the hole and then backfilled with 4 feet of soil.  After discussing the 
conditions of the site, the team agreed to evaluate whether further action was required at this site.

NA 2/5/2002 CAX 9 Site 9 - Transformer Storage Area Based upon review of PCB confirmation data, proceed with NFA for Site 9.
NA 2/5/2002 CAX 11 Site 11 – Bone Yard The team agreed with the proposed sampling plan pending resolution of their comments.

2/5/2002 CAX 12 Site 12 – Disposal Site Near Water Tower The team agreed to analyze all soil samples for TCL organics in addition to the planned TAL Metals.

NA 2/5/2002 CAX 1
AOC 1 - Scrap Metal Dump AOC 1 will continue as an AOC, a Work Plan will be developed for the debris removal. If no significant

contamination is found, based on confirmatory soil sampling, (i.e.: meet Eco/HH requirements), the AOC will be
closed.  The Work Plan will be flexible to allow for in-field adjustments.

NA 2/5/2002 CAX GIS Needs Assessment The Draft Final CAX GIS Needs Assessment submitted in September 2001 will be considered final.  Baker will 
proceed with the awarded CAX GIS Implementation.

NA 2/5/2002 WPNSTA 18 Site 18 Because Site 18 is NFA, the team proposed to schedule preparation of documents for this site on the same 
schedule as Sites 23-26.  

NA 2/5/2002 WPNSTA 2, 8, 14 Sites 2, 8, and SSA 14 Sites 2, 8, and SSA 14 (2 will be a ROD, 8 & SSA 14 will be a ROD) will track on a later schedule than Sites 23-26.

NA 2/5/2002 WPNSTA 8, 18, SSA 14  RI Sites 8, 18 & SSA 14  Baker will update the report and resubmit for review and comment. 

2/5/2002 12 5-Year Review The team agreed to form a subgroup to research and report out at the March meeting on this issue.  The subgroup 
consists of Bob Stroud and Jennifer Davis.

NA 2/5/2002 2002 Goals Update The team agreed to include the Goals as part of each meeting’s minutes. 

NA 2/5/2002 Consensus Statement Documentation
The team agreed to document Consensus Statements by site as an addendum to the Site Management Plan.  Mary 
is to evaluate possible methods (by site, chronologically, etc.) and report back to the team during the March 
Meeting.

NA 2/5/2002 Draft FFA Scott Park/Jennifer Davis to prepare Draft FFA Addendum for counsel review and submittal to EPA and DEQ.



Table 2-3
WPNSTA Yorktown/CAX Partnering Team Consensus Statement Summary

NUMBER
CONSENSUS
STATEMENT

 NUMBER
DATE FACILITY SITE AOC TOPIC  CONSENSUS STATEMENT

1 3/13/2002-1 3/13/2002 Documentation of Consensus Statements
The team agreed to document Consensus Statements by site as an addendum to the Site Management Plan.  A 
tracking number will be used to track the documents consisting of date and numerical sequence (i.e.:  
Month/Day/Year-Number – 3/13/02-1).

2 3/13/2002-2 3/13/2002 WPNSTA 4 Clean-up level If Site 4 removal action cannot achieve residential levels then Sites 4 and 22 ROD will split into two separate RODS.

3 4/23/2002-3 4/23/2002 Identification of new sites The Team agrees that the FFA (Sections 9.3a and 9.3b) gives the team the authority to add newly identified sites to 
the SMP.

4 4/24/2002-4 4/24/2002 Site Management Plan The team agreed to go final with the FY 2002/2003 Draft SMP and revise text for the FY 2003/2004 submittal.  
Baker will provide Final covers for the FY 2002/2003 SMP.

5 4/24/2002-5 4/24/2002 CAX 11
Approval of Proposed Field Investigation 
Sampling Locations presented in the Project 
Plans for CTO 236

The team agreed with the sampling location revisions made during the site visit and agreed that the field 
investigation can be performed.  The field activities will be scheduled for May 2002.

5 4/24/2002-6 4/24/2002 CAX Penniman Penniman AOC Sub-areas Investigation 
approach

The Team agrees to follow a general approach to the Penniman AOC sub-areas as follows:

1918 Drum Storage Area:  Verify whether or not the kegs were used to store Ammonium Nitrate.  Consider 
collecting surface soil samples between Buildings 225 and 113.

Waste Slag Area:   Based upon the understanding that the waste slag is most likely associated with maintenance 
activities along the rail line, a sampling approach will be developed.

7 4/24/2002-7 4/24/2002 Community Relations Plan The Team agrees to go final with the Community Relations Plan.  If appropriate, final covers and spines will be 
submitted.

8 6/03/2002-8 6/3/2002 WPNSTA GWOU 1 Groundwater Operable Unit 1 – Work Plan
The Team agrees to investigate and install groundwater monitoring wells if a removal action(s) at site 24 within 
Groundwater Operable Unit I shows contamination or materials that pose a potential risk to receptors with the 
potential of exposure to groundwater (waste left in place or confirmatory samples detections exceed PRG).

9 8/6/2002-9 8/6/2002 CAX 2, 3, 5, 8, 9, 
10, 12 NFRAP Decision Document Format The Team agreed to use the Quantico format for the NFRAP document.  The team will review the NFRAP 

documents before finalizing them.  

10 8/6/2002-10 8/6/2002 WPNSTA Five Year Review Report, WPNSTA 
Yorktown Sites 1, 6, 7, 12, 16, and 19

The team agrees with the 5-year review Report findings and agrees to go final with the document. Jeff Harlow to 
pursue signature of the document by Admiral.

11 8/6/2002-11 ON 
HOLD 8/6/2002 CAX 3 Fluorescein Dye The Team agrees that since Fluorescence Dye is still in use, is very water soluble hence dilutes infinitely.  

12 9/18/2002-12 9/18/2002 New technical team member The Team agreed to add Marlene Ivester as a technical member to the team.
13 9/18/2002-13 9/18/2002 Facilitator The team agreed a facilitator is needed for a few meetings.

14 10/22/2002-14 10/22/2002 WPNSTA LUCIPs

The Team agreed to revise the LUCIP to incorporate two sections:  Site Environmental History and References.  
Also, the LUCIP will include a brief executive summary of the ROD (about 1 paragraph, similar to the Camp Allen 
Landfill LUCIP). The numbers of signs for each site is as follows:
-  Site 12:  At least four signs, placed at egress points to the site (of the ten proposed, four will be mandatory)
-  Site 19:  At least three signs, placed at egress points to the site
-  Site 1:  At least three signs, placed at egress points to the site
-  Sites 6 & 7:  At least three signs for Site 6 at egress points and one sign at Site 7 egress point

15 10/23/2002-15 10/23/2002 N/A The Team agreed to add a goal to the FY03 Team Goals to be self-facilitating by end of third Quarter 2003 (5 
additional meetings).

16 10/23/2002-16 10/23/2002 WPNSTA GWOU I The Team agreed that Baker can proceed with submitting the response to comments and with submitting a revised 
Draft Final Work Plan for GWOU I to the normal distribution list.

17 10/23/2002-17 12/4/2002 
Revised

WPNSTA-SSAs 3-24; 23-26; 2, 8, 18 & SSA 
14; GWOU I, 27-30
CAX-1, 4 & 9, 11, Background Study, 
NFRAP 2, 3, 5, 6, 9, 10 & 12

The WPNSTA Yorktown/CAX Partnering Team empowers the ecological technical support team to address and 
resolve ecological issues for various sites at WPNSTA Yorktown/CAX (see table below) to meet the dates and 
priority specified by the WPNSTA Yorktown/CAX Team, with Ed Corl to take the lead on meeting the schedule 
determined by the Team.
WPNSTA:  SSAs 3-24 SSP; 23-26 DF RI; 2, 8, 18 & SSA 14 DF RI; GWOU I Draft WP; 27-30 Draft RI
CAX: 1 DF RI; 4 & 9 Draft RI (SERA); 11 Draft RI, Draft Background Study; 2, 3, 5, 6, 9, 10 & 12 Draft NFRAP

18 12/5/2002-18 12/5/2002 21, 22 WPNSTA Sites 21 & 22 Based upon EPA Region III comments, Sites 21 and 22 RODs will be rewritten as No Further Action (NFA) RODs 
with no institutional controls (ICs) because they were remediated to residential levels.

19 12/5/2002-19 12/5/2002 Site Action Status Report The Team agrees to use the SASR as a tracking tool and add it to the standard meeting format.  

20 12/5/2002-20 12/5/2002 Action Item List
The Team agreed that the Action Item List will be addressed during the Agenda Building Call with respect to 
whether or not the Action Item has been completed.  If completed, a “C” will be put in the Outcome column of the 
Action Item list and the item will not be addressed during the subsequent Partnering Team Meeting.

21 1/29/2003-21 1/29/2003 CAX Site 1 Baseline Risk Assessment

The eco subgroup discussed the issues for the CAX Site 1 RI and determined that a baseline risk assessment was 
warranted for the wetland area based upon a conference call prior to the December Partnering Meeting.   The Navy 
RPM determined that based upon the existing ROD schedule and funding execution for the site, it was determined 
that (revised per team concurrence by MM 3/12/03) the ROD and funding schedule could not be met.  Therefore, 
the Navy recommended that an EECA for soils/debris removal at CAX Site 1 would be the best approach.  The 
Team agrees upon this approach.

22 3/13/2003-22 3/13/2003 WPNSTA 23 Confirmation sampling during removal 
action

At Yorktown Site 23, the Team agrees that the removal action should meet the following goals:  Areas A and C are 
large areas and confirmation sampling will include multiple bottom samples as proposed in the confirmation 
sampling plan.  All other sample locations that exceed cleanup goals at this time will be removed as hot spots.  

23 3/13/2003-23 3/13/2003 CAX 1 Site clean-up goals
The Team agrees that the Draft Final EE/CA for CAX Site 1 can be distributed for public comment without specific 
site clean-up goals. Specific clean-up goals will be presented to the Team for review and approval, and final clean-
up goals will be incorporated in the Final EE/CA.
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STATEMENT
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DATE FACILITY SITE AOC TOPIC  CONSENSUS STATEMENT

24 3/13/2003-24 3/13/2003 WPNSTA 4 Site clean-up goals

The team agrees that the ROD for Site 4 should be drafted upon completion of the on-going non-time critical 
removal action (NTCRA) to ensure that the ROD will be most appropriate in light of final conditions following the 
NTCRA. The team understands that $600,000 will be committed in March 2003 to fund the NTCRA and that the 
Navy RPM projects that the NTCRA may require additional funding at the start of FY04 to complete the clean up.

25 4/29/2003-25 4/29/2003 CAX 1 Clean-up goals at CAX Site 1 The Team agrees to the clean-up goals for the planned removal action under the EE/CA for CAX Site 1 established 
during a conference call on April 14, 2003 (see the attached table).

26 6/17/2003-26 6/17/2003 WPNSTA 24 Groundwater investigation at WPNSTA Site 
24 – Aviation Field

Based upon past sample results and the reported solid waste disposed of at WPNSTA Site 24 – Aviation Field, the 
Partnering Team agrees that a groundwater investigation is not warranted at this time unless the planned removal 
action at WPNSTA Site 24 can not meet human health or ecological clean-up goals that have yet to be determined 
for sediment and soil.

27 6/11/2003-27 6/11/2003 CAX 1 Concurrence on CAX Site Removal
EPA Region III, Virginia Department of Environmental Quality and Atlantic Division, Naval Facilities Engineering 
Division agree to the proposed removal action at Cheatham Annex Site 1 – Landfill Near the Incinerator as 
documented in the Draft Final April 2003 EE/CA and the Action Memorandum.

28 6/17/2003-28 6/17/2003 CAX 1 CAX Site 1 RI Schedule

For CAX Site 1, the Team agrees:
1.  Issue RI as a Final Round I RI with replacement pages and cover letter explaining the decision rationale.
2.  Defer the PRAP & ROD for the site until after completion of wetlands BERA and Round II RI for sediments.
3.  Issue a letter to file that the FS will be deferred until completion of the Round II RI.

29 6/17/2003-29 6/17/2003 CAX 2, 3, 5, 6, 8, 
10

CAX Sites 2, 3, 5, 6, 8 & 10, No further 
action decision

The Team agrees with the NFA remedy for CAX Sites 2, 3, 5, 6, 8 and 10 based upon the information presented for 
the Draft NFRAP Decision Document.

30 6/19/2003-30 6/18/2003 WPNSTA 12 Long term monitoring program at WPNSTA 
Site 12

Based upon the information presented on June 19, 2003 at the Partnering Meeting on the long term monitoring 
program at WPNSTA Site 12 (years one through five), the Partnering Team agreed to the following: 
1. Eliminate LTM monitoring at wells 12GW13 and 12GW4 (located upgradient of site) and collect one round of 
samples during the next 5 year LTM period at wells 12GW8, 12GW19, 12GW18 and 12GW 18A and analyze for 8 
RCRA metals (total metals only).
2. The team agreed to install a new monitoring well, 12GW20, down gradient of well 12GW07 at the site to identify 
the migration pathway for VOCs. 
3.  Eliminate sampling at wells 12GW01A, 12GW06 for VOCs because: a. 12GW01A is screened in the deeper 
aquifer and has no history of detections; b. 12GW06 – concentrations have decreased over time and it is 
recommended that monitoring at 12GW01 will adequately monitor groundwater pathway.  
4.  Collect samples from at 10 wells (12GW01, 12GW05, 12GW07, 12GW09, 12GW13, 12GW14, 12GW17, 
12GW15, 12GW16, and 12GW20 (new well) every two years and analyze for all VOCs.  
5.  The team agreed to collect 4 or 5 sediment samples at locations 12SDCWL, 12SD32, 12SD34, 12SD37, and RI s

31 10-30-03-31 10/30/2003 CAX 7 CAX Site 7 TCRA

Based upon the landfill’s proximity to the York River and the erosional damage associated with Hurricane Isabel, the 
team agrees that additional funding is necessary for a TCRA at CAX Site 7 in order to stabilize the shoreline.  If 
additional FY 2004 funds can be obtained, the team agrees to delineate and characterize the landfill and determine 
the feasibility of landfill removal in the near term.

32 12-2-03-32 Dec. 2, 2003 WPNSTA
WPNSTA 

OB/OD 
Range

OB/OD Groundwater Monitoring Program The Partnering Team agrees that the RCRA groundwater monitoring program conducted at the OB/OD Range Site 
should be discontinued as the CERCLA program will be conducting a media-wide investigation of the site.  

33 1-07-04-33 1/7/2004 WPNSTA 23 Site 23  TCRA 

With respect to zinc-contaminated soil at Site 23, the Team agrees to stop excavating at Grids 1 through 6, and to 
place a minimum of 2 feet of clean backfill.  We agree that with a minimum of 2 foot of clean fill, there are no 
current unacceptable ecological risks presented by the soils.  With respect to grids 4, 5, and 6, confirmation 
sampling indicates that zinc concentrations at the bottom of the excavated grids exceed the cleanup goal of 200 
mg/kg.  The Team agrees that based on the current mission of the WPNSTA, and the location of Site 23 within the 
blast arc of the pier, it is unlikely that the site would be redeveloped.  However, should the soil at grids 4, 5, and 6 be 
excavated in the future, there is a chance of future ecological risks from zinc in the soil, should this soil be brought 
back to the surface. However, this potential risk ecological risk is small, given that the overall size of grids 4 5, and 6 
is relatively small, and given that if excavation occurred, soil would be mixed with clean fill, and this mixing with the 
clean fill would lower the overall zinc concentrations.  Therefore, the actual chance of potential future ecological risks

34 3-9-04-34 3/9/2004 WPNSTA 4 Site 4 Draft ROD
The team will move forward with the preparation of the Draft ROD for WPNSTA Site 4 as cited in the FY 2004 team 
goals.   The document will be for internal team review only pending completion of removal activities at WPNSTA 
Site 4.  

35 3-9-04-35 3/11/2004 CAX 12 Site 12 NFRAP

The team agrees with the NFA remedy for CAX Site 12 – Disposal Site Water Tower based upon the no further 
action remedy recommended in the Technical Memorandum submitted for review on January 12, 2004.   A No 
Further Response Action Planned (NFRAP) Decision Document with a Final Technical Memorandum as an 
appendix will be prepared for submittal by March 31, 2004 in accordance with the annual team 2004 goals.  

36 3-22-04-36 3/22/2004 CAX 7 CAX Site 7

Based upon the field investigation conducted at CAX Site 7N, as summarized in the Draft Trenching Letter Report 
dated 19 March 2004, the team has agreed to move forward with a TCRA Action Memorandum as an interim action 
that will recommend appropriate erosion control and shoreline stabilization for the site.  The team also agrees that 
removal of the CAX Site 7N landfill will be accomplished under an Engineering Evaluation/Cost Analysis (EE/CA) 
when funding is available.  While the team agreed that an esthetic clean up of the beach in the vicinity of the landfill 
does little to mitigate risk, the team agreed to move forward with a beach cleanup at the request of the Navy.
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37 5-18-04-37 5/18/2004 WPNSTA SSA 15 
Beaver Pond Planned action for SSA 15 Beaver Pond

The team agrees, based upon the 2003 limited field investigation, to develop a work plan for the continued 
investigation of mercury associated with the former STP 2 area, when funding becomes available.  The team 
agrees that the proposed continued investigation is a high priority.  The work plan will include a sampling program 
of sediment and tissue samples of small fish and amphibians or frogs to further assess nature and extent (vertical 
and lateral) of mercury in Ballard Creek from the Beaver Dam to the next downstream impoundment structure. 

38 5-19-04-38 5/19/2004 BTAG The Yorktown/CAX Partnering Team agrees that the role of USEPA BTAG members will be changed from Adjunct Member to 
Technical Member. 

39 6-24-04-39 6/24/2004 WPNSTA 18 Site 18 NFA Team agrees with No Further Action for WPNSTA Yorktown Site 18.

40 6-24-04-40 6/24/2004 WPNSTA 2, 8, SSA 14 Planned action for Sites 2, 8, SSA 14

Team agrees to perform pre-characterization sampling for WPNSTA Yorktown Sites 2 and 8 and SSA 14.  If the 
sampling shows that the extent of contamination at the sites can be well defined, then the Navy will complete an 
EE/CA with a removal action and go for a NFA ROD.  However, if the sampling indicates that extent of 
contamination at the sites cannot be well defined, then the Team agrees to go forward with a BERA and follow on 
FS/PRAP with a ROD with remedy.

41 5-18-05-41 5/18/2005 WPNSTA OB/OD Path forward for sampling for planned RI

As presented on May 18, 2005, the Team agrees with Sampling Option 2 for the upcoming field 
investigation.  Sampling Option 2: collect 15 surface soil and 15 subsurface soil samples from 
within the tree line area, and collect 30 surface soil samples outside the tree line.  This option will 
capture the greatest extent of exposure points for ecological receptors

42 8-17-05-42 9/26/2005 WPNSTA SSA 25 Team approval of Draft Work Plan for SSA 
25 Mercury Investigation 

The Team agrees that the Work Plan for the SSA 25 investigation can be finalized and that field 
work can be scheduled.

43 4-4-06-43 4/4/2006 WPNSTA 1, 3, 11

Team approval of post-ROD documentation 
that addresses minor changes in the 
remedies at Sites 1, 3 and 11 at WPNSTA 
Yorktown. 

The Team understands that the selected remedy documented in the Sites 1 and 3 ROD (Bake
1999) and the Site 11 ROD (Baker, 2000) estimate an amount of soil that would be removed 
during the execution of the selected remedies, as noted above.  The remedial action closeout 
reports (OHM, 2001a and 2001b) document that the actions resulted in the removal of 413 tons 
(260 cy) of soil from Site 1, 284 tons (800 cy) of soil from Site 3, and 655 tons (400 cy) of soil 
from Site 11.

While these increases in quantity constitute changes in the remedy, they are considered minor 
changes in terms of USEPA guidance on post-ROD changes (USEPA, 1999).  A minor change is 
considered a change that does not have a significant impact on scope, performance, or cost of th
remedy, such as a small volume change or a change in the long term monitoring frequency.   

The Team, therefore, agrees that a Memo to File is appropriate to document these minor changes 
for Sites 1 3 and 11 The Memo to File will become part of the WPNSTA Yorktown

44 7-24-06-44 7/24/2006 WPNSTA GWOUs Elimination of GWOU designations Groundwater at WPNSTA Yorktown will be addressed on a site-specific basis.

45 9-1-06-45 9/1/2006 WPNSTA 12 LTM at Site 12 Elimination of VOC sampling from LTM sampling program at Site 12.



Table 2-4
Major Elements of the CERCLA Process

Preliminary Assessment (PA)
Initiation of concern about a site, area, or potential contaminant source. The PA is a limited-scope assessment designed to distinguish between sites that clearly pose little or no threat to human health or the 
environment and sites that may pose a threat and require further investigation. Environmental samples are rarely collected during a PA. The PA also identifies sites requiring assessment for possible 
response actions. If the PA results in a recommendation for further investigation, an SI is conducted.

Site Investigation (SI)
Some sites warrant preliminary or interim investigations, studies, or removal/remedial actions. If it is unclear as to whether a site should be included in the CERCLA RI/FS process, an SI is sometimes 
conducted to make a general determination if activities at the site have impacted environmental media. SIs typically include the collection of environmental and waste samples to determine which 
hazardous substances are present at a site and to determine if these substances have been released to the environment.

Remedial Investigation (RI) During an RI, data is collected to characterize site conditions, determine the nature of the waste, assess risk to human health and the environment, and, if necessary, conduct treatability testing to evaluate 
the potential performance and cost of the treatment technologies being considered.

Treatability Study (TS)

Treatability studies may be conducted at any time during the CERCLA process. The need for a treatability study generally is identified during the FS.
Treatability studies may be classified as either bench-scale (laboratory study) or pilot-scale (field studies). For technologies that are well-developed and tested, bench-scale studies are often sufficient to 
evaluate performance. For innovative technologies, pilot tests may be required to obtain the desired information. Pilot tests simulate the physical and chemical parameters of the full-scale process, and are 
designed to bridge the gap between bench-scale and full-scale operations.
Treatability studies are performed to assist in the evaluation of a potentially promising remedial technology. The primary objectives of treatability testing are to provide sufficient data to allow treatment 
alternatives to be fully developed and evaluated during the FS and support the remedial design of a selected alternative.

 Engineering Evaluation/Cost Analysis (EE/CA) 
and Interim Removal Action (IRA)

Removal actions are implemented to clean up or remove hazardous substances from the environment at a specific site in order to mitigate the spread of contamination. Removal actions may be 
implemented at any time during the CERCLA process. Removal actions are classified as either time-critical or non-time-critical actions. Actions taken immediately to mitigate an imminent threat to human 
health or the environment, such as the removal of corroded or leaking drums, are classified as time-critical removal actions. Removal actions that may be delayed for 6 months or more without significant 
additional harm to human health or the environment are classified as non-time-critical removal actions (NTCRA).

Feasibility Study (FS) The FS is the mechanism for the development, screening, and detailed evaluation of alternative remedial actions. 
The RI and FS can be conducted concurrently; data collected in the RI influences the development of remedial alternatives in the FS, which in turn affect the data needs and scope of treatability studies and 

Proposed Plan (PP)
A PP presents the remedial alternatives developed in the FS and recommends a preferred remedial alternative. The public has an opportunity to comment on the PP during an announced formal public 
comment period. Site information is compiled in an administrative record and placed in the general IR program information repositories established at local libraries for public review. The public 
comments are reviewed and the responses are recorded in a document called a Responsiveness Summary. At the end of the public comment period, an appropriate remedial alternative is chosen to protect 

Record of Decision (ROD) The ROD document is issued to explain the selected remedial action. Public comments received during the PP are addressed as part of the responsiveness summary in the ROD. A notice to the public is 
issued when the ROD is signed by Navy and EPA following State concurrence.

Remedial Design/Remedial Action (RD/RA) The final stage in the process is the RD/RA. The technical specifications for cleanup remedies and technologies are designed in the RD phase. If land use controls are a component of the remedy, the Land 
Use Control Remedial Design is generated during this phase. The RA is the actual construction or implementation phase of the cleanup process.

Remedy In Place
For long-term remedies where it is anticipated that remedial action objectives will be achieved over a long period, the RIP milestone signifies the completion of the remedial action construction phase, and 
that the remedy has been implemented and has been demonstrated to be functioning as designed (i.e., all testing has been accomplished and the remedy will function properly). Once all RCs and RIPs have 
been documented for every site at the facility and the terms of the FFA have been met, site closeout and NPL deletion is completed.

Response Complete Within the CERCLA process there are multiple points at which a decision can be made that no further response action is required; properly documented (necessary regulatory notification or application for 
concurrence has occurred) these decisions constitute response complete and/or site closeout. RC is the point at which the remedy has achieved the required reduction in risk to human health and the 

Five Year Review Five-year reviews generally are required by CERCLA or program policy when hazardous substances remain on site above levels that permit unrestricted use and unlimited exposure. Five-year reviews 
provide an opportunity to evaluate the implementation and performance of a remedy to determine whether it remains protective of human health and the environment. Generally, reviews are performed 
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SECTION 3 

WPNSTA Yorktown Site and SSA Descriptions 

This section provides a summary of base-wide investigations as well as a brief history of 
CERCLA activities (chronology of significant CERCLA documents and milestones), 
summary of the nature and extent of potential contamination, potential unacceptable risks, 
remedial actions, and CERCLA path forward for each of the Sites and SSAs at WPNSTA. 
Schedules for this FY 2008-2009 SMP illustrate planned CERCLA implementation activities 
through 2009.  

3.1 Base-wide Studies 
WPNSTA Yorktown initiated its environmental investigation and restoration efforts in 1984 
under the Navy Assessment and Control of Installation Pollutants program by conducting 
an IAS. The purpose of the IAS was to identify and assess sites posing a potential threat to 
human health and/or the environment due to contamination from past operations. A total 
of 19 sites were identified based on information from historical records, aerial photographs, 
field inspections, and personnel interviews. The IAS concluded that 15 of the 19 sites posed 
a sufficient threat to human health or the environment to warrant Confirmation Studies 
(C.C. Johnson & Associates, Inc. and CH2M HILL, 1984).  

Confirmation Studies included the collection and analysis of groundwater, sediment, and 
soil in 1986 and 1988. In 1986, samples were collected from the 15 sites identified in the IAS. 
The 1988 sampling effort consisted of additional analysis of groundwater, sediment and soil 
(Dames & Moore, 1986a and 1988a). In 1992, an RI Interim Report summarized confirmation 
study results and recommended further RI activities at 14 of the 15 sites (Versar, 1991).  

A Focused Biological Sampling and Preliminary Risk Evaluation was completed in 1993 
summarizing results of a limited biological tissue, surface water, and sediment sampling 
effort to evaluate the potential human health risk associated with consumption of fish and 
shellfish taken from select waters within WPNSTA Yorktown, including Lee Pond, 
Roosevelt Pond, Felgates Creek, and Indian Field Creek (Baker and Weston, 1993a). A 
Habitat Evaluation was completed at WPNSTA Yorktown in 1995 that characterized the 
aquatic and terrestrial habitats at Sites 1, 2, 3, 4, 6, 7, 8, 9, 11, 12, 16, 17, 18, 19, and 21. The 
evaluation described the major habitat types on or surrounding each site, provided an 
inventory of vegetative species, and a record of any animal species encountered or 
suspected to be present (Baker, 1995a). 
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3.2 Site Descriptions 
3.2.1 Site 1—Dudley Road Landfill 
Site Description 
Site 1 is a 10-acre landfill located in the northern portion of WPNSTA Yorktown west of 
Indian Field Creek and north of an unnamed tributary to the creek (Figure 3-1). Site 1 is 
generally level and grassy with topography that gently slopes to the east with more 
pronounced slopes east and south toward Indian Field Creek and the unnamed tributary to 
Indian Field Creek. The area surrounding the soil-covered landfill is wooded and acts as a 
riparian buffer for the adjacent Indian Field Creek. Depth to groundwater is approximately 
3-10 ft bgs. Groundwater flow in both the Columbia and Yorktown-Eastover aquifers is 
primarily toward Indian Field Creek and its tributary. Indian Field Creek discharges to the 
York River (~ 1 mile) downstream of Site 1.  

Site 1 was historically used for sand mining activities, resulting in the construction of two 
borrow pits, which were subsequently filled with waste materials. Between 1965 and 1979, 
Site 1 was operated as a landfill under a VDEQ Conditional Permit (No. 287) for disposal of 
solid waste materials in the borrow pits. Waste disposed of included asbestos from 
insulation on steam piping; empty oil, grease, paint, and solvent containers; nitramine-
contaminated carbon; household appliances; scrap metal banding; construction debris; tree 
limbs; lumber, packaging wastes; electrical wires; waste oil; and plastic lens grinding waste. 
These wastes were estimated at quantities of 17 tons/year for approximately 15 years. In 
1979, the landfill was closed except for the disposal of plastic lens grinding residues, which 
continued for two years after the closure of the main landfill. In 1985, the landfill was closed 
to the receipt of all waste materials. A summary of relevant documents and action 
milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date Administrative Record 

(AR) Document 
Number 

Round One Remedial Investigation Report for Sites 
1-9, 11, 12, 16-19, and 21 

Baker and Weston, 1993 00313 

Round Two Remedial Investigation Report, Sites 1 
and 3 

Baker, 1998 00998 

Hot Spot Delineation Baker, 1997 N/A 

Feasibility Study for Sites 1 and 3  Baker, 1997 01158 

Proposed Remedial Action Plan for Sites 1 and 3 Baker, 1998 01840 

Record of Decision, Operable Unit Nos. Viii and IX, 
Site 1 and Site 3  

Baker, 1999 01000 

Remedial Action Report for Sites 1 and 3 and SSA 
22 

OHM, 2001 01091 

Long-Term Monitoring 2000–2004  N/A 
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Document Title /Milestone Author/Date Administrative Record 
(AR) Document 

Number 

Remedial Design for Naval Weapons Station 
Yorktown Site 1 

Baker, 2006 (Draft – no AR No.) 

Long-Term Monitoring Report for Sites 1, 3, and 7 Baker, 2006 02075 

Phase I RI Report for Groundwater at Sites 1, 3, 6, 
7, 11, 17, 24, and 25  

HILL, 2007 (To be added to AR) 

 

Nature and Extent of Potential Contamination 
The waste at Site 1 is the source of contamination to soil, groundwater, sediment, and 
surface water. Previous investigations included full suite analysis of soil, surface water, 
sediment, and groundwater (target compound list (TCL) VOCs, TCL semivolatile organic 
compounds (SVOCs), Polychlorinated Biphenyl (PCBs), pesticides, explosives, target 
analyte list (TAL) inorganics). A maximum arsenic concentration of 141 milligrams per 
kilogram (mg/kg) was identified in surface soil during a “Hot Spot” Delineation conducted 
in 1997. Additional surface soil samples were collected as part of the Final Feasbility Study for 
Sites 1 and 3 (Baker, 1997) to better define the extent of arsenic in surface soils.  No 
explosives or pesticides/PCBs were detected in surface water or sediment.  VOCs were 
detected in groundwater with concentrations of trichloroethene (TCE) at 850 micrograms 
per liter (μg/L), detected in 1GW12B, which is screened in the Yorktown confining unit.  
Additionally, in the Columbia aquifer pair for this well (1GW12), TCE was detected at a 
concentration of 17 μg/L (Baker, 2006 LTM).  

Potential Risks 
The Human Health Risk Assessment (HHRA) identified unacceptable child resident cancer 
risks (1.5 x 10-3) and non cancer hazard (4.2) from exposure to arsenic, beryllium, and iron 
in surface and subsurface soil at Site 1. No risk was identified to human receptors from 
surface water or sediment from Indian Field Creek and its tributary adjacent to Sites 1. 
Cancer risks and non-cancer hazards for the future adults and child resident were identified 
based on exposure to chlorinated volatile organic compounds (CVOC) contamination in 
Columbia and Yorktown-Eastover aquifer groundwater at Site 1. Based on a screening 
ecological risk assessment (SERA), concentrations of aluminum, copper, and iron exceeded 
ecological risk screening values in surface water; however, only copper exceeded the 
background upper confidence limit (UCL) concentration. Concentrations of cadmium, iron, 
and manganese in sediment exceeded ecological risk screening values; however, aluminum 
and manganese are below background UCL concentrations (Baker, 1998a). Further 
investigations are being conducted at Site 1, to better understand nature, extent, and risk 
associated with potential contamination of groundwater and surface water and sediment of 
Indian Field Creek and its tributary adjacent to Site 1.  
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Remedial Action(s) 
A ROD for Site 1 soil was signed June 1999 to address soil and surface debris. Groundwater, 
surface water, and sediment are not addressed in this ROD and are currently under further 
investigation and have not yet been addressed by any remedial actions.  

Remedial actions for soil and waste included the removal of metal surface debris and 
excavation and off-site disposal of 413 tons of waste and soil. Following confirmation soil 
samples that verified arsenic concentrations remaining in place were below the removal 
action clean-up goal of 63 mg/kg, the excavated area was backfilled with on-base borrow 
material and re-graded. Land use controls (LUCs) prohibiting residential development of 
Site 1 and disturbance of the soil cover have been maintained by the Navy through routine 
inspections. 

Review of documents, applicable or relevant and appropriate requirements (ARARs), risk 
assumptions, and site inspections demonstrate that the soil cover placed at Site 1 is 
functioning as intended by the ROD.  

The Navy plans to finalize a draft a LUC RD following resolution of RD language with EPA 
legal. 

CERCLA Path Forward 
• Site Inspection (soil cover maintenance, as needed) 
• RI for groundwater, surface water, and sediment  
• Five-Year Review (2012)  
• FS/PP/ROD for groundwater, surface water, and sediment, as appropriate 
• Remedial Action Completion Report (RACR) 

Schedule 3-1 presents the FY08-09 schedule for Site 1. 

3.2.2 Site 2—Turkey Road Landfill 
Site Description 
Site 2 is a five-acre landfill located east of Turkey Road adjacent to a wetland area of the 
Southern Branch of Felgates Creek and two unnamed tributaries that border Site 2 (Figure 
3-2). Operations at the landfill reportedly began in the 1940s and ceased in 1981. Wastes 
disposed in this landfill reportedly included mercury and carbon-zinc batteries, tree stumps 
and limbs, construction rubble, missile hardware (e.g., wings, fins and power packs), 
electrical devices, and unidentified drums and/or tanks. An estimated 240 tons of waste 
were disposed during the period of use. Waste material (e.g. mine casings) was primarily 
located along the tributaries to the Southern Branch of Felgates Creek. A summary of 
relevant documents and milestones is presented in the table below. 
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Documents and Milestones 
Document Title/ Milestone Author/Date AR Document Number 

Round One Remedial Investigation Report for Sites 
1-9, 11, 12, 16-19, and 21  

Baker and Weston, 1993 00313 

Action Memorandum and EE/CA Baker, 1994 00615 

Closeout Report, Sites 2 and 9 and Site Screening 
Area 4, Mine Casing and Debris Removal Action 

IT Corporation, 1995 00646 

Round Two Remedial Investigation Report for Sites 
2, 8, 18, and Site Screening Area 14, Naval 
Weapons Station Yorktown, Yorktown, Virginia 

Baker, 2004 01548 

Work Plan for the Pre-Removal Characterization of 
Soil, Site 2, Site 8, and SSA 14,  

Baker, 2005 01687 

 

Nature and Extent of Potential Contamination 
The source of potential contamination is the waste disposed of in the landfill. Surface and 
near-surface debris, including large concrete masses, asphalt, scrap metal, empty drums, 
miscellaneous construction/demolition debris, scrap ordnance, and batteries, were removed 
from the site in 1994. Landfill waste remains in place. Following a removal action in 1994, 
investigations at Site 2 included sampling of soil, groundwater, surface water and sediment 
for analysis of VOCs, SVOCs, pesticides/PCBs, metals and explosives. The 2004 RI 
identified metals, PAHs, PCBs, and nitramine compounds in surface soil. Additional soil 
sampling in 2005 unearthed an ordnance item that resulting in suspension of sampling 
activities pending ordnance characterization by explosives safety personnel. Following 
resolution of explosive ordnance characterization and limitations on field activities to ensure 
explosive safety measures are maintained, additional characterization of site media is 
anticipated.  

Potential Risks 
The HHRA identified potentially unacceptable reasonable maximum exposure (RME) risks 
for future residents associated with exposure to cadmium in surface soil; however, there is 
no unacceptable risk based on central tendency exposure to cadmium. The SERA identified 
silver as a potential risk to aquatic ecological receptors. Additional evaluation of silver was 
recommended in Step 3b of an aquatic baseline ecological risk assessment. Though current 
levels of exposure do not indicate the potential for unacceptable risk to aquatic receptors 
from PAHs, the PCB Aroclor-1254, cadmium, and mercury, the potential for continued 
source release and future exposures elevated above those measured in the current dataset 
warrants additional investigation. 

Remedial Action(s) 
In 1994, 676 tons of non-ordnance waste and soil were removed from Site 2. Approximately 
4,327 ordnance items also were removed from Sites 2, 9, & SSA 4 (closeout report did not 
distinguish between sites but reported the majority of ordnance came from Site 2). Wastes 
removed at Site 2 included large concrete masses, asphalt, scrap metal, empty drums, 
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miscellaneous construction/demolition debris, batteries, and ordnance. All ordnance items 
were certified inert either by the unexploded ordnance (UXO) superintendent, were 
transferred to the Naval Explosives Development Engineering Department (NEDED) 
laboratory on site and verified as inert, or were transferred off site by the Station Explosive 
Ordnance Disposal (EOD) staff for final disposition. Post-removal soil samples from the 
floor of excavations and outside the designated limits of excavation were collected and 
analyzed for VOCs, SVOCs, pesticides/PCBs, metals, and explosives. Excavated areas were 
backfilled, including a six-inch layer of topsoil, seeded, and mulched. 

CERCLA Path Forward 
Site 2 is being transferred from the ERP to the MMRP, no actions FY08-FY-09. 

3.2.3 Site 3—Group 16 Magazine Landfill 
Site Description 
Site 3, the Group 16 Magazines Landfill is a two-acre wooded area behind the Group 16 
Magazines located in the northern portion of WPNSTA Yorktown west of Indian Field 
Creek (Figure 3-3). Site 3 is named for its proximity to the Group 16 Magazines; however, 
the history of this landfill is unrelated to operations at the magazines. Surface water and 
groundwater flow to the north/northeast toward Indian Field Creek. The area adjacent to 
Indian Field Creek is covered by woods that act as a riparian buffer for surface water runoff. 
North and south of Site 3 are two unnamed tributaries leading to Indian Field Creek.  

The site was originally used for sand mining and consisted of one borrow pit to a depth of 
10 ft bgs. Between 1940 and 1970, Site 3 was operated as a landfill. Approximately 90 tons of 
wastes were disposed of in the borrow pit and reportedly included solvents, sludge from 
boiler cleaning operations, grease trap wastes, Imhoff tank skimmings containing oil and 
grease, and animal carcasses. The Site 3 waste boundary was approximated as part of 
previous investigations including a geophysical survey. Test pit investigations performed in 
1997 confirmed the presence of scrap metal, 55-gallon metal drums, grease, wax, lumber, 
banding, concrete blocks, plastic sheeting and surface debris. A summary of relevant 
documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One Remedial Investigation Report for Sites 
1-9, 11, 12, 16-19, and 21 

Baker and Weston, 
1993 

00313 

Round Two Remedial Investigation Report, Sites 1 
and 3 

Baker, 1998 00998 

Feasibility Study for Sites 1 and 3  Baker, 1997 01158 

v2 Proposed Remedial Action Plan for Sites 1 and 3 Baker, 1998 01840 

Record of Decision, Operable Unit Nos. Viii and IX, 
Site 1 and Site 3  

Baker, 1999 01000 

Remedial Action Report for Sites 1 and 3 and SSA 
22 

OHM, 2001 01091 
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Document Title /Milestone Author/Date AR Document Number 

Long-Term Monitoring 2000–2004  N/A 

Long-Term Monitoring Report for Sites 1, 3, and 7 Baker, 2006 02075 

Phase I RI Report for Groundwater at Sites 1, 3, 6, 
7, 11, 17, 24, and 25  

HILL, 2007 (To be added to AR) 

 

Nature and Extent of Potential Contamination 
The waste at Site 3 was the source of potential contamination to soil, groundwater, 
sediment, and surface water. Previous investigations included full suite analysis (TCL 
VOCs, TCL SVOCs, PCBs, pesticides, explosives, TAL inorganics) of soil, surface water, 
sediment, and groundwater. A PAH “hot spot” area (total PAHs > 100 mg/kg) was 
identified in the northeastern portion of the site (Baker, 1998a). Organics were not detected 
in surface water or sediment samples from Indian Field Creek, adjacent to Site 3. 
Additionally, no explosives or pesticides/PCBs were detected in surface water. VOCs were 
detected in groundwater with the highest concentration of TCE (140μg/L) detected at 
monitoring well 3GW19.  The concentration of TCE in deep well pair 3GW19A was 2 Jμg/L 
during the same sampling event (Baker, 2006 LTM). The concentration of TCE in 
groundwater from 3GW19 has declined over time while daughter products have remained 
stable or increased, indicating that at least partial reductive dechlorination of TCE may be 
occurring in this area.   Further investigations of groundwater, surface water, and sediment 
are on-going.  

Potential Risks 
Human health risks were evaluated separately for the Site 3 “proper” area (excluding the 
PAH “hot spot”) and from the Site 3 PAH “hot spot” area and concluded: 

• There were no unacceptable cancer risks or noncancer hazards to potential current 
receptors (adult and adolescent trespassers) in Site 3 proper from exposure to surface 
soil 

• The Site 3 “Hot Spot” area posed unacceptable risk to potential current receptors from 
exposure to PAHs [mainly benzo(a)pyrene] in surface soil 

• Surface water and sediment from Indian Field Creek (adjacent to Site 1 and 3) posed no 
unacceptable human health cancer risk or non-cancer hazards to the future child 
resident 

• Unacceptable cancer risks and non-cancer hazards for the future adult and child 
residents were identified from the potable use of groundwater from CVOCs in the 
Yorktown-Eastover aquifer (Baker, 1998a). 

The SERA determined that potential risks for the terrestrial ecosystem (with the exception of 
the PAH hot spot area) were not significant enough to warrant further consideration for 
remedial action. Potential ecological risks were identified from exposure to PAHs in the 
“hot spot” area that warranted remedial action. Based on the SERA, concentrations of 
aluminum, copper, and iron exceeded ecological risk screening values in surface water; 
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however only copper exceeded the background UCL concentration. Concentrations of 
aluminum, cadmium, iron, and manganese in sediment exceeded ecological risk screening 
values; however, aluminum and manganese are below background UCL concentrations 
(Baker, 1998a).  

Remedial Action(s) 
A ROD for Site 3 soil was signed June 1999 to address soil and surface debris. Groundwater, 
surface water, and sediment are not addressed in this ROD and are currently under further 
investigation and have not yet been addressed by any remedial actions.  

Post-ROD Remedial actions included the removal of metal surface debris and excavation 
and off-site disposal of 284 tons of PAH contaminated soil and landfill waste (2,700 tons of 
galley waste, 50 drums of solidified resin (22 tons), and 127 tons of abandoned dry cell 
batteries) (OHM, 2001a). Following confirmation soil samples that verified PAH 
concentrations remaining in place were below the removal action clean-up goal (10 mg/kg 
industrial and 4 mg/kg for the child resident), the excavated area was backfilled with on-
base borrow material and re-graded. LUCs prohibiting residential development of Site 3 
and disturbance of the soil cover have been maintained by the Navy through routine 
inspections.  

LTM of surface water, sediment, and groundwater was initiated in 2000 to further assess 
VOCs detected in these media. Additional investigations will be conducted at Site 3, to 
better understand nature, extent, and risk associated with potential contamination of 
groundwater and surface water and sediment of Indian Field Creek and its tributaries. 

Because all waste was removed during implementation of the remedy, and post-removal 
confirmation soil samples (<1 mg/kg) are below levels that allow for unlimited use 
unrestricted exposure (UUUE) (4 mg/kg), there are no unacceptable risks from exposure to 
soil or waste that remain at the site. The Navy has prepared a technical memorandum (TM) 
currently under regulatory review, demonstrating that no unacceptable human health or 
ecological risks from exposure to soil and waste remain at Site 3. Pending regulatory 
agreement of the TM, a draft Explanation of Significant Differences (ESD) for the ROD will 
be prepared to document that no-further action is required to address site soils and waste. 

CERCLA Path Forward 
• Site Inspection 
• Finalize TM (documenting removal of waste and soil) 
• ESD (document NFA for waste and soil pending approval/consensus of tech memo)  
• RI for groundwater, surface water, and sediment  
• Five-Year Review (2012, pending approval of ESD)  
• FS/PP/ROD for groundwater, surface water, and sediment, as appropriate 
• RACR 

Schedule 3-2 presents the FY08-09 schedule for Site 3. 



SECTION 3—WPNSTA YORKTOWN SITE AND SSA DESCRIPTIONS 

WDC.072180013.KPG 3-9 

3.2.4 Site 4—Burning Pad Residue Landfill 
Site Description 
Site 4, the Burning Pad Residue Landfill, consists of a ten acre open field surrounded by 
woods in the north-central portion of WPNSTA Yorktown (Figure 3-4). The site is bordered 
by Site 22 to the south and Site 21 and an unnamed tributary leading to the Eastern Branch 
of Felgates Creek to the southeast, and an intermittent drainage channel on the east side. 
The topography of Site 4 is relatively flat, sloping gently to the south and southwest toward 
Site 22 and the Eastern Branch of Felgates Creek. Topography to the southeast slopes 
sharply toward the tributary to the Eastern Branch of Felgates Creek.  

Site 4 received an estimated 17 tons of waste per year from 1940 to approximately 1975. 
Materials reportedly disposed at Site 4 included: carbon-zinc batteries from underwater 
weapons; burning pad residues (possibly containing aluminum, cyclotrimethylene 
trinitroamine [RDX], TNT, 2,4- nitrotoluene [2,4-DNT], and 
cyclotetramethylenetetranitramine [HMX]); tree stumps; fly ash from coal-fired boilers; 
mine casings; electrical equipment; and transformers. Limits of waste disposal were 
estimated based on 28 test pits and a geophysical survey (Baker and Weston, 1993b). Depth 
of fill material was estimated to be 5 to 10 ft (Baker and Weston, 1993b). An ash pile 
(estimated to be 6 ft thick and covered an area of approximately 3,000 sq ft) from the 
burning of explosives and VOCs at Site 22 was located in the northeast corner of the site.  

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One Remedial Investigation Report for Sites 
1-9, 11, 12, 16-19, and 21 

Baker and Weston, 1993 00313 

Engineering Evaluation/Cost Analysis (EE/CA) For 
Sites 4, 16, and 21 Removal Actions 

Baker and Weston, 1993 00331 

Closeout Report, Sites 4, 16, and 21, Battery and 
Drum Disposal Area  

IT, 1995 00616 

Post-Removal Confirmation Sampling Report and 
Baseline Ecological Risk Assessment  

Baker, 1995 00661 

00662 

Round Two Remedial Investigation Report, Sites 4, 
21, and 22 

Baker, 2001 01296 

01297 

Feasibility Study, Sites 4, 21, and 22 Baker, 2001  01160 

Proposed Remedial Action Plan, Sites 4 and 22 Baker, 2001 01290 

Removal Action Shaw, 2001 N/A 

Project Closeout Report For Site 4 – Burn Pad 
Residue Landfill 

Shaw, 2005 01680 

Record of Decision, Site 4 – Burning Pad Residue 
Landfill 

Baker, 2005 02026 
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Nature and Extent of Potential Contamination 
The waste at Site 4 was the source of potential contamination to soil, groundwater, 
sediment, and surface water. Previous investigations included analysis of soil, groundwater, 
sediment, and surface water for VOCs, SVOCs, PCBs, explosives, and metals. Additionally, 
surface soil samples were collected for dioxin and dibenzofuran. An area of elevated PAHs 
(> 10 mg/kg) and arsenic (63 mg/kg) was identified in surface soil. Explosives [HMX; RDX; 
1,3,5-trinitrobenzene; and 2,4,6-trinitotoluene (2,4,6-TNT)] were detected in surface soil near 
the ash pile. Dioxin and dibenzofuran were not detected in surface soil.  

Explosives were also detected in surface water collected from the tributary to Eastern 
Branch of Felgates Creek southeast of the site. In groundwater, TCE (maximum 
concentration 9 μg/L), pesticides and several explosives were detected downgradient of Site 
4 and in surface water upstream and downstream of where Sites 4 and 22 border the Eastern 
Branch of Felgates Creek. SVOCs and PCBs were not detected in any groundwater samples. 
Metals, including arsenic, barium, lead, nickel, selenium, and zinc, were detected in 
groundwater, surface water, and sediment.  Dissolved arsenic was detected at a 
concentration of 13.9 μg/L in one well, greater than the MCL of 10 μg/L.  There are no 
monitoring wells near the former ash pile or just downgradient of the former landfill, so it is 
unknown what the concentrations are within the likely source areas at the site.  
Investigation of groundwater, surface water, and sediment are ongoing.  

Potential Risks 
Following a 1994 removal action, samples were collected and a human health and screening 
ecological risk assessments were performed. Unacceptable cancer risks (1.5 x 10-3) and non-
cancer hazards [hazard index (HI) = 25] were identified for exposure to arsenic and 
carcinogenic PAHs (cPAHs) in soil. Although no acceptable risks were identified from 
exposure to the Yorktown Aquifer groundwater (based on data from one well under a non-
potable use scenario), potential groundwater risks were not calculated for potable 
residential use exposure to either Columbia or Yorktown aquifers. No potential human 
health risks were identified for exposure to surface water or sediment under a residential 
scenario.  

A screening ecological risk assessment (ERA) which compares concentrations to accepted 
literature screening values was conducted for Site 4. Potential ecological risks were 
identified for terrestrial and aquatic habitats related to concentrations of PAHs, explosives, 
and metals.  

The Round Two RI evaluated data from previous investigations (Round One RI in 1993 and 
Post Removal Action Sampling in 1994) as well as the Round Two RI data. The evaluation 
segregated data into two areas, a “Hot Spot “area and Site 4 Proper. Since a soil removal 
was planned for the Hot Spot, the current scenarios utilized Hot Spot data in the risk 
evaluation, while the future scenarios were run with data from the Hot Spot removed from 
the calculations. Unacceptable cancer risks (6.5 x 10-4) and non-cancer hazard (HI=9.6) were 
identified from exposure to of Yorktown Aquifer (from one well under a non-potable use 
scenario). Unacceptable non-cancer hazard (HI=5.8) were identified for exposure to arsenic 
and cPAHs in soil. The data did not change the results of the human health risk assessment 
conducted during the Round One RI. No potential human health risks were identified for 
exposure to surface water or sediment under a residential scenario. 
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The screening ERA identified potential adverse effects to terrestrial receptors from SVOCs, 
4,4’-Dichlorodiphenyltrichloroethane (4,4’-DDT), endosulfan II, and metals from soils 
within the Hot Spot area. The terrestrial environment for Site 4 - Proper potentially may be 
adversely impacted by soil concentrations of PAHs, pesticides/PCBs, explosives, and 
metals. Potential adverse impacts to the future aquatic habitat from groundwater were 
identified for 2,4-DNT/2,6-DNT, TNT, amino-dinitrotoluenes, RDX and metals. 

Remedial Action(s) 
In 1994, surface debris, the ash pile, and buried batteries were removed as part of a non-
time-critical removal action (NTCRA). Wastes removed included concrete, drums, batteries, 
inert ordnance, cables, construction debris, and roofing shingles.  

A second NTCRA was begun in 2001 (Shaw, 2005) whereby approximately 57,600 tons of 
waste (construction debris, transformers, drums, and ordnance items) and contaminated soil 
were excavated. Due to an increase in the extent of the excavation, funding limitations 
prohibited the removal of all material. Final removal of all remaining soil and waste which 
was stockpiled on site was completed in 2005.  

Since soil samples were determined to have met remediation goals, an NFA ROD for soil at 
Site 4 was signed September 2005 (Baker, 2005a). This ROD did not address groundwater, 
surface water, or sediment at the site. Groundwater, surface water, and sediment are 
currently under further investigation and have not yet been addressed by any remedial 
actions.  

CERCLA Path Forward 
• RI for groundwater, surface water, and sediment  
• FS/PP/ROD for groundwater, surface water, and sediment, as appropriate 
• RACR 

Schedule 3-3 presents the FY08-09 schedule for Site 4. 

3.2.5 Site 5—Surplus Transformer Storage Area 
Site Description 
Site 5 is a former Surplus Transformer Storage Area, approximately 1,000 square feet in size 
with two concrete pads and a gravel area (Figure 3-5). It was located in a fenced area 
adjacent to the north end of Building 76, off Barracks Road in the northeastern portion of 
WPNSTA Yorktown. The site was used from 1940 to 1981 as a storage area for surplus 
polychlorinated biphenyl (PCB)-containing transformers. Following 1981, only non-PCB 
containing transformers were stored at this location. An estimated 300 pounds of PCB-
containing fluids were reported to have leaked from stored transformers (Baker, 1994a). A 
cleanup effort in 1982 included the removal of contaminated soils at Site 5. The amount of 
soil removed from the site is not known and confirmation sampling was not conducted. 
Building 76 has since been demolished, and all storage materials were removed when the 
building was razed. A summary of relevant documents and action milestones is presented 
in the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Removal of Contaminated Soil NA/1982 (N/A – referenced in 
00313) 

Round One Remedial Investigation Report for Sites 
1-9, 11, 12, 16-19, and 21 

Weston, 1993 00313 

Risk Evaluation, Site 5, Surplus Transformer 
Storage Area,  

Baker, 1994 00602 

Proposed Remedial Action Plan, Operable Unit 1, 
Site 5,  

Baker, 1994 01173 

Record of Decision, Operable Unit 1, Site 5,  Baker, 1994 01174 

 

Nature and Extent of Potential Contamination 
The potential source of contamination was from PCB transformer storage. Previous 
investigations included analysis of soil, groundwater, sediment, and surface water for 
VOCs, SVOCs, PCBs, explosives, and metals.  

Potential Risks 
No unacceptable risks were identified from exposure to PCBs at Site 5 and a No Further 
Action ROD for all media was signed in September 1994. 

Remedial Action(s) 
Soil was removed from the site in 1982. No CERCLA remedial actions have taken place at 
Site 5. 

CERCLA Path Forward 
CERCLA documentation complete with RI/FS and No Action ROD. 

3.2.6 Site 6—Explosives Contaminated Wastewater Impoundment, Flume Area 
and Excavation Area, Buildings 109, 110 and 501  

Site Description 
Site 6 is located in the northern portion of WPNSTA Yorktown and consists of three areas: 
an impoundment area, a flume area, and an excavated pit (Figure 3-6).  

Flume Area. Wastewater possibly containing explosives [TNT, RDX, and 2,4-dinitrotoluene 
(DNT)] and solvents (TCE, trichloroethane (TCA), and cyclohexanone] generated in 
Building 109 for explosives reclamation, and Building 110 for explosives loading, mixing, 
and casting, was discharged through a network of flumes into the Site 6 impoundment area 
from 1942 to 1975 (Baker, 1998b). In 1975, a carbon adsorption tower was installed to treat 
the contaminated wastewater prior to discharge into the drainage way. A National Pollutant 
Discharge Elimination System (NPDES) permit was granted to allow the discharge of 
effluent from the carbon adsorption tower containing acceptable concentrations of 
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nitramines/nitroaromatics. In 1986, the effluent from the tower was diverted to the sanitary 
sewer and ultimately to the Hampton Roads Sanitation District (HRSD) (Baker, 1998b).  

Impoundment Area The Site 6 impoundment is a 3-acre, unlined, surface impoundment 
adjacent to wetlands along a small tributary to the main branch of Felgates Creek. The 
impoundment was created by building a coffer dam across the headwaters of the small 
tributary. Wastewater (containing explosives and solvents) was discharged to this area from 
the flume network from 1942 to 1975. After 1986, the impoundment collected only surface 
runoff from the area around Buildings 109 and 110. Wastewater discharges ceased in 2003 
when operations in Buildings 109 and 110 terminated (Baker, 1998b). 

Excavated Area Although not well documented, the Site 6 excavated area may have been the 
soil borrow pit for construction of the coffer dam for the impoundment; it may have also 
been used to contain packed explosives. This area is northwest of former Building 501 and is 
currently wooded.  

Site 6 is generally wooded with some open areas near buildings. Site 6 topography generally 
slopes from east to west toward the impoundment area with ground surface elevations from 
~ 40 ft msl near Main Road to less than 10 ft msl at the impoundment area. Surface water 
runoff from the site is conveyed to Felgates Creek either directly by overland flow, or via 
tributaries adjacent to Site 6. 

The surface geology at Site 6 is consistent with Yorktown-Eastover aquifer lithology. The 
depth to groundwater mimics topography ranging from 1 to 35 ft bgs. Groundwater 
generally flows westward toward the impoundment and Felgates Creek. The Yorktown-
Eastover aquifer is approximately 80 ft thick in the vicinity of Site 6 and is underlain by the 
Eastover-Calvert confining unit (Brockman et al., 1997).  

A summary of relevant documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One RI Report for Sites 1-9, 11, 12, 16-19, 
and 21 

Baker and Weston, 
1993 

00313 

Feasibility Study, v2, Sites 6 and 7 Baker, 1998 01077 
Record of Decision, Operable Unit Nos. XII, XIII, 
XIV, and XV, Sites 6 and 7 

BAKER, 1998 01001 

Round Two RI Report, Sites 7 and 6 Baker, 1998 01294 
Proposed Remedial Action Plan, v2, Sites 6 and 7 Baker, 1998 01838 
Contractor Closeout Report for Site 6 Remediation OHM, 1999 01221 
Five-Year Review Report for Sites 1, 6, 7, 12, 16, 
and 19 

Baker, 2002 01310 

Remedial Design for Naval Weapons Station 
Yorktown Sites 6 and 7 

Baker, 2006 (Draft – no AR No.) 

Phase I RI Report for Groundwater at Sites 1, 3, 6, 
7, 11, 17, 24, and 25 

 HILL, 2007  (To be added to AR) 
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Nature and Extent of Potential Contamination and Potential Risks 
The sources of potential contamination at Site 6 are related to the wastewater discharge from 
the flumes at the site and the possible storage of explosives within the excavated area. 
Previous investigations included analysis of soil, surface water, sediment, and groundwater 
for TCL VOCs, TCL SVOCs, explosives, and TAL inorganics; additionally soil and 
groundwater were analyzed for TCL pesticides and PCBs. A summary of the results of the 
investigations is provided below. 

Site 6 Flume and Impoundment Area Soil. Surface and subsurface soil samples were collected 
in the area surrounding Buildings 109 and 110 and on the banks of the slopes leading to the 
impoundment during previous investigations. These samples were analyzed for VOCs, 
SVOCs, pesticides/PCBs, explosives, and inorganics.  

With the exception of low levels of common laboratory contaminants (bis(2-
ethylhexyl)phthalate and acetone), there were no organics detected in surface soils in the 
impoundment and flume areas. VOCs were detected in subsurface soil near Building 109. In 
general, concentrations of VOCs in this area increased with depth below ground surface. 
Maximum concentrations of TCE (3,400 μg/kg), VC (4,700 μg/kg), and cis-1,2-DCE (3,100 
μg/kg) were detected in a sample collected near the discharge point from the flumes to the 
impoundment. 1,1-DCE; trans-1,2-DCE; 1,1,2-TCA, and tetrachloroethene (PCE) were also 
detected at lower concentrations in this area. VOCs were also detected just south of the 
impoundment area, in the vicinity of Building 110, and just south of the excavated area.  

HMX and RDX were detected in one surface soil sample collected in the vicinity of Building 
109 at concentrations of 5,600 μg/kg and 2,900 μg/kg, respectively during the Round One 
RI. There were no explosives detected during subsequent rounds of sampling or at any 
other surface soil sample locations. Explosives were detected in subsurface soils during the 
Round One and Round Two RIs. During the Round One RI, a number of explosives were 
detected in the vicinity of the flume area at maximum concentrations of 61,000 μg/kg 
(HMX), 160,000 μg/kg (RDX), 21,000 μg/kg (1,3,5-TNB), 1,000 μg/kg (nitrobenzene), 
640,000 μg/kg (2,4,6-TNT), 5,600 μg/kg (2,4-DNT), and 46 J μg/kg (2,6-DNT). Explosives 
were also detected in one subsurface soil sample collected at the discharge point from the 
flume to the impoundment during the Round Two RI. 4-amino-DNT and 2-amino-DNT 
were both detected in a sample from this area at a concentration of 2,500 μg/kg (both 
chemicals).  

Several inorganics were detected in surface and subsurface soils around the impoundment 
and flume areas. Maximum concentrations of antimony (13.8 mg/kg), chromium (27.5 
mg/kg), and mercury (0.09 mg/kg) in surface soil exceeded corresponding background and 
ecological and/or human health screening values. There were no inorganics detected in Site 
6 subsurface soils at concentrations greater than background concentrations. 

SVOCs (with the exception of low levels of common phthalate laboratory contaminants), 
pesticides, and PCBs were not detected in impoundment area soils (Baker, 1998b).  

Unacceptable non-cancer hazards indices of 1.1 and 1.9 were identified for future child 
resident dermal contact with and accidental ingestion of surface soils due primarily to 
concentrations of antimony. However, there were no individual hazard quotient (HQ) 
values greater than 1.0. There were also no unacceptable cancer risks associated with future 
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child resident exposure to impoundment/flume area soils. An unacceptable non-cancer 
hazard was identified for the future construction worker (HI=4.4) primarily due to potential 
exposure to 2,4,6-TNT in subsurface soils (dermal HQ = 2.2 and ingestion HQ = 2.2). There 
were no unacceptable cancer risks to the hypothetical construction worker. Future 
residential exposure to subsurface soils was not evaluated. Based on the SERA, 
concentrations of RDX, antimony, and mercury exceeded ecological screening values in the 
impoundment area/drainage area.  

Site 6 Flume and Impoundment Area Groundwater. Groundwater samples were collected 
within and around the impoundment and flume areas during previous investigations. 
Several chlorinated VOCs were detected in Site 6 groundwater (Yorktown-Eastover). The 
highest concentrations of these constituents were detected from the impoundment area. 
TCE; cis-1,2,-DCE; and VC were detected at maximum concentrations of 37,000 μg/L; 26,000 
μg/L; and 21,000 μg/L; respectively. Chlorinated VOCs were also detected at lower 
concentrations across the site. Explosives (4-amino-2,6-DNT; tetryl; HMX; and RDX) were 
detected in groundwater at concentrations of 1.2 μg/L, 4.9 μg/L, 3.2 μg/L, and 63 μg/L, 
respectively.  

Several inorganics were detected at concentrations above background in groundwater 
including aluminum, arsenic, cadmium, chromium, cobalt, copper, lead, manganese, and 
zinc. Arsenic was detected at a maximum concentration of 37.1 μg/L, above the 
corresponding maximum contaminant level (MCL) for this constituent. Pesticides, PCBs, 
and SVOCs (with the exception of low levels of common laboratory contaminants) were not 
detected in site groundwater (Baker, 1998b).  

There were no unacceptable risks for human receptors exposed to groundwater under a 
non-potable, beneficial use scenario (lawn watering and car washing). Risks to future 
residents from potable groundwater use have not been calculated. Because surface water 
was evaluated directly, ecological risks associated with groundwater discharge to surface 
water were also not calculated. A summary of previous investigations including sampling 
and analysis of groundwater is provided in the Phase I Groundwater RI Report 
(CH2M HILL, 2006). Further investigations of groundwater are on-going.  

Site 6 Flume and Impoundment Area Sediment. Sediment samples were collected from the 
drainage area leading to the impoundment (flume area and areas near Buildings 109 and 
110), the impoundment, the tributary, and Felgates Creek during previous Site 6 
investigations. VOCs, SVOCs, explosives, and inorganics were detected in sediment from 
the impoundment area and SVOCs and inorganics were detected from the drainage leading 
to the impoundment. TCE; 1,1-DCA; total 1,2-DCE; VC; and fluoromethane were detected at 
maximum concentrations of 5 μg/kg, 52 μg/kg, 27 μg/kg, 63 μg/kg, and 15 μg/kg, 
respectively within the impoundment area. PAHs with a maximum concentration of 3,900 
μg/kg (fluoranthene) were also detected within the impoundment area and drainage. 
Explosives (1,3,5-trinitrobenzene; 1,3-dinitrobenzene; TNT; 4-amino-DNT; 2-amino-DNT; 
tetryl; HMX; RDX) were detected at maximum concentrations 450 μg/kg; 210 μg/kg; 
93,000,000 μg/kg; 520,000 μg/kg; 160,000 μg/kg; 5,200 μg/kg; 730,000 μg/kg; and 3,900,000 
μg/kg, respectively within the impoundment area. Inorganics detected in sediment from the 
impoundment, the drainage, the tributary, and Felgates Creek were generally comparable to 
background concentrations (Baker, 1998b).  
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Unacceptable cumulative non-cancer hazards to the current adult (HI=4.4) and adolescent 
(HI=5.7) trespasser were identified for sediments within the Site 6 impoundment area. These 
hazards were primarily due to potential dermal contact with 4-amino-2,6-DNT (adolescent 
HQ=3.8, adult HQ = 3.0). The human health risk assessment also identified a potential 
unacceptable cumulative non-cancer hazard to the hypothetical future child resident (HI = 
3.2), primarily due to exposure to 4-amino-2,6-DNT in sediments (dermal HI = 1.5 and 
ingestion HI =0.74) within the impoundment area. There were no unacceptable cancer risks 
identified for impoundment area sediments. There were also no unacceptable human health 
hazards or risks identified for the drainage area (surrounding Buildings 109 and 110), the 
tributary, or Felgates Creek.  

According to the SERA, TNT, RDX, chlorinated VOCs, PAHs, beryllium, cadmium, iron, 
mercury, nickel, selenium, vanadium and zinc produced mortality in chronic sediment 
toxicity tests on the Amphipoda Hyalella azteca in the flume area. Additionally, 
concentrations of TCE, PAHs, bis(2-ethylhexyl)phthalate, beryllium, copper, lead, and zinc 
from sediment in the impoundment area produced unacceptable HQ values and exceeded 
background values. In sediments taken from the tributary to Felgates Creek, phenol was 
detected in one sediment sample at 0.895 mg/kg. This value produced a maximum 
sediment HQ value of 2.12. Beryllium also produced an unacceptable HQ value and 
exceeded its background value in Felgates Creek sediment (Baker, 1998b). Further 
investigations of sediment are on-going.  

Site 6 Flume and Impoundment Area Surface Water. Surface water samples were collected 
from the drainage area, the impoundment area, the tributary at the site, and from Felgates 
Creek. Three VOCs (1,1-DCA; 1,1,-DCE; 1,1-TCA) were detected in surface water at 
concentrations at 4 μg/L, 5 μg/L, and 98 μg/L, respectively, in the drainage area 
downstream of Building 110. 1,1-TCA was also detected in surface water from the 
impoundment area at a concentration of 6 μg/L. One SVOC (phenol) was detected at a 
concentration of 5 μg/L in surface water at the mouth of the tributary leading to Felgates 
Creek. Inorganics detected in surface water were generally comparable to background 
concentrations. No other SVOCs, pesticides, or PCBs were detected in surface water. 
Although explosives were detected during the Round One RI, they were not detected in 
surface water during the Round Two RI sampling. VOCs (with the exception of low level 
concentrations of common laboratory contaminants), SVOCs (with the exception of phenol), 
and explosives were not detected in the mouth of the tributary leading to Felgates Creek or 
in Felgates Creek sediment or surface water samples (Baker, 1998b).  

No unacceptable human health risks were identified from surface water at Site 6. However, 
potential risks to aquatic receptors associated with explosives and metals were identified 
from within the impoundment/drainage area during the SERA. Additionally, metals in 
surface water were determined to pose potential risk to aquatic receptors in the tributary 
leading to Felgates Creek (Baker, 1998b). Further investigations of surface water are on-
going. 

Site 6 Excavated Area Soil and Groundwater. Surface soil samples were collected in the 
excavated area during the Round Two RI. There were no VOCs, SVOCs, pesticides/PCBs, 
or explosives detected in these surface soil samples. Maximum concentrations of aluminum 
(27,000 mg/kg), antimony (11.9 L mg/kg), cadmium (18.4 L mg/kg), chromium (52.2 
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mg/kg), iron (35,300 mg/kg), and zinc (2,340 mg/kg) exceeded background values and 
ecological and/or residential risk based concentration (RBC) values.  

Subsurface soils were collected in the excavated area during the Round Two RI. With the 
exception of common laboratory contaminants, 1,1,1-TCA was the only VOC detected in 
subsurface soil. This constituent was detected at a concentration of 18 μg/kg which does not 
exceed any human health or ecological screening values. The maximum concentration of 
chromium (43.8 mg/kg) in excavated area subsurface soil exceeded the maximum 
background concentration and the corresponding the ecological screening value. 

The human health risk assessment identified potential dermal and accidential ingestions 
non-cancer hazards to the hypothetical future child resident of 1.2 and 2.5, respectively, 
primarily due to potential exposure to iron in surface soil (dermal HQ=0.68 and ingestion 
HQ = 1.4). There were no unacceptable cancer risks to the hypothetical future child resident 
associated with surface soils in the excavated area. Potential ecological risks for the 
terrestrial receptor associated with aluminum, cadmium, chromium, and zinc in soil were 
identified. (Baker, 1998b). There are no monitoring wells within the excavated area, so risks 
associated with groundwater were not evaluated.  

Potential Risks 
Soil. The human health risk assessments identified a potential unacceptable non-cancer 
hazard to the child resident from exposure to iron (HQ = 1.4) in surface soil from the 
excavated area at Site 6. Cadmium (HQ = 1.3 X 10-2) and zinc (HQ= 7.4 x 10-2) contributed to 
the overall HI of 2.5. Additionally, an unacceptable non-cancer hazard (HI=2.2) was 
identified for the future construction worker from exposure to 2,4,6-TNT in subsurface soils. 
No other human health risks were identified; however, future residential receptor contact 
with subsurface soil was not evaluated. 

Based on the SERA, concentrations of RDX, antimony, and mercury exceeded ecological 
screening values in the impoundment area/drainage area. Additionally, aluminum, 
antimony, cadmium, chromium, and zinc exceeded ecological screening values from soil 
within the excavated area (Baker, 1998b). 

Sediment. The human health risk assessments identified potential unacceptable non-cancer 
hazards to the future child resident (HQ = 1.5) and current older child trespasser (HQ = 3.8) 
from exposure to 4-amino-2,6-DNT in sediments from the impoundment area.  

According to the SERA, TNT, RDX, chlorinated VOCs, PAHs, beryllium, cadmium, iron, 
mercury, nickel, selenium, vanadium and zinc produced mortality in chronic sediment 
toxicity tests on the Amphipoda Hyalella azteca in the flume area. Additionally, 
concentrations of TCE, PAHs, bis(2-ethylhexyl)phthalate, beryllium, copper, lead, and zinc 
from sediment in the impoundment area produced unacceptable HQ values and exceeded 
Station-wide background values. In sediments taken from the tributary to Felgates Creek, 
phenol was detected in one sediment sample at 0.895 mg/kg. This value produced a 
maximum sediment HQ value of 2.12. Beryllium also produced an unacceptable HQ value 
and exceeded its background value in Felgates Creek sediment (Baker, 1998b). 

Surface Water. No unacceptable human health risks were identified from surface water at 
Site 6. However, potential risks to aquatic receptors associated with explosives and metals 
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were identified from within the impoundment/drainage area during the SERA. 
Additionally, metals in surface water were determined to pose potential risk to aquatic 
receptors in the tributary leading to Felgates Creek (Baker, 1998b). 

Groundwater. There were no unacceptable risks for human receptors exposed to 
groundwater under a non-potable, beneficial use scenario (lawn watering and car washing). 
Risks to future residents from potable groundwater use have not been calculated. Because 
surface water was evaluated directly, ecological risks associated with groundwater 
discharge to surface water were also not calculated. A summary of previous investigations 
including sampling and analysis of surface water, sediment, soil, and groundwater are 
provided in the Phase I RI Report (CH2M HILL, 2006). Further investigations of surface 
water, sediment, and groundwater are on-going. 

Remedial Action(s) 
The ROD for Site 6 soil and sediment, and flume area residue was signed in October 1998. 
Although the ROD required LTM of surface water, sediment, and groundwater it was 
specified that this would not be the final remedy for these media. Groundwater, surface 
water, and sediment are currently under investigation. The selected remedy consisted of: 

Site 6 Flume Area. Excavation of explosives-, chlorinated VOCs-, and inorganic-
contaminated soil and sediment from the Site 6 flume area. 

• Ex situ bioremediation of excavated soil and sediment. Explosives are readily degraded 
by the process, but chlorinated VOCs may be recalcitrant to degradation. If VOCs do not 
degrade during a reasonable cycle of ex situ treatment, a contingency remedy (low 
temperature thermal desorption) will be employed to remove remaining chlorinated 
VOCs from the soil. 

• Habitat restoration of the flume area 

• Pressure washing of the trenches (SWMU 179), and residue removal and pressure 
washing of the trenches under Building 109 (AOC C).  

• Removal of explosives-contaminated residue from SWMU 179 and treatment by burning 
at the Station’s thermal treatment unit. 

• This site will be cleaned up to levels appropriate for commercial/industrial use, which is 

• The current land use and the most likely future land use for this site. Residual levels of 
contamination, however, will make the site inappropriate for residential uses. 
Consequently, residential use is prohibited as part of the remedy. 

Site 6 Excavated Area. Grading and placement of backfill as a soil cover (minimum 8 inches) 
to prevent contact with cadmium and zinc-contaminated surface soil by terrestrial 
ecological receptors. No LTM will be necessary. 

• Activities that interfere with or compromise the integrity of the cover at this site will be 
prohibited.  

Site 6 Impoundment Area Surface Water, Sediment, and Groundwater. LTM of surface water 
and sediment will be conducted for explosives and chlorinated VOCs and inorganics 
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(including nickel and zinc) in the Site 6 impoundment Area. LTM of the groundwater 
throughout Sites 6 for explosives, chlorinated VOCs and inorganics will also be 
conducted, but this is not the final remedy for groundwater. Groundwater at Sites 6 will 
be addressed in a separate operable unit (OU) after USEPA Region III completes a 
watershed study for Felgates Creek scheduled for September 1998.  

• Specifics of the LTM program will be developed by the Navy, USEPA Region III, and 
VDEQ and presented in a LTM Work Plan, a primary document under the WPNSTA 
Yorktown FFA. 

Implementation of the selected remedy was initiated in 1999. The initial phase of 
remediation consisted of the construction of a bio-cell, excavation of PAH and explosives 
contaminated soil to approximately 4 ft bgs, disposal of PAH contaminated soil/sediment, 
transportation of explosives contaminated soil to the biocell, flume and drain 
decontamination, and site restoration (OHM, 1999). A soil cover was placed over the 
excavated area during the 1999 remedial actions. Soil and sediment that exceeded the RLs 
was excavated and transported to the biocell where it was treated by ex situ biological 
treatment. To allow for adequate treatment time in the bio-cell, implementation of the 
remedy (removal of soil and sediment and treatment in the bio-cell) has continued into 2006. 
A Construction Close-out report documenting remedy implementation through 2006 is 
expected to be completed in 2008.  

Land Use Controls prohibiting residential development of the Site 6 area and disturbance of 
the excavated area’s soil cover have been maintained through routine inspections. Site 6 is 
inaccessible to the general public. Access to the Site 6 impoundment area is restricted by a 
fence and locked gates at both roads leading into the Building 109 compound area. Signs are 
posted at both entrances. The LUCs shall be maintained until such time as they are no 
longer required to protect human health or the environment. The RD includes periodic 
inspections and LTM of surface water, sediment, and groundwater (Baker, 2005b). The 
Navy plans to finalize a draft LUC RD following resolution of RD language with EPA legal. 

CERCLA Path Forward 
• Remedy Implementation (site inspections; maintenance of soil cover as needed; 

groundwater, surface water, and sediment LTM; and LUCs) 

• Construction Completion Report (Impoundment Area) 

• RI for groundwater  

• FS/PP/ROD for groundwater, as appropriate 

• Five-Year Review (2012)  

• RACR 

Schedule 3-4 presents the FY08-09 schedule for Site 6. 
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3.2.7 Site 7—Plant 3 Explosives-Contaminated Wastewater Discharge Area 
Site Description  
Site 7 is located in the northern portion of WPNSTA Yorktown in the vicinity of Poe Road 
and adjacent to an unnamed tributary leading to Felgates Creek (Figure 3-7), approximately 
1 mile upstream from the confluence of Felgates Creek and the York River. The site consists 
of the Plant 3 Explosives-Contaminated Discharge Area, including an approximately 300-
foot long drainage area located adjacent to wetlands surrounding an unnamed tributary to 
Felgates Creek. Depth to groundwater (Yorktown-Eastover aquifer) at the site is variable 
with topography and ranges from approximately 15 to 25 feet bgs and generally flows 
westward toward the tributary and Felgates Creek. 

Plant 3 was used as a weapons loading facility beginning in 1945. Between 1945 and 1975, 
wastewater from the Plant was discharged directly into the drainage area. The wastewater 
possibly contained RDX, TNT, cyclohexane, and TCE (C. C. Johnson & Associated from 
CH2M HILL, 1984). From 1975 to 1986, the wastewater was treated in an activated carbon 
unit, which removed dissolved explosives from the water prior to discharge to the site. After 
1986, the carbon treated wastewater was directed to the sanitary sewer system and 
ultimately to HRSD. The site has reverted to a natural drainage area and received no 
discharge from the Plant 3 complex after 1986. A summary of relevant documents and 
action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One RI Report for Sites 1-9, 11, 12, 16-19, and 
21 

Baker and Weston, 1993 00313 

Report for Field Scale Treatability Study for Site 7 and 
22 

OHM, 1997 00887 

Pilot Study Report for the Explosives-Contaminated Soil 
at Naval Weapons Station Yorktown 

Baker, 1997 01088 

Round Two RI Report, Sites 6 and 7  Baker, 1998 01294 (Volume I) 
01295 (Volume II) 
01346 (Volume III) 
01347 (Volume IV) 

Feasibility Study, v2, Sites 6 and 7 Baker, 1998 01077 

Proposed Remedial Action Plan, v2, Sites 6 and 7 Baker, 1998 01838 

Record of Decision, Operable Unit Nos. XII, XIII, XIV, 
and XV, Sites 6 and 7 

BAKER, 1998 01001 

Long-Term Monitoring 2000-2005 N/A 

Five-Year Review Report for Sites 1, 6, 7, 12, 16, and 
19 

Baker, 2002 01310 

Long-Term Monitoring Report Sites 1, 3, and 7 Baker, 2006  02075 

Remedial Design for Naval Weapons Station Yorktown 
Sites 6 and 7 

Baker, 2006 (Draft – no AR No.) 

Phase I RI Report for Groundwater at Sites 1, 3, 6, 7, 
11, 17, 24, and 25 

HILL, 2007  (To be added to AR) 
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Nature and Extent of Potential Contamination  
The nitromine-contaminated wastewater discharged from Plant 3 was the source of 
potential contamination. Previous investigations included analysis of soil, surface water, 
sediment, and groundwater for TCL VOCs, TCL SVOCs, explosives, and TAL inorganics. 
Additionally soil and groundwater were analyzed for TCL pesticides and PCBs.  

Soils. No pesticides or PCBs were detected in Site 7 soils. VOCs and SVOCs (with the 
exception of low levels of common laboratory contaminants) were not detected in surface or 
subsurface soils. The metals detected in soil include aluminum, antimony, arsenic, 
cadmium, iron, lead, manganese, and zinc. Arsenic exceeded the residential RBC. 
Explosives HMX; RDX; 1,3,5-TNB; nitrobenzene; 2,4,6-TNT; and 2,4-DNT were detected at 
maximum concentrations of 61,000 μg/kg, 160,000 μg/kg, 21,000 μg/kg, 1,000 μg/kg, 
640,000 μg/kg, and 2,300 μg/kg, respectively in soil (Baker, 1993b).  

Unnamed Tributary to Felgates Creek Surface water and Sediment. No VOCs, SVOCs, or 
explosives were detected in surface water from the unnamed tributary. VOCs (1,1,1-DCA; 
carbon disulfide; 1,1,1-TCA) and explosives (HMX; and RDX) were detected in surface 
water. VOCs and SVOCs detected in sediment included acetone, di-n-butylphthalate, and 2-
butanone at maximum concentrations 300 J μg/kg, 2,700 μg/kg, and 23 μg/kg, respectively. 
Additionally, phenol was detected in one sample at the mouth of the tributary to Felgates 
Creek at a concentration of 660 J μg/L. No explosives were detected in sediment.  

Felgates Creek Surface Water and Sediment. Felgates Creek surface water and sediment 
samples were collected adjacent to, upstream, and downstream of Sites 6 and 7. No VOCs, 
SVOCs, or explosives were detected in surface water. Aluminum, cobalt, iron, manganese, 
and nickel were detected in surface water at concentrations above screening values. 
Concentrations of metals were consistent with background. In Felgates Creek sediment, 
1,1,1-TCE; chlorobenzene; and xylenes were detected at concentrations of 28 μg/kg, 26 
μg/kg, and 15 μg/kg upstream of Site 7. Additionally, one or more sediment samples had 
concentrations of di-n-butylphthalate, beryllium, iron, manganese, and/or selenium at 
levels above based screening values for aquatic receptors.  

Groundwater. VOCs comprising 1,1,1-TCA; 1,1-DCA; and 1,1-DCE were detected at 
maximum concentrations 200 μg/L, 58 μg/L, and 33 μg/L, respectively in Site 7 
groundwater. Additionally, explosives HMX; RDX; 4-amino-2,6-DNT; and TNT were 
detected at concentrations of 34 μg/L, 180 μg/L, 37 μg/L, and 56 μg/L, respectively. No 
SVOCs, pesticides, or PCBs were detected in groundwater. There are currently no 
groundwater wells within or close to the drainage area which received the contaminated 
wastewater. Groundwater monitoring at Site 7 is ongoing. 

Potential Risks 
Human health risks were evaluated for Site 7 and concluded: 

• Exposure to iron in surface soils posed potential unacceptable non-cancer hazards to the 
future child resident. 

• There were no unacceptable cancer risks or non-cancer hazards to potential current 
receptors (construction workers) at Site 7 from exposure to subsurface soil; however, 
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potential risks were not calculated for the future resident from exposure to subsurface 
soils.  

• No unacceptable human health risks were identified from exposure to surface water or 
sediment from the unnamed tributary or Felgates Creek. 

• There were no unacceptable risks for exposure to groundwater under a non-potable, 
beneficial use scenario (lawn watering and car washing). Risks from potable 
groundwater use by future residents have not been calculated.  

The SERA determined that: 

• Surface soil concentrations of aluminum, antimony, cadmium, chromium, copper, iron, 
lead, mercury, vanadium, and zinc presented potential unacceptable risks to ecological 
receptors. .  

• Aluminum, iron, manganese, and nickel were detected at concentrations posing 
potential unacceptable risk to aquatic ecological receptors in surface water from the 
unnamed tributary leading to Felgates Creek. However, these constituents were below 
their respective background values.  

• Sediment collected from the Site 7 unnamed tributary posed potential unacceptable risk 
to benthic macroinvertebrates or aquatic receptors from di-n-butylphthlate, aluminum, 
beryllium, iron, and manganese. Sediment concentrations of aluminum, beryllium, iron, 
and manganese were detected within background sediment concentrations. 

• In Felgates Creek sediment, di-n-butylphthalate, beryllium, iron, manganese, and/or 
selenium potentially pose unacceptable risk to aquatic receptors, however, selenium was 
the only chemical that exceeded background concentrations (Baker, 1998b). 

Field-Scale Pilot Study. Following the Round Two RI, a field-scale pilot study to treat 
explosives-contaminated soil and sediment at Site 7 was conducted in 1996. Approximately 
770 cy of soil and sediment were excavated from the drainage area leading to the tributary 
at Site 7. TNT contaminated soil was excavated and sent to the newly-constructed biocell at 
Site 22. The TNT concentrations in the soil entering the biocell averaged over 1,000 parts per 
million (ppm). After treatment, the TNT concentrations ranged from less than 1 ppm to 4 
ppm (Baker, 1997b).  

Remedial Action(s). A ROD was signed in October 1998 for sediment in the drainage area 
and soil. The remedy included LUCs and LTM of groundwater and surface water from the 
drainage way and unnamed tributary. Although the ROD required LTM of surface water 
and groundwater, it specified LTM was not the final remedy for these media. Groundwater, 
surface water, and sediment are currently under investigation. The ROD specified no 
additional action for soil and sediment because the removal of contaminated soil and 
sediment for use in the bioremediation full-scale pilot study conducted in 1996 mitigated 
potential human health risks and ecological concerns under industrial/commercial land use 
(Baker, 1998c). LTM of surface water, sediment, and groundwater was conducted from 2000-
2005 and included VOCs, explosive, and inorganic analysis (Baker, 2006). The 2007 Five-
Year Review addresses LTM data and remedy protectiveness. Although groundwater 
monitoring is included in the LTM program further investigations of groundwater are being 
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conducted. LUCs prohibiting residential use within and around the Site 7 drainage area 
have been maintained through routine inspections.  

The Navy plans to finalize a draft Remedial Design for Land-Use Controls following Navy-
EPA resolution of RD language. 

CERCLA Path Forward 
• Remedy Implementation (including site inspections, groundwater, surface water, and 

sediment LTM in the drainage way, and LUCs) 

• Five-Year Review (2012)  

• FS/PP/ROD for groundwater, as appropriate 

• RACR 

Schedule 3-5 presents the FY08-09 schedule for Site 7. 

3.2.8 Site 8—NEDED Explosives-Contaminated Wastewater Discharge Area 
Site Description 
Site 8 is a 300-foot drainage way located along the Eastern Branch of Felgates Creek, 
approximately 1.5 miles from the confluence of the creek and the York River (Figure 3-8). 
The drainage area lies east of the NEDED complex (Building 456). The topography is flat 
around Building 456, but slopes steeply into the drainage way. The ground surface is paved 
with the exception of the western and northern portions of the site which are wooded. 
Shallow (Yorktown-Eastover aquifer) groundwater at the site is encountered at 
approximately 6 ft bgs with flow towards Felgates Creek. 

The Site 8 drainage way received wastewater from the NEDED complex from 1940 to 1975. 
The wastewater reportedly contained unspecified solvents, spent/neutralized acids, and 
nitramine compounds. In 1974, a carbon adsorption tower was installed to treat the 
contaminated wastewater prior to discharge. In 1986, the effluent from the tower was 
diverted to the sanitary sewer serviced by HRSD. Since 1986, the site has reverted to a 
natural drainage area. A summary of relevant documents and action milestones is presented 
in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One Remedial Investigation Report for Sites 
1-9, 11, 12, 16-19, and 21,  

Baker and Weston, 1993 00313 

Round Two Remedial Investigation Report for Sites 
2, 8, 18, and SSA 14 

Baker, 2004 01548 

EE/CA and AM for Contaminated Soil and Sediment 
at Site 8 and SSA 14  

Baker, 2005 02076 

Work Plan Interim Removal Action at Site 8 and 
SSA 14 

Shaw, 2006 01890 
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Nature and Extent of Potential Contamination  
Historical wastewater discharge was the source of potential contamination to soil, sediment, 
surface water, and groundwater.  

Surface Soil. Several metals, VOCs, SVOCs, explosives, pesticides, and one PCB were 
detected in soils with maximum concentrations generally associated with the banks of the 
drainage way. Maximum concentrations of aluminum (26,300 mg/kg), arsenic (13.8 
mg/kg), chromium (61.5 mg/kg), copper (68.4 mg/kg), cyanide (3.1 mg/kg), iron (31,700 
mg/kg), lead (129 mg/kg), mercury (0.91 mg/kg), nickel (12.7 mg/kg), and zinc (249 
mg/kg) were above background and residential soil RBCs and/or ecological screening 
values. Several PAHs (fluoranthene 1400 μg/kg) were detected at concentrations above 
residential RBCs and/or ecological screening values. 2,4,6-TNT, amino-DNTs, and RDX 
were the only explosives detected at concentrations exceeding human health risk screening 
values in surface soil, at maximum concentrations of 2,000 μg/kg, 4,900 μg/kg, and 30,000 
μg/kg, respectively. HMX was detected in surface soil at a maximum concentration of 
14,000 μg/kg, below the residential RBC. Arochlor-1260 was detected at maximum 
concentration of 10,000 μg/kg, which is above the residential and industrial RBCs and the 
ecological risk screening value. There were no VOCs or pesticides detected in surface soils at 
concentrations exceeding ecological or human health screening values.  

Subsurface Soil. Several metals, SVOCs, pesticides, and explosives were detected in 
subsurface soils. There were no VOCs or PCBs detected in subsurface soil. The maximum 
concentrations of chromium (57.7 mg/kg), iron (58,500 mg/kg), thallium (1.6 mg/kg), and 
vanadium (79.9 mg/kg) were above background and ecological screening values. 
Concentrations of iron and thallium also exceeded residential RBCs. Three PAHs were 
detected at maximum concentrations above ecological screening values: fluoranthene (140 
μg/kg), phenanthrene (130 μg/kg), and pyrene (110 μg/kg). There were no pesticides or 
explosives detected at concentrations greater than corresponding human health and 
ecological screening values.  

Groundwater. Several metals, VOCs, SVOCs, pesticides, and explosives were detected in 
groundwater. There were no inorganic exceedances of background and RBCs and/or MCLs. 
Maximum VOC concentrations of 1,1-dichloroethene (12 μg/L), chloroform (10 μg/L), and 
TCE (8 μg/L) slightly exceeded MCLs and/or RBCs. Maximum explosives concentrations of 
2,4,6-TNT (170 μg/L), amino-DNTs (200 μg/L), and RDX (300 μg/L) exceeded tap water 
RBCs. There were no other organics detected at concentrations greater than corresponding 
MCLs and/or RBCs.  

Sediment. Several metals, VOCs, SVOCs, and explosives were detected in surface and/or 
subsurface sediment. The maximum concentrations of cadmium (1.6 mg/kg), cobalt (9.5 
mg/kg), copper (60.5 mg/kg), iron (40,800 mg/kg), lead (51.4 mg/kg), nickel (20.6 mg/kg), 
and vanadium (51.6 mg/kg) exceeded background and adjusted residential RBCs and/or 
conservatively adjusted ecological screening values.  Bis 2-Ethylhexyl phthalate (BEHP) was 
detected at a maximum concentration (34,000 μg/kg) greater than the screening value of 
1,300 μg/kg. 2,4,6-TNT, 2-Amino-4,6-DNT, and 4-amino-2,6-DNT were detected at 
maximum concentrations of 12.11 μg/kg, 3.366 μg/kg, and 2.738 J μg/kg. There were no 
explosives detected at concentrations exceeding adjusted RBCs. There were also no VOCs 
detected at concentrations exceeding human health or ecological screening values. 
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Surface Water. Several metals, VOCs, SVOCs, and explosives were detected in surface water. 
Maximum concentrations of antimony and nickel were greater than background and 
corresponding adjusted residential RBCs and/or conservatively adjusted ecological 
screening values. 2,4,6-trinitrotoluene, 4-nitrotoluene, HMX, RDX, and tetryl were detected 
in surface water at maximum concentrations of 118.6 μg/L, 13.12 μg/L, 69.47 J μg/L, 102.6 
μg/L, and 4.65 μg/L, respectively. The maximum concentrations of 2,4,6-TNT and RDX 
were greater than the adjusted residential RBC values. There are no ecological screening 
values associated with explosives. 

Potential Risks  
Human health and ecological risks were assessed for all media at Site 8. 

No unacceptable human health risks were identified for the adult and adolescent 
recreational users, the current maintenance worker, the construction worker, or the future 
adult resident for exposure to any site media. A cumulative hazard index of 4.38 was 
calculated for the future child resident due primarily to the ingestion of amino-DNTs (HQ = 
0.57), iron (HQ = 1.02), and arsenic (HQ = 0.39) and dermal contact with amino-DNTs (HQ = 
0.94) in surface soils. Accidental ingestion of amino-DNTs (HQ = 1.07) in groundwater 
under a beneficial use scenario (lawn watering and car washing ) also contributed to the 
total risk. Under the future residential scenario, risks associated with potable use of 
groundwater and exposure to subsurface soil were not evaluated. 

Ecological Risks  
A screening ERA and Step 3a refinement identified potential unacceptable risks for 
terrestrial receptors due to concentrations of amino-DNTs, HMX, RDX, Arochlor-1260, 
BEHP, chromium, iron, mercury, vanadium, and zinc in soils. Potentially unacceptable risks 
were identified for aquatic receptors due to concentrations of 2,4,6-TNT and 4-amino-2,6-
DNT in surface water. Because concentrations of 2,4,6-TNT in soil could be impacting 
surface water, this constituent was also identified as posing a potential risk for terrestrial 
receptors. Potentially unacceptable risks were identified for aquatic receptors due to 
concentrations of BEHP in sediment. 

Remedial Action(s)  
Pre-removal confirmation sampling was conducted in the drainage area from the discharge 
point to the Felgates Creek channel to determine the extent of chemicals posing potential 
risk (Baker, 2005c). The EE/CA recommended excavation and off-site disposal of 
contaminated soil and sediment (Baker, 2005d) based on established remediation goals 
(RGs) (a sediment RG for Aroclor-1260 was established in the event that the contamination 
extended beyond the soil/sediment interface). 

The removal action was initiated in March 2007 and is on-going. Thus far, 585 tons of 
soil/sediment and 44 tons of PCB-contaminated soil have been removed. Post-removal 
confirmation samples collected indicated that all explosives were either non-detect or below 
the established RG. Additionally, chromium, iron, mercury, vanadium, and zinc detected in 
confirmation samples were either below their established RGs or consistent with 
background values. Total PCBs (0.61 mg/kg) in soil exceeded the RG (0.1 mg/kg) at the 
transition of soil to sediment along the western excavation towards Felgates Creek. The 
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Navy, in partnership with the EPA and VDEQ reached consensus (April 2007 Partnering 
meeting) that no further action for explosives and metals in soil or sediment was required. It 
was determined that further removal of PCBs in sediment at the western boundary toward 
Felgates Creek with a maximum excavation out to the creek channel would continue. 
Removal actions are expected to be completed in August 2007. 

CERCLA Path Forward 
• Construction Completion Report (2007 removal action) 
• RI for groundwater, surface water, and sediment  
• FS/PP/ROD (for all media)  

Schedule 3-6 presents the FY08-09 schedule for Site 8. 

3.2.9 Site 9—Plant 1 Explosives-Contaminated Wastewater Discharge Area 
Site Description  
Site 9 is a discharge area that consists of a 600-foot drainage way and the immediate 
surrounding area located east of Lee Pond and topographically downgradient of Site 19 
(Figure 3-9). The drainage way runs from the northwest portion of Building 10 westward, 
underneath Bollman Road, and discharges to Lee Pond. Wooded areas immediately 
surround the drainage way and rip-rap is present along the top of the relatively steep slope 
that leads down into the site. Groundwater is encountered at a depth of 10 ft – 29 ft bgs 
within the shallow Cornwallis Cave aquifer and flows to the southwest toward Lee Pond. 
Within the deeper Yorktown-Eastover aquifer, groundwater was encountered at 
approximately 39 ft – 51 ft bgs and flows west/southwest southeast. 

The discharge area was used as a drainage way for Plant 1 (Building 10) explosives-
contaminated wastewater and possibly organic solvents. The drainage way was reportedly 
in use from the late 1930s to 1975. A carbon adsorption tower was installed in 1974 to treat 
the wastewater prior to discharge in accordance with an NPDES permit. In 1986, the effluent 
from the tower was diverted to the sanitary sewer and ultimately to HRSD. Wastes 
including weapons casings and railroad ties were discarded along the drainage way bank 
prior to flowing under Bollman Road. Additionally, on the other side of Bollman Road, 
several drums were discarded along the drainage way. No information is available 
regarding the date(s) this material was disposed (Baker, 1994b). These wastes were removed 
along with contaminated soil and sediment in 1994. Currently, the site has reverted to a 
natural drainage way for surface runoff from surrounding areas and receives no discharge 
from the Plant 1 complex. A summary of relevant documents and action milestones is 
presented in the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One RI Report for Sites 1-9, 11, 12, 16-19, 
and 21 

Baker and Weston, 1993 00313 

Action Memorandum and EE/CA Baker, 1994 00615 

Closeout Report, Sites 2 and 9 and Site Screening 
Area 4, Mine Casing and Debris Removal Action 

IT Corporation, 1995 00646 

Site 19 and Composites of Site 9, Site 19, SSA 6 & 
SSA7 Independent Sampling and Risk Screening 
Report 

Black & Veatch, 1996 00781 

Round Two RI Report, Sites 9 and 19 Baker, 1997 00889 

Feasibility Study Sites 9 and 19 Baker, 1997 00966 

Proposed Remedial Action Plan Sites 9 and 19 Baker, 1997 00967 

Record of Decision,v3, Operable Unit Nos. VI and 
VII, Sites 9 and 19  

Baker, 1998 02077 

 

Nature and Extent of Potential Contamination  
The Plant 1 wastewater discharge was the source of potential contamination to soil, 
sediment, surface water, and groundwater. Previous investigations included full suite 
analysis (TCL VOCs, TCL SVOCs, pesticides, explosives, TAL inorganics) for soil, 
groundwater, surface water, and sediment.  

Soil. VOCs were not detected in surface or subsurface soil with the exception of acetone (a 
common laboratory contaminant) at 120 μg/kg. SVOCs detected in surface soil exceeding 
residential RBCs comprised benzo(a)anthracene at 1100 μg/kg, benzo(b)fluoranthene at 
2200 μg/kg, benzo(k)fluoranthene at 520 μg/kg, benzo(a)pyrene at 1200 μg/kg, 
indeno(1,2,3-cd)pyrene at 550 μg/kg, and dibenzo(a,h)anthracene at 160J μg/kg. The same 
SVOCs were detected in subsurface soil, but at higher concentrations. Maximum 
concentrations detected were 1700 μg/kg, 2500 μg/kg, 980 μg/kg, 1700 μg/kg, 1000 μg/kg, 
270 J μg/kg, respectively. Pesticide and explosives were detected in both surface and 
subsurface soil, however, not above residential RBCs. Inorganics detected in surface soil 
exceeding maximum background values comprised cadmium, at 1.8 K mg/kg, lead at 68.4 
mg/kg, vanadium at 68.6 J mg/kg, and zinc at 133 mg/kg; all below residential RBCs. 
Arsenic was detected at a maximum concentration of 23.3 K mg/kg in excess of the 
residential RBC; however it did not exceed maximum background in soil. Additionally, 
metals detected in subsurface soil exceeding maximum background values comprised 
arsenic at 54.7 K, barium at 119 mg/kg, beryllium at 4.1 mg/kg, cadmium at 4.5 mg/kg, 
chromium at 46.5 mg/kg, cobalt at 41.4 mg/kg, copper at 81.9 mg/kg, iron at 170,000 
mg/kg, lead at 124 L mg/kg, manganese at 755 J mg/kg, selenium at 1.5 K mg/kg, 
vanadium at 219 J mg/kg, and zinc at 400 mg/kg. Of these, arsenic, iron, and vanadium 
exceeded residential RBCs and lead exceeded the established USEPA soil action level 
(Baker, 1997c).  
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Groundwater. No VOCs (with the exception of chloroform, a common laboratory 
contaminant, at a maximum concentration of 11 μg/L) or pesticides were detected in 
groundwater at Site 9. Phenol (44 μg/L), 2,4-DNT (2 J μg/L) and bis(2-ethylhexyl)phthalate 
(10 μg/L) were the only SVOCs detected in groundwater. Explosives detected in 
groundwater comprised amino-DNTS (4400 μg/L), 2,4,6-TNT (880 μg/L), and 1,3,5-
trinitrobenzene (0.79 μg/L). The following metals were detected at maximum 
concentrations above background levels: arsenic (25.9 μg/L), barium (78.8 μg/L), copper 
(7.2 μg/L), vanadium (12 μg/L), and total cyanide (10.5 μg/L). There were no MCL 
exceedences in groundwater.  

Sediment. Other than low concentrations of common laboratory contaminants, toluene at 2J 
μg/kg was the only other VOC detected in sediment. No pesticides were detected in the 
sediment. A number of SVOCs exceeded maximum background concentrations, however, 
only benzo(a)anthracene (2400J μg/kg), benzo(b)fluoranthene (2600 μg/kg), benzo(a)pyrene 
(2100 μg/kg), and dibenzo(a,h)anthracene (300J μg/kg) exceeded residential RBCs. 
Explosives detected comprised amino-DNTS (2300 μg/kg) and 2,4,6-TNT (620 μg/kg). The 
following metals were detected above maximum background levels: arsenic at 55.5J mg/kg, 
cadmium at 1.9 K mg/kg, chromium at 47.3 mg/kg, copper at 22 mg/kg, iron at 54400 
mg/kg, silver at 0.55 mg/kg, vanadium at 43.4 mg/kg, and zinc at 147 mg/kg. Of these, 
arsenic exceeded the residential RBC. 

Surface Water. Of the surface water samples collected at Site 9, the only VOC detected was 
chloroform at 3 J μg/L (considered a common laboratory contaminant). BEHP at 2 J μg/L 
was the only SVOCs detected above background levels in surface water, however, it was 
below its established Biological Technical Assistance Group (BTAG) screening value. The 
only pesticide detected in surface water was heptachlor epoxide at a concentration of 0.08 K 
μg/L. The detection was above background levels and its surface water BTAG screening 
value. Explosive detections in surface water comprised RDX (6.1 μg/L), 1,3,5-
trinitrobenzene (0.44NJ μg/L), 1,3-dinitrobenzene (0.46 NJ μg/L), 2,6-dinitrotoluene (2J 
μg/L), 2,4-dinitrotoluene (6J μg/L), amino-DNTS (1000 μg/L), HMX (14 μg/L), and 2,4,6-
TNT (880 μg/L). 2,4-dinitrotoluene fell below the BTAG screening value. Maximum 
concentrations of metals above background in surface water comprised the following: 
arsenic (4.6 μg/L), barium at 45.3 μg/L, chromium at 5.6 μg/L, cobalt at 2.6 μg/L, iron (2960 
μg/L), lead at 1.4K μg/L, manganese at 231 μg/L, vanadium at 4.5 μg/L, zinc at 10.7 μg/L, 
and total cyanide at 27.7 μg/L. Of these, manganese and cyanide exceeded surface water 
BTAG screening value. Additionally, while total aluminum did not exceed the maximum 
background concentration, it was detected at a maximum concentration of 200 μg/L, in 
excess of the BTAG screening value (25 μg/L). Dissolved aluminum was not detected in any 
surface water samples.  

Potential Risks  
The human health risks were evaluated for the future adult/child resident and current 
civilian worker from exposure to surface soil, surface water, and sediment. Additionally, 
risks were calculated for the future onsite resident for exposure to potable groundwater and 
shallow subsurface soil. Potential risks to the future construction worker were also 
evaluated from exposure to shallow subsurface soil. The following potential unacceptable 
risks were identified: 



SECTION 3—WPNSTA YORKTOWN SITE AND SSA DESCRIPTIONS 

WDC.072180013.KPG 3-29 

• RME non-cancer hazard (HI = 1.2) from ingestion (HI = 0.91) and dermal contact (HI = 
0.31) with arsenic in surface soil for the future child resident was identified. 

• RME non-cancer hazard (HI = 1.5) from ingestion (HI = 0.96) and dermal contact (HI = 
0.51) with 2,4,6-TNT in surface water for the future child resident was identified. 

• RME non-cancer hazards (HI=120), primarily from 2,4,6-TNT (HQ=110) and dissolved 
arsenic (HQ=5.5) and cancer risks (total incremental lifetime cancer risk (ILCR)=3.6x10-
4), primarily from 2,4,6-TNT (ILCR=1.4x10-4) and dissolved arsenic (ILCR=2.1x10-4) 
were identified for the future child resident from ingestion of shallow groundwater. 

• RME non-cancer hazards (HI=51), primarily from 2,4,6-TNT (HQ=48) and dissolved 
arsenic (HQ=2.4) and cancer risks (total ILCR=6.3x10-4), primarily from 2,4,6-TNT 
(ILCR=2.5x10-4) and dissolved arsenic (ILCR=3.6x10-4) were identified for the future 
adult resident from ingestion of shallow groundwater. 

• RME non-cancer hazard (HI=1.4), due to 1,3,5-TNB (HQ=1.0), was identified for the 
future child resident from ingestion of deep groundwater. 

• Ecological risks were evaluated for the terrestrial and aquatic ecosystems. Potential 
ecological risks to terrestrial receptors were identified with exposure to heptachlor 
epoxide, nitramines, aluminum, chromium, iron, lead, and vanadium in soil. However, 
it was determined that no further actions were necessary to address concentrations of 
aluminum, chromium, lead, iron, and vanadium based on a comparison of detections to 
background values. Additionally, it was determined the heptachlor epoxide is not a site-
related compound. It is noted that heptachlor epoxide and 2,4,6-TNT were not retained 
as soil ECOCs; however, due to the surface water contamination, these constituents were 
included in the models.  

• Surface water concentrations of amino-DNTs, aluminum, cyanide, and iron may 
adversely impact the aquatic environment in the drainage way at Site 9. The sediment 
contained elevated levels of SVOCs, nitramines, and inorganics (Baker, 1997c). Sediment 
concentrations of iron produced an HQ of 45.7 to the great blue heron (in the least 
conservative model); however, iron was detected in deeper ditch sediments (4 to 8 
inches bgs) to which the heron in unlikely to be exposed. Although arsenic 
concentrations in Site 9 ditch sediments exceeded background freshwater stream 
sediment concentrations, they did not produce unacceptable HQ values when using the 
Effects Range-Median (ER-M) value for arsenic. It is noted that the nitramines detected 
in the sediment during the Round Two investigation were not detected in any previous 
investigations in the drainage way, indicating that the surface water concentrations of 
nitramines are possibly beginning to influence the quality of the sediment. Additionally, 
it was determined that remediation of ditch sediments would cause greater harm to the 
local ecology then leaving contaminants such as arsenic, iron, vanadium, and lead in 
place (Baker, 1998d).  

Remedial Action(s)  
A removal action was completed in December 1994 to address contaminated soils and 
sediments, as well as, surface and subsurface debris. The remedial action included the 
concurrent removal of ordnance and railroad ties to a depth of four ft bgs at the lower end 
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of the drainage way before it crosses Bollman Road (Baker, 1997d). Following the excavation 
of contaminated media and debris, confirmation soil samples were collected and analyzed 
for VOCs, SVOCs, inorganics, pesticides/PCBs, and explosives (IT Corporation, 1995a). The 
excavated area was backfilled with on-base borrow topsoil and re-graded.  

A ROD for soil, surface water, and sediment was signed in March 1998 and documented the 
decision for no further remedial action. No further action was selected for soil, surface 
water, and sediment as risks posed to human health only slightly exceeded a hazard index 
threshold of 1, and there were no cancer risks from exposure to soil, sediment, and surface 
water; therefore potential human health risks were considered acceptable or manageable. 
The Navy, EPA, and VDEQ agreed that remediation would result in greater ecological harm 
than leaving the drainage undisturbed for the concentrations remaining in soil and 
sediment. 

CERCLA Path Forward: 

• RI for groundwater 
• FS, as appropriate 
• PP/ROD for groundwater 
• Five-Year Review (2012) 
• RACR 

Schedule 3-7 presents the FY08-09 schedule for Site 9. 

3.2.10 Site 11—Abandoned Explosives Burning Pits 
Site Description 
Site 11, Abandoned Explosives Burning Pits, is a 0.5-acre area located east of Main Road, 
north of a steep ravine which leads to Indian Field Creek, and just south of Site 17 and west 
of Site 1 (Figure 3-10). Site 11 is primarily a grass-covered cleared area surrounded by 
woods with level topography at approximately 30 ft above mean sea level (msl). Railroad 
tracks run along the western and northern portions of the site. Surface run-off is southeast to 
a drainage ditch that is no more than 2 ft deep and is only wet following storm events 
(groundwater does not recharge the drainage ditch). This intermittent drainage ditch 
continues eastward and becomes a tributary to Indian Fields Creek.  

Site 11 was operated as explosives burn pits from 1930 to 1950. Waste solid explosives (e.g., 
TNT, RDX, and HMX), explosive contaminated sludges, and packaging contaminated with 
explosives were placed in pits and ignited. Burning of waste residue may have resulted in 
potential releases to soil, groundwater, and the intermittent drainage ditch through surface 
water run-off during storm events. It is assumed that approximately 200 pounds of 
explosive residues may have been deposited at the site after 20 years of burning disposal 
activities (C.C. Johnson & Associates, Inc. and CH2M HILL, 1984). A summary of relevant 
documents and action milestones is presented in the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One Remedial Investigation Report for Sites 
1-9, 11, 12, 16-19, and 21 

Baker and Weston, 1993 00313 

Round Two Remedial Investigation Report Sites 11 
and 17 

Baker, 1998 01553 

Feasibility Study Report Sites 11 and 17  Baker, 1999 01573 

Proposed Remedial Action Plan Sites 11 and 17 Baker, 1999 01600 

Record of Decision, Operable Unit Nos. X and XI, 
Site 11 and Site 17  

Baker, 2000 01094 

Remedial Action Report Sites 11 and 17 OHM, 2001 01090 

Phase I RI Report for GROUNDWATER at Sites 1, 
3, 6, 7, 11, 17, 24, and 25 

HILL, 2007  (To be added to AR) 

 

Nature and Extent of Potential Contamination  
Previous investigations included full suite analysis of soil, surface water, sediment, and 
groundwater (TCL VOC, TCL SVOCs, PCBs, pesticides, explosives, and TAL inorganics).  

Surface water samples from the intermittent drainage ditch contained arsenic, copper, lead, 
mercury, nickel, and zinc at concentrations exceeding various aquatic chronic criteria, 
however, most were comparable to background concentrations. The drainage was dry in 
subsequent field investigations (Baker and Weston, 1993b). No VOCs, SVOCs, pesticides, 
PCBs, or explosives were detected above applicable criteria in sediment. Mercury in 
sediment was the only metal detected above applicable screening criteria (Baker and 
Weston, 1993b). No VOCs, SVOCs, pesticides, or explosives were detected in soil at 
concentrations above applicable screening criteria. Arsenic (in surface and subsurface soil) 
and beryllium (in surface soil) were the only metals detected above applicable screening 
criteria. No chemicals exceeded applicable criteria were detected in groundwater (Baker, 
1998e). 

Potential Risks  
The human health risk assessment indicated no unacceptable cancer risks or non-cancer 
hazards from soil and non-potable exposure (watering lawns, car washing, etc.) to 
groundwater for adult/child residents. Groundwater investigations at Site 11 are on-going 
to determine potential potable groundwater risks. 

The SERA identified concentrations of aluminum, chromium, copper, iron, lead, mercury, 
and vanadium in soil exceeding ecological risk screening values. However, copper (max 
concentration of 220 mg/kg) and mercury (max concentration of 1.6 mg/kg) were the only 
constituents that exceeded background concentrations (Baker, 1998e). Possible adverse 
effects [lowest observed adverse effects level (LOAEL)] to aquatic receptors may exist from 
exposure to aluminum, cobalt, and vanadium in sediment. However, for less conservative 
model inputs and mean sediment exposure concentrations there are no HQs greater than 1 
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for LOAEL. Furthermore, the drainage ditch is intermittent and there is no viable aquatic 
habitat at Site 11.  

Remedial Action(s)  
A ROD for Site 11 soil was signed in October 2000 to address risks to ecological receptors 
from elevated levels of copper and mercury in site soil. The selected remedy was excavation 
and off-site disposal of an estimated 45 cy of soil, confirmatory sampling, followed by 
backfilling, addition of topsoil and site restoration. The removal action consisted of 400 cy 
(655 tons) of copper and mercury contaminated soil and ash material. Following excavation, 
clean fill from an on-Base source and a minimum of 4-inches of topsoil was placed over the 
removal area and a vegetative cover was established (OHM, 2001b). Confirmation sample 
results demonstrated soil concentrations of copper were below 1.2 mg/kg and non-detect 
for mercury, below the established RGs (OHM, 2001b). No unacceptable human health risks 
were identified in soil for Site 11 and the remedial action mitigated the potential 
unacceptable ecological risks related to site soils.  

Response complete has been achieved for soil, waste ash, and surface water and sediment 
following implementation of the ROD. Groundwater assessment is on-going at Site 11 to 
determine potential potable groundwater risks. 

CERCLA Path Forward  
• TM (assess potable groundwater risk) 
• PP / ROD for groundwater 
• RACR 

Schedule 3-8 presents the FY08-09 schedule for Site 11. 

3.2.11 Site 12—Barracks Road Landfill 
Site Description 
Site 12, the Barracks Road Landfill, currently consists of three former disposal areas: Area A, 
Area B/C, and the Wood/Debris Disposal Area (Figure 3-11). Area A was the former 
location of an industrial and non-industrial waste incinerator facility. Ash from the 
incinerator facility was disposed throughout Area A. Area B/C is located adjacent to the 
access road leading to the former incinerator facility. Area B/C is an area of uneven terrain 
where ash may have been disposed. The Wood/Debris Disposal Area was created when 
lumber, wood pallets, and miscellaneous construction debris were disposed of and pushed 
into a ravine that leads to Ballard Creek. The following is a brief description of each disposal 
area:  

• Area A is 4.4 acres, partially wooded, and formerly included an incinerator building and 
smoke stack that were razed 1997. The former incinerator building contained two 
incinerators (SWMUs 142 and 143) to burn wastes. Incinerator ash was disposed of in a 
topographic low area immediately southwest of the incinerator building that drains to 
Ballard Creek.  

• Area B/C east of Barracks Road and adjacent to the access road to the incinerator in 
Area A is a 1.6 acre open field with wooded steep slopes and ravines. 
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• The Wood/Debris Disposal Area (formerly identified as Site 22 and SWMU 164) east of 
Areas A and B/C, is a 3.3 acre open field with protruding construction debris visible 
adjacent to Ballard Creek. A ditch with an intermittent stream channel is located 
adjacent to the Wood/Debris Disposal Area (Baker, 1997e). 

The topography of Site 12 disposal areas slope to the south-southeast from Barracks Road 
toward Ballard Creek. With the exception of some relatively flat, grassy field areas, Site 12 is 
predominantly wooded. An industrial area is located west and north of the Site 12 Disposal 
Areas. The former disposal areas at Site 12 operated from 1925 to the mid-1960s and 
received an estimated 1,400 tons of waste, including general refuse, scrap wood, piping, 
steel containers, and nitramine-contaminated packaging. Wastes were transported to Area A 
by truck and railcar and open-burned in two incinerators prior to disposal. Incinerator ash 
was disposed of on the hillside behind the incinerator and spread across the top of Area A. 
Scrap metal, charred wood, cloth, and glass have been observed in the ash. A summary of 
relevant documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Study Area Analysis USEPA, 1992 00289 

Round One RI Report for Sites 1-9, 11, 12, 16-19, 
and 21 

Baker and Weston, 1993 00313 

Operable Unit Evaluation Report Baker, 1993 01060 

Round Two RI Report Site 12 Baker, 1996 00640 

AOC 22, Site 12, and SSA 2, SSA 19 and King 
Creek Independent Sampling and Risk Screening 
Report 

Black & Veatch, 1996 00669 

Feasibility Study Report Site 12  Baker, 1996 00647 

Proposed Remedial Action Plan Site 12 Baker, 1996 00654 

Record of Decision, Operable Unit Nos. III, IV, and 
V, Site 12  

Baker, 1997 00871 

Construction Closeout Report for Site 12 – Area A OHM, 1998 01154 

Long-Term Monitoring 1998–2003  N/A 

Long-Term Monitoring Report, Site 12 Baker, 2000 01219 

Site 12 Long-Term Monitoring Report - 1998-2000  Baker, 2005 02078 

Partnering Team Consensus Statement 9-1-06-45 ----- N/A 

Long-Term Monitoring Work Plan CH2M HILL, 2007 (Draft – No AR No.) 

 

Nature and Extent of Potential Contamination  
The waste materials burned/disposed of in the Site 12 Disposal Areas is the source of 
potential contamination to site media. Previous investigations of Site 12 included sampling 
and full suite analysis (VOCs, SVOCs, pesticides, PCBs, nitramine compounds, inorganics) 
of surface and subsurface soil, groundwater, and surface water and sediment of Ballard’s 
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Creek and tributaries. Several metals were detected in Area A surface soils at concentrations 
exceeded background levels, with lead, mercury, and zinc being the most common metals. 
PAHs and low levels of pesticides were also detected in Area A soils, as well as VOCs at low 
concentrations (3 μg/kg)) and explosives (2,4,6-trinitrotoluene 15,000 μg/kg) at low 
frequency of detection (3 out of 17 samples). In general these constituents were also detected 
in subsurface soil but at lower concentrations and less frequently. Only low levels of PAHs 
and pesticides were detected in soils from Area B/C and the Wood/Debris Disposal Area. 
Metal concentrations in these areas were consistent with background levels. 

In groundwater, low concentrations of VOCs (maximum concentration 55 μg/L 
[trichloroethene (TCE)]) and nitramine (maximum concentration 4.4 μg/L [hexahydro-1,3,5-
trinotro-1,3,5-triazine (RDX)] compounds were detected.  However, their presence in 
groundwater is attributed to past operations at AOC 23 – Barracks Road Landfill Industrial 
Area, which is upgradient of Site 12. Concentrations of metals were similar to background, 
and no SVOCs, pesticides or PCBs were detected in groundwater samples. The deeper 
Yorktown-Eastover Aquifer does not appear to have been affected by past operations at Site 
12 disposal areas.  

In a seep sample, TCE was detected at a maximum concentration of 3,300 μg/L (near the 
drainage to Ballard Creek between the upgradient industrial area suggesting surface runoff 
from the Site 12 disposal area is not the likely source of VOCs in surface water. Pesticides 
were detected upstream of Site 12. PAHs, PCBs, and nitramine compounds were not 
detected in surface water samples. Elevated concentrations of the total metals cadmium, 
copper, mercury, lead, and nickel exceeded surface water criteria, however, only the 
concentrations of the dissolved metals copper, mercury, and nickel exceeded surface water 
criteria.  

In sediment, PAHs, PCBs, and metals were the primary constituents detected. 

Only low levels common laboratory contaminant VOCs (acetone 49 μg/kg and 2-butanone 
140 μg/kg) were detected in sediment samples. Elevated concentrations of SVOCs, 
pesticides, and PCBs were detected above screening values (effect range-medium values). 
Several metals (beryllium, barium, cadmium, lead, manganese, mercury, silver, and zinc) 
were detected above background concentrations in sediment, with cadmium, lead, mercury, 
silver, and/or zinc exceeding screening values in at least one sample. 

Unacceptable human health risks were identified for exposure to lead in Area A surface soil 
for a trespasser (HI = 1.5) and child resident (HI = 5.9). The potable use of groundwater also 
poses unacceptable human health risks from TCE exposure. There are no unacceptable 
human health risks from residential use exposure to surface water or sediment. 

Potential terrestrial ecological risks were identified due to the presence of metals (lead and 
cadmium) in Area A surface soil. Pesticides, PCBs, PAHs, and metals pose potential risks to 
aquatic ecological receptors in Ballard Creek surface water and sediment. The presence of 
metals in the surface water of Ballard Creek indicates the potential for moderate ecological 
risk. Because elevated levels of organic compounds were detected in Ballard Creek surface 
water and sediment , an expanded Site 12 Study Area was established, as documented in the 
1996 Feasibility Study (FS) (Baker, 1996a), to encompass the 92 acre watershed of Ballard’s 
Creek (see Figure 3-11). 
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Remedial Action(s)  
As noted in the FS and PP, it was determined that only soil in Area A required active 
remediation, and that active remediation of groundwater was not considered because TCE 
in groundwater did not exceed a non-potable use (car washing and lawn watering) risk-
based RL (16,000 μg/L) since it was determined that groundwater would not likely be used 
as a potable supply. Sediment in Ballard Creek was not considered for active remediation 
because it was determined that dredging would result in greater adverse ecological impact 
than those potential posed under existing conditions. Based on the absence of unacceptable 
risk in Area B/C and the Wood/Debris Disposal Area, no remedial action was determined 
necessary for these disposal areas. 

The ROD for Site 12 was signed in April 1997 to address lead in soil in Area A, TCE in 
shallow groundwater, and metals and PAHs in sediment in Ballard Creek watershed. The 
remedy for soil was excavating soil, removing surface debris, spreading excavated soil over 
flat portions of Area A, and backfilling the excavated area with clean soil, followed by a clay 
cap over the landfill area. For groundwater, the selected remedy is land use controls 
consisting of restrictions throughout Area A, Area B/C, and the Wood/Debris Disposal 
Area to prohibit the use of groundwater as a drinkable source and groundwater monitoring 
of shallow and deep wells across the Site 12 Study Area. The remedy for surface water and 
sediment is long-term monitoring of Ballard Creek and its tributaries.  

Remedial action construction for Area A began in July 1997 and consisted of well 
abandonment; demolition of the incinerator facility, incinerator stack, and a one-story 
maintenance shed; and implementation of erosion and sediment controls. Metal debris 
scattered throughout the site was removed and sent to a recycling facility (OHM, 1998). In 
addition, the limits of the landfill were defined and contaminated material located outside 
the limits of the landfill were placed within the landfill. The landfill was subsequently 
capped with a geosynthetic clay liner and covered with soil. Finally, a surface drainage 
channel (i.e., Tri-Lock Block) and settling pond was installed and the site was revegetated 
and restored.  

Implementation and findings of the LTM program are summarized in Final Long-Term 
Monitoring Report Site 12, Naval Weapons Station, Yorktown, Virginia (Baker, 2005e). 
Because AOC 23 is the source of VOCs in groundwater, the Navy has initiated investigation 
of groundwater, surface water, and sediment upgradient of Site 12. Therefore, there have 
been several agreements with the EPA and VDEQ to modify the LTM program between 
2003 and 2006. Consequently, the objective of LTM for Site 12 is focused on monitoring for 
the detection of potential releases from waste remaining in place in the Site 12 Disposal 
Areas. A revised Long-term Monitoring Work Plan for Site 12 (CH2M HILL, 2007a) is 
currently in regulatory review. This revised LTM Work Plan focuses on monitoring 
groundwater and sediment immediately adjacent to and downgradient of the disposal areas 
for metals.  

The Navy plans to finalize a draft Remedial Design of Land-Use Controls following 
resolution of RD language with EPA legal. 
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CERCLA Path Forward 
• Site Inspection (soil cover maintenance, as needed) 
• LTM (Biannually for groundwater) 
• Five-Year Review (2012) 
• RACR 

Schedule 3-9 presents the FY08-09 schedule for Site 12. 

3.2.12 Site 16—West Road Landfill and Site Screening Area 16 – Building 402 
Metal Disposal Area and Environs 

Site Description 
 Site 16, the West Road Landfill, is located adjacent to West Road near Lee Road on 
WPNSTA Yorktown. SSA 16, Building 402 Metal Disposal Area and Environs (former 
SWMU 69), overlies the northern portion of Site 16 landfill; consequently these sites have 
been studied together (Figure 3-12). Site 16 disposal area is approximately 8 acres and 
received waste from 1950 to the early-1960s at an estimated 9 tons per year, including dry 
carbon batteries, banding materials, pressure transmitting fluid, other chemicals, and 55-
gallon drums with unknown contents (C.C. Johnson & Associates and CH2M HILL, 1984). 
SSA 16 is approximately 0.4 acres used for scrap metal storage. SSA 16 was also used for 
waste container storage prior to the remodeling and conversion of Building 402 into a 
hazardous waste storage facility (Baker, 1995b).  

The northern portion of Site 16 (including SSA 16), south of railroad tracks, is level and 
predominantly covered with grass. The remaining portion of Site 16 is wooded. Site 16 is 
located upgradient of a wetland adjacent to Felgates Creek that drains into the York River 
approximately 1.5 miles from Site 16 (Baker, 1995b). A summary of relevant documents and 
action milestones is presented in the table below.  

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Engineering Estimate/Cost Analysis for Sites 4, 16, 
and 21 Removal Actions 

Baker, 1993 00311 

Round One RI Report for Sites 1-9, 11, 12, 16-19, 
and 21 

Baker and Weston, 1993 00313 

Site 16: West Road Landfill Clearance Sampling and 
Polychlorinated Biphenyl (PCB) Screening Report 

Black & Veatch, 1994 00676 

Closeout Report Sites 4, 16, and 21 IT Corporation, 1995 00616 

Round Two RI and Baseline Risk Assessment Site 
16 and Site Screening Area 16 

Baker, 1995 00635 (Volume I) 

01177 (Volume II)  

Proposed Remedial Action Plan Site 16 and Site 
Screening Area 16 

Baker, 1995 00672 

Record of Decision, Operable Unit Nos. II, Site 16 
and Site Screening Area 16  

Baker, 1995 00671 
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Document Title /Milestone Author/Date AR Document Number 

Five-Year Review Report for Sites 1, 6, 7, 12, 16, 
and 19 

Baker, 2002 01310 

Draft Remedial Design for Land Use Controls for 
Site 16 and SSA 16 

Baker, 2006 (Draft – No AR No.) 

Considerations for Risk Management at Site 16/Site 
Screening Area 16 

CH2M HILL, 2007 (Draft – No AR No.) 

 

Nature and Extent of Potential Contamination 
The source of potential contamination is landfill materials from Site 16. Previous 
investigations included a full suite analysis (VOCs, SVOCs, PCBs, pesticides, and 
inorganics) of soil, surface water, sediment, and groundwater.  

Surface Soil. Metals detected with maximum concentrations above background are 
antimony, cadmium, chromium, cobalt, copper, iron, lead, manganese, mercury, nickel, 
selenium, silver, and zinc. Of these, chromium (1060 mg/kg), iron (217,000 mg/kg), and 
lead (2610 mg/kg) exceeded residential RBCs, and silver (12.4 mg/kg) exceeded BTAG 
screening criteria. Although the maximum concentration of arsenic (20 mg/kg) exceeded the 
residential RBC, it is below background.  

Pesticides and PCBs detected above background consist of beta-benzene hexachloride (beta-
BHC), heptachlor, dieldrin, 4,4’-DDE, 4,4’-DDD, 4,4’-DDT, methoxychlor, endrin ketone, 
alpha-chlordane, Aroclor-1254, and Aroclor-1260. Aroclor-1254 (2100 J μg/kg) and Aroclor-
1260 (1400 J μg/kg) also exceeded residential RBCs and BTAG screening criteria.  

No VOCs were detected in surface soil, with the exception of low levels of methylene 
chloride and acetone, which are both common laboratory contaminants.  

Maximum concentrations of the SVOCs: fluoranthene (1,500 μg/kg), pyrene (1,300 μg/kg), 
chrysene (1,100 μg/kg), and benzo(b)fluoranthene (1,700 μg/kg) were detected above 
background and BTAG screening criteria. Of these, only benzo(b)fluoranthene exceeded the 
residential RBC. 

Subsurface Soil. Aluminum, antimony, arsenic, beryllium, chromium, cobalt, iron, nickel, 
and zinc were detected at concentrations above background; however, only arsenic (38.2 
mg/kg) and iron (57,000 mg/kg) exceeded residential RBCs.  

There were no pesticides or PCBs detected in subsurface soils. With the exception of low 
levels of acetone, which is a common laboratory contaminant, there were no VOCs detected 
in subsurface soil, and there were no SVOCs detected in subsurface soils at concentrations 
exceeding background or residential RBCs.  

There were no constituents detected in subsurface soil that exceeded the BTAG screening 
criteria.  

Groundwater. Total metals detected at concentrations exceeding background consist of 
aluminum, arsenic copper, iron, lead, and selenium. There were no total metals detected at 
concentrations exceeding the MCL. 
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Dissolved metals detected at concentrations exceeding background consist of arsenic, 
beryllium, chromium, copper, lead, manganese, nickel, and zinc. None of these constituents 
exceeded residential tap water RBCs or MCLs.  Antimony (19.3 J μg/L) exceeded the MCL 
and the adjusted residential RBC value for tap water; however, it was below background 
(21.1 μg/L).  

Pesticides consisting of aldrin (0.043 J μg/L), endrin (0.02 J μg/L), and 4,4’-DDT (0.058 J 
μg/L); VOCs consisting of acetone (0.6 J μg/L), 1,1-DCE (2 μg/L), 1,1-DCA (1 μg/L), 1,1,1-
TCA (7 μg/l), TCE (0.7 J μg/L), and PCE (0.6 J μg/L); and SVOCs consisting of 1,4-
dichlorobenzene (2 J μg/L) and di-n-butylphthalate (1 J μg/L) were detected at low 
concentrations. However, no pesticides, VOCs, or SVOCs were detected at concentrations 
exceeding the MCL.  

Surface Water. The total metals detected above background were lead and selenium. Total 
metals aluminum (99 J μg/L), iron (2,000 J μg/L), lead (5.9 μg/L), and manganese (374 
μg/L) exceeded BTAG screening values.  

Dissolved metals consisting of aluminum, manganese, and zinc exceeded background. 
Dissolved aluminum (129 J μg/L), iron (419 J μg/L), and manganese (382 J μg/L) exceeded 
BTAG screening criteria. Only manganese excceded an adjusted (times 10) tap water RBC.  

Pesticides, PCBs, and SVOCs were not detected in surface water. Additionally, with the 
exception of low levels of toluene, , which is a common laboratory contaminant, VOCs were 
not detected in surface water.  

Sediment. Metals detected at concentrations exceeding background consist of cadmium, 
copper, and silver. However, none exceeded their respective residential RBC or BTAG 
screening values.  

Pesticides and PCBs consisting of heptachlor expoxide, endrin aldehyde, were detected at 
concentrations above background. Aroclor-1260 (45 J μg/kg) was detected above BTAG 
screening criteria . No pesticides or PCBs were detected at concentrations exceeding RBCs .  

VOC detected were chloromethane, 2-butanone, and toluene. However, none exceeded 
residential RBCs or BTAG screening values. There were no SVOCs detected in sediment. 

Potential Risks  
In the Round Two RI (Baker, 1995b), potential risks were evaluated for the civilian worker 
for surface soil, surface water, sediment; the future adult construction worker for subsurface 
soil; and the future adult resident and future child resident for surface soil, surface water, 
and sediment. The following unacceptable human health risks were identified: 

• Although a non-cancer hazard (HI = 2.0) from ingestion (HI = 1.6) and dermal contact 
(HI = 0.39) with surface soil exceeded the acceptable hazard index threshold of 1 for the 
future child resident, no individual constituents had HQ values greater than 1.0 and 
there are no cumulative target organ effects, and risk management is warranted.  

• Although a non-cancer hazard (HI = 3.0) from ingestion (HI = 3.0) and dermal contact 
(HI = 0.04) with potable use of groundwater, primarily from exposure to antimony (HQ 
= 1.7) was identified for the future child resident, no other individual constituents had 
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an HQ of greater than 1.0, there are no cumulative target organ effects, and risk 
management is warranted.  

• Although a non-cancer hazard (HI = 1.3) from ingestion (HI = 1.3) and dermal contact 
(HI = 0.019) with groundwater was identified, no individual constituents had HQ values 
greater than 1.0 and risk management is warranted. 

With the exception of antimony, no constituents contributed an individual HQ greater than 
1.0; and, antimony concentrations in groundwater are less than background. All other 
constituents contributing to potential unacceptable non-cancer hazards are non-additive 
since they affect different target organs. Therefore, potential hazards to the future adult 
resident and future child resident warrant risk management for (Baker, 1995b; CH2M HILL, 
2007b).  

Cancer risks and non-cancer hazards to potential future residents via exposure to subsurface 
soil was evaluated in Considerations for Risk Management at Site 16/ SSA 16 (CH2M HILL, 
2007b), since this scenario was not completed during the Round Two RI.  

• No potential unacceptable cancer risks were identified for the future adult resident or 
future child resident from exposure to subsurface soil. 

• A potential unacceptable non-cancer hazard (HI = 1.7) from ingestion (HI = 0.21) and 
dermal contact (HI = 1.5) with subsurface soil was identified for the future adult 
resident. However, there are no target organs with an HI value of greater than 1.0. 

• A potential unacceptable non-cancer hazard (HI = 4.7) from ingestion (HI = 2.0) and 
dermal contact (HI = 2.7) with subsurface soil was identified for the future child 
resident. With the exception of vanadium (HQ = 1.8 for dermal exposure and 0.45 for 
ingestion), no individual constituents had HQ values greater than 1.0. Since the 
maximum concentration of vanadium detected in subsurface soil (58.3 mg/kg) is below 
the background (70.3 mg/kg), there are no unacceptable non-cancer hazards associated 
with subsurface soil.  

An ecological risk assessment was completed for soil, groundwater, surface water, and 
sediment in the Round Two RI. A few metals in soil and sediment, a few organic 
compounds in sediment, and manganese in surface water were further evaluated in the 
ERA. Based on the results of the ERA, and taking into consideration background 
concentrations and the conservative nature of the ecological risk assessment models, the 
Navy in partnership with EPA and VDEQ agreed there are no unacceptable risks to 
ecological receptors at Site 16/SSA 16 (Baker, 1995c). 

Remedial Action(s)  
In September 1992, scrap metal was partially removed from the surface along the 
northeastern section of Site 16. The area was backfilled with soil and revegetated (Black & 
Veatch, 1994).  

In 1994, the landfill wastes and debris including 420 tons of batteries, 60 tons of debris, 125 
tons of silica gel, ordnance, and other miscellaneous debris and buried waste were removed 
from the site (IT Corporation, 1995b). Post-removal soil samples were collected for analysis 
of for VOCs, SVOCs, pesticides/PCBs, and metals. Risk based screening values were 
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exceeded for arsenic, beryllium, manganese, benzo(a)pyrene, dieldrin, Aroclor-1254, and 
Aroclor-1260. Post removal confirmation sample results were included in the risk 
assessment evaluation.  

 Based on the conclusions from the Considerations for Risk Management at Site 16/ SSA 16 
(CH2M HILL, 2007b), the Navy is proposing an ESD to the ROD that will allow for 
unrestricted land use at Site 16/SSA 16. 

CERCLA Path Forward  
• Finalize TM (risk management of groundwater) 
• ESD, if consensus for no unacceptable risk  
• RACR 

Schedule 3-10 presents the FY08-09 schedule for Site 16/SSA16. 

3.2.13 Site 17—Holm Road Landfill 
Site Description  
Site 17, Holm Road Landfill, is a 2-acre [former] disposal area located south of Holm Road 
and east of Main Road (Figure 3-13). Most of the area is cleared, with woodlands to the 
south and east and cleared areas with industrial buildings to the north and west. The site 
lies on a topographically high area with a small (~ 0.5 acre) low lying isolated wetland area 
created following a soil removal action in 2000 in the north-central part of the site. Surface 
runoff is overland to off-site drainage ditches that feed tributaries of Indian Field Creek east 
of the site and to the isolated wetland. Former railroad tracks (now gravel) bisect the 
western third of the site. Additionally, railroad tracks lie along the eastern boundary of the 
site.  

Disposal activities at Site 17 occurred for approximately 10 years from the 1950s to the 
1960s. Wastes reportedly disposed included acid batteries from underwater weapons, 
hydraulic fluids (Dolconik) from the de-milling of torpedoes, other types of hydraulic fluids, 
drums, and scrap metal. An estimated 60 tons of waste were deposited in the disposal area 
over 10 years (C.C. Johnson & Associates, Inc. and CH2M HILL, 1984).  

There is no documentation of activities conducted at Site 17 since the cessation of landfill 
operations until the Site was identified during the 1984 IAS. Investigations included 
sampling and analysis of surface and subsurface soil and groundwater, geophysical survey 
and test pits. No waste was identified in monitoring well borings or test pits excavated 
during remedial investigation activities between 1993 and 1998 (Baker, 1998e). Interviews 
with Navy personnel report the landfill waste had been removed; however, there is no 
documentation of construction of a soil cover on the landfill or removal of landfill waste. 
Test pits activities were conducted in 2007 in an area of previously identified geophysical 
anomaly to verify the presence or absence of waste at Site 17; no waste observed in the 2007 
test pits. A summary of relevant documents and action milestones is presented in the table 
below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One RI Report for Sites 1-9, 11, 12, 16-19, 
and 21 

Baker and Weston, 1993 00313 

Round Two RI Report Sites 11 and 17 Baker, 1998 01553 

Feasibility Study Report Sites 11 and 17  Baker, 1999 01573 

Proposed Remedial Action Plan Sites 11 and 17 Baker, 1999 01600 

Record of Decision, Operable Unit Nos. X and XI, 
Site 11 and Site 17  

Baker, 2000 01094 

Remedial Action Report Sites 11 and 17 OHM, 2001 01090 

Statistical Evaluation of Post-Excavation Soil 
Sampling Data, Site 17 – Holm Road Landfill 

Baker, 2005 (Not in AR – will be 
added) 

Phase I RI Report for GROUNDWATER at Sites 1, 
3, 6, 7, 11, 17, 24, and 25 

CH2M HILL, 2006  (Draft – No AR No.) 

Technical Memorandum – Test Pits HILL, 2007 (To be added to AR) 

 

Nature and Extent of Potential Contamination  
Previous investigations included full surface and subsurface soil samples for full suite 
parameter analysis (TCL SVOCs, pesticides/PCBs, explosives, TAL inorganics), cyanide, 
pH, TOC, and CEC. Elevated PAHs (total PAHs = 10 to 42 mg/kg) were detected in soil in 
the north central portion of Site 17. The area of elevated PAHs covered approximately 
17,650 ft2 and was detected down to a depth of 2 ft. Zinc and mercury were the only metals 
detected above background concentrations in the area of potential PAH contamination 
(Baker, 1998e). 

Groundwater samples were analyzed for TCL VOCs, SVOCs, pesticides/PCBs, explosives, 
filtered and unfiltered TAL inorganics, cyanide, nitrate, nitrite, dissolved gases, bromide, 
chloride, sulfate, orthophosphate, TDS, and TSS. No organic or inorganic compounds were 
identified in groundwater above MCLs. 

Potential Risks  
PAHs in soil in the north central portion of Site 17 posed unacceptable risk to the child and 
adolescent resident. No unacceptable risk was identified from non-potable exposure 
(watering lawns, car washing, etc.) to groundwater for the most conservative (child 
resident) exposure scenario (Baker, 1998e). Based on the SERA, concentrations in soil of 
aluminum, chromium, iron, mercury, vanadium, and zinc exceeded ecological risk 
screening values.  

Remedial Action(s)  
A ROD for soil was signed in October 2000 to address human health risks associated with 
exposure to PAHs. Groundwater was not addressed in this ROD and is under further 
investigation and has not been addressed by any remedial actions. Remedial activities 
completed in August 2000 included the excavation of approximately 940 tons of PAH-
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contaminated soil to a depth of 2 feet (OHM, 2001b). The material was classified as non-
hazardous for off-site disposal. Clean fill from an on-Base source was placed within the 
excavated area and imported topsoil was placed over the impacted area.  

Total cPAH concentrations in post-removal confirmation samples ranged from less than 1 
mg/kg to 6 mg/kg, which are below the industrial PRG of 10 mg/kg. The remedial action 
mitigated unacceptable human health risks for current land use. Potential ecological risks 
from zinc and mercury in soil were assumed to be mitigated from the removal of the PAH 
contaminated area.  

LUCs prohibiting residential development at the site have been maintained by the Navy 
through routine inspections. During development of the remedial design for LUCs and 
following review of post-removal confirmation sample results, it was determined that the 
need for LUCs warranted reconsideration. A Final Site 17 Statistical Evaluation of Post-
Excavation Soil Sampling Data (Baker, 2005f) compared the 16 post-excavation confirmation 
samples to residential soil cleanup goal for cPAHs of 4.0 mg/kg. With the exception of one 
sample (total cPAHs at 5.8 mg/kg), all post-removal soil concentrations were below the RG 
of 4.0 mg/kg for the child resident. The USEPA statistical software package, ProUCL, 
calculated the 95 percent UCL for total cPAHs in soil at 0.8 mg/kg. Therefore, risk 
management consideration that no unacceptable risk for UUUE remains at the site from 
exposure to soil is warranted, because only one sample exceeded the child resident RG and 
the 95 percent UCL for total cPAHs across Site 17 is 0.8 mg/kg, well-below the child 
resident RG. 

CERCLA Path Forward:  
• Finalize TM (verify absence of waste) 
• ESD (Document no waste and no soil risk for LUC removal)  
• Finalize RI for groundwater (NFA for groundwater) 
• NFA PP /ROD for groundwater 
• RACR 

Schedule 3-11 presents the FY08-09 schedule for Site 17. 

3.2.14 Site 18—Building 476 Discharge Area 
Site Description  
Site 18 is located within a wooded area north of Building 476 and includes a small, unlined, 
one-quarter mile long drainage ditch that flows perpendicular from the building (Figure 3-
14). Wastewater discharge from Building 476 into the ditch reportedly contained battery 
acid waste, consisting of hydrochloric acid or calcium hydroxide and dissolved metals such 
as lead, cadmium, nickel, and antimony. An estimated 100 to 200 pounds of metals may 
have been discharged over the 20 year use of the area (1940s to the 1960s). Battery acid 
waste no longer discharges from Building 476 into the ditch. Currently, Site 18 is overgrown 
and the drainage ditch receives surface water runoff from the surrounding area and 
Building 476. The drainage way flows toward a larger, unnamed intermittent tributary that 
leads to Lee Pond. A summary of relevant documents and action milestones is presented in 
the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One Remedial Investigation for Sites 1-9, 11, 
12, 16-19, and 21 

Baker, 1993 00313 

Round Two Remedial Investigation Report for Sites 
2, 8, 18, and Site Screening Area 14  

Baker, 2004 01548 (Volume I) 

01549 (Volume II) 

Proposed Plan Baker, 2005 01657 

Record of Decision, Site 18  Baker, 2005 01749 

 

Nature and Extent of Potential Contamination  
Previous investigations have included analysis of soil, groundwater, surface water, and 
sediment for analysis of VOCs, SVOCs, pesticides, PCBs, and metals. 

Potential Risks  
No unacceptable human health or ecological risks were identified from exposure to soil, 
groundwater, surface water or sediment at Site 18. Therefore, a No Further Action ROD for 
all media was signed in September 2005. 

Remedial Actions  
No CERCLA remedial actions have taken place at Site 18. 

CERCLA Path Forward 
CERCLA documentation complete with RI/FS and No Action ROD. 

3.2.15 Site 19—Conveyor Belt Soils at Building 10 
Site Description 
Site 19 includes soil beneath and surrounding a 500-foot long conveyor belt formerly used to 
transport packaged TNT from Building 10 to Building 98. Site 19 is located west of Building 
10 and 300 ft south of Site 9 (Figure 3-15). The topography of Site 19 decreases to the north 
towards Site 9. A topographic low formed by a trench beneath the former conveyor belt 
bisects the site and receives surface water runoff that infiltrates the subsurface or flows 
through drainage channels connecting Site 19 to Site 9, ultimately discharging to nearby Lee 
Pond. Depth to groundwater for the Cornwallis-Cave aquifer is typically found between 14-
20 ft bgs with flow generally southwest toward Lee Pond. Groundwater for the Yorktown-
Eastover aquifer is typically found between 39-51 ft bgs with flow generally west to 
southwest also toward Lee Pond. 

The conveyor belt was used for transport of packaged TNT from the 1940s to the 1970s. As 
documented in the Round Two RI, holes were observed along the floors and walls of the 
conveyor belt and in the conveyor belt enclosure. The walls and floor of the conveyor belt 
were periodically sprayed with water to control dust. Although the area has not been active 
for any other land use since operations ceased in the 1970’s, the site remains relatively 
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cleared and has not been excessively overgrown with vegetation. A summary of relevant 
documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Round One RI Report for Sites 1-9, 11, 12, 16-19, 
and 21 

Baker and Weston, 1993 00313 

Site 19 and Composites of Site 9, Site 19, SSA 6 & 
SSA7 Independent Sampling and Risk Screening 
Report 

Black & Veatch, 1996 00781 

Feasibility Study Sites 9 and 19 Baker, 1997 00966 

Round Two RI Report, Sites 9 and 19 Baker, 1997 00889 

Proposed Remedial Action Plan Sites 9 and 19 Baker, 1997 00967 

Record of Decision,v3, Operable Unit Nos. VI and 
VII, Sites 9 and 19  

Baker, 1998 02077 

Closeout Report Site 19 Bioremediation OHM, 2000 01556 

Five-Year Review Report for Sites 1, 6, 7, 12, 16, 
and 19 

Baker, 2002 01310 

 

Nature and Extent of Potential Contamination  
Fine particulates released through the holes and the rinse water sprayed on the conveyor 
belt were a source of potential contamination to soil and groundwater proximal to the 
conveyor belt, and sediment located in the concrete drainage way west of the conveyor belt. 
Previous investigations included full suite analysis (TCL VOCs, TCL SVOCs, PCBs, 
pesticides, explosives, TAL inorganics) for soil. VOCs were not detected above residential 
RBCs. Benzo(a)pyrene (140 μg/kg) and benzo(b)fluoranthene (230 μg/kg) were the only 
SVOCs detected exceeding their respective soil residential RBCs. RDX, HMX, and TNT and 
its breakdown products were detected in soil at maximum concentrations of TNT at 35,000 
mg/kg, RDX at 230 mg/kg, and HMX at 34 mg/kg (Baker, 1997c). Metals detected above 
background levels in surface and/or subsurface soil comprised aluminum (90,600 mg/kg), 
cadmium (2.2 mg/kg), chromium (52.4 J mg/kg), copper (41.6 mg/kg), iron (114,000 
mg/kg), lead (392 J mg/kg), vanadium (74 J mg/kg), and zinc (365 J mg/kg) (Baker, 1997c).  

Groundwater was analyzed for TCL VOCs, TCL SVOCs, TAL inorganics, PCBs, pesticides, 
and explosives. No VOCs or SVOCs (with the exception of low concentrations of common 
laboratory contaminants), pesticides, or PCBs were detected in groundwater. The following 
metals were detected above background levels: chromium (2.5 μg/L), copper (17 μg/L), iron 
(1370 μg/L), manganese (2820 μg/L), and nickel (6.4 μg/L). There were no MCL exccedence 
of metals in groundwater. Explosives detected comprised RDX; 1,3,5-TNB; amino-DNTs; 
and 2,4,6-TNT at maximum concentrations 1.1 μg/L, 5.8 μg/L, 130 μg/L, and 38 μg/L, 
respectively. Further investigations of groundwater are on-going (Baker, 1997c). 
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Potential Risks  
Human health risks were evaluated for the future adult/child resident and current 
commercial worker from exposure to surface soil and potable groundwater. The following 
conclusions were reached: 

• Potential unacceptable non-cancer hazards were identified for the future child resident 
and adult resident from exposure to shallow groundwater from potable use. 1,3,5-
trinitrobenzene (1,3.5-TNB)(HQ=1.7) contributed to the overall HI of 2.8 for a non-cancer 
hazard to the future adult resident and 1,3,5-TNB (HQ=4.1) and 2,4,6-TNT (HQ=1.9) 
contributed to the overall HI of 6.4 non-cancer hazards to the future child resident . 

• The ILCR value (4.8x10-4) and the HI value (92.0) indicated the potential for 
unacceptable cancer risks and hazards from exposure to 2,4,6-TNT in soil. RDX, and 
HMX were above their respective soil residential RBCs and may potentially pose 
unacceptable risks to human health; however, the constituents were evaluated 
quantitatively because of the significant potential risks posed by 2,4,6-TNT.  

• No aquatic habitats are associated with Site 19. Ecological risks were evaluated for the 
terrestrial ecosystem. Concentrations of metals posing potential ecological risks 
(aluminum, iron, lead, and vanadium) were evaluated against background 
concentrations. Although concentrations exceed background, HQs for iron, lead, and 
vanadium are similar to HQs calculated for background concentrations. Average Site 19 
aluminum concentrations produced ecological HQ values similar to background values. 
However, it was determined in partnering meetings that concentrations of aluminum in 
soil exceeding 14,830 mg/kg should be addressed to mitigate potential impact to 
ecological receptors (Baker, 1997c). 

Remedial Action(s)  
Removal of an undocumented quantity of soil from beneath the conveyor belt and the 
surrounding area was conducted between 1973 and 1974. A ROD for soil was signed in 
March 1998 to mitigate the potential for direct contact of 2,4,6-TNT and RDX in soils by 
human receptors, to prevent ecological effects to terrestrial receptors from exposure to 
aluminum in soil, and to eliminate the potential migration of these contaminants to other 
environmental media (Baker, 1997f).  

The remedy was initiated April 1998 and included the removal of transite panels and 
asbestos insulated piping, dismantling and disposal of the conveyor system, excavation of 
explosives contaminated soils, and confirmation sampling. The RLs established for 2,4,6-
TNT and RDX were 15 mg/kg and 5 mg/kg, respectively. Approximately 1,000 cubic yards 
of explosives-contaminated soil were excavated to a depth of 4 ft in the conveyor belt trench, 
and excavated soils placed in a biocell at Site 22 (OHM, 2000). Following treatment, these 
soils were placed at Site 22 in the area surrounding the biocell.  

Soil concentrations of aluminum in excess of 14,850 mg/kg were excavated from around 
Building 527 (Baker, 1997f). Approximately 60 cubic yards of soil with elevated aluminum 
concentrations were excavated from the area surrounding Building 527 and placed in the 
conveyor belt trench excavation and covered with clean fill followed by site restoration with 
topsoil and vegetated, preventing ecological exposure to elevated aluminum in soil. A total 
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of 2 wall samples (south wall 350’ at 610 mg/kg (later re-sampled and analyzed below the 
RL) and west wall at 111 mg/kg) and one floor sample (993.82 mg/kg) were reported above 
the cleanup level for 2,4,6-TNT. All other samples were reported below cleanup levels, 
ranging from non-detect for all analytes to 13 mg/kg for 1,3,5-TNB, 6.57 mg/kg for 2-
amino-4,6-dinitrotoluene, 8.9 mg/kg for 4-amino-2,6-DNT, and 0.6 mg/kg for RDX (OHM, 
2000).  

LUCs prohibiting residential development of Site 19 and disturbance of the soil cover have 
been maintained by the Navy through routine inspections. Site 19 is inaccessible to the 
general public with controlled access by the Navy. A Remedial Design for Land-Use 
Controls is currently being negotiated with the EPA. A Five-Year Review is currently in 
progress to determine the protectiveness of the remedy selected in the ROD. The Navy 
intends to further assess the nature, extent, and potential risk associated with groundwater.  

CERCLA Path Forward 
• Site Inspection (soil cover maintenance, as needed) 
• RACR for soil/waste) 
• Five-Year Review (2012) 
• RI/FS/PP/ROD for groundwater 

Schedule 3-12 presents the FY08-09 schedule for Site 19. 

3.2.16 Site 21—Battery and Drum Disposal Area 
Site Description 
Site 21, the Battery and Drum Disposal Area, covers approximately one acre in the north-
central portion of WPNSTA Yorktown (Figure 3-16). Site 21 is an open field surrounded by 
trees and brush. The site is located immediately adjacent to an unnamed tributary leading 
southeast to the Eastern Branch of Felgates Creek. West Road marks the northeast boundary 
of the site, and Sites 4 and 22 are located northwest and southwest of the site, respectively. 
A gravel access road extends from West Road to the central portion of the site. The 
topography of Site 21 is relatively flat in the central portion of the site with steep slopes 
toward the un-named tributary along the northern, western, and southern boundaries; and 
a gentle slope toward the gravel access road along the northeastern boundary. Site 
elevations range from 5 to 45 ft msl. Depth to groundwater (Columbia aquifer) is 
approximately 10 ft bgs with flow is west toward the unnamed tributary to Felgates Creek. 

Site 21 was identified as a battery and drum disposal area in November 1990. Site 21 was 
reportedly used as a land disposal area in the 1950s during which it received an estimated 
7,000 tons of waste. Filling operations reportedly occurred three to four times a week. A site 
reconnaissance conducted in October 1991 identified exposed waste throughout the site 
with several areas of concentrated waste disposal (batteries and drums). Empty solvent 
containers and scrap metal were observed. A summary of relevant documents and action 
milestones is presented in the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Draft Final Site Inspection Report, Site 21 Baker, 1992 00213 

Round One RI Report, Sites 1-9, 11, 12, 16-19, and 
21 

Baker, 1993 00313 

Engineering Estimate/Cost Analysis for Sites 4, 16, 
and 21 Removal Actions 

Baker, 1993 00311 

Closeout Report Sites 4, 16, and 21 IT Corporation, 1995 00616 

Post-Removal Confirmation Sampling Report and 
Baseline Risk Assessments Sites 4 and 21 

Baker, 1995 00660 

Round Two RI Report, Sites 4, 21, and 23 Baker, 2001 01296 (Volume I) 

01297 (Volume II)  

Feasibility Study Sites 4, 21, and 22 Baker, 2001 01160 

Closeout Report Sites 21 and 22 Shaw, 2003 01779 

Record of Decision, Operable Unit Nos. XVIII, Site 
21  

Baker, 2003 01374 

 

Nature and Extent of Potential Contamination  
Waste disposed of at Site 21 is the source of potential contamination to site media. 
Investigations have consisted of analysis of groundwater, surface and subsurface soils, 
surface water and sediment for VOCs, SVOCs, pesticides/PCBs, metals, and explosives 
(nitramines), and total petroleum hydrocarbons (TPH). Surface water and sediment samples 
were collected near Site 21 as part of an overall evaluation of surface water related to Sites 4, 
21, and 22 as they are adjacent to each other and contribute runoff and groundwater 
discharge to the Eastern Branch of Felgates Creek. 

Surface Soil. Four VOCs were detected in surface soil with none exceeding their residential 
RBCs; methylene chloride (0.06 mg/kg), acetone (0.007J mg/kg), toluene (0.001J to 0.003J 
mg/kg), and styrene (0.001J mg/kg). Thirteen SVOCs were detected with only two; 
benzo(a)fluoranthene (0.91 mg/kg) and benzo(a)pyrne (0.14J) exceeding the residential 
RBCs. Thirteen pesticides were detected with only dieldrin (0.000085J to 0.046 mg/kg) 
exceeding the residential RBC. Twenty-three metals were detected with nine; aluminum 
(938 to 43,300 mg/kg), arsenic (0.34J to 11.6 mg/kg), cadmium (1.5J to 38.4J mg/kg), 
chromium (2.5 to 32.3 mg/kg), iron (1,400 to 31,100 mg/kg), manganese (3.7J to 1,310 
mg/kg), mercury (0.06J to 4.4J mg/kg), thallium (1.8 mg/kg), and zinc (7.8 to 6,780 mg/kg) 
exceeding residential RBCs. TPH was detected in surface soil ranging from non-detected to 
17,200 mg/kg. No nitramines were detected in any of the surface soil samples.  

Subsurface Soil. In subsurface soil, three VOCs; acetone (0.11J mg/kg), methylene chloride 
(0.018J to 00.38 mg/kg), and toluene (0.002J to 0.004J mg/kg) were detected. Nine SVOCs; 
phenol (0.026J mg/kg), di-n-butylphthalate (0.044J to 0.17J), fluoranthene (0.048J mg/kg), 
pyrene (0.05J mg/kg), chrysene (0.042J to 0.051J mg/kg), bis(2-ethylhexyl)phthalate (0.043J 
to 0.071J mg/kg), benzo(b)fluoranthene (0.052J to 0.085J mg/kg), benzo(a)pyrene (0.049J to 
0.085J mg/kg), and benzo(g,h,i)pyrene (0.037J mg/kg) were detected. Five pesticides; 4,4’-
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DDE (0.002J to 0.0067J mg/kg), 4,4’-DDD (0.0028J to 0.025J mg/kg), 4,4’-DDT (0.0081 to 
0.038J mg/kg), alpha-chlordane (0.0024J mg/kg), and gamma-chlordane (0.002J mg/kg) 
were detected. Only one pesticide; aroclor-1260 (0.032J mg/kg) was detected. All organic 
compounds were detected at concentrations below residential RBCs. Fourteen metals were 
detected, four at concentrations above residential RBCs and background. No nitramines 
were detected in the subsurface soil samples.  

Groundwater. Two VOCs, 1, 2-dichloroethene (4J μg/L) and trichloroethene (TCE) (2J μg/L), 
were detected in groundwater; TCE exceeded the tap water RBC. The pesticide heptachlor 
(0.023J μg/L) was the only pesticide detected and exceeded the tap water RBC. No organic 
compounds exceeded the MCL. Sixteen inorganic were detected, of these, eight, aluminum 
(8,250 iron μg/L), arsenic (8.6L μg/L), cadmium (79.5 μg/L), chromium (37 μg/L), iron (40J 
to 11,800J μg/L), manganese (10.4 to 3,010 μg/L), vanadium (50.2 μg/L), and zinc (14.3L to 
14,300L μg/L) exceeded their tap water RBCs and only cadmium exceeded the MCL. No 
SVOCs, PCBs, or nitramines were detected in groundwater. 

Surface Water. One SVOCs, bis(2-ethylhexyl)phthalate (1J to 66L μg/L), was detected 
surface water at concentrations above ten times the tap water RBC. Eight nitramines were 
detected; 1,3-dinitrobenzene (2 μg/L), 2,4/2,6-dinitrotoluene (2.4 μg/L), HMX (11 μg/L), 
nitrobenzene (2NJ μg/L), amino-dinitrotoluenes (0.28 to 5.2 μg/L), RDX (0.32J to 58 μg/L), 
and 1,3,5-trinitrobenzne (0.59 μg/L). Three, 2,4/2,6-dinitrotoluene, amino-dinitrotoluene, 
and RDX exceeded ten times the tap water RBC. Sixteen metals were detected in surface 
water with two; antimony (24.9 μg/L) and arsenic (1.6 to 3 μg/L) exceeding ten times the 
tap water RBC. Both nitramines and metals were detected in the surface water above the 
Clean Water Act salt water chronic criteria. 

Sediment. Four VOCs, carbon disulfide (0.011J to 0.058J mg/kg), 2-butanone (0.031 mg/kg), 
benzene (0.017J mg/kg), and tetrachloroethene (0.006J to 0.019J mg/kg) were detected, all 
below the residential RBC. Ten SVOCs, di-n-butylphthalate (0.2J mg/kg), fluoranthene 
(0.059J to 0.16J mg/kg), pyrene (0.064J to 0.18J mg/kg), chrysene (0.09J mg/kg), bis(2-
ethylhexyl)phthalate (0.15J mg/kg), benzo(b)fluoranthene (0.14J to 0.17J mg/kg), 
benzo(k)fluoranthene (0.14J to 0.17J mg/kg), benzo(a)pyrene (0.087J mg/kg), indeno(1,2,4-
cd)pyrene (0.07J mg/kg), and benzo(g,h,i)pyrene (0.055J mg/kg) were detected. Four 
pesticides/PCBs, 4,4’-DDE (0.003J mg/kg), 4,4’-DDD (0.0028J to 0.0062J mg/kg), alpha-
chlordane (0.0038J mg/kg), and gamma-chlordane (0.0032J mg/kg) were detected. All 
organic compounds were below residential RBCs. Nine metals were detected above the 
residential RBCs: aluminum (2,580 to 26,600 mg/kg), antimony (3.9K to 26.7L mg/kg), 
arsenic (0.67 to 18.6 mg/kg), cadmium (0.76L to 4.4 mg/kg), chromium (5 to 51.1 mg/kg), 
iron (1,990 to 45,300 mg/kg), manganese (11.9 to 447 mg/kg), thallium (0.78L mg/kg), and 
vanadium (2.8 to 79.9 mg/kg). Antimony, arsenic, cadmium, iron, thallium, and vanadium 
were also detected above background.  

Potential Risks  
No unacceptable cancer risks were identified for any media. Potential unacceptable total 
non-cancer hazards were identified for adult (HI=1.5) and adolescent (HI=2.0) trespassers, 
future older child resident (HI=1.5), and young child resident (HI=2.8) from exposure to 
benzo(b)fluoranthene, benzo(a)pyrene, dieldrin, and metals in soil. There is also potential 
non-cancer hazard due to non-potable exposure to groundwater from both the Columbia 
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and Yorktown aquifers for adult (HI=1.4 and 1.5, respectively), adolescent child (HI=2.2 and 
2.3, respectively), and young child (HI=4.1 and 4.2, respectively). While potential 
unacceptable non-cancer hazards to current adolescent trespasser were identified from 
exposure to metals in sediment (HI=1.2), no individual metals contributed an hazard 
quotient greater than 1  

A SERA identified potential adverse impacts to terrestrial receptors from exposure to 
SVOCs, 4,4’-DDD, and metals in soil. Based on combined data from Sites 4, 21, and 22, 
freshwater flora and fauna are at risk due to 1,3-dinitrobenzene, 2,4-DNT/2,6-DNT, 2,4,6-
trinitrotoluene, HMX, amino-DNTs, RDX, 1,3,5-trinitrobenzene, aluminum and iron in 
surface water and from mercury in sediment. Tidal freshwater flora and fauna may be at 
potential risk from RDX, and aluminum, cadmium, iron, lead, and manganese in surface 
water and carbon disulfide and benzene, 4,4’-DDE, alpha- and gamma-chlordane, 2,4,6-
trinitrotoluene, and metals in sediment. Upper trophic level receptors are at potential risk 
due from exposure to di-n-butylphthalate, aluminum, antimony, arsenic, barium, lead, 
manganese, selenium, thallium and vanadium in surface water and/or sediment.  

Remedial Action(s)  
A removal action in 1994 consisted of excavation and disposal of 6,070 tons of batteries and 
screened soils, 650 tons of debris, drums, and 90 tons of soil. With the exception of the 
contents of the drums that contained elevated lead, the waste and soil were disposed off-site 
as non-hazardous wastes. Following the removal action, the area was re-graded and re-
vegetated (IT Corporation, 1995b). 

A removal action was completed in 2002 consisting of the excavation and off-site disposal of 
approximately 145 cubic yards of soil. Confirmation samples indicated that all potential 
human health and ecological risks in surface soil at Site 21 were mitigated (Shaw, 2003). An 
NFA ROD for soils was signed in September 2003. 

CERCLA Path Forward 
• RI for groundwater surface water and sediment  
• RACR for soil/waste 
• FS/PP/ROD for groundwater surface water and sediment, as appropriate 
• RD/RA, as appropriate 

Schedule 3-13 presents the FY08-09 schedule for Site 21. 

3.2.17 Site 22—Burn Pad 
Site Description 
Site 22, The Burn Pad, consists of a nine acre area located south of Site 4 (Figure 3-17). The 
site is on a flat, elevated plateau with topography sloping steeply to the east, south, and 
southwest toward the Eastern Branch of Felgates Creek. An access road runs north-south 
along the west side of Site 4 and provides vehicle access to Site 22 from the north. The site 
consists of a grassy field surrounded by woods.  

Site 22 contained a 150-foot diameter circular array of 11 steel burning pans which were 
used for burning waste plastic explosives and spent solvents. Open burning operations at 
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the Burn pad ceased in 1994. Site 22 was also used for the treatment of nitramine-
contaminated soil and TNT-contaminated soil from Site 7. A 153-foot by 86-foot biocell was 
constructed and 770 cy of contaminated soil from Site 7 was treated. Biocell operations 
ceased in 1998 and treated (clean) soil was pumped into an impoundment area in a 
topographical low area directly southeast of the existing biocell to dewater treated soil. 
Erosion control measures were implemented in 1999 to prevent discharge to the wetlands 
west of the biocell. An earthen dam built to hold clean soil and water in the impoundment 
area was also opened to prevent rainwater from overflowing into Felgates Creek. A 
summary of relevant documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Pilot Study Report for the Explosives-Contaminated 
Soil At The Naval Weapons Station Yorktown 

Baker, 1997 01088 

Round Two Remedial Investigation Report, Sites 4, 
21, and 22 

Baker, 2001 01296 
01297 

Feasibility Study, Sites 4, 21, and 22 Baker, 2001  01160 

Proposed Remedial Action Plan, Sites 4 and 22 Baker, 2001 01290 

Closeout Report Sites 21 and 22 Shaw, 2003 01779 

Record of Decision, Site 22 – Burn Pad Baker, 2003 01375 

 

Nature and Extent of Potential Contamination  
Historical burning operations are the source for potential contamination of site media. 
Investigations have consisted of analysis of groundwater, soil, surface water and sediment 
for VOCs, SVOCs, pesticides/PCBs, metals, and explosives (nitramines). In surface soils, 
PAHs (total PAHs < 3,000 μg/kg), the explosives HMX (140,000 μg/kg), RDX (3,500 μg/kg), 
2,4,6-TNT (220 μg/kg), and amino-DNT (270 μg/kg), were detected with the highest 
concentrations generally found in samples from the northeast central portion of the site. The 
concentrations of metals detected in soil were below background. VOCs, explosives and 
metals were also detected in groundwater. The highest concentrations of VOCs (TCE at 
1,200 μg/L, 111-TCA at 1,700 μg/L, and 1,1-DCE at 1,700 μg/L ) and explosives (HMX at 49 
μg/L and RDX at 110 μg/L) were detected in samples from the southern (downgradient) 
portion of the site. In sediment, relatively low concentrations estimated below reporting 
limits of VOCs, SVOCs, and pesticides were detected. The only explosive detected in 
sediment was 2,4,6-TNT in one sample at 930N μg/kg. The concentrations of metals in 
sediment were within background levels. 

Potential Risks  
No unacceptable cancer risks were identified for the child resident from exposure to site 
media. Unacceptable non-cancer hazards (HI=9.1) were identified for a child resident 
exposure to arsenic and iron in soil. Although no acceptable risks were identified from 
exposure to the Yorktown Aquifer for non-potable use, risks were not calculated for 
residential potable groundwater use from either Columbia or Yorktown aquifers. No 
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potential human health risks were identified for exposure to surface water or sediment 
under a residential scenario.  

The screening ERA identified potential adverse effects to terrestrial receptors from SVOCs, 
2,4,6-trinitrotoluene, HMX, amino-DNTs, RDX, 1,3,5-trinitrobenzene, and 

metals from soils. Potential adverse impacts to the future aquatic habitat from potential 
groundwater discharge (without dilution) were identified for 1,1-dichloroethene, 
trichloroethene, di-n-butylphthalate, aldrin, HMX, RDX, tetryl and metals. Aquatic 
receptors (both freshwater and tidal freshwater habitats) may be adversely impacted by 
VOCs, SVOCs, explosives, and metals in surface water and sediment.  

Remedial Action(s)  
In 2002, 3,540 cubic yards of soil were removed based on the following remediation goals: 
HMX (5.7 mg/kg), cadmium (4 mg/kg), copper (100 mg/kg), lead (48.7 mg/kg), and 
cPAHs (1 mg/kg). Confirmation samples were collected that demonstrated concentrations 
in soil remaining in place are below remediation goals. Based on the removal actions 
conducted and confirmation sampling results, the Navy in partnership with the EPA and 
VDEQ agreed all potential human health and ecological risks in soil at Site 22 were 
mitigated and an NFA ROD for soil was signed in September 2003. The ROD did not 
address groundwater, surface water or sediment.  

CERCLA Path Forward 
• RI for groundwater surface water and sediment  
• RACR for soil/waste 
• FS/PP/ROD for groundwater surface water and sediment, as appropriate 
• RD/RA, as appropriate 

Schedule 3-14 presents the FY08-09 schedule for Site 22. 

3.2.18 Site 23—Building 428 Teague Road Disposal Area 
Site Description  
Site 23 (formerly SSA 1), the Building 428 Teague Road Disposal Area, is located northeast 
of Building 428 along the eastern portion of the Installation property boundary (Figure 3-
18). The site encompasses 10.5 acres bisected by a former railroad track. The railroad track 
was constructed in 1919 and operated until 1989. The track has since been removed and only 
the ballast and a gravel road that parallels the former track remain. The site generally 
consists of open, maintained grass-covered areas where disposed materials were removed 
surrounded by mixed hardwood/pine forest. South of the former railroad tracks, surface 
runoff flows toward an intermittent unnamed tributary that was dry during the 1997-1998 
remedial investigation. This drainage lies about 300 feet east-southeast of the site disposal 
areas and trends to the York River about 1,000 feet east of Site 23. Depth to groundwater 
(Cornwallis Cave aquifer) is between 8 and 15 ft bgs with flow toward the York River. 

Disposal activities reportedly began at the site in 1940 and ceased in 1960 and included 
debris from a pier fire in the mid 1950s. Aerial photography suggests the area was also used 
for waste storage in 1945. From 1960 to the present, there is no evidence of additional waste 
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storage/disposal or release, with the exception of a land survey in 1993 where discrete piles 
of surface debris and partially buried were identified (concrete rubble; scrap metal; wooden 
pilings and railroad ties; empty fuel cans; empty, open, and corroded drums; asbestos pipe 
insulation; and shingles). A summary of relevant documents and action milestones is 
presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Waste Characterization Sampling, SSAs 1, 2, and 5 Baker, 1993 00313 

Engineering Evaluation Cost Analysis and Action 
Memorandum SSA 1, 2, and 5 

Baker, 1994 00625 

Soil and Debris Removal Action Site Screening 
Areas 1, 2, and 5 

OHM, 1996 00648 

Site Screening Process Report Site Screening 
Areas 1, 6, 7, and 15 

Baker, 1996 00663 

Construction Closeout Report for Site 23 J.A. Jones, 2003 (Draft – No AR No.) 

Excavation and Off-site Landfill Disposal, Site 23 UNITEC, 2006 (Draft – No AR No.) 

Draft Final Round One Remedial Investigation 
Report for Sites 23, 24, 25, and 26 

Baker, 2007 (Draft - No AR No.) 

 

Nature and Extent of Potential Contamination  
Waste materials disposed of at Site 23 were the source of potential contamination to soil, 
groundwater, sediment, and surface water. Initial investigations (mid 1990’s) included full 
suite analysis (TCL VOCs, SVOCs, PCBs, pesticides and TAL inorganics) of soil and 
groundwater, and surface water and sediment in the unnamed intermittent tributary. To 
address debris and elevated PAHs in soil, removal actions were completed in 1994, 2003, 
and 2004. A draft 2002 RI is currently being updated in 2007 to assess risk based on site 
conditions following the removal actions and to incorporate additional 2006 soil data for 
updated risk evaluations.  

Soil. VOCs (including TCE, PCE, toluene, and xylenes), PAHs, pesticides (4,4'-DDE, 4,4'-
DDT, and dieldrin), explosives (TNT and TNB), and metals were detected in surface soil. 
PAHs were significantly elevated (> 100,000 μg/kg) near the former railroad tracks. TNT 
had the highest explosive concentration of 260 mg/kg in subsurface soil along the former 
railroad track, but in general the explosives were detected sporadically at low 
concentrations. Low concentrations of pesticides were detected in soil, however only 
dieldrin ( 87μg/kg) exceeds the residential RBC; the average dieldrin concentration (32 
μg/kg) is below the RBC (40 μg/kg). Arsenic and lead are the only metals to exceed the 
residential RBC and action level, respectively.  

Groundwater. Explosives were detected in groundwater samples from one well (23GW05-
001), co-located with maximum concentration of explosives in soil which is downgradient of 
the former explosive-contaminated ash pile which was removed in 1994. Groundwater 
concentrations of TNT, 4-amino-2,6-DNT, and 2-amino-4,6-DNT were 4.1 μg/L, 6.4 μg/L, 
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and 6.1 μg/L, respectively. With the exception of the laboratory artifact detection of 
chloroform (0.6J μg/l), no other organic compounds were detected in groundwater. Arsenic 
was detected at a maximum concentration of 15 μg/L and represented the only MCL 
exceedence in groundwater.  

Sediment. Organic compounds detected in sediment include carbon disulfide (3J to 37 
μg/kg), pyrene (66J to 93J mg/kg), chrysene (61J to 95J μg/kg), benzo(b)fluoranthene (78J to 
120J μg/kg), 4,4'-DDE (0.34J to 25 μg/kg), and methoxychlor (8.4J μg/kg). The most 
frequently detected metals included aluminum, barium, lead, manganese, and vanadium, 
with the highest concentrations for iron (54,100 mg/kg) and aluminum (21,200 mg/kg).  

Potential Risks  
Unacceptable human health risks were identified for the future adult and child resident 
from exposure to soil and groundwater. Child cancer risks (7 x 10 -4) were unacceptable 
from exposure to arsenic and benzo(a)pyrene in soil and arsenic in groundwater. While the 
total non-cancer hazard (HI= 1.79) for the child resident from exposure to metals in soil 
exceeded the threshold of 1, no individual metal contributed a hazard greater than 1 and 
non-cancer hazards based on central tendency exposures are acceptable. Although potable 
use of groundwater resulted in an unacceptable non-cancer hazard (2.77) from exposure to 
arsenic, chromium, iron, and vanadium in groundwater, concentrations are consistent with 
background and no central tendency risks were identified for these metals.  

Based on a screening ERA, concentrations of arsenic, cyanide, mercury, and zinc in soil and 
sediment of the unnamed tributary to the York River exceed ecological screening values and 
could pose risk to terrestrial and lower trophic level aquatic receptors. No unacceptable 
food web risks were identified. Following all removal actions and mercury soil sampling 
and analysis in 2006, several locations remain with mercury concentrations in soil above 
0.24 mg/kg.  

Remedial Action(s)  
The first removal action at Site 23 was completed in 1994 and consisted of the removal of 
drums, 443 tons of creosote timbers, 763 tons of non-hazardous debris, 1,119 tons of non-
friable asbestos debris, 680 pounds of pipe wrapped with friable asbestos, 31 tons of 
recyclable metal, and 5,815 tons of TNT-and trinitrobenzene-contaminated ash/soil from an 
area north of the railroad tracks. Prior to completion of the RI, two removal actions were 
completed, one in 2003 and the other in 2004. In 2003, debris and soil (1,025 tons) were 
removed based on cleanup goals developed in partnership with the EPA for ecological 
receptors for total PAHs (10 mg/kg), arsenic (14.8 mg/kg), mercury (0.24 mg/kg), and zinc 
(200 mg/kg). Human health clean up goals for the removal action were established for 
cPAHs (1 mg/kg), N-nitrosodi-n-propylamine (0.0613 mg/kg), 2,4,6-trinitrotoluene (14.3 
mg/gk). A third removal action in 2004 removed 2,800 tons of zinc-contaminated soil south 
of the railroad tracks. Although zinc exceeded the clean up goal of 200 mg/kg in samples 
from three of six grids laid out for excavation and confirmation samples, because soil was 
excavated to depths of four to six feet bgs and backfilled with clean material, it was 
determined that no current unacceptable ecological risks remained in this area (Consensus 
Statement 1-07-04-3). Additional confirmation sampling in 2006 identified elevated mercury 
(above 0.24 mg/kg) remaining in soil at several locations.  
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CERCLA Path Forward 
• Finalize RI  
• EE/CA 
• Interim Removal Action (IRA) 
• PP/ROD for all media 

Schedule 3-15 presents the FY08-09 schedule for Site 23. 

3.2.19 Site 24—Aviation Field 
Site Description  
Site 24, Aviation Field (formerly Site 14, SSA 6, and SWMU 27), is an open grassy area 
around the helicopter landing pad at WPNSTA Yorktown, just south of the York River 
(Figure 3-19). The site is bounded by Bellfield Road to the north, former railroad tracks to 
the east, Main Road to the south, and storage areas to the west. Although no groundwater 
level measurements have been made groundwater is expected to flow north toward the 
river. Surface water runoff flows toward the York River and a surface depression in the 
central portion of the site. 

Historically, the site was utilized as an aviation field until 1927, after which it was used for 
storage of munitions on the surface and in underground caches. The site was also used for 
storage of miscellaneous debris including batteries and cables. Aerial photographs indicate 
that peak surface storage occurred in 1968. Areas of surface debris are no longer evident at 
the site. The area where the helicopter landing pad is currently located may also have been 
used briefly as an explosives burning area. Sludge from WPNSTA Sewage Treatment Plant 
#1 was reportedly dried in the eastern portion of the site. A Daramend™ 
greenhouse/biocell was constructed in 1999 to treat explosive-contaminated soil and 
sediment from Site 6, and was removed in August 2006 once treatment was complete. A 
summary of relevant documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site Screening 
Areas 1, 6, 7 and 15 

Baker, 1996 00663 

Draft Final Round One Remedial Investigation for 
Sites 23, 24, 25, and 26 

Baker, 2007 (Draft – No AR No.) 

Phase I RI Report for Groundwater at Sites 1, 3, 6, 
7, 11, 17, 24, and 25  

HILL, 2007 (To be added to AR) 

 

Nature and Extent of Potential Contamination  
Several areas of buried debris are present at Site 24 based on the results of a geophysical 
survey and test pitting conducted as part of the SSP (Baker, 1996b). Based on the 
geophysical survey results, the debris is located in five discontinuous areas. The existing test 
pit data set is limited and does not provide enough spatial coverage to confirm the lateral 
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extent of the waste, determine the thickness of soil cover, or evaluate the total depth of the 
waste.  

Previous investigations identified PAHs, pesticides, PCBs, and metals at concentrations 
above the residential and/or industrial RBC values or ecological screening values in surface 
and subsurface soils. Elevated concentrations were generally detected in samples east of 
Diggs Road and surrounding the helicopter landing pad. Arochlor-1254 (4,200 μg/kg) was 
detected in surface soil east of Diggs Road, and in subsurface soil (79,000 μg/kg) south of 
the helicopter landing pad. Although organics and inorganics were detected in 
Hydropunch™ groundwater samples collected at the site, there were no organic 
exceedances of tap water RBCs or MCLs and dissolved inorganic concentrations were 
comparable to background. However, there were no groundwater wells placed 
downgradient or adjacent to the areas of soil contamination, so concentrations in these areas 
are unknown.  

Potential Risks  
The human health risk assessment identified a cumulative risk to the future adult 
construction worker from ingestion of and dermal contact with cadmium and PCBs in 
subsurface soil. No other unacceptable human health risks were identified. However, future 
residential receptor contact with subsurface soil was not evaluated. Additionally, SSP 
surface soil samples collected in the area of elevated PCBs, PAHs, pesticides and metals east 
of Diggs Road were not included in the risk assessment. Potential risks associated with 
groundwater have not been evaluated.  

Based on a screening ecological risk assessment, terrestrial receptors may be adversely 
impacted by soil concentrations of aluminum, chromium, copper, iron, mercury, silver, and 
vanadium. 

Remedial Action(s)  
No CERCLA remedial actions have taken place at Site 24. 

CERCLA Path Forward  
• Finalize RI 
• Supplemental RI (RI is expected to recommend additional RI) 
• FS 
• PP/ROD for all media 

Schedule 3-16 presents the FY08-09 schedule for Site 24. 

3.2.20 Site 25—Building 373 Rocket Plant 
Site Description  
Site 25, the Rocket Plant (formerly SWMU 25 and AOC 7), is located at the end of Main 
Road, just east of Felgates Creek (Figure 3-20). Site 25 is relatively flat with a surface 
depression west of Building 373. The majority of the site consists of paved or grassy areas; 
however, a wooded area lies just west of the surface depression and separates the site from 
Felgates Creek. Groundwater flows westward toward Felgates Creek. Surface water 
generally flows toward Felgates Creek and the surface depression west of Building 373.  
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Building 373 is an explosives loading plant. Prior to the 1960’s, wash/rinse water from 
cleanup of formulation/pouring equipment drained into a settling basin within the building 
for removal of suspended solids. The solids were incinerated and dumped at Site 4 (Burning 
Pad Residue Landfill). The wash/rinse water was then discharged through discharge pipe 
towards Felgates Creek. The discharge line to the creek was plugged in the early 1980s and a 
220-gallon underground storage tank (UST) was installed to contain the wash/rinse water. 
The UST was a precast concrete pipe installed vertically into the ground with a bottom 
section cast in the concrete pipe. Once the tank was filled, the water was filtered through a 
carbon unit and discharged to the sanitary sewer system. The use of the UST was curtailed 
in the early 1980s and an aboveground storage tank (AST) was installed at the north end of 
the building. Materials contained within the tanks included binders, stabilizers, and 
explosives.  

AOC 7 included what is now the Site 25 Rocket Plant in addition to the Group 18 Magazine 
and the Main Road Disposal Area. However, these areas were not recommended for further 
investigation in the SSP Report. A summary of relevant documents and action milestones 
for Site 25 is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site Screening 
Areas 1, 6, 7 and 15 

Baker, 1996 00663 

Final Report for Removal Action at Site Screening 
Areas 3 and 7 

OHM, 1997 00893 

00892 (Appendix D) 

Draft Final Round One Remedial Investigation for 
Sites 23, 24, 25, and 26 

Baker, 2007 (Draft – No AR No.) 

Phase I RI Report for GROUNDWATER at Sites 1, 
3, 6, 7, 11, 17, 24, and 25  

HILL, 2007 (To be added to AR) 

 

Nature and Extent of Potential Contamination  
Soils. One pesticide (endrin ketone) and one VOC (methylene chloride) were detected at 
low concentrations (less than 5 μg/kg) in surface soils. These were the only organic 
constituents detected in surface soils. Arsenic was the only metal detected in surface soils at 
a concentration greater than the residential RBC. However, the highest concentration of 
arsenic (13.8 mg/kg) was below the maximum background concentration. The only 
constituent in surface soil which exceeded both background and an ecological screening 
value was copper, detected at a concentration of 21.9 mg/kg in one sample adjacent to 
Building 373. In general, surface soil data indicate that this medium was not adversely 
impacted by site activities. 

Methylene chloride, acetone, 1,1,1-TCA, TCE, toluene, xylenes, di-n-butylphthalate, bis(2-
ethylhexyl)phthalate, methoxychlor, RDX, and HMX were detected in Site 25 subsurface 
soil. Concentrations were lower than corresponding residential soil RBCs and ecological 
screening values for these constituents. Only two metals exceeded both an ecological 
screening value or residential RBC and a background concentration: mercury and arsenic. 
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Mercury was detected at a concentration of 0.1 mg/kg in exceedance of the BTAG screening 
value for soil of 0.058 mg/kg. Arsenic was detected at a concentration of 59.5 mg/kg in 
exceedance of the residential RBC value of 0.43 mg/kg. However, this concentration is only 
slightly above maximum background (42.7 mg/kg). In general, subsurface soil data indicate 
minimal impacts to this medium.  

Groundwater. The only organic compounds detected in groundwater at concentrations 
greater than their respective tap water RBC values were chloroform (37 μg/L), 
bromodichloromethane (4 μg/L), and RDX (22 μg/L). Tap water RBC values for these 
constituents are 0.15 μg/L, 0.17 μg/L, and 0.61 μg/L, respectively. Concentrations of 
chloroform and bromodichloromethane do not exceed the MCLs for these chemicals (100 
μg.L for both compounds). RDX was detected in one sample in the vicinity of Building 373. 
There were no MCL exceedences of dissolved metals in groundwater 

Surface Water. BEHP (a common laboratory contaminant) and 3-nitrotoluene were detected 
in Felgates Creek surface water adjacent to Site 25 at maximum concentrations of 8 μg/L 
and 0.27 μg/L, respectively. However, because BEHP and 3-nitrotoluene were not detected 
in site soils or groundwater, it is unlikely that they are related to the site. These were the 
only organic constituents detected in surface water. Several metals were also detected in 
surface water, however concentrations were also below background and/or ecological and 
human health screening values. In general, surface water data indicate minimal impacts 
from Site 25 to this medium. 

Sediment. Several VOCs, SVOCs, pesticides, and one PCB (Arochlor-1260) were detected in 
sediment samples from Felgates Creek adjacent to Site 25. With the exception of carbon 
disulfide, a naturally occurring chemical, there were no organic constituents detected in 
surface sediment which exceeded human health or ecological risk screening values. Carbon 
disulfide was detected at a concentration of 14 μg/kg in Felgates Creek surface sediment. 
Benzo(b)fluoranthene and 2,4-dinitrotoluene were detected in subsurface sediment at 
concentrations of 110 μg/kg and 130 μg/kg respectively, greater than ecological screening 
values. However, these constituents were detected in a duplicate sample and were not 
detected in the parent sample collected at the same location. There were no metals detected 
in sediment at concentrations greater than background and risk screening values.  

Potential Risks  
There were no unacceptable human health or ecological risks associated with exposure to 
site media based on the human health and ecological risk assessments included in the 2002 
Draft Round One RI Report. However, groundwater risks associated with potable use and 
risks to future residential receptors from subsurface soil were not evaluated. The human 
health risk and ecological risk assessments are currently being updated using current 
guidance and considering the most conservative residential human exposure scenarios. 

Remedial Action(s)  
The UST, associated piping, and surrounding soils at Site 25 were removed in 1996 (OHM, 
1997). 



SITE MANAGEMENT PLAN FISCAL YEARS 2008 THROUGH 2009 

3-58 WDC.072180013.KPG 

CERCLA Path Forward  
• Finalize RI 
• Supplemental RI (RI is expected to recommend additional RI) 
• FS 
• PP/ROD for all media 

Schedule 3-17 presents the FY08-09 schedule for Site 25. 

3.2.21 Site 26—Building 1816 Mark 48 Waste Otto Fuel Tank 
Site Description  
Site 26 (formerly SSA 18) is located in the central portion of the WPNSTA, outside Building 
1816 (Figure 3-21). Site 26 includes a 2,500-gallon concrete UST and network of ancillary 
drain pipes that were formerly used to store waste Otto fuel. This fuel consisted of a mixture 
of Otto fuel and water, which may have also contained oil, denatured ethyl alcohol, 
detergent, and trace amounts of cyanide, halogenated hydrocarbons, and heavy metals. In 
late 1987, waste Otto fuel was discovered leaking from the tank. The fuel was removed, the 
tank was cleaned, and a RCRA closure permit was filed. In March 1995, the 2,500-gallon 
waste Otto fuel UST and a nearby 8,000-gallon UST were removed. Site 26 has been retained 
as an ERP site because of chlorinated VOCs detected in shallow groundwater. Depth to 
groundwater in this area is generally 30 feet to the shallow Cornwallis Cave aquifer. The 
Yorktown confining unit is approximately 25 feet thick at Site 26 and separates the 
Yorktown-Eastover aquifer from the Cornwallis Cave. The topography at the site is 
generally flat at about 70 feet msl. A summary of relevant documents and action milestones 
is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Action Memorandum, Site Screening Area 18 Environmental and Safety 
Designs, Inc, 1994 

00612 

Soil Assessment Report for Site Screening Area 18 Baker, 1994 00619 

Site Screening Progress Report for Site Screening 
Areas 2, 17, 18 and 19 

Baker, 1996 00666 (Volume I) 

00667 (Volume II) 

Draft Final Round One Remedial Investigation 
Report for Sites 23, 24, 25, and 26 

Baker, 2007 (Draft – No AR No.) 

 

Nature and Extent of Potential Contamination  
The source of contamination to site media was the product contained in the USTs that were 
removed in 1995. Previous investigations included full suite analysis (TCL VOCs, SVOCs, 
PCBs, pesticides and TAL inorganics) of soil and groundwater. Surface water and sediment 
are not associated with Site 26. 

Soil. The only VOCs detected in soil were carbon disulfide and methylene chloride, which 
are considered laboratory artifacts. Fluoranthene was detected in one surface soil sample at 
a concentration of 36J μg/kg. Three pesticides [methoxychlor (3.4 μg/kg), alpha-chloradane 
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(0.56 μg/kg), and gamma-chloradane (0.57 μg/kg)] were detected in one surface soil 
sample. No metals were detected above residential RBCs, with the exception of arsenic (53 
mg/kg) and iron (129,000) with maximum concentrations in deep (37 feet bgs) subsurface 
samples. 

Groundwater. Shallow Groundwater (Cornwallis Cave Aquifer). The chlorinated VOCs 1,1 DCE, 
1,1 DCA, and 1,1,1 TCA were detected in the Cornwallis Cave aquifer at maximum 
concentrations of 100 μg/L, 10 μg/L, and 130 μg/L, respectively. No other organic 
compounds were detected in shallow groundwater. Total metals were elevated in shallow 
groundwater, including MCL (maximum concentrations) exceedence of: arsenic (206 μg/L), 
beryllium (11 μg/L), chromium (1,890 μg/L), and lead (90 μg/L). Concentrations of 
dissolved metals were significantly less than the total fraction, with maximum arsenic at 6.8 
μg/L and chromium at 28.9 μg/L, both of which are below the MCL. Lead and beryllium 
were not detected in the dissolved analysis. 

Deep Groundwater (Yorktown-Eastover Aquifer). One VOC (chloroform) was detected in one 
groundwater sample at a concentration of 0.9J μg/L; no chlorinated VOCs were detected. 
Pesticides were detected at trace levels estimated below laboratory limits. No other organic 
compounds were detected in deep groundwater. Metals were not elevated in the deeper 
aquifer, and there were no total or dissolved metal MCL exceedances.  

Potential Risks  
No unacceptable human health risks were identified for any receptors, including future 
child resident, from exposure to soil and shallow and deep groundwater for potable use. 

Based on a comparison of surface soil and groundwater concentrations to established 
screening values and toxicological data, statistical comparisons to background 
concentrations, and on confirmation that there is no “dilution” of maximum concentrations 
requiring further investigation, risks to terrestrial receptors associated with the site and to 
potential down-gradient aquatic receptors are acceptable. The conclusion of the assessment 
is that the levels of chemicals in site media pose an acceptable potential for risk to ecological 
receptor populations.  

Based on the absence of risk identified for both human health and ecological receptors from 
exposure to all media (soil and groundwater), no further action at Site 26 is warranted.  

Remedial Action(s)  
No CERCLA remedial actions have taken place at Site 26. 

CERCLA Path Forward 
• Finalize RI 
• TM (for NFA documentation) 
• PP and ROD for all media 

Schedule 3-18 presents the FY08-09 schedule for Site 26. 
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3.2.22 Site 27—Building 1751 Chemistry Laboratory Neutralization Unit and 
Drainage Area 

Site Description  
Site 27 (formerly SSA 9) is approximately 1.9 acres adjacent to Building 1751 in the north 
central portion of WPNSTA Yorktown, near Site 8 (the NEDED Explosives-Contaminated 
Wastewater Discharge Area) and the headwaters of an unnamed tributary that drains into 
the Eastern Branch of Felgates Creek (Figure 3-22). The ground surface is grass covered and 
bisected by an asphalt road. The topography ranges from approximately 50-feet msl to less 
than 10-feet msl and slopes to the southeast. Surface water run-off is southeast to the 
unnamed tributary. Depth to groundwater (Cornwallis aquifer) is between 23 and 33 ft bgs 
with flow southeast toward the unnamed tributary. 

Site 27 consists of a below-grade cylindrical unit into which acids from the Chemistry Lab 
were discharged for neutralization and four underground septic tanks in the area that may 
have stored industrial waste (Baker, 2005). The Chemistry Lab unit was used from 1969 to 
early 1995 when discharge was diverted to HRSD; the integrity of the below-grade unit is 
unknown. A summary of relevant documents and action milestones is presented in the table 
below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Relative Risk Ranking Evaluation Baker, 1995 00675 

Site Screening Process for Site Screening Areas 3, 
4, 5, 9, 10, 20, 21, 22, 23, and 24 

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

Round One Remedial Investigation for Sites 27, 28, 
29 and 30 

Baker, 2005 02079 

Record of Decision, Site 27 Baker, 2006 (To Be Added to AR) 

 

Nature and Extent of Potential Contamination  
The potential source of contamination was from the chemistry lab neutralization unit. 
Previous investigations included the collection of soil, groundwater, surface water, and 
sediment for VOCs, SVOCs, pesticides, PCBs, explosives, and metals analyses. 

Potential Risks  
Although the future resident total lifetime cancer risk (1.1 x 10-4) slightly exceeded USEPA’s 
acceptable risk range due to arsenic from potable use of groundwater, individually, cancer 
risks are acceptable for the adult (4.9 x 10-5) and child resident (2.7 x 10-5) and total lifetime 
cancer risk is acceptable based on CT exposure. 

During the Screening ERA, no chemicals are identified as risk drivers for Site 27. Though 
there were several detected (VOCs, pesticides, and inorganics) exceedances of available 
probable and effects-based concentrations, the conclusion of the assessment is that levels of 
chemicals in site media pose an acceptable risk to ecological receptor populations. 
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The Navy in partnership with the EPA and VDEQ agreed that Site 27 poses no unacceptable 
risks to human or ecological receptors from exposure to soil, groundwater, surface water, 
and sediment as documented in the No Further Action ROD signed in September 2006.  

Remedial Action(s)  
No CERCLA remedial actions have taken place at Site 27. 

CERCLA Path Forward  
 CERCLA documentation complete with RI/FS and No Action ROD for all media. 

3.2.23 Site 28—Building 28 X-Ray Facility Tank Drain Field 
Site Description 
Site 28 (formerly SSA 10) is a 5.8 acre drain field adjacent to Building 28 and an unnamed 
tributary that drains into the southern branch of Felgates Creek in the south central portion 
of the WPNSTA Yorktown (Figure 3-23). The ground surface is landscaped lawn and 
asphalt parking lot. The topography ranges from approximately 65 to 40-feet msl and slopes 
northeast toward the shallow creek bed tributary with steep eroded sides. The site receives 
surface water run-off from the access road and surrounding wooded area, which drains into 
the tributary. Depth to groundwater (Cornwallis aquifer) is between 5 and 14 ft bgs with 
flow northeast towards an unnamed tributary. 

Site 28 consists of a septic tank drain field that received sanitary wastewater from the X-Ray 
Facility at Building 28 beginning in the late 1960s until 1998, when wastewater was diverted 
to the sanitary sewer and ultimately to HRSD. Before silver recovery units were installed, 
the tanks may have stored hazardous wastes (Baker, 2005g). A summary of relevant 
documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Relative Risk Ranking System, Data Collection 
Investigation  

Baker, 1995 00675 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

Round One Remedial Investigation for Sites 27, 28, 
29 and 30 

Baker, 2005 02079 

 

Nature and Extent of Potential Contamination  
Silver is considered a site related release and was detected in surface soil (21.1 mg/kg), 
surface water (4.5J mg/kg), and sediment (47.7 mg/kg). In surface soil, silver was 
consistently detected in the drainage leading from the site, increasing from 11.9 mg/kg 
proximal to the drain field to 21.1mg/kg 1,500 feet downgradient. The gradient 
concentrations of silver in sediment increase from 9.3 mg/kg immediately downgradient of 
the drain field to 47.7 mg/kg 800- feet downgradient. The concentrations then decrease to 
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6.5 mg/kg at the furthest downgradient sample (28SD08-01). Silver was detected 
consistently in surface water samples at concentrations from 0.69J to 4.5J μg/L. Silver was 
not detected in subsurface soil or groundwater.  

In addition to silver, pesticides (methoxyclor and gamma chlordane), metals (above 
background - arsenic, cadmium, chromium, cobalt, copper, iron, manganese, vanadium, and 
zinc), and acetone were detected in sediment. VOCs, SVOCs, and pesticides detected in 
surface soil were at concentrations below residential RBCs. Arsenic was detected in surface 
water above the tap water RBC. No SVOCs were detected in surface water. No VOCs or 
SVOCs were detected in groundwater. All dissolved metals detected in groundwater were 
at concentrations below the tap water RBC and only low, estimated levels of chromium 
(0.57J μg/L) and iron (21.3J μg/L) were detected above the tap water RBC. There were no 
groundwater MCL exceedences.  

Potential Risks  
A total HI for the child resident was calculated to be 4.05 from exposure to chromium and 
iron in groundwater; iron, arsenic, and vanadium in subsurface soil; and iron, vanadium 
and arsenic in surface soil. Although risks were identified for the ingestion of soil and 
groundwater by future child resident, all metals posing potential risk in surface soil, 
subsurface soil, and groundwater were below background. Therefore, it was determined 
that no additional evaluation or action was warranted for human health. 

Silver was identified as a chemical posing potential ecological risk based on a screening 
ERA for both terrestrial and aquatic lower trophic level receptors. Additional evaluation of 
potential ecological risks from silver exposure was recommended, and a Step 3b ERA is in 
progress.  

Remedial Action(s)  
No CERCLA remedial actions have taken place at Site 28. 

CERCLA Path Forward 
• Supplemental RI (BERA) 
• FS/PP/ROD for all media  
• RD/RA as appropriate  

Schedule 3-19 presents the FY08-09 schedule for Site 28. 

3.2.24 Site 29—Lee Pond 
Site Description  
Site 29 (formerly SSA 20) is an approximately 4.1 acre pond located in the east central 
portion of WPNSTA (Figure 3-24). The pond receives storm water runoff from Building 10 
by way of Site 9 located adjacent to the pond and approximately 900 ft from the industrial 
area containing Sites 18, 19, SSA 8 and SSA 22 which are addressed individually under 
CERCLA. Lee Pond empties into a channel, which in turn flows around Site 16/SSA 16 into 
Felgates Creek. Depth to groundwater (Cornwallis aquifer) varies with topography and is 
between 3 and 33 ft bgs with flow northwest towards an unnamed tributary that drains into 
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the Eastern Branch of Felgates Creek. A summary of relevant documents and action 
milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Lee Pond Independent Fish Sampling Black & Veatch, 1995 00668 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

Round One Remedial Investigation for Sites 27, 28, 
29 and 30 

Baker, 2005 02079 

Draft TM; Supplemental Ecological Risk 
Assessment, Site 29 

CH2M HILL, 2007 (Draft – No AR No.) 

 

Nature and Extent of Potential Contamination  
Site 29 is Lee Pond surface water and sediment. Soil and groundwater data from monitoring 
wells install adjacent to the pond both as part of the SSP for Lee Pond and as part of nearby 
CERCLA investigations at Sites 9 and 19 were included in the RI. CERCLA sites within the 
drainage areas to Lee Pond (Sites 18, 19, SSA 8 and SSA 22) are addressed individually. 

Soil. Three surface soil samples were collected downgradient of Lee Pond on the northwest 
side of Lee Road. In surface soil, VOCs, SVOCs, pesticides and inorganics were detected. 
The only VOC detected was carbon disulfide (0.9J mg/kg), below its respective residential 
RBC. One SVOC, benzo(a)pyrene was detected in one sample at 170J mg/kg, above the 
residential RBC, but did not exceed background. The pesticides 4,4’-DDT (0.31J to 0.67 
μg/kg), beta-BHC (13J μg/kg), dieldrin (2.4J to 3.3J μg/kg), heptachlor (0.077J to 0.15J 
μg/kg), and heptachlor epoxide (1.1J to 2.9J μg/kg) were detected at concentrations below 
their respective residential RBCs. The metals arsenic (2.1J to 11.8 mg/kg), iron (3,730 to 
21,100 mg/kg), manganese (38.1J to 269 mg/kg), thallium (4.4 to 6.4 mg/kg), and vanadium 
(6.2J to 31 mg/kg) were detected; however, only arsenic exceeded the residential RBC.  

Subsurface soil samples were collected from three of four SSP monitoring wells (A20GW01, 
A20GW03, and A20GW04) installed adjacent to the pond. A few VOCs, SVOCs, pesticides 
were detected at low, estimated concentrations below laboratory reporting limits. The 
inorganic compounds aluminum (5,980J to 9,130 mg/kg), arsenic (3J to 3.7J mg/kg), iron 
(11,300J to 11,500J mg/kg), and vanadium (16.9J to 23.6J mg/kg) were detected above their 
residential RBCs, but none exceeded background. 

Groundwater. In groundwater, chloroform (1J to 4J μg/L), a common laboratory artifact, was 
the only VOC detected in groundwater above the tap water RBC. The metals aluminum 
(84.5K to 28,000 μg/L), arsenic (3.1L to 41.8L μg/L), barium (57.7 to 529 μg/L), cadmium 
(4.4 μk/L), chromium (31.9 to 132J μg/L), iron (20,600 to 160,000 μg/L), lead (4.1J to 60.5 
μg/L), manganese (116 to 1,290 μg/L), and vanadium (23.6J to 258 μg/L) were detected 
above the tap water RBC. Of these, arsenic, chromium, and lead also exceeded the MCL and 
background. Explosives were detected in 19GW04, a monitoring well upgradient of Lee 
Pond and related to Site 19. The explosives detected included 1,3,5-trinitrobenzene (3.8NJ 
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μg/L), 2,4,8-trinitrotolune (1.7 μg/L), 2,4/2,6-dinitrotolune (0.68NJ μg/L), amino 
dinitrotoluenes (7.3NJ μg/L), and RDX (1.1 μg/L). With the exception of chloroform, 3-
nitrotoluene, and RDX, all maximum concentrations which exceeded screening values (tap 
water RBC and/or MCL) and background occurred in monitoring wells associated with 
Sites 9 and 19. Arsenic, at 40 μg/L in monitoring well A20GW02 and thallium at 7.6B μg/L 
in monitoring wellA20GW01 were the only compounds which exceeded the MCL for the 
Site 29 monitoring wells.  

Low levels of VOCs, pesticides, inorganics, and explosives were detected in surface water. 
The VOCs, acetone (6J μg/L), bromoform (0.2J μg/L), chloroform (0.3J to 2 μg/L), 
chloromethane (2J to 3J μg/L), and toluene (1J μg/L) were detected in surface water. Of 
these, chloroform exceeded ten times the tap water RBC in one sample. Three pesticides 
(4,4’-DDT, alpha-BHC, and methoxyclor) were detected at low concentrations, below RBCs 
for tap water. Inorganics detected in surface water greater than ten times the tap water RBC 
and above background included: arsenic (5.9J to 7.8J μg/L), iron (425 to 7,000 μg/L), 
manganese (3.9J to 725 μg/L), and vanadium (1J to 8.5J μg/L). The explosives 2-amino-4,6-
dinitrotoluene (40 μg/L), 4-amino-2,6-dinitrotoluene (0.33 to 55 μg/L), and 3-nitrotoluene 
(0.22 to 1.6 μg/L) were detected.  

Sediment. In sediment, the VOCs 2-butanone, acetone, carbon disulfide, chloromethane, 
methylene chloride, and toluene were detected, but none exceeded available screening 
values. SVOCs, predominantly PAHs, were detected above the residential RBCs. No 
pesticides were detected above residential RBCs. Three explosives, 2,4,6-trinitrotoluene (0.12 
to 0.42 mg/kg), amino dinitrotoluenes (0.12 to 0.42 mg/kg), and HMX (1 mg/kg) were 
detected. The metals aluminum (16,900 to 29,700 mg/kg), antimony (4.7L to 8.4L mg/kg), 
arsenic (1.9J to 38.8J mg/kg), chromium (5.5 to 60.5 mg/kg), iron (3,410 to 39,800 mg/kg), 
manganese (18 to 533 mg/kg), and vanadium (8.9J to 103) exceeded their residential RBC, 
with manganese and vanadium exceeding background.  

Potential Risks  
Unacceptable total site cancer risks were identified for the adult (4.8 x 10-4) and child (2.9 x 
10-4) resident due to ingestion of arsenic from potable groundwater use. The total site 
cancer risk is acceptable for the adult (8.4 x 10-5) based on CT exposures, but remains 
unacceptable for the child (1.9 x 10-4) residents. A total HI for the child resident was 
calculated to be 27, due primarily to the ingestion of iron and arsenic in groundwater with 
lesser contributions from ingestion of thallium; iron, arsenic and vanadium in surface soil. 
However, the concentrations of arsenic, iron, and vanadium in the surface soil are all below 
background.  

No potential risks were identified based on a screening ecological assessment for terrestrial 
upper trophic level receptors and further evaluation is not warranted for this 
pathway/receptor. For exposures to Lee Pond sediments, potential ecological risks based on 
screening ERA are considered acceptable and no further investigation of sediment in Lee 
Pond is warranted. 

Based on data presented in the RI, total aluminum, iron, and zinc exceeding ecological 
screening values and National Ambient Water Quality Criteria may pose potential risk for 
aquatic lower trophic level receptors. However, because there was large uncertainty 
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associated with these total metals data, additional sampling and supplemental screening 
ecological risk assessment was conducted in 2006/2007; results are presented in a draft TM. 
This supplemental assessment concluded that based upon the results of the dissolved 
surface water samples, no unacceptable risks are likely for aquatic receptors in Lee Pond. In 
addition, the 2006 data do not indicate that the metals evaluated are migrating to 
downgradient habitats at significant concentrations that would result in unacceptable 
impacts. 

No further action for ecological receptors at Site 29 is recommended in the draft TM based 
upon the results of the 2005 ERA (terrestrial receptors, upper trophic level aquatic receptors, 
bottom water, and sediment) and the results of the 2007 supplemental investigation (surface 
water) (CH2M HILL, 2007c). Pending Navy, EPA, and VDEQ consensus that no further 
action is necessary for surface water and sediment of Lee Pond, the Navy in partnership 
with the EPA and VDEQ will identify a management approach to address potential soil and 
groundwater human health risks identified in the Site 29 RI.  

Remedial Action(s)  
No CERCLA remedial actions have taken place at Site 29.  

CERCLA Path Forward  
• Finalize TM (Surface water NFA Documentation) 
• PP/ROD for all media 

Schedule 3-20 presents the FY08-09 schedule for Site 29. 

3.2.25 Site 30—Bracken Road Incinerator and Environs 
Site Description  
Site 30 (formerly SSA 24 and AOC 22) is a former incinerator area approximately 0.1 acres in 
size and located north of Site 5 (Surplus Transformer Storage Area), and south of a former 
railroad tracks (Figure 3-25). The site is situated within a forested area, and the topography 
ranges from 40-feet msl to 20-feet msl north toward the former railroad tracks. The site 
receives surface water run-off from surrounding wooded areas and drains into a culvert that 
runs beneath the former railroad tracks and drains into the York River. Depth to 
groundwater (Cornwallis Cave aquifer) is between 9 and 22 ft bgs, with flow northwest 
towards to the York River. The incinerator was used to burn unknown waste for an 
unknown period of time. Historical information was found which documents the burning of 
Venezuelan crude oil in the mid-1970s. A summary of relevant documents and action 
milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

AOC 22, Site 12, and SSA 2, SSA 19 and King 
Creek Independent Sampling and Risk Screening 
Report 

Black & Veatch, 1996 00669 
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Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 

01351 (Volume II) 

01352 (Volume III) 

Round One Remedial Investigation for Sites 27, 28, 
29 and 30 

Baker, 2005 02079 

Draft Engineering Evaluation Cost Analysis Site 30 Baker, 2007 (Draft – No AR No.) 

 

Nature and Extent of Potential Contamination  
Ash residue from incinerator operations is the source of potential contamination of site 
media. The primary concern at Site 30 is vanadium in soil and its potential migration to 
groundwater and sediment. 

Surface Soil. Three common laboratory contaminant VOCs were detected in surface soil 
samples with none exceeding residential RBCs: acetone (3J mg/kg), methylene chloride (5J 
mg/kg), and toluene (2J mg/kg). Six SVOCs were detected, all below residential RBCs: 
benzo(a) anthracene (48J mg/kg), benzo(b)fluoranthene (52J to 97J mg/kg), bis(2-
ethyhexyl)phthalate (82J to 590 mg/kg), chrysene (53J mg/kg), fluoranthene (44J to 47J 
mg/kg), and pyrene (51J to 55J mg/kg). Five pesticides were detected, all below residential 
RBCs: 4,4’-DDE (0.33J to 27J mg/kg), alpha chlordane (1.5J mg/kg), endosulfan II (1J 
mg/kg), endrin ketone (0.19J to 0.45J mg/kg), heptachlor epoxide (0.086J mg/kg). Eighteen 
metals were widely detected across the site in surface soil; nine exceeded the residential 
RBCs and include: aluminum (1,640 to 9,720 mg/kg), antimony (0.47L to 57.7L mg/kg), 
arsenic (1.6J to 59.4 mg/kg), chromium (3.3 to 38.2 mg/kg), iron (2,980 to 81,200 mg/kg), 
manganese (134 to 532 mg/kg), nickel (3.5J to 7,490 mg/kg), thallium (13.1J to 40,900 
mg/kg), and vanadium (13.1J to 40,900 mg/kg). Of these nine, antimony, arsenic, 
chromium, iron, manganese, nickel, and vanadium also exceeded background. The highest 
concentrations of these inorganics were generally located southeast of the incinerator. No 
nitramines were detected in any of the surface soil samples.  

Subsurface Soil. In subsurface soil, only one VOC, carbon disulfide (1J mg/kg), and one 
SVOC, bis(2-ethylhexyl)phthalate (140J to 210J mg/kg) were detected and were below 
residential RBCs. Seven metals were detected above residential RBCs: aluminum (2,040J to 
10,300 mg/kg), arsenic (1.5J to 15.2 mg/kg), chromium (5.1 to 24.9 mg/kg), iron (5,180 to 
51,900 mg/kg), manganese (33.9 to 391 mg/kg), thallium (0.83J to 7.2 mg/kg), and 
vanadium (8.6J to 736 mg/kg). Of these, only iron, thallium and vanadium also exceeded 
background. No pesticides, PCBs, or explosives were detected in the subsurface soil 
samples.  

Groundwater. The VOCs carbon disulfide (4J μg/L), 1,1-dichloroethane (4J μg/L), 1,2-
dichloroethane (1J μg/L), chloroform (2J to 6J μg/L), bromodichloromethane (1J μg/L), 
toluene (2J μg/L), and chlorobenzene (14 μg/L) were detected in two groundwater samples; 
however, none of these VOCs exceeded MCLs. Trichloroethene (6J μg/L) slightly exceeded 
the MCL of 5 μg/L. Nine metals were detected; of these, only iron (980 to 1,740 µg/L) and 
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vanadium (4.2J µg/L) exceeded their tap water RBCs, but neither exceeded background. No 
SVOCs, pesticides, or PCBs were detected in groundwater. 

Sediment. Two VOCs, 2-butanone (6J to 9J μg/kg) and acetone (9J to 32J μg/kg), were 
detected in sediment, neither exceeding residential RBCs. SVOCs detected were at 
concentrations below residential RBCs: 4-chloro-3-methylphenol (72J μg/kg), 
acenaphthalene (63J μg/kg), benzo(a)anthracene (45J to 57J μg/kg), benzo(a)pyrene (44J 
μg/kg), benzo(b)fluoranthene (71J to 77J μg/kg), benzo(k)fluoranthene (66J μg/kg), bis(2-
ethylhexyl)phthalate (51J to 470J μg/kg), chrysene (56J to 72J μg/kg), fluoranthene (82J to 
130J μg/kg), and pyrene (60J to 100J μg/kg). Of the twenty-four metals detected, five exceed 
residential RBCs: aluminum (2,190 to 8,330 mg/kg), arsenic (2.6 to 32.5 mg/kg), chromium 
(6.9 to 29.9 mg/kg), iron (4,680 to 39,000 mg/kg), and manganese (12.2 to 254 mg/kg). No 
pesticides or PCBs were detected in the sediment samples.  

Potential Risks  
There are no unacceptable cancer risks for all media at Site 30. A total non-cancer hazard 
was determined for adult residents (HI = 19) and child residents (HI = 112) due primarily to 
exposure to vanadium in surface soil (which contributed HIs of 18 and 106, respectively, to 
the total HI). The vanadium hazard quotient exceeded 1.0 in all the current and future 
receptors evaluated (industrial/construction worker, trespasser, and resident), and 
vanadium concentrations in surface and subsurface soil exceed background. The only 
potential unacceptable risk from potable use of groundwater by a child resident was 
identified as a slight non-cancer hazard (due primarily to TCE). However, this potential risk 
warrants risk management consideration.  

Based on a screening ERA, potential risks are identified in soil for lower trophic level 
terrestrial receptors from chromium, iron, lead, mercury, nickel, thallium, vanadium, and 
zinc. Additional evaluation was recommended in Step 3b of a BERA. No risk drivers were 
identified for terrestrial upper trophic level consumers. In addition, risks are acceptable and 
no further action is warranted for the downgradient wetland habitat.  

Removal Action(s)  
A Revised Draft EE/CA has been developed (Baker, 2007) which identifies remedial 
alternatives for the removal of surface soils at Site 30. The preferred remedial alternative 
consists of the excavation and off-site disposal of 4,200 cubic yards of soil. Risk-based 
remediation goals (PRGs) were developed based on comparisons with background 
concentrations, soil screening values, and PRGs developed for other WPNSTA Yorktown 
sites.  

CERCLA Path Forward 
• Finalize EE/CA 
• IRA 
• Construction Completion Report 
• PP/ROD for all media 

Schedule 3-21 presents the FY08-09 schedule for Site 30. 
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3.2.26 Site Screening Area 2—Former EOD Burning/Disposal Area 
Site Description  
SSA 2 consists of an irregular, U-shaped area, approximately 400 feet by 450 feet, and is 
located at the north end of the existing EOD range (Figure 3-26). The SSA 2 area consists of a 
wooded ravine which drains into Pond No. 11. It is bounded to the north, east, and south by 
wooded areas, and to the west by a gravel road. SSA 2 is surrounded on all sides by SSA 19, 
which is the location of the existing EOD range. Debris including non-explosive arming 
devices, MK 46 shipping containers, and various types of scrap metal were identified at SSA 
2 (Baker, 1994c). Numerous earthen berms and depressions indicate the historical use of 
bulldozers and other earth-moving equipment throughout the SSA. Demolition records 
indicate that the area was the original EOD range for WPNSTA Yorktown, and was actively 
used throughout the 1950s and 1960s for the routine destruction of ordnance material. The 
area was closed in 1970 and operations were moved south to the current site of the existing 
EOD range (SSA 19). Anecdotal information indicates that the move was prompted by 
growing concerns that range operations might cause forest fires in the wooded areas 
bordering the SSA (Baker, 1996c). A summary of relevant documents and milestones is 
presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Action Memorandum and EE/CA, Site Screening 
Areas 1, 2, and 5 

Baker, 1994 00625 

Report for Soil and Debris Removal Action Site 
Screening Areas 1, 2, and 5 

OHM, 1996 00648 

Site Screening Process Report for Site Screening 
Areas 2, 17, 18, and 19  

Baker, 1996 00666 (Volume I) 

00667 (Volume II) 

AOC 22, Site 12, and SSA 2, SSA 19 and King 
Creek Independent Sampling and Risk Screening 
Report 

Black & Veatch, 1996 00669 

 

Nature and Extent of Contamination 
An SSP investigation included the collection of surface soil, subsurface soil, and 
groundwater samples for analysis of VOCs, SVOCs, pesticides, PCBs, nitramine 
compounds, and metals. Data were compared to risk-based screening values. In soil, 
aluminum, antimony, arsenic, beryllium, chromium, manganese, nickel, and vanadium 
exceeded criteria. In groundwater, acetone, RDX, and manganese exceeded criteria. 

Potential Risks  
Cancer and non-cancer effects were evaluated and no unacceptable risks were identified 
based on a risk threshold of 10-4 for cancer and an HI of 1 for non-cancer. Cancer risk was 
1.3 x 10-5, while the HI values ranged between 0.53 and 0.96. As a result, no further action is 
recommended for SSA 2.  
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Remedial Action(s)  
In 1994, scrap metal (torpedo casings, bomb casings, powder cans, used detonation devices, 
tractor parts, marsh matting, and other miscellaneous debris), 14 containers of lead, and 
11 live ordnance pieces were removed.  

A No Further Action Decision Summary was signed in March 1996 (Baker, 1996c). 

CERCLA Path Forward  
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.27 Site Screening Area 3—Fire Training Pits and Vicinity 
Site Description  
SSA 3 consists of a grass field situated on approximately 2.7 acres bounded to the north, 
northeast, and northwest by mixed pine-hardwood woodland, to the south by Main Road, 
and to the west and east by industrial buildings and the Hazardous Waste Storage/Transfer 
Facility, respectively (Figure 3-27). An unnamed tributary of Indian Field Creek is located in 
the wooded area to the east, between SSA 3 and the Fire Station. Fire training activities were 
conducted in the grass field and include three former concrete/masonry block oil pits, a 
confined space training area consisting of a quonset hut, and a 35-foot by 35-foot area of 
burnt surface soil. Berms were built around each of the pit areas in 1986 and a roof was 
added to each area in 1991. Debris was reportedly placed in each of the pits, doused with jet 
fuel, and set on fire. The quonset hut, used for confined space entry training, was located in 
the center of SSA 3, with blackened and burned earthen floor. The 35-foot by 35-foot area of 
burnt surface soil was identified at the northern portion of the SSA, north of the confined 
space training area. A summary of relevant documents and milestones is presented in the 
table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

EE/CA and Action Memorandum, Site Screening 
Areas 3 and 7 

Baker, 1996 00657 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21 Addendum to the Site Screening Process 
Report 

Baker, 2002 01568 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21, Addendum to the Site Screening Report  

Baker, 2004 01427 

 

Nature and Extent of Contamination  
The potential source of contamination at SSA 3 consisted of petroleum based substances and 
solvents that were ignited during fire training exercises. Previous investigations included 
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the sampling of soil, groundwater, and surface water for VOCs, SVOCs, pesticides, PCBs, 
TPH, metals, and explosives analysis. 

Potential Risks  
Human health risk screening identified a cancer risk of 7.1 X 10-5, within the acceptable risk 
threshold, and an HI of 6.3. Although the total HI exceeds the acceptable threshold of 1, the 
Navy in partnership with EPA and VDEQ agreed that these risks are considered acceptable 
based on a comparison to background, most individual compounds contributed an HI < 1, 
and groundwater concentrations were due to turbid samples. 

Based on the conclusions and recommendations presented in the Additional Evaluation of 
Site Screening Areas 3, 4, 5, and 21, Addendum to the Site Screening Report Naval Weapons 
Station Yorktown (Baker, 2004a), no unacceptable ecological risks were identified, and no 
further evaluation was recommended. 

Remedial Action(s)  
A removal action was conducted in 1996, and consisted of excavating and removing the fire 
training pits, confined space training area (quonset hut), and the area of burnt surface soil. 
Post excavation soil samples were collected and analyzed for VOCs, SVOCs, pesticides, 
PCBs, TPH, oil and grease, and metals. The results of these analyses indicate that TPH along 
the walls and floor of each fire training pit exceeded the VDEQ action level of 100 parts per 
million (ppm) (Baker, 2001a). Additional soil removal was performed beyond the measured 
TPH, to a depth of about 1 foot below the existing excavated area, and no additional 
confirmation samples were collected. TPH was not detected in confirmatory soil samples 
collected from the former quonset hut area or former burn area at the northern end of the 
site. 

A No Further Action Decision Summary was signed in May 2004 (Baker, 2004a). 

CERCLA Path Forward  
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.28 Site Screening Area 4—Weapons Casing/Drum Disposal Area 
Site Description  
SSA 4 consists of a wooded ravine that was used to dispose of debris, including weapons 
casings and drums. It is about 0.5 acres in size, and is located between Main Road and By-
Pass Road at the headwaters of a tributary leading to Roosevelt Pond (Figure 3-28). Surface 
water in the tributary is ephemeral near the headwaters and persistent downgradient as the 
stream meets and discharges to Roosevelt Pond. A summary of relevant documents and 
action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

EE/CA and Action Memorandum Sites 2 and 9, and 
Site Screening Area (SSA) 4 

Baker, 1994 00615 
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Document Title /Milestone Author/Date AR Document Number 

Closeout Report Sites 2 and 9, Site Screening Area 
4 Mine Casing and Debris Removal Action 

IT Corporation, 1995 00646 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21, Addendum to the Site Screening Process 
Report 

Baker, 2002 01568 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21 Addendum to the Site Screening Process 
Report 

Baker, 2004 01427 

 

Nature and Extent of Potential Contamination 
The potential source of contamination at SSA 4 was related to waste disposal. Previous 
investigations included the sampling of soil, groundwater, surface water and sediment for 
VOCs, SVOCs, pesticides, PCBs, metals, and explosives analysis. 

Potential Risks 

Although human health risk screening identified a cumulative cancer risk of 1.7 x 10-4 from 
exposure to arsenic, benzo(a)pyrene, and beryllium in soil and a hazard index of 8.9 from 
exposure to arsenic and iron in soil and iron and manganese in groundwater, these risks 
were determined to be acceptable based on comparison of site concentrations to background 
and because individually, the cancer risks and hazard indices for chemicals and media are 
within an acceptable risk threshold.  

Based on the conclusions and recommendations presented in the Additional Evaluation of 
Site Screening Areas 3, 4, 5, and 21, Addendum to the Site Screening Report Naval Weapons 
Station Yorktown (Baker, 2004a), no unacceptable ecological risks were identified, and no 
further evaluation was recommended. 

Removal Action(s) 
A removal action to remove surface debris from the ravine was conducted at SSA 4 in 1994. 
Debris removed included various types of ordnance, empty drums, miscellaneous 
construction/demolition debris, fire extinguishers, and nominal amounts of paint wastes 
and paraffin wax.  

A No Further Action Decision Summary was signed in May 2004 (Baker, 2004a). 

CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 
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3.2.29 Site Screening Area 5 – By-Pass Road Landfill 
Site Description 
SSA 5 consists of a wooded ravine located just north of By-Pass Road and covers 
approximately 0.9 acres. It is bounded to the south by By-Pass Road, and to the north, west, 
and east by a wooded area (Figure 3-29). A tributary passes through the site, entering from a 
culvert that begins south of By-Pass Road and flows into Roosevelt Pond. Metal debris, with 
lesser amounts of concrete and miscellaneous materials, was present at SSA 5. A summary 
of relevant documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Field Sampling Plan Waste Characterization 
Sampling, Site Screening Areas 1, 2, and 5 

Baker, 1993 00312 

Action Memorandum Site Screening Areas 1, 2, and 
5 

Baker, 1994 00625 

Report for Soil and Debris Removal Action Site 
Screening Areas 1, 2, and 5 

OHM Remediation 
Services Corp., 1996 

00648 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21, Addendum to the Site Screening Process 
Report 

Baker, 2002. 01568 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21 Addendum to the Site Screening Process 
Report 

Baker, 2004 01427 

 

Nature and Extent of Potential Contamination  
The potential source of contamination at SSA 5 was related to the waste disposal. Previous 
investigations included the sampling of soil, groundwater, surface water and sediment for 
VOCs, SVOCs, pesticides, PCBs, metals, and explosives analysis. 

Potential Risks  
Although human health risk screening identified a cumulative cancer risk of 5.5 x 10-4 from 
exposure to arsenic in groundwater and a hazard index of 18 from exposure to arsenic, 
manganese, and iron in groundwater and arsenic and iron in soil, these risks were 
determined to be acceptable based on comparison of site concentrations to background.  

Based on the conclusions and recommendations presented in the Additional Evaluation of 
Site Screening Areas 3, 4, 5, and 21, Addendum to the Site Screening Report Naval Weapons 
Station Yorktown (Baker, 2004a), no unacceptable ecological risks were identified, and no 
further evaluation was recommended. 
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Removal Action(s)  
A removal action was conducted at SSA 5 in 1994 to remove the small amount of debris 
including empty drums, pipes, scrap metal, and rubble. No wood materials were identified 
among the surface debris piles.  

A No Further Action Decision Summary was signed in May 2004 (Baker, 2004a). 

CERCLA Path Forward  
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.30 Site Screening Area 8—Building 350 Rail Roundhouse Maintenance Area 
Trench Outfall 

Site Description  
SSA 8 is located at the southeast corner of WPNSTA Yorktown and occupies an area of 
about 0.4 acres outside of former Building 350 (Figure 3-30). A concrete trench within 
Building 350 was used to access train engines for repair and maintenance. The floor of the 
concrete maintenance trench was stained. The drainage pipe from the trench to the outside 
sewer system was plugged in 1985 (wooden plug and grout). The plugged drain pipe in the 
floor of the trench led to a catch basin approximately 100 yards south Building 350. This 
catch basin also collected storm water from the area around the Main Gate (Gate 1) and 
Building 350. The outfall associated with the catch basin extends under the former railroad 
tracks, northwest, toward Bollman Road. Natural surface drainage (overland flow) extends 
under Bollman Road toward the wooded area east of Site 18. A summary of relevant 
documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site 
Screening Areas 8, 11, 12, and 13 

Baker, 1997 00908 

 

Nature and Extent of Potential Contamination 
The potential source of contamination was related to the Building 350 trench outfall. Surface 
soil, subsurface soil, and groundwater samples were collected during the 1997 SSP 
investigation and analyzed for VOCs, SVOCs, pesticides, PCBs, nitramine compounds, and 
metals. Surface water and sediment are not associated with SSA 8 and an ecological risk 
assessment has not been performed. 

Potential Risks 
Although human health risk screening identified a cumulative cancer risk of 2.4 x 10-4 from 
exposure to dissolved arsenic and beryllium in groundwater and a hazard index of 4.5 from 
exposure to arsenic and iron in soil, these risks were determined to be acceptable based on 
comparison of site concentrations to background.  
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Based on the results of the 1997 Final Site Screening Process Report for Site Screening Areas 
8, 11, 12, and 13, no further action was recommended for SSA 8 (Baker, 1997g). 

Removal Action(s) 
• No CERCLA remedial actions have taken place at SSA 8. 
• A No Further Action Decision Summary was signed in July 1997 (Baker, 1997g). 

CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.31 Site Screening Area 11 – Building 3 Neutralization Unit 
Site Description 
SSA 11 is an open, metal tank (approximately 3 feet by 5 feet by 3 feet deep) with piping that 
leads to a trench and sump located inside the southeast corner of Building 3. Building 3 is 
located in the eastern section of WPNSTA Yorktown (southwest of Site 12 and near SSAs 12 
and 13) and occupies an area of approximately 0.2 acres (Figure 3-31). It is assumed that this 
tank was used for acid neutralization of wastes generated from an unknown process. The 
tank has reportedly been inactive since the early 1980s. Chipping and pitting were observed 
in the trench and sump during a 1997 SSP site visit; however, no cracks or holes were 
identified in the floor. Based on a review of as-built drawings, the trench and drain 
discharge into the storm sewer system. The storm sewer system from this area flows 
overland, and eventually discharges into Ballard Creek. In addition, the as-built drawings 
noted that the concrete floor at SSA 11 is 6-inches thick, indicating that a contaminant 
release through the floor is unlikely. A summary of relevant documents and action 
milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site Screening 
Areas 8, 11, 12, and 13 

Baker, 1997 00908 

 

Nature and Extent of Potential Contamination 
Because SSA 11 is located inside Building 3 and the outfall from the building is routed to the 
storm water sewer system, soil and groundwater were not collected. One surface water 
sample was collected from the headwaters of Ballard Creek and two sediment samples were 
collected from the storm sewer system, directly below the drainage pipe from the acid 
neutralization room and analyzed for VOCs, SVOCs, pesticides, PCBs, nitramines, and 
metals. Cadmium (2.9 μg/L) and TCE (5 μg/L) were detected in the surface water sample. 
Other metals detected in the surface water were within background concentrations. The two 
sediment samples had detections of SVOCs, pesticides, and PCBs.  
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Potential Risks 
A total ecological index (EI) value for the surface water collected at SSA 11 in Ballard Creek 
was calculated to be 0.40 for acute effects and 2.40 for chronic effects. The elevated chronic 
EI is a result of concentrations of aluminum and cadmium detected in the surface water 
above screening levels.  

Based on the results of the 1997 Final Site Screening Process Report for Site Screening Areas 
8, 11, 12, and 13, no further action was recommended for SSA 11 (Baker, 1997g).  

Removal Action(s) 
• No CERCLA remedial actions have taken place at SSA 11. 
• A No Further Action Decision Summary was signed in July 1997 (Baker, 1997g). 

CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.32 Site Screening Area 12 – Public Works Storage Yard/Building 683 Vicinity 
Site Description 
SSA 12 is about 1.5 acres located in the Public Works storage yard, at the eastern portion of 
WPNSTA Yorktown near Site 12 and SSAs 11 and 13 (Figure 3-32). SSA 12 is comprised of 
two areas: a field about 150 feet by 300 feet and a fenced yard controlled by Building 645. 
The field was used to store waste generated by the Public Works Department (used motor 
oil, used batteries and old tires). The fenced yard was used to store new electrical 
transformers and other electrical equipment (used or damaged transformers have not been 
stored at SSA 12). Also, within the fenced yard is a formerly wooded area where demolition 
debris was reportedly deposited. Concrete debris was visible at the edge of this area during 
the 1997 SSP (Baker, 1997g). A summary of relevant documents and action milestones is 
presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site 
Screening Areas 8, 11, 12, and 13 

Baker, 1997 00908 

 

Nature and Extent of Potential Contamination 
Soil, sediment, and groundwater samples were collected at SSA 12 and analyzed for VOCs, 
SVOCs, pesticides, PCBs, nitramine compounds, TPH, and metals. Arsenic and PAHs 
exceeded industrial screening values in surface soil. There were no VOCs, pesticides, PCBs, 
or nitramine compounds detected in subsurface soil. Lead was the only metal in subsurface 
soil to exceeded background. There were no VOCs, SVOCs, pesticides, PCBs, or nitramine 
compounds in groundwater. Dissolved metals in groundwater were consistent with 
background. 
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Potential Risks 
Although human health risk screening identified unacceptable risks associated with metals 
in subsurface soil and unfiltered groundwater samples, these risks were determined to be 
acceptable based on comparison of site concentrations to background and because 
individually, the cancer risks and hazard indices for chemicals and media are within an 
acceptable risk threshold. A total effects range-low (ER-L) EI value of 125.72 was calculated 
for sediment and is due to pesticides (DDE and DDT), PAHs, and arsenic.  

Based on the results of the 1997 Final Site Screening Process Report for Site Screening Areas 
8, 11, 12, and 13, no further action was recommended for SSA 12 (Baker, 1997g).  

Removal Action(s) 
• No CERCLA remedial actions have taken place at SSA 12. 
• A No Further Action Decision Summary was signed in July 1997 (Baker, 1997g). 

CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.33 Site Screening Area 13 – Building 529 Battery Drainage Area 
Site Description 
SSA 13 is about 0.5 acres located outside of Building 529 at the eastern portion of the facility 
near Site 12 and SSAs 11 and 12 (Figure 3-33). The area consists of pavement where 
neutralized battery washwater was released and migrated to a storm drain about 100 feet 
away. Battery washwater was mixed with baking soda as it drained to the storm water 
sewer system. Historical records indicate that chlorinated solvents were not used in the 
battery washing process. The storm drain is located in the southeastern corner of the 
concrete platform in Building 529. The pavement on the western side of Ballard Road and 
the eastern side of Building 529 slopes on each side towards the storm drain. The entire area 
is asphalt covered. During a 1995 site visit, it was confirmed that the drain was connected to 
a storm sewer line. The storm water sewer system eventually drains (through surface 
overland flow) into Ballard Creek. Operations at Building 529 began in the 1940’s, and 
battery washing occurred at SSA 13 until 1987. The battery wash area is underlain by 6-
inches of concrete. A summary of relevant documents and action milestones is presented in 
the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site Screening 
Areas 8, 11, 12, and 13 

Baker, 1997 00908 

 

Nature and Extent of Potential Contamination 
Subsurface soil, groundwater, surface water, and sediment samples were collected and were 
analyzed for VOCs, SVOCs, pesticides, PCBs, nitramine compounds, and metals. 
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Chlorinated VOCs (1,1, DCE, 1,1,1-TCA, and TCE) were detected at low concentrations 
estimated below reporting limits in subsurface soil, and 1,1, DCE (47 μg/L) and TCE (53 
μg/L) were detected in groundwater above the MCL. Metals in soil and dissolved metals in 
groundwater were consistent with background. 

One surface water sample was collected from Ballard Creek in which TCE was detected at a 
concentration below VDEQ standards. Four sediment samples were collected from two 
locations: two at the intersection of a storm culvert drainageway and Ballard Creek, and two 
within the drainage ditch at the culvert outfall from SSA 13. SVOCs, pesticides, and one 
PCB were detected in the sediment samples collected from the grass covered ditch near 
Building 529. The 1997 SSP attributed these detections to railroad activity since the sample 
locations were in close proximity to railroad tracks. 

Potential Risks 
Human health risk screening identified a cumulative cancer risk of 1.1 x 10-3 due to VOCs in 
groundwater and an HI of 1.9 due to iron in soil. Iron concentrations in soil are consistent 
with background. A total EI value for the surface water collected at SSA 13 in Ballard Creek 
was calculated to be 0.40 for acute effects and 2.40 for chronic effects. The elevated chronic 
EI is a result of concentrations of aluminum and cadmium detected in the surface water 
above screening levels.  

Based on the results of the 1997 Final Site Screening Process Report for Site Screening Areas 
8, 11, 12, and 13, no further action was recommended for SSA 13 (Baker, 1997g). 

Removal Action(s) 
• No CERCLA remedial actions have taken place at SSA 13. 
• A No Further Action Decision Summary was signed in July 1997 (Baker, 1997g). 

CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.34  Site Screening Area 14 – Building 537 Discharge to Felgates Creek 
Site Description 
SSA 14, The Building 537 Discharge to Felgates Creek, is approximately 0.4 acres in the 
north-central portion of WPNSTA Yorktown (Figure 3-34). A one-lane asphalt road circles 
around Buildings 458, 459, 460, 537, and 651, which are concrete bunkers set into a hillside. 
South of the road, the sparsely wooded terrain slopes steeply to a flat marsh wetland area 
north of the main channel of the Eastern Branch of Felgates Creek. SSA 14 consists of a pipe 
which originates at Building 537 and extends south to Felgates Creek. Nitramine 
contaminated wastewater was reportedly discharged through the pipe.  

The surface geology at SSA 14 consists of approximately 10 ft of silt and clay consistent with 
the Yorktown confining unit. This clay unit overlies the Yorktown-Eastover aquifer which 
consists predominantly of sand, but includes an approximately 10 ft thick clay lense at 30-40 
ft bgs at SSA 14. Depth to groundwater at the site is between 10 and 12 ft bgs. Groundwater 
and surface water flow south toward the Eastern Branch of Felgates Creek. A summary of 
relevant documents and action milestones is presented in the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Relative Risk Ranking System, Data Collection 
Investigation  

Baker, 1995 00675 

Round Two Remedial Investigation Report for 
Sites 2, 8, 18, and Site Screening Area 14  

Baker, 2004 01548 (Volume I) 

01549 (Volume II) 

Engineering Evaluation/Cost Analysis for 
Contaminated Soil and Sediment Site 8 and SSA 
14 

Baker, 2005 02076 

Work Plan Interim Removal Action At Site 8 and 
SSA 14 

Shaw, 2005 01890 

 

Nature and Extent of Potential Contamination 
The primary source of contamination was wastewater discharged from the Building 537 
pipeline. Previous investigations included full suite analysis (TCL VOCs, TCL SVOCs, 
explosives, TCL pesticides/PCBs, and TAL metals) of soil, surface water, sediment, and 
groundwater.  

Soil Explosives (HMX and 2,6-DNT) were detected in the discharge drainage ditch surface 
soil with a maximum concentration of HMX of 1,700,000 μg/kg. 2,6-DNT was detected at 
concentrations below 1 μg/kg. Various PAHs were also detected in surface soils at 
concentrations up to 570 μg/kg (chrysene). BEHP was detected at a maximum concentration 
of 2400 J μg/kg in surface soil. No organics were detected in subsurface soils at SSA 14. 
Barium, chromium, iron, mercury, thallium, vanadium and zinc were detected in surface 
soil at concentrations exceeding maximum background values. Thallium was the only 
inorganic detected at a concentration above maximum background in subsurface soil 
(Baker, 2004b).  

Surface Water and Sediment Felgates Creek flows due west in the vicinity of SSA 14; 
approximately 250 feet downstream the creek abruptly turns northward and receives runoff 
from Site 8. Due to proximity of Site 8 and SSA 14 to each other and Felgates Creek, surface 
water, sediment, and aquatic ecological investigations have been combined. Explosives 
(2,4,6-TNT and 4-amino-2,6-DNT) were detected in Felgates Creek surface water in the 
vicinity of Site 8. Aluminum (1990 μg/L), arsenic (2.7 μg/L), iron (2990 μg/L), manganese 
(405J μg/L), and vanadium (7.2 μg/L) were detected in surface water above background 
concentrations. One explosive (RDX) was detected in sediment in the SSA 14 drainage way 
at a concentration of 627 μg/kg. No other explosives were detected in sediments. Several 
PAHs and vinyl chloride were detected in sediment. BEHP was detected at a maximum 
concentration of 6,200 μg/kg. Inorganics detected above maximum background 
concentrations in sediment comprised the following: aluminum at 29300 mg/kg, arsenic at 
13 mg/kg, beryllium at 1.6 mg/kg, chromium at 57.6 mg/kg, cobalt at 9.9 mg/kg, copper at 
45.7 mg/kg, iron at 42500 mg/kg, manganese at 450 mg/kg, mercury at 0.14 mg/kg, silver 
at 3.7 mg/kg, and vanadium at 56.1 mg/kg. Of the constituents detected above background 
concentrations, chromium, copper, and silver exceeded their respective low BTAG values 
(Baker, 2004b).  



SECTION 3—WPNSTA YORKTOWN SITE AND SSA DESCRIPTIONS 

WDC.072180013.KPG 3-79 

Groundwater Chlorinated VOCs were detected in groundwater at concentrations of 4,200 
μg/L (TCE). The highest concentrations were localized to the area just downgradient of 
Building 537. Explosives (HMX, RDX, nitrobenzenes, and amino-DNTs) were also detected 
in site groundwater at concentrations below 10 μg/L. Inorganics were detected in 
groundwater, however, only thallium (6.9K μg/L) was detected above the backgroundand 
also exceeds the MCL Groundwater is currently under further investigations (Baker, 2004). 
Preliminary MIP data indicates that the presence of VOCs in the vicinity of Building of 537 
may not be related to the discharge pipe.  

Potential Risks 
Human health risks were evaluated for the current maintenance worker and the adolescent 
and adult recreational user and trespasser from exposure to surface soil, surface water, and 
sediment. Additionally risks were evaluated for the construction worker from exposure to 
subsurface soil. Potential risks for future on-site residents were evaluated from exposure to 
surface soil and shallow groundwater (beneficial use scenario- car washing and lawn 
watering). Potable groundwater use was not evaluated in the risk assessment. The only 
unacceptable risks identified in the HHRA are: 

• Potential unacceptable risks to the future adolescent recreational user or trespasser were 
identified from exposure to surface soil (HI = 1.06). This risk was primarily driven by 
HMX (HQ = 1.02).  

• Potential unacceptable non-cancer hazards were identified for the future child resident 
(HI = 16.1) due to potential ingestion (7.1) and dermal exposure (9.0) to surface soil. The 
ingestion pathway risk drivers were HMX (HQ = 4.35) and iron (HQ = 1.1). HMX (HQ = 
8.72) was the primary risk driver in the dermal absorption pathway.  

• Potential unacceptable non-cancer hazards were identified for the future adult resident 
(HI = 5.9) from dermal exposure to HMX (HQ = 4.9) in surface soil. 

A SERA was completed to evaluate potential risks to terrestrial and aquatic receptors from 
soil, sediment, and surface water at SSA 14. HMX, chromium, iron, mercury, vanadium, and 
zinc were identified as risk drivers for terrestrial lower trophic level receptors due to 
concentrations in soil. BEHP and selenium were also identified as risk drivers for aquatic 
organisms due to concentrations in sediment. Concentrations of these constituents were 
greater than background. 

Removal Action(s) 
A removal action was completed in 2007 (Shaw) to address concentrations of HMX, 
chromium, iron, mercury, vanadium and zinc in SSA 14 soils and selenium and BEHP in site 
sediment. The total volume of soil and sediment removed was 1,139 cubic yards. The Navy 
in partnership with the EPA and VDEQ agree confirmation sample data demonstrate that 
clean up goals and/or background concentrations were achieved. Construction completion 
documentation of the removal action is in progress. 

CERCLA Path Forward 
• Construction Completion Report (documenting 2007 removal action) 
• RI for groundwater surface water and sediment 
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• FS/PP/ROD (for all media) 

Schedule 3-22 presents the FY08-09 schedule for SSA 14. 

3.2.35 Site Screening Area 15—Sewage Treatment Plant #1/Sludge Drying Beds 
and Discharge Area 

Site Description 
SSA 15 is situated on about 0.3 acres and comprises the sewage treatment plant (STP) 
#1/Sludge Drying Beds and Discharge Area. It is located in the southeast corner of the 
WPNSTA, east of Buildings 3 and 4 and south of Site 12 (Barracks Road Landfill) (Figure 
3-35). An Imhoff tank, a trickling filter, a sludge drying bed, and a chlorination unit were 
located at SSA 15. Wastewater reportedly entered the Imhoff tank, which operated as a 
primary settling basin for the waste. The water then was passed through the trickling filter 
for biological treatment and pumped back to the Imhoff tank for secondary settling. The 
water was chlorinated in the chlorination unit and discharged to a tributary of Ballard 
Creek. Sludge from the Imhoff tank was periodically removed and placed in the sludge 
drying bed. STP #1 received and managed only sanitary waste from physical plants and the 
Officer’s Club located nearby, but may have treated nitramine-containing and other 
industrial wastewater. WPNSTA personnel have reported that during the operation of STP 
#1, a mercury-containing bearing on the trickling filter cracked, allowing mercury to be 
released. Also, WPNSTA personnel indicated that sludge from SSA 15 was transported to 
SSA 6 and land farmed. 

SSA 15 represents AOCs 5, 6, and 7, which are the drying beds for former STPs 2, 3, and 4, 
respectively. The Navy, in partnership with EPA and VDEQ, agreed that the SSP 
determination for SSA 15 would be applicable to AOCs 5, 6, and 7. A summary of relevant 
documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site 
Screening Areas 1, 6, 7, and 15 

Baker, 1996 00663 (Volume I) 
00664 (Volume II) 
00665 (Volume III) 

 

Nature and Extent of Potential Contamination 
Surface soil, subsurface, soil, groundwater, surface water, and sediment samples were 
collected and analyzed for VOCs, SVOCs, pesticides, PCBs, nitramine compounds, and 
metals. Mercury was not detected in soil, groundwater, or surface water, but was detected 
in sediment (0.44 mg/kg). SVOCs and pesticides were detected in soil below screening 
levels. Metals detected in soil were consistent with background. No SVOCs or PCBs were 
detected in groundwater, and generally only low VOC and pesticide concentrations were 
estimated below reporting limits. Dissolved metals were generally detected at 
concentrations consistent with background. Vinyl chloride (2 μg/L) and TCE (500 μg/L) 
were detected in surface water. Metals were detected in surface water generally consistent 
with background. Only low VOC and SVOC concentrations were estimated below reporting 
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limits in sediment. Pesticides detected in sediment included DDT (86 μg/kg), DDD (40 
μg/kg), and DDE (31 μg/kg).  

Potential Risks 
There were no unacceptable risks identified for the potable use of groundwater. Although 
there was an unacceptable HI of 2 from exposure to arsenic and manganese in soil, 
concentrations were similar to background. An EI value of 99 was determined for 
sediments, attributable to pesticides. The source of TCE elevated in surface water is 
attributable to potential sources in the industrial area upgradient of SSA 15. 

Because SSA 15 does not appear to be the source of contamination to surface water and 
sediment, no further investigation was recommended in the SSP (Baker, 1996b). (CERCLA 
status determinations for AOCs 5, 6, and 7, as identified in the Area of Concern Decision 
Signature Page with Attachments (Baker, 1997a), are pending the CERCLA status decision for 
SSA 15.) 

Removal Action(s) 
In 2001, the Imhoff tank, trickling filter, sludge drying bed, and chlorination unit were 
removed. 

CERCLA Path Forward 
Desktop audit to confirm CERCLA documentation for NFA is complete with the SSP, as the 
SSP does not recommend additional RI/FS activities, but does acknowledge additional 
sampling in association with Site 12. 

3.2.36  Site Screening Area 17—Mark 46 Torpedo Support Facility 
Site Description 
SSA 17 is located about 400 feet north of Sharpe Road and about 2,000 feet northwest of the 
intersection of Sharpe and Lee Roads in the central portion of WPNSTA Yorktown and 
occupies an area of about 330 feet by 310 feet (Figure 3-36). This area previously contained a 
10,000-gallon UST and ancillary drain pipes that was used to store waste Otto fuel generated 
during the cleaning of MK 46 torpedoes. (Waste Otto fuel is a mixture of Otto fuel and water 
which potentially contained oil, denatured ethyl alcohol, detergent, and trace amounts of 
cyanide.) In June 1988, a tank integrity test was performed; the tank system failed the 
hydrostatic integrity test and was subsequently taken out of service. The floor drains 
leading to the tank were sealed and a RCRA closure and post-closure plan was submitted to 
VDEQ in November 1988. The UST system was removed in March 1995. The MK 46 torpedo 
shop subsequently stored waste Otto fuel in 55-gallon drums for later off-site disposal. 
Waste Otto fuel is no longer generated or stored at SSA 17. A summary of relevant 
documents and action milestones is presented in the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

EE/CA and Action Memorandum Site Screening 
Area 17 – Mark 46 Torpedo Shop Waste Otto Fuel 
Underground Storage Tank 

Environmental and Safety 
Designs, Inc., 1994 

00614 (AM) 
00621 (EE/CA) 

Screening Process Report for Site Screening 
Areas 2, 17, 18, and 19 

Baker, 1996 00666 (Volume I) 
00667 (Volume II) 

 

Nature and Extent of Potential Contamination 
The source of contamination was waste Otto fuel stored in an UST. Soil and groundwater 
were sampled for VOCs, SVOCs, pesticides, PCBs, propylene glycol di-nitrate (PGDN), and 
metals. Methylene chloride was consistenty detected in soil at concentrations as high as 
3,500 mg/kg with a high frequency of detection. Metals were not elevated in soil in 
concentrations of concern. Although low VOC concentrations [methylene chloride (5.4 
μg/L) and 1,1-DCE (15 μg/L ) were detected in groundwater, there were no MCL 
exceedances. SVOCs, pesticides, PCBs, and PGDN were not detected in soil or groundwater, 
with the exception of trace detections of phthlates in soil. 

Potential Risks 
No unacceptable cancer risks were identified from exposure to soil and groundwater. 
Although an HI of 4.7 was identified from exposure to total aluminum and manganese in 
groundwater and manganese in soil, manganese concentrations is soil are consistent with 
background and the HI for dissolved metals in groundwater is 0.33. 

Based on the results of the 1996 Final Site Screening Process Report for Site Screening Areas 2, 
17, 18, and 19, no further action was recommended for SSA 17 (Baker, 1996c).  

Removal Action(s) 
• A removal action was conducted in 1995 to remove the UST system. Closure 

documentation is included in Appendix P of the SSP report. 

• A No Further Action Decision Summary was signed in March 1996 (Baker, 1996c). 

CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.37 Site Screening Area 19—Beaver Road/Ponds 11 and 12 Drainage Areas  
Site Description 
SSA 19 occupies an area of about 164 acres, and is located in the northwestern section of 
WPNSTA Yorktown (Figure 3-37). It encompasses the area surrounding the Open 
Burn/Open Detonation (OB/OD) Range, including SSA 2(Former EOD Burning Disposal 
Area) that drains into Ponds 11 and 12. The FFA identities SSA 19 as former SWMUs 
31(EOD Holes), SWMU 32 (EOD Burn Containers), and AOC B (EOD Range Pond). The 
EOD range began operations in 1970 when the former disposal range (SSA 2) was taken out 
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of service. The OB/OD range was used for explosive waste destruction conducted in 
accordance with permitted RCRA requirements, including groundwater monitoring. EOD 
operations involved detonation of ordnance in 20 ft borings constructed in 40 ft high soil 
berms. Nine metal containers of varying sizes were used when higher temperatures were 
needed to adequately burn explosive waste. During the winter, this area is covered and 
grass is grown to prevent erosion. Unlined settling ponds collect runoff through pipes from 
this area. Effluent from these ponds may discharge to nearby Ponds 11 and 12. SSA 19 does 
not include the operational area of the OB/OD Range but addresses the soil and 
groundwater at the perimeter of the range and surface water and sediment in Ponds 11 and 
12 that receives runoff from the area. A summary of relevant documents and action 
milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site Screening 
Areas 2, 17, 18, and 19  

Baker, 1996 00666 (Volume I) 

00667 (Volume II) 

AOC 22; Site 12, and SSA2, SSA19, and King 
Creek Independent Sampling and Risk Screening 
Report 

Black and Veatch, for 
EPA, 1996 

00669 

 

Nature and Extent of Potential Contamination 
Surface soil, subsurface soil, groundwater, surface water, and sediment samples were 
collected for analysis of VOCs, SVOCs, pesticides, PCBs, nitramines, and metals. Low 
concentrations of ideno(1,2,3-cd)pyrene (120 J μg/kg) and and 1,1,1 TCA (16 μg/kg) were 
detected soil. Metals were detected in soil at concentrations generally similar to background. 
Low concentrations of phthalates estimated below reporting limits were detected in 
groundwater, as were low levels of DNT (0.27 μg/L), and RDX (2.2 μg/L). Dissolved metals 
in groundwater did not exceed MCLs. There were no detections of VOCs, SVOCs, 
pesticides, PCBs, or nitramine compounds in surface water from Ponds 11 and 12. VOCs 
and PAHs were detected at low estimated concentrations below reporting limits in sediment 
and metals concentrations in sediment were generally similar to background.  

Potential Risks 
No unacceptable human health cancer risk was identified from exposure to soil and 
dissolved groundwater. A cumulative hazard index of 2.3 for soil and 1.9 for groundwater 
was identified from exposure to due arsenic and antimony. These metals were present at 
concentrations similar to background. A total EI value for the surface water was calculated 
to be 27 due to iron and silver. A total EI value for the sediment was calculated to be 17 due 
to pesticides and metals. Because metals in site media were consistent with background, no 
further action was recommended (Baker, 1996c). 

Remedial Action(s) 
• No CERCLA remedial actions have taken place at SSA 19. 
• A No Further Action Decision Summary was signed in March 1996 (Baker, 1996c). 
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CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.38 Site Screening Area 21—Roosevelt Pond 
Site Description 
SSA 21 is Roosevelt Pond, approximately 22.2 acres in the eastern portion of WPNSTA 
Yorktown. SSA 21 is bounded to the north by Roosevelt Road, to the west by Main Road, to 
the south by By-Pass Road, and to the east by Mine Assembly Plant 1 and the York River 
(Figure 3-38). The surrounding area is generally wooded. Roosevelt Pond is fresh water and 
receives runoff from the industrial area to the south including SSA 12, SSA 4, and SSA 5. 
Roosevelt Pond discharges into the York River within 500 feet of WPNSTA Yorktown 
facility boundary. A summary of relevant documents and action milestones is presented in 
the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24 

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21, Addendum to the Site Screening 
Process Report 

Baker, 2002 01568 

Additional Evaluation of Site Screening Areas 3, 4, 
5, and 21, Addendum to the Site Screening 
Process Report 

Baker, 2004 01427 

 

Nature and Extent of Potential Contamination 
Potential contamination of Roosevelt Pond surface water and sediment is from surface 
water runoff received from upgradient Sites and SSAs. Previous investigations included 
sampling of fish and shellfish tissue, surface water, sediment, and soil. Analyses included 
VOCs, SVOCs, pesticides, PCBs, nitramines, metals, and TOC, as appropriate. Low 
concentrations estimated below reporting limits of VOCs and SVOCs were detected in soil, 
below risk screening criteria. Explosives and PCBs were not detected in soil, and pesticides 
and metals detected in soil were at concentrations consistent with background.  

VOCs and SVOCs detected infrequently in surface water and sediment were at 
concentrations below risk screening criteria. Pesticides and metals detected in surface water 
and sediment were at concentrations generally consistent with background. The explosive 3-
nitrotoluene was detected in one surface water sample at 0.41 μg/L. Low concentrations of 
pesticides and PCBs were detected in fish and shellfish.  

Potential Risks 
No unacceptable human health cancer risk (8.5 x 10-5) was identified from exposure to SSA 
21 media. Although the cumulative non-cancer HI (5.3) exceeded 1, from exposure to iron 
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and arsenic in soil, concentrations are consistent with background, and individual hazard 
quotients were below 1.  

A total EI value of 4 and 90 were calculated for acute and chronic screening levels, 
respectively. Aluminum and iron is surface water pose potential risk to aquatic receptors; 
however iron concentrations are consistent with background. Total EI values of 72 for the 
ER-L and 17 for the ER-M indicate that the benthic community may be impacted by 
sediment concentrations of carbon disulfide, 4,4’-DDD, and 4,4-DDE, in sediment; however, 
pesticides were at concentrations consistent with background.  

Based on the conclusions and recommendations presented in the Additional Evaluation of 
Site Screening Areas 3, 4, 5, and 21, Addendum to the Site Screening Report Naval Weapons 
Station Yorktown (Baker, 2004a), no chemicals were identified as ecological risk drivers for 
SSA 4, and no further evaluation was recommended. 

Remedial Action(s) 
• No CERCLA remedial actions have taken place at SSA 21. 
• A No Further Action Decision Summary was signed in May 2004 (Baker, 2004a). 

CERCLA Path Forward 
CERCLA documentation is complete with the SSP and Decision Signature. 

3.2.39 Site Screening Area 22 – Sand Blasting Grit Area 
Site Description 
SSA 22 (formerly AOC 4) consists of approximately 0.5 acres in the eastern portion of 
WPNSTA Yorktown.  SSA 22 is bounded to the east and north by Bollman Road, to the 
south by the former location of buildings 530, 644, and 1720, and to the west by unused land 
(Figure 3-39).  A sand blast grit area was adjacent to Building 530, which operated from 1945 
until the early to mid 1980s. Bomb fins and wings, inert bomb casings, and various other 
inert ordnance items were grit blasted in a blasting booth inside Building 530, and outside at 
the northern end of the building. Grit blasting material may have been composed of coal 
slag or steel grit. The blasting booth within the building used a dust collector; accumulated 
dust may have been deposited in the vicinity of the northern side of Building 530.  

The general topography at SSA 22 is flat.  The area is mostly a cleared grassy area, bounded 
by woods to the west, south, and north and Bollman Road to the east.  There are no surface 
water bodies associated with this SSA.  A summary of relevant documents and action 
milestones is presented in the table below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Navy Final Recommendation for Areas of Concern 
(SSA 22 is identified as AOC#4) 

P.A. Rakowski, P.E., 1995 00355 

Remedial Action Report for Sites 1 and 3 and SSA 
22 

OHM, 2001 01091 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

 

Nature and Extent of Potential Contamination 
Potential contamination at SSA 22 is related to sand blasting activities within and near 
former Building 530 and the grit pile that was possibly located in the north corner of 
Building 530. The contaminants of concern at SSA 22 are VOCs in groundwater (note:  only 
one monitoring well has been installed at SSA 22).  Surface water and sediment are not 
associated with SSA 22.   No SVOCs, pesticides, or PCBs were detected in the groundwater. 
Dissolved metals were significantly lower than total metals and were detected at 
concentrations below tap water RBC values. The VOCs 1,1-DCE (2 J μg/L), total 1,2-DCE (6 J 
μg/L), TCE (220 μg/L), and total xylenes (2 J μg/L) were detected in groundwater.  Of the 
VOCs, only TCE exceeded its respective MCL and tap water RBC (Baker, 2001).  These 
detections are located downgradient of a UST; however historical records indicate that only 
#2 fuel oil (which does not contain any VOCs) was stored in the UST.  Therefore, it is most 
likely that the potential VOC contamination be associated with the use of solvents and 
degreasers as part of Building 530 activities.     

Potential Risks  
A cumulative non-cancer hazard (HI=19) for the future resident from ingestion of unfiltered 
groundwater was due to exposure to aluminum, arsenic, chromium, iron, manganese, and 
vanadium.  HQs of these inorganics were below 1 except for aluminum (HQ = 1.2), arsenic 
(HQ = 7.7), and iron (HQ = 8.0).   Additionally an unacceptable cumulative cancer risk of 
2.1x10-3 was calculated from exposure to TCE (ILCR = 1.4x10-4) and total arsenic (ILCR = 
1.9x10-3).  However, arsenic and TCE effect different organs (arsenic effects skin and TCE 
effects liver) and therefore their effects would not be additive.   

A cumulative non-cancer hazard (HI=1.5) for the future resident from ingestion of filtered 
groundwater was due to exposure to dissolved aluminum, arsenic, iron, and manganese.  
There were no individual HQs greater than 1 and these inorganics affect different target 
organs; therefore their effects are not cumulative.  An unacceptable cancer risk of 3.4x10-4 
was calculated from exposure to TCE (ILCR = 1.4x10-4) and dissolved arsenic (ILCR = 
1.2x10-4).  Since arsenic and TCE effect different organs their effects would not be 
cumulative.  

Potential terrestrial ecological risks were not evaluated. 
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Remedial Action(s) 
In 1998, a remedial action consisted of the removal of lead contaminated soil and 
sandblasting grit from 6 inches to 2 feet below grade. Following the removal action, post 
excavation soil samples demonstrate lead concentrations in soil remaining at the site are 
below 200 mg/kg (OHM, 2001a).  

A No Further Action Decision Summary for soil was signed May 2004 (Baker, 2004a). 

CERCLA Path Forward 
CERCLA documentation for soil is complete with the SSP and Decision Signature Page. The 
SSP concluded further evaluation of groundwater was warranted.  Further evaluation of 
groundwater has not been scheduled at this time. Site Screening Area 23—Coal Storage 
Area 

Site Description 
SSA 23 (formerly AOC#21) occupies a one acre area adjacent to Building 708, used for coal 
storage from 1953 to the late 1970s. SSA 23 is north of Building 706 and west of Longfellow 
Road (Figure 3-40). A nine-inch thick reinforced concrete wall surrounded the former coal 
pile. Drainage pipes (2 to 6-inches in diameter) were present in the wall every 20 feet. The 
drainage pipes released water from the coal storage area to the ground surface, on the north 
side of Building 1827. A summary of relevant documents and action milestones is presented 
in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Navy Final Recommendation for Areas of Concern 
(SSA 23 is identified as AOC#21) 

P.A. Rakowski, P.E., 
1995 

00355 

Site Screening Process Report for Site Screening 
Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24  

Baker, 2001 01350 (Volume I) 
01351 (Volume II) 
01352 (Volume III) 

 

Nature and Extent of Potential Contamination 
Former coal storage is the source for potential contamination of site media. Previous 
investigations include sampling and analysis of soil and groundwater for VOCs, SVOCs, 
metals, and pesticides/PCBs. Composite coal samples were collected and analyzed for 
metals. In soil, arsenic and beryllium exceeded the residential RBC. Concentrations of 
VOCs, SVOCs, metals, and pesticides were either non-detect or below applicable standards 
in surface and subsurface soil samples. Concentrations of metals and pesticides in surface 
and subsurface soil samples were consistent with background.  

Two groundwater samples were collected from one monitoring well at SSA 23, and did not 
have detections of No SVOCs, pesticides, or PCBs were detected in groundwater. 
Chloroform (common laboratory contaminant) was the only VOC detected.  
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Potential Risks 
An unacceptable cancer risk of 1.3 x 10-4 was identified from exposure to arsenic and 
beryllium in soil, and chloroform in groundwater. A non-cancer hazard index (3.9) was 
identified from exposure to iron and arsenic in soil. Individual HQ values for iron and 
arsenic in soil were less than one, and, based on central tendency exposure, mean arsenic 
and beryllium concentrations do not pose unacceptable health risks.  

An ecological risk assessment was not conducted. 

Remedial Action(s) 
A remedial action in 1998 included the excavation of arsenic contaminated soil adjacent to 
the north wall of the coal storage structure (Building 1827). Post-excavation samples 
exceeded the applicable standards for arsenic, and additional soil excavations were 
conducted in 1999 (Baker, 2004a). Post-excavation samples in 1999 demonstrate arsenic 
concentrations in soil were below the RL of 63 mg/kg. Therefore, no further action was 
recommended for this SSA (Baker, 2004a). 

No Further Action Decision Summary for soil was signed in May 2004 (Baker, 2004a). 

CERCLA Path Forward 
CERCLA documentation for soil is complete with the SSP and Decision signature. 

3.2.40 SSA 25—Wetlands Downgradient of Beaver Pond 
Site Description 
SSA 25 is located in the extreme eastern portion of the facility property (Figure 3-41). The 
area is approximately 5.6 acres, and is located between two impounded portions of Ballard 
Creek: a natural beaver dam (Impoundment No. 1) which forms the eastern edge of Beaver 
Pond and a second impoundment approximately 750 feet downgradient (Impoundment No. 
2), whose history of construction is unclear. Ballard Creek is hydraulically connected for its 
entire length. Water flows from the erosive, upgradient areas down to Beaver Pond, then 
over a low area along the northern edge of the beaver dam into the downgradient wetlands, 
and then through a break in the southern edge of the second impoundment towards the 
York River. The second impoundment restricts tidal influences from the York River, though 
the break allows some interaction, the magnitude of which has varied over time. The 
centerline of Ballard Creek, which meanders throughout the area, marks the property 
boundary between NWSY and the National Park Service’s (NPS) Colonial National Historic 
Park. Based on its location on Ballard Creek between two impoundments, the wetlands 
represent a low energy, bottomland depositional habitat. The topography is characterized 
by a broad, flat area between steep upland slopes with elevations on the order of 30 to 50 
feet above mean sea level. 

During its operational period, the STP No. 2 trickling filter discharged via a regulated 
outfall directly to the wetland area. The unit was installed in 1952 and reportedly managed 
sanitary waste. The trickling filter used elemental mercury (approximately 4 to 6 ounces) as 
a water seal in the pivot point. Though this seal was maintained, it is likely that mercury 
leaked into the trickling filter tank and was subsequently discharged to SSA 25 via the STP 
outfall. It is assumed that treatment operations ceased in the early 1970s, as mercury-sealed 
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trickling filters were banned from use in the state of Virginia in 1971. STP No. 2, prior to 
being dismantled and removed in 2000, was an inactive treatment plant consisting of a 
clarifier, settling tanks, and sludge drying beds. The STP No. 2 clarifier and settling tanks 
were filled with rainwater and substantial vegetation was growing in drying beds during 
early assessment activities associated with the NWSY Environmental Restoration (ER) 
Program (early 1990s). Beaded elemental mercury was discovered around the base of the 
trickling filter during the demolition process. Twelve drums of mercury-contaminated soils 
were disposed of and confirmation samples indicated no residual mercury contamination 
following the removal of the STP buildings and infrastructure. A summary of relevant 
documents and action milestones is presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Draft Steps 6 & 7 of the Aquatic Baseline 
Ecological Risk Assessment, Site Screening Area 
25 – Wetlands Downgradient of Beaver Pond 

Baker, 2007 (Draft – No AR No.) 

 

Nature and Extent of Potential Contamination 
Sediment analytical data collected from Ballard Creek and historical records indicate that 
the primary source of mercury contamination to the wetlands is Sewage Treatment Plant 
(STP) No. 2, formerly located northwest and immediately up-slope of the wetlands area. 
Sediment samples located near the former STP discharge pipe detected mercury at 5.9 
mg/kg, which led to additional surface and subsurface sediment sampling throughout SSA 
25 where mercury concentrations were found to range from 0.031J to 15.3 mg/kg to 0.037J to 
19.5 mg/kg, respectively. Based on this information and potential for unacceptable impacts 
to aquatic ecological receptors from mercury exposures in SSA 25, the Navy in partnership 
with EPA and VDEQ agreed to identify mercury as the sole COC and move directly to a 
baseline ERA (May 2004 Partnering meeting). A BERA was implemented that included 
surface water, sediment and tissue samples were collected and analyzed for mercury, 
methylmercury, pH, total organic carbon, sulfate, sulfide, ammonia, dissolved organic 
carbon, and grainsize, as appropriate. 

Potential Risks 
The risk evaluation concluded that mercury concentrations in sediment at SSA 25 may 
impair growth of aquatic invertebrates, and that additional evaluation (ERA Step 8) in the 
form of remedy development and evaluation is recommended. To aid in the evaluation of 
potential remedies, a preliminary remediation goal (PRG) of 4.2 mg/kg (total mercury) was 
developed for surface and subsurface sediment. This value is the site-specific NOAEL 
established from the 42-day Hyalella azteca survival, growth, and reproduction tests but 
should also be protective of other ecological receptors based upon the results of the BERA.  

Human health risk has not been assessed. 

Remedial Action(s) 
No CERCLA remedial actions have taken place at SSA 25. 
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CERCLA Path Forward 
• Complete BERA 
• EE/CA and AM 
• IRA 

Schedule 3-23 presents the FY08-09 schedule for SSA 25. 

3.3 MMRP Sites 
Because funding for both ERP and MMRP is managed by NAVFAC, sites classified as 
MMRP are also included in this SMP. The only MMRP site identified at Yorktown is the 
Morale, Welfare, and Recreation (MWR) Skeet Range. However, because a number of 
ordnance items were found during investigations at ERP Site 2 (Turkey Road Landfill), the 
Navy will transfer the site to MMRP. For this SMP, information on Site 2 is presented with 
the Yorktown ERP sites.  

3.3.1 MWR Skeet Range  
The MWR Skeet Range is approximately 30 acres used exclusively for recreational purposes 
from 1980 to 1982 (weekends only); after 1982, the range was used sporadically until it was 
dismantled in 1994 (Figure 3-42). Activities were limited to skeet shooting with shotguns 
from a launching pad, with a 900-foot arc safety danger zone. The site currently is not 
maintained and not in use. A revised draft final PA (Malcolm Pirnie, 2005) was conducted 
for the MWR Skeet Range. There are no munitions and explosives of concern on the site, as 
only small-caliber ammunition was used. Munitions constituents on the site include lead, 
antimony, copper, zinc, arsenic, and polycyclic aromatic hydrocarbons (PAHs) from bullets, 
fragments, bullet jackets, and related sporting material such as clay targets. The potential for 
lead contamination exists over the majority of the site and primarily along the tree line. The 
PA also identified three areas as potential MMRP sites: the Demolition Range, the Detonator 
Blasting Pit Area, and the Detonator Pit. 

In 2007, an Expanded Site Inspection (ESI) was conducted at the MWR Skeet Range. The 
evaluation and reporting of ESI results are in progress. 
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Site 2 - Turkey Road Landfill
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Figure 3-9
Site 9 - Plant 1 Explosives Contaminated Wastewater Discharge Area
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Site 12 - Industrial Area
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Figure 3-15
Site 19 - Conveyor Belt Soils at Building 10
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Figure 3-16
Site 21 - Battery and Drum Disposal Area
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Figure 3-17
Site 22 - Burn Pad
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Figure 3-18
Site 23 - Building 428 Teague Road Disposal Area
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Figure 3-20
Site 25 - Building 373 Rocket Plant
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Site 26 - Building 1816 Mark 48 Waste Otto Fuel Tank
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Figure 3-23
Site 28 - Building 28 X-Ray Facility Tank Drain Field
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Figure 3-24
Site 29 - Lee Pond
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Figure 3-25
Site 30 - Bracken Road Incinerator and Environs
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Figure 3-26
SSA 2 - Former Explosive Ordnance
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Figure 3-27
SSA 3 - Fire Training Pits and Vicinity
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Figure 3-28
SSA 4 - Weapons Casing/Drum Disposal Area
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Figure 3-29
SSA 5 - By-Pass Road Landfill
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Figure 3-30
SSA 8 - Building 350 Rail Roundhouse

Maintenance Area Trench Outfall
Site Management Plan for FY 2008 to 2009
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Figure 3-31
SSA 11 - Building 3 Neutralization Unit
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Figure 3-32
SSA 12 - Public Works Storage Yard/

Building 683 Vicinity
Site Management Plan for FY 2008 to 2009
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Figure 3-33
SSA 13 - Building 529 Battery Drainage Area
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Figure 3-34
SSA 14 - Building 537 Discharge to Felgates Creek
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Figure 3-35
SSA 15 - Sewage Treatment Plant #1/

Sludge Drying Beds and Discharge Area
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Figure 3-36
SSA 17 - Mark 46 Torpedo Support Facility

Site Management Plan for FY 2008 to 2009
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-37
SSA 19 - Explosive Ordnance Disposal Area
Site Management Plan for FY 2008 to 2009
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Figure 3-38
SSA 21 - Roosevelt Pond

Site Management Plan for FY 2008 to 2009
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-39
SSA 22 - Sand Blasting Grit Area

Site Management Plan for FY 2008 to 2009
WPNSTA Yorktown
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Figure 3-40
SSA 23 - Coal Storage Area

Site Management Plan for FY 2008 to 2009
WPNSTA Yorktown
Yorktown, Virginia

Shupper Drive

Lo
ng

f e
l lo

w
 R

oa
d

Halstead Road

708

LEGEND

Site Screening Area Boundary /

\\aphrodite\projects\18GIS\Yorktown\figures\Site Management Plan 2008\figure3-40_SSA23.mxd 7/30/07 MUnwin

0 75 150
Feet



Figure 3-41
SSA 25 - Wetlands Down-Gradient of Beaver Pond

Site Management Plan for FY 2008 to 2009
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-42
MWR Skeet Range

Site Management Plan for FY 2008 to 2009
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ID Task Name Duration Start Finish

2 Site 1 1373 days Mon 8/27/07 Wed 11/28/12
3 Annual Site Inspection (soil

cover)
1 day Mon 9/17/07 Mon 9/17/07

4 GW/SW/SD Work Plan 194 days Mon 8/27/07 Thu 5/22/08
5 Preliminary WP 30 days Mon 8/27/07 Fri 10/5/07

6 Gov't comments 14 days Mon 10/8/07 Thu 10/25/07

7 Issue Draft WP 30 days Fri 10/26/07 Thu 12/6/07

8 Regulatory Review 60 days Fri 12/7/07 Thu 2/28/08

9 Issue Draft Final WP 30 days Fri 2/29/08 Thu 4/10/08

10 Issue Final WP 30 days Fri 4/11/08 Thu 5/22/08

11 Fieldwork (and laboratory) 90 days Fri 5/23/08 Thu 9/25/08

12 RI Report for GW/SW/SD 254 days Fri 9/26/08 Wed 9/16/09
13 Preliminary RI 90 days Fri 9/26/08 Thu 1/29/09

14 Gov't comments 14 days Fri 1/30/09 Wed 2/18/09

15 Issue Draft RI 30 days Thu 2/19/09 Wed 4/1/09

16 Regulatory Review 60 days Thu 4/2/09 Wed 6/24/09

17 Issue Draft Final RI 30 days Thu 6/25/09 Wed 8/5/09

18 Issue Final RI 30 days Thu 8/6/09 Wed 9/16/09

19 FS Report 224 days Thu 9/17/09 Tue 7/27/10
26 PP 179 days Wed 7/28/10 Mon 4/4/11
33 ROD 134 days Tue 4/5/11 Fri 10/7/11
39 Five-year Review 152 days Tue 5/1/12 Wed 11/28/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-1
Site 1 SMP FY08-09

Page 1



ID Task Name Duration Start Finish

74 Site 3 1373 days Mon 8/27/07 Wed 11/28/12
75 Site Inspection (soil cover) 1 day Mon 9/17/07 Mon 9/17/07

76 Technical Memorandum 125 days Thu 8/30/07 Wed 2/20/08

77 ESD 90 days Thu 2/21/08 Wed 6/25/08

78 GW/SW/SD Work Plan 194 days Mon 8/27/07 Thu 5/22/08
79 Preliminary WP 30 days Mon 8/27/07 Fri 10/5/07

80 Gov't comments 14 days Mon 10/8/07 Thu 10/25/07

81 Issue Draft WP 30 days Fri 10/26/07 Thu 12/6/07

82 Regulatory Review 60 days Fri 12/7/07 Thu 2/28/08

83 Issue Draft Final WP 30 days Fri 2/29/08 Thu 4/10/08

84 Issue Final WP 30 days Fri 4/11/08 Thu 5/22/08

85 Fieldwork (and laboratory) 90 days Fri 5/23/08 Thu 9/25/08

86 RI Report for GW/SW/SD 254 days Fri 2/15/08 Wed 2/4/09
87 Preliminary RI 90 days Fri 2/15/08 Thu 6/19/08

88 Gov't comments 14 days Fri 6/20/08 Wed 7/9/08

89 Issue draft RI report 30 days Thu 7/10/08 Wed 8/20/08

90 Regulatory Review 60 days Thu 8/21/08 Wed 11/12/08

91 Issue draft final RI report 30 days Thu 11/13/08 Wed 12/24/08

92 Issue final RI report 30 days Thu 12/25/08 Wed 2/4/09

93 FS Report 254 days Thu 2/5/09 Tue 1/26/10
94 Preliminary FS 90 days Thu 2/5/09 Wed 6/10/09

95 Gov't comments 14 days Thu 6/11/09 Tue 6/30/09

96 Issue draft FS 30 days Wed 7/1/09 Tue 8/11/09

97 Regulatory Review 60 days Wed 8/12/09 Tue 11/3/09

98 Issue draft Final FS 30 days Wed 11/4/09 Tue 12/15/09

99 Issue Final FS 30 days Wed 12/16/09 Tue 1/26/10

100 PP 239 days Wed 1/27/10 Mon 12/27/10
107 ROD 224 days Tue 12/28/10 Fri 11/4/11
113 Five-year Review 152 days Tue 5/1/12 Wed 11/28/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-2
Site 3 SMP FY08-09
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ID Task Name Duration Start Finish

122 Site 4 1061 days Wed 10/31/07 Wed 11/23/11
123 Fieldwork 120 days Wed 10/31/07 Tue 4/15/08

124  Laboratory Analysis 45 days Wed 4/16/08 Tue 6/17/08

125 RI Report for GW/SW/SD 254 days Wed 4/16/08 Mon 4/6/09
126 Preliminary RI 90 days Wed 4/16/08 Tue 8/19/08

127 Gov't comments 14 days Wed 8/20/08 Mon 9/8/08

128 Issue draft RI report 30 days Tue 9/9/08 Mon 10/20/08

129 Regulatory Review 60 days Tue 10/21/08 Mon 1/12/09

130 Issue draft final RI report 30 days Tue 1/13/09 Mon 2/23/09

131 Issue final RI report 30 days Tue 2/24/09 Mon 4/6/09

132 FS Report GW/SW/SD 224 days Tue 4/7/09 Fri 2/12/10
133 Preliminary FS 60 days Tue 4/7/09 Mon 6/29/09

134 Gov't comments 14 days Tue 6/30/09 Fri 7/17/09

135 Issue draft FS 30 days Mon 7/20/09 Fri 8/28/09

136 Regulatory Review 60 days Mon 8/31/09 Fri 11/20/09

137 Issue draft Final FS 30 days Mon 11/23/09 Fri 1/1/10

138 Issue Final FS 30 days Mon 1/4/10 Fri 2/12/10

139 PP GW/SW/SD 239 days Mon 2/15/10 Thu 1/13/11
146 ROD GW/SW/SD 224 days Fri 1/14/11 Wed 11/23/11

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-3
Site 4 SMP FY08-09
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ID Task Name Duration Start Finish

154 Site 6 1414 days Fri 6/29/07 Wed 11/28/12
155 Site Inspection (Excavated Area soil cover) 1 day Mon 9/17/07 Mon 9/17/07

156 Construction Complete Report 90 days Fri 6/29/07 Thu 11/1/07

157 GW Investigation Work Plan 194 days Mon 8/27/07 Thu 5/22/08
158 Preliminary WP 30 days Mon 8/27/07 Fri 10/5/07

159 Gov't comments 14 days Mon 10/8/07 Thu 10/25/07

160 Issue Draft WP 30 days Fri 10/26/07 Thu 12/6/07

161 Regulatory Review 60 days Fri 12/7/07 Thu 2/28/08

162 Issue Draft Final WP 30 days Fri 2/29/08 Thu 4/10/08

163 Issue Final WP 30 days Fri 4/11/08 Thu 5/22/08

164 GW Investigation Fieldwork 90 days Fri 5/23/08 Thu 9/25/08

165 RI Report for GW 254 days Fri 9/26/08 Wed 9/16/09
166 Preliminary RI 90 days Fri 9/26/08 Thu 1/29/09

167 Gov't comments 14 days Fri 1/30/09 Wed 2/18/09

168 Issue draft RI report 30 days Thu 2/19/09 Wed 4/1/09

169 Regulatory Review 60 days Thu 4/2/09 Wed 6/24/09

170 Issue draft final RI report 30 days Thu 6/25/09 Wed 8/5/09

171 Issue final RI report 30 days Thu 8/6/09 Wed 9/16/09

172 FS Report 192 days Thu 9/17/09 Fri 6/11/10
179 PP 179 days Mon 6/14/10 Thu 2/17/11
186 ROD 134 days Fri 2/18/11 Wed 8/24/11
192 Five-year Review 152 days Tue 5/1/12 Wed 11/28/12
199 LTM 1 day Fri 6/29/07 Fri 6/29/07

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-4
Site 6 SMP FY08-09
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ID Task Name Duration Start Finish

203 Site 7 1358 days Mon 9/17/07 Wed 11/28/12
204 Annual Site Inspection (soil cover) 1 day Mon 9/17/07 Mon 9/17/07

205 LTM for GW 600 days Mon 6/30/08 Fri 10/15/10

206 Five-year Review 152 days Tue 5/1/12 Wed 11/28/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-5
Site 7 SMP FY08-09

Page 1



ID Task Name Duration Start Finish

213 Site 8 1059 days Fri 6/29/07 Wed 7/20/11
214 Construction Completion Report 120 days Fri 6/29/07 Thu 12/13/07

215 GW/SW/SD RI Fieldwork 120 days Wed 10/31/07 Tue 4/15/08

216 RI Report for GW/SW/SD 254 days Wed 4/16/08 Mon 4/6/09
217 Preliminary RI 90 days Wed 4/16/08 Tue 8/19/08

218 Gov't comments 14 days Wed 8/20/08 Mon 9/8/08

219 Issue Draft RI 30 days Tue 9/9/08 Mon 10/20/08

220 Regulatory Review 60 days Tue 10/21/08 Mon 1/12/09

221 Issue Draft Final RI 30 days Tue 1/13/09 Mon 2/23/09

222 Issue Final RI 30 days Tue 2/24/09 Mon 4/6/09

223 FS Report 224 days Tue 4/7/09 Fri 2/12/10
224 Preliminary FS 60 days Tue 4/7/09 Mon 6/29/09

225 Gov't comments 14 days Tue 6/30/09 Fri 7/17/09

226 Issue Draft FS 30 days Mon 7/20/09 Fri 8/28/09

227 Regulatory Review 60 days Mon 8/31/09 Fri 11/20/09

228 Issue Draft Final FS 30 days Mon 11/23/09 Fri 1/1/10

229 Issue Final FS 30 days Mon 1/4/10 Fri 2/12/10

230 PP 239 days Mon 2/15/10 Thu 1/13/11
237 ROD 134 days Fri 1/14/11 Wed 7/20/11

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-6
Site 8 SMP FY08-09
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ID Task Name Duration Start Finish

246 Site 9 1195 days Mon 3/16/09 Fri 10/11/13
247 GW Investigation Work Plan 254 days Mon 3/16/09 Thu 3/4/10
248 Preliminary WP 90 days Mon 3/16/09 Fri 7/17/09

249 Gov't comments 14 days Mon 7/20/09 Thu 8/6/09

250 Issue Draft WP 30 days Fri 8/7/09 Thu 9/17/09

251 Regulatory Review 60 days Fri 9/18/09 Thu 12/10/09

252 Issue Draft Final WP 30 days Fri 12/11/09 Thu 1/21/10

253 Issue Final WP 30 days Fri 1/22/10 Thu 3/4/10

254 Fieldwork & Laboratory 90 days Fri 3/5/10 Thu 7/8/10

255 RI Report for GW 254 days Fri 7/9/10 Wed 6/29/11
256 Preliminary RI 90 days Fri 7/9/10 Thu 11/11/10

257 Gov't comments 14 days Fri 11/12/10 Wed 12/1/10

258 Issue Draft RI report 30 days Thu 12/2/10 Wed 1/12/11

259 Regulatory Review 60 days Thu 1/13/11 Wed 4/6/11

260 Issue Draft Final RI report 30 days Thu 4/7/11 Wed 5/18/11

261 Issue Final RI report 30 days Thu 5/19/11 Wed 6/29/11

262 FS Report 224 days Thu 6/30/11 Tue 5/8/12
269 PP 239 days Wed 5/9/12 Mon 4/8/13
276 ROD 134 days Tue 4/9/13 Fri 10/11/13
282 Five-year Review 152 days Tue 5/1/12 Wed 11/28/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-7
Site 9 SMP FY08-09
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ID Task Name Duration Start Finish

291 Site 11 90 days Mon 10/29/07 Fri 2/29/08
292 Technical Memorandum (GW Risk) 90 days Mon 10/29/07 Fri 2/29/08

293 PP for GW (NFA) 239 days Mon 3/3/08 Thu 1/29/09
294 Preliminary PP 60 days Mon 3/3/08 Fri 5/23/08

295 Navy Review 14 days Mon 5/26/08 Thu 6/12/08

296 Issue Draft PP 30 days Fri 6/13/08 Thu 7/24/08

297 Regulatory / Legal Review 60 days Fri 7/25/08 Thu 10/16/08

298 Public Comment Period Draft Final PP 45 days Fri 10/17/08 Thu 12/18/08

299 Issue Final PP 30 days Fri 12/19/08 Thu 1/29/09

300 ROD for GW (NFA) 224 days Fri 1/30/09 Wed 12/9/09
301 Preliminary ROD 90 days Fri 1/30/09 Thu 6/4/09

302 Navy Review 14 days Fri 6/5/09 Wed 6/24/09

303 Issue Draft ROD 30 days Thu 6/25/09 Wed 8/5/09

304 Regulatory / Legal Review 60 days Thu 8/6/09 Wed 10/28/09

305 Issue ROD for Signature 30 days Thu 10/29/09 Wed 12/9/09

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-8
Site 11 SMP FY08-09
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ID Task Name Duration Start Finish

308 Site 12 610 days Mon 9/17/07 Fri 1/15/10
309 Annual Site Inspection (for landfill

cap)
1 day Mon 9/17/07 Mon 9/17/07

310 LTM (for GW) - Every Two Years 600 days Mon 10/1/07 Fri 1/15/10

311 Five-year Review 152 days Tue 5/1/12 Wed 11/28/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-9
Site 12 SMP FY08-09
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ID Task Name Duration Start Finish

318 Site 16 1371 days Wed 8/29/07 Wed 11/28/12
319 Technical Memorandum (GW risk

management)
60 days Wed 8/29/07 Tue 11/20/07

320 ESD (pending Tech Memo consensus) 120 days Wed 11/21/07 Tue 5/6/08

321 Five-year Review (pending ESD) 152 days Tue 5/1/12 Wed 11/28/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-10
Site 16/SSA 16 SMP FY08-09
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ID Task Name Duration Start Finish

328 Site 17 598 days Mon 9/3/07 Wed 12/16/09
329 Technical Memorandum (all waste

removed)
60 days Mon 9/3/07 Fri 11/23/07

330 ESD for Soil/Waste (NFA) 90 days Mon 11/26/07 Fri 3/28/08

331 PP for GW (NFA) 239 days Mon 3/10/08 Thu 2/5/09
332 Preliminary PP 60 days Mon 3/10/08 Fri 5/30/08

333 Gov't Comments 14 days Mon 6/2/08 Thu 6/19/08

334 Issue Draft PP 30 days Fri 6/20/08 Thu 7/31/08

335 Regulatory / Legal Review 60 days Fri 8/1/08 Thu 10/23/08

336 Public Comment Period Draft Final
PP

45 days Fri 10/24/08 Thu 12/25/08

337 Issue Final PP 30 days Fri 12/26/08 Thu 2/5/09

338 ROD for GW (NFA) 224 days Fri 2/6/09 Wed 12/16/09
339 Preliminary ROD 90 days Fri 2/6/09 Thu 6/11/09

340 Gov't Comments 14 days Fri 6/12/09 Wed 7/1/09

341 Issue Draft ROD 30 days Thu 7/2/09 Wed 8/12/09

342 Regulatory / Legal Review 60 days Thu 8/13/09 Wed 11/4/09

343 Issue ROD for Signature 30 days Thu 11/5/09 Wed 12/16/09

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-11
Site 17 SMP FY08-09
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ID Task Name Duration Start Finish

346 Site 19 1555 days Mon 9/17/07 Fri 8/30/13
347 Annual Site Inspection (soil cover in

trench)
1 day Mon 9/17/07 Mon 9/17/07

348 GW Investigation Work Plan 314 days Mon 3/16/09 Thu 5/27/10
349 Preliminary WP 60 days Mon 3/16/09 Fri 6/5/09

350 Gov't comments 14 days Mon 6/8/09 Thu 6/25/09

351 Issue Draft WP 30 days Fri 6/26/09 Thu 8/6/09

352 Regulatory Review 60 days Fri 8/7/09 Thu 10/29/09

353 Issue Draft Final WP 30 days Fri 10/30/09 Thu 12/10/09

354 Issue Final WP 30 days Fri 12/11/09 Thu 1/21/10

355 GW Investigation Fieldwork and
Laboratory

90 days Fri 1/22/10 Thu 5/27/10

356 RI Report for GW 254 days Fri 5/28/10 Wed 5/18/11
363 FS Report for GW 224 days Thu 5/19/11 Tue 3/27/12
370 PP for GW 239 days Wed 3/28/12 Mon 2/25/13
377 ROD for GW 134 days Tue 2/26/13 Fri 8/30/13
383 Five-year Review 152 days Tue 5/1/12 Wed 11/28/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-12
Site 19 SMP FY08-09
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ID Task Name Duration Start Finish

122 Site 21 1069 days Wed 10/31/07 Mon 12/5/11
123 Fieldwork (and laboratory) 160 days Wed 10/31/07 Tue 6/10/08

124 RI Report for GW/SW/SD 254 days Wed 6/11/08 Mon 6/1/09
125 Preliminary RI 90 days Wed 6/11/08 Tue 10/14/08

126 Gov't comments 14 days Wed 10/15/08 Mon 11/3/08

127 Issue Draft RI 30 days Tue 11/4/08 Mon 12/15/08

128 Regulatory Review 60 days Tue 12/16/08 Mon 3/9/09

129 Issue Draft Final RI 30 days Tue 3/10/09 Mon 4/20/09

130 Issue Final RI 30 days Tue 4/21/09 Mon 6/1/09

131 FS Report GW/SW/SD 192 days Tue 6/2/09 Wed 2/24/10
132 Preliminary FS 60 days Tue 6/2/09 Mon 8/24/09

133 Gov't comments 14 days Tue 8/25/09 Fri 9/11/09

134 Issue Draft FS 14 days Mon 9/14/09 Thu 10/1/09

135 Regulatory Review 60 days Fri 10/2/09 Thu 12/24/09

136 Issue Draft Final FS 14 days Fri 12/25/09 Wed 1/13/10

137 Issue Final FS 30 days Thu 1/14/10 Wed 2/24/10

138 PP GW/SW/SD 239 days Thu 2/25/10 Tue 1/25/11
145 ROD GW/SW/SD 224 days Wed 1/26/11 Mon 12/5/11

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-13
Site 21 SMP FY08-09
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ID Task Name Duration Start Finish

122 Site 22 1101 days Wed 10/31/07 Wed 1/18/12
123 Fieldwork (and laboratory) 160 days Wed 10/31/07 Tue 6/10/08

124 RI Report for GW/SW/SD 254 days Wed 6/11/08 Mon 6/1/09
125 Preliminary RI 90 days Wed 6/11/08 Tue 10/14/08

126 Gov't comments 14 days Wed 10/15/08 Mon 11/3/08

127 Issue Draft RI report 30 days Tue 11/4/08 Mon 12/15/08

128 Regulatory Review 60 days Tue 12/16/08 Mon 3/9/09

129 Issue Draft Final RI 30 days Tue 3/10/09 Mon 4/20/09

130 Issue final RI report 30 days Tue 4/21/09 Mon 6/1/09

131 FS Report GW/SW/SD 224 days Tue 6/2/09 Fri 4/9/10
132 Preliminary FS 60 days Tue 6/2/09 Mon 8/24/09

133 Gov't comments 14 days Tue 8/25/09 Fri 9/11/09

134 Issue Draft FS 30 days Mon 9/14/09 Fri 10/23/09

135 Regulatory Review 60 days Mon 10/26/09 Fri 1/15/10

136 Issue Draft Final FS 30 days Mon 1/18/10 Fri 2/26/10

137 Issue Final FS 30 days Mon 3/1/10 Fri 4/9/10

138 PP GW/SW/SD 239 days Mon 4/12/10 Thu 3/10/11
145 ROD GW/SW/SD 224 days Fri 3/11/11 Wed 1/18/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-14
Site 22 SMP FY08-09
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ID Task Name Duration Start Finish

505 Site 23 1022 days Mon 10/1/07 Tue 8/30/11
506 RI Report 60 days Mon 10/1/07 Fri 12/21/07
507 Issue final RI report 60 days Mon 10/1/07 Fri 12/21/07

508 EE/CA 254 days Mon 3/24/08 Thu 3/12/09
509 Preliminary EE/CA 60 days Mon 3/24/08 Fri 6/13/08

510 Gov't comments 14 days Mon 6/16/08 Thu 7/3/08

511 Issue Draft EE/CA 30 days Fri 7/4/08 Thu 8/14/08

512 Regulatory Review 60 days Fri 8/15/08 Thu 11/6/08

513 Issue Draft Final EE/CA 30 days Fri 11/7/08 Thu 12/18/08

514 Public Comment Period 30 days Fri 12/19/08 Thu 1/29/09

515 Issue Final EE/CA/AM 30 days Fri 1/30/09 Thu 3/12/09

516 IRA 180 days Fri 3/13/09 Thu 11/19/09
517 Implement IRA 180 days Fri 3/13/09 Thu 11/19/09

518 PP 239 days Fri 11/20/09 Wed 10/20/10
525 ROD 224 days Thu 10/21/10 Tue 8/30/11

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-15
Site 23 SMP FY08-09
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ID Task Name Duration Start Finish

533 Site 24 1375 days Mon 10/1/07 Fri 1/4/13
534 RI Report 60 days Mon 10/1/07 Fri 12/21/07
535 Issue final RI report 60 days Mon 10/1/07 Fri 12/21/07

536 Supplemental RI Work Plan (all
media)

314 days Mon 3/17/08 Thu 5/28/09

537 Preliminary WP 60 days Mon 3/17/08 Fri 6/6/08

538 Gov't comments 14 days Mon 6/9/08 Thu 6/26/08

539 Issue Draft WP 30 days Fri 6/27/08 Thu 8/7/08

540 Regulatory Review 60 days Fri 8/8/08 Thu 10/30/08

541 Issue Draft Final WP 30 days Fri 10/31/08 Thu 12/11/08

542 Issue Final WP 30 days Fri 12/12/08 Thu 1/22/09

543 Fieldwork (and Laboratory) 90 days Fri 1/23/09 Thu 5/28/09

544 Supplemental RI Report (all
media)

254 days Fri 5/29/09 Wed 5/19/10

545 Preliminary RI 90 days Fri 5/29/09 Thu 10/1/09

546 Gov't comments 14 days Fri 10/2/09 Wed 10/21/09

547 Issue Draft RI report 30 days Thu 10/22/09 Wed 12/2/09

548 Regulatory Review 60 days Thu 12/3/09 Wed 2/24/10

549 Issue Draft Final RI report 30 days Thu 2/25/10 Wed 4/7/10

550 Issue Final RI report 30 days Thu 4/8/10 Wed 5/19/10

551 FS Report 224 days Thu 5/20/10 Tue 3/29/11
558 PP 239 days Wed 3/30/11 Mon 2/27/12
565 ROD 224 days Tue 2/28/12 Fri 1/4/13

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-16
Site 24 SMP FY08-09
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ID Task Name Duration Start Finish

533 Site 25 1375 days Mon 10/1/07 Fri 1/4/13
534 RI Report 60 days Mon 10/1/07 Fri 12/21/07
535 Issue final RI report 60 days Mon 10/1/07 Fri 12/21/07

536 Supplemental RI Work Plan (all
media)

314 days Mon 3/17/08 Thu 5/28/09

537 Preliminary WP 60 days Mon 3/17/08 Fri 6/6/08

538 Gov't comments 14 days Mon 6/9/08 Thu 6/26/08

539 Issue Draft WP 30 days Fri 6/27/08 Thu 8/7/08

540 Regulatory Review 60 days Fri 8/8/08 Thu 10/30/08

541 Issue Draft Final WP 30 days Fri 10/31/08 Thu 12/11/08

542 Issue Final WP 30 days Fri 12/12/08 Thu 1/22/09

543 Fieldwork (and Laboratory) 90 days Fri 1/23/09 Thu 5/28/09

544 Supplemental RI Report (all
media)

254 days Fri 5/29/09 Wed 5/19/10

545 Preliminary RI 90 days Fri 5/29/09 Thu 10/1/09

546 Gov't comments 14 days Fri 10/2/09 Wed 10/21/09

547 Issue Draft RI report 30 days Thu 10/22/09 Wed 12/2/09

548 Regulatory Review 60 days Thu 12/3/09 Wed 2/24/10

549 Issue Draft Final RI report 30 days Thu 2/25/10 Wed 4/7/10

550 Issue Final RI report 30 days Thu 4/8/10 Wed 5/19/10

551 FS 224 days Thu 5/20/10 Tue 3/29/11
558 PP 239 days Wed 3/30/11 Mon 2/27/12
565 ROD 224 days Tue 2/28/12 Fri 1/4/13

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-17
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ID Task Name Duration Start Finish

533 Site 26 613 days Mon 10/1/07 Wed 2/3/10
534 RI Report 60 days Mon 10/1/07 Fri 12/21/07
535 Issue final RI report 60 days Mon 10/1/07 Fri 12/21/07

536 Technical Memorandum 90 days Mon 12/24/07 Fri 4/25/08
537 Technical Memorandum (NFA

documentation)
90 days Mon 12/24/07 Fri 4/25/08

538 PP for GW (NFA) 239 days Mon 4/28/08 Thu 3/26/09
539 Preliminary PP 60 days Mon 4/28/08 Fri 7/18/08

540 Gov't Comments 14 days Mon 7/21/08 Thu 8/7/08

541 Issue Draft PP 30 days Fri 8/8/08 Thu 9/18/08

542 Regulatory / Legal Review 60 days Fri 9/19/08 Thu 12/11/08

543 Public Comment Period Draft
Final PP

45 days Fri 12/12/08 Thu 2/12/09

544 Issue Final PP 30 days Fri 2/13/09 Thu 3/26/09

545 ROD for GW (NFA) 224 days Fri 3/27/09 Wed 2/3/10
546 Preliminary ROD 90 days Fri 3/27/09 Thu 7/30/09

547 Gov't Comments 14 days Fri 7/31/09 Wed 8/19/09

548 Issue Draft ROD 30 days Thu 8/20/09 Wed 9/30/09

549 Regulatory / Legal Review 60 days Thu 10/1/09 Wed 12/23/09

550 Issue ROD for Signature 30 days Thu 12/24/09 Wed 2/3/10

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-18
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ID Task Name Duration Start Finish

533 Site 28 911 days Fri 8/29/08 Fri 2/24/12
534 Supplemental RI BERA Report 224 days Fri 8/29/08 Wed 7/8/09

535 Preliminary RI BERA 60 days Fri 8/29/08 Thu 11/20/08

536 Gov't comments 14 days Fri 11/21/08 Wed 12/10/08

537 Issue Draft BERA 30 days Thu 12/11/08 Wed 1/21/09

538 Regulatory Review 60 days Thu 1/22/09 Wed 4/15/09

539 Issue Draft Final BERA 30 days Thu 4/16/09 Wed 5/27/09

540 Issue Final BERA 30 days Thu 5/28/09 Wed 7/8/09

541 FS Report 224 days Thu 7/9/09 Tue 5/18/10
542 Preliminary FS 60 days Thu 7/9/09 Wed 9/30/09

543 Gov't comments 14 days Thu 10/1/09 Tue 10/20/09

544 Issue Draft FS 30 days Wed 10/21/09 Tue 12/1/09

545 Regulatory Review 60 days Wed 12/2/09 Tue 2/23/10

546 Issue Draft Final FS 30 days Wed 2/24/10 Tue 4/6/10

547 Issue Final FS 30 days Wed 4/7/10 Tue 5/18/10

548 PP 239 days Wed 5/19/10 Mon 4/18/11
555 ROD 224 days Tue 4/19/11 Fri 2/24/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-19
Site 28 SMP FY08-09
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ID Task Name Duration Start Finish

346 Site 29 575 days Fri 8/17/07 Thu 10/29/09
347 Technical Memorandum (All Media NA

Documentation)
202 days Fri 8/17/07 Mon 5/26/08

348 PP (NA All Media) 239 days Tue 5/27/08 Fri 4/24/09
349 Preliminary PP 60 days Tue 5/27/08 Mon 8/18/08

350 Gov't comments 14 days Tue 8/19/08 Fri 9/5/08

351 Issue Draft PP 30 days Mon 9/8/08 Fri 10/17/08

352 Regulatory / Legal Review 60 days Mon 10/20/08 Fri 1/9/09

353 Public Comment Period Draft Final PP 45 days Mon 1/12/09 Fri 3/13/09

354 Issue Final PP 30 days Mon 3/16/09 Fri 4/24/09

355 ROD (NA All Media) 134 days Mon 4/27/09 Thu 10/29/09
356 Preliminary ROD 90 days Mon 4/27/09 Fri 8/28/09

357 Gov't comments 14 days Mon 4/27/09 Thu 5/14/09

358 Issue Draft ROD 30 days Fri 5/15/09 Thu 6/25/09

359 Regulatory / Legal Review 60 days Fri 6/26/09 Thu 9/17/09

360 Issue ROD for Signature 30 days Fri 9/18/09 Thu 10/29/09

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-20
Site 29 SMP FY08-09

Page 1



ID Task Name Duration Start Finish

505 Site 30 717 days Mon 10/29/07 Tue 7/27/10
506 EE/CA 74 days Mon 10/29/07 Thu 2/7/08
507 Issue Draft Final EE/CA 14 days Mon 10/29/07 Thu 11/15/07

508 Public Comment Period 30 days Fri 11/16/07 Thu 12/27/07

509 Issue Final EE/CA/AM 30 days Fri 12/28/07 Thu 2/7/08

510 IRA 180 days Fri 2/8/08 Thu 10/16/08
511 Implement IRA 180 days Fri 2/8/08 Thu 10/16/08

512 PP 239 days Fri 10/17/08 Wed 9/16/09
513 Preliminary PP 60 days Fri 10/17/08 Thu 1/8/09

514 Gov't Comments 14 days Fri 1/9/09 Wed 1/28/09

515 Issue Draft PP 30 days Thu 1/29/09 Wed 3/11/09

516 Regulatory / Legal Review 60 days Thu 3/12/09 Wed 6/3/09

517 Public Comment Period Draft
Final PP

45 days Thu 6/4/09 Wed 8/5/09

518 Issue Final PP 30 days Thu 8/6/09 Wed 9/16/09

519 ROD 224 days Thu 9/17/09 Tue 7/27/10

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-21
Site 30 SMP FY08-09
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ID Task Name Duration Start Finish

213 SSA 14 996 days Fri 6/29/07 Fri 4/22/11
214 Construction Completion Report 120 days Fri 6/29/07 Thu 12/13/07

215 GW/SW/SD RI Fieldwork 120 days Wed 10/31/07 Tue 4/15/08

216 Laboratory Analysis 45 days Wed 4/16/08 Tue 6/17/08

217 RI Report for GW/SW/SD 223 days Wed 4/16/08 Fri 2/20/09
218 Preliminary RI 90 days Wed 4/16/08 Tue 8/19/08

219 Gov't comments 14 days Wed 8/20/08 Mon 9/8/08

220 Issue Draft RI 14 days Tue 9/9/08 Fri 9/26/08

221 Regulatory Review 62 days Mon 9/29/08 Tue 12/23/08

222 Issue Draft Final RI 14 days Wed 12/24/08 Mon 1/12/09

223 Issue Final RI 29 days Tue 1/13/09 Fri 2/20/09

224 FS Report 192 days Mon 2/23/09 Tue 11/17/09
225 Preliminary FS 60 days Mon 2/23/09 Fri 5/15/09

226 Gov't comments 14 days Mon 5/18/09 Thu 6/4/09

227 Issue Draft FS 14 days Fri 6/5/09 Wed 6/24/09

228 Regulatory Review 60 days Thu 6/25/09 Wed 9/16/09

229 Issue Draft Final FS 14 days Thu 9/17/09 Tue 10/6/09

230 Issue Final FS 30 days Wed 10/7/09 Tue 11/17/09

231 PP 239 days Wed 11/18/09 Mon 10/18/10
238 ROD 134 days Tue 10/19/10 Fri 4/22/11

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-22
SSA 14 SMP FY08-09
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ID Task Name Duration Start Finish

533 SSA 25 1154 days Fri 12/29/06 Wed 6/1/11
534  RI BERA Report 212 days Fri 12/29/06 Mon 10/22/07

535 Preliminary BERA 60 days Fri 12/29/06 Thu 3/22/07

536 Gov't comments 14 days Fri 3/23/07 Wed 4/11/07

537 Issue Draft BERA 18 days Thu 4/12/07 Mon 5/7/07

538 Regulatory Review 60 days Tue 5/8/07 Mon 7/30/07

539 Issue Draft Final BERA 30 days Tue 7/31/07 Mon 9/10/07

540 Issue Final RI report 30 days Tue 9/11/07 Mon 10/22/07

541 EE/CA & AM 269 days Tue 10/23/07 Fri 10/31/08
542 Preliminary EE/CA 60 days Tue 10/23/07 Mon 1/14/08

543 Gov't comments 14 days Tue 1/15/08 Fri 2/1/08

544 Issue Draft EE/CA 30 days Mon 2/4/08 Fri 3/14/08

545 Regulatory Review 60 days Mon 3/17/08 Fri 6/6/08

546 Issue Draft Final EE/CA 30 days Mon 6/9/08 Fri 7/18/08

547 Public Comment Period 45 days Mon 7/21/08 Fri 9/19/08

548 Issue Final EE/CA 30 days Mon 9/22/08 Fri 10/31/08

549 IRA 210 days Mon 11/3/08 Fri 8/21/09
550 Implement IRA 120 days Mon 11/3/08 Fri 4/17/09

551 Construction Completion Report 90 days Mon 4/20/09 Fri 8/21/09

552 PP 239 days Mon 8/24/09 Thu 7/22/10
553 Preliminary PP 60 days Mon 8/24/09 Fri 11/13/09

554 Gov't comments 14 days Mon 11/16/09 Thu 12/3/09

555 Issue Draft PP 30 days Fri 12/4/09 Thu 1/14/10

556 Regulatory / Legal Review 60 days Fri 1/15/10 Thu 4/8/10

557 Public Comment Period Draft
Final PP

45 days Fri 4/9/10 Thu 6/10/10

558 Issue Final PP 30 days Fri 6/11/10 Thu 7/22/10

559 ROD 224 days Fri 7/23/10 Wed 6/1/11

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-23
SSA 25 SMP FY08-09

Page 1
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SECTION 4 

CAX Site and AOC Descriptions 

This section provides a summary of base-wide investigations as well as a brief history of 
CERCLA activities (chronology of significant CERCLA documents and milestones), 
summary of the nature and extent of potential contamination, summary of potential 
unacceptable risks, and CERCLA path forward for each of the Sites and AOCs at CAX. Site 
figures and schedules follow each site description. Schedules illustrate planned CERCLA 
implementation activities through 2009.  

4.1 Base-Wide Studies 
CAX initiated an IAS in 1984 to identify and assess sites posing a potential threat to human 
health and/or the environment due to contamination from past operations. Twelve (12) 
potentially contaminated sites were identified based on information from historical records, 
aerial photographs, field inspections, and personnel interviews. The IAS concluded that 4 of 
the 12 sites (Sites 1, 9, 10, and 11) were a sufficient threat to human health or the 
environment to warrant Confirmation Studies (C.C. Johnson & Associates, Inc. and 
CH2M HILL, 1984b). As with WPNSTA Yorktown, Confirmation Studies included the 
collection and analysis of groundwater, surface water and sediment, and soil in 1986 and 
1988 from four sites (Sites 1, 9, 10, and 11) identified in the IAS. Based on the 1986 sampling 
results no further investigation at Site 9 (Transformer Storage Area) was recommended. The 
1988 sampling effort consisted of additional analysis of groundwater (Sites 1, 10 and 11) and 
sediment and surface water samples (Site 11) (Dames & Moore, 1986b and 1988b). In 1991, a 
Remedial Investigation Interim Report summarized confirmation study results for Sites 1, 9, 
10, and 11 and recommended further RI activities at Sites 1, 10, and 11 and no further 
investigation of Site 9 (Dames and Moore, 1991). 

4.2 Site Descriptions 
4.2.1 Site 1—Landfill Near Incinerator 
Site Description 
Site 1 Landfill was used for burn residues from 1942 to 1951, and as a general landfill from 
1951 to 1972. Site 1 covers approximately 1.3 acres located along the York River behind a 
former incinerator that was dismantled between 1989 and 1992 (Figure 4-1). An unnamed 
tributary and associated wetland that discharges to the York River, border the northwest 
edge of the landfill. A variety of wastes, including empty paint cans and paint thinner cans, 
cartons of ether and other unspecified drugs, railroad ties, tar paper, sawdust, rags, 
concrete, and lumber, were burned and disposed in the landfill until disposal activities 
ceased in 1981. During its operation, an estimated 34,500 tons of solid waste were buried at 
the landfill. The landfill occupied an area of approximately one acre; an additional northern 
area of impacted soils (referred to as the debris pile) occupied approximately three tenths of 
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an acre. The debris pile contained cables, metal storage containers, an empty storage tank, 
automobiles, airplane and boat parts, and other miscellaneous items. This area was 
previously designated as AOC 5 - Debris Area, and is currently managed as part of Site 1.  

The edges of the landfill along both the wetland and the York River were historically steep 
(approximately 20 feet high, nearly vertical in areas) and unvegetated. Landfill contents 
(including metal scrap, wood, drums, containers, and other miscellaneous debris) were 
exposed along this perimeter. Continued erosion of the slopes caused by flooding and wave 
action may have caused exposure and migration of contaminated soil and debris to the 
adjacent wetland area over time. A summary of relevant documents and action milestones is 
presented in the table below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Investigation Report, Sites 1, 10, and 11 Baker, 1994 00140C 

Site Screening Process Report, Sites 1, 10, and 
11 

Baker, 1997 00131C 

Action Memorandum, Site 1 – Landfill Near 
Incinerator  

Baker, 1999 00176C 

Field Investigation Report, Site 1 and AOC 2 Baker, 1999 01217 

Construction Close-Out Report, Site 1 Time 
Critical Removal Action  

Baker, 2000 00214C 

Round One Remedial Investigation Report for Site 
1 – Landfill Near Incinerator 

Baker, 2004 01475 

Focused Feasibility Study, Site 1 – Landfill Near 
Incinerator 

Baker, 2000 01124 

Trenching Letter Report, Site 1, Site 4, and AOC 2 Baker, 2002 01234 

Engineering Evaluation/Cost Analysis For 
Contaminated Soil, Site 1 – Landfill Near 
Incinerator  

Baker, 2003 01563 

Memorandum: Yorktown, Cheatham Annex Site-1 
Physical Changes Due To Hurricane Isabel 

NAVFAC, 2003 01380 

Project Completion Report, Site 1 – Landfill Near 
Incinerator and Site 7 – Old DuPont Disposal Area 

Bhate, 2006 (Draft – No AR No.) 

Closeout Report, Site 1 – Landfill Near Incinerator, 
Southeast Wooded Area  

Shaw, 2006 01922 

TM, Pre-Removal Characterization of Sediments, 
Site 1 – Landfill Near Incinerator 

Baker, 2006 02014 

TM – Risk Management of Groundwater HILL, 2008 (To be added to AR)  

Hot Spot and Depression Pool Removal Action 
(Removal Action E) – 2007 

Shaw, 2008 (Draft – No AR No.) 
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Nature and Extent of Potential Contamination 
The waste at Site 1 was the source of potential contamination to soil, groundwater, 
sediment, and surface water. VOCs, PAHs, pesticides, PCBs and metals were detected in 
soil and sediment at concentrations that would suggest a CERCLA release. Sediment shows 
an increase in PAH and metal (particularly arsenic) concentrations upstream to 
downstream. Pesticides (>2,000 μg/kg), PAHs (greater than >50,000 μg/kg), RDX (at 7,200 
μg/kg) and metals (antimony, arsenic, copper, iron, and lead) were detected in soil at 
elevated concentrations within the boundaries of the landfill waste. PAHs and explosives 
were detected at low concentrations and low frequencies of detection outside the boundary 
of the landfill waste; however, PCB hotspot was identified outside the northwestern waste 
boundary at 5,400 μg/kg. No VOCs were detected in groundwater. Two explosive 
compounds were detected in groundwater at trace levels.  

Potential Risks 
Prior to any remedial action(s) soil and waste posed unacceptable risks to human health and 
ecological receptors. There were no unacceptable human health risks to surface water and 
sediment for the child resident (cancer risk = 3.9 x 10-6 and HI = 0.39). Although no 
unacceptable child resident risk was identified for nonpotable groundwater use (cancer risk 
= 1.7X10-6 and HI = 0.09), no quantitative risk was evaluated for potable groundwater use by 
adult/child resident.  

 Removal Action(s) 
Removal actions conducted in 2003, 2004, and 2005 eliminated all landfill waste and 
associated soil from the site. Following the 2003 removal action, a “depression pool” was 
created east of the unnamed tributary that borders the northwest edge of the former landfill. 
A removal action in 2007 was implemented to excavate sediment contaminated with PAHs, 
metals, and pesticides from the depression pool and sediment with elevated PCBs in the 
marsh adjacent to the depression pool. Completion of this removal action is pending 
confirmation sample results as of July 2007. A construction completion report will be 
prepared. 

All previous removal actions have eliminated all waste at the site and mitigated 
unacceptable risks from exposure to soil and sediment. 

CERCLA Path Forward 
• Complete RA 

• Construction Closeout Report 

• TM to risk managed GW 

• NFA PP and ROD for all media 

Schedule 4-1 presents the FY08-09 schedule for Site 1. 
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4.2.2 Site 2—Contaminated Food Disposal Area 
Site Description 
Site 2 was a contaminated food disposal area located within the woods behind Building 40 
(Cold Storage Warehouse – which was razed in 2005) (Figure 4-2). Food was contaminated 
with ammonia following a leak in one of the cold storage rooms. Approximately 100 cubic 
yards of ammonia-contaminated food was buried with cellophane wrappers and boxes 
intact in a disposal pit approximately 50 feet in diameter and 12 to 15 feet deep in 1970. Site 
2 was exclusively used for disposal of this contaminated food. A summary of relevant 
documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

No Further Response Action Planned Decision 
Document For Sites 2, 3, 5, 6, 8 and 10  

Baker, 2003 01373 

 

Nature and Extent of Potential Contamination 
The IAS concluded that additional study was not warranted for the site due to the 
decomposable nature of the wastes buried at the site (C.C. Johnson & Associates, Inc. and 
CH2M HILL, 1984b). The Navy, EPA, and VDEQ agreed on June 18, 2003 to include Site 2 as 
part of a multi-site NFRAP.  

Potential Risks 
The NFRAP Decision Document presents the technical information to support the 
conclusion that soil and groundwater at Site 2 does not pose an unacceptable risk to human 
health or the environment. The NFRAP was signed in August 2003 (Baker, 2003). 

Removal Action(s) 
No CERCLA remedial actions have taken place at Site 2. 

CERCLA Path Forward 
CERCLA documentation is complete with the NFRAP and Decision Signature. 

4.2.3 Site 3—Submarine Dye Disposal Area 
Site Description 
Site 3 was used for the storage of 55-gallon drums of fluorescein dye. Site 3 is located at the 
southeastern corner of CAD 15 and is presently used as a storage lot (Figure 4-3). The 
fluorescein dye was stored in 55-gallon drums on two or three pallets located between the 
warehouses. Drum corrosion allowed dye to leak onto the ground and into the storm sewer 
system. On rainy days, puddles containing a green fluorescent dye were observed and at 
times, the dye would leak into the storm sewer leading to the York River. The drums were 
removed in the early 1970s. The fluorescein dye is non-hazardous, does not adversely 
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impact environmental media, and naturally degrades. A summary of relevant documents 
and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

No Further Response Action Planned Decision 
Document For Sites 2, 3, 5, 6, 8 and 10  

Baker, 2003 01373 

 

Nature and Extent of Potential Contamination 
Because the drums were removed and there is a lack of environmental hazard, no additional 
investigation was warranted for Site 3. The Navy, EPA and VDEQ agreed on June 18, 2003 
to include Site 3 as part of a multi-site NFRAP.  

Potential Risks 
The NFRAP Decision Document presents the technical information to support the 
conclusion that soil and groundwater at Site 3 does not pose an unacceptable risk to human 
health or the environment. The NFRAP was signed in August 2003 (Baker, 2003). 

Removal Action(s) 
No CERCLA remedial actions have taken place at Site 3. 

CERCLA Path Forward 
CERCLA documentation is complete with the NFRAP and Decision Signature. 

4.2.4 Site 4—Outdated Medical Supply Disposal Area 
Site Description 
Site 4 is located at the headwaters of a pond upstream of Youth Pond, between buildings 
CAD 11 and CAD 12 (Figure 4-4). In 1968 or 1969, out-of-date medical supplies, possibly 
including syringes, empty intravenous bottles, and one-inch metal banding, were unloaded 
down a bank in this area and covered with soil. Much of that material was reportedly 
removed from the site because syringe needles were getting stuck in deer hooves. After 
heavy rains, what appeared to be syringes could sometimes be seen floating in the adjacent 
pond and in the downgradient Youth Pond. Railroad ties and concrete debris also were 
dumped along the main drainage channel to the “upstream” pond. A summary of relevant 
documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Inspection Report, Site 4 and AOC 1 Baker, 2001 01291 

Trenching Letter Report, Site 1, Site 4, and AOC 2 Baker, 2002 01234 

Screening Level Ecological Risk Assessment 
Report for Sites 4 and 9  

Baker, 2005 01565 
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Nature and Extent of Potential Contamination 
The 2001 Site Inspection Report identified VOCs, SVOCs, pesticides, PCBs, and inorganic 
compounds in surface soil, subsurface soil, and sediment at concentrations exceeding 
residential RBCs. The Site Inspection recommended the extent of debris be determined and 
addressed through an EE/CA. Groundwater was not evaluated during the SI.  

Potential Risks 
Potential cancer risk from PAHs and non-cancer hazard from iron in soils (though iron was 
within base background levels) were identified. A SERA recommended additional data for 
Step 3a ERA.  

Removal Action(s) 
Approximately 200 pounds of debris and 13 pounds of sharps (metal and plastic) found on 
the surface were removed by Reactives Management, Inc. in May 1998.  

CERCLA Path Forward 
• SSP Investigation 
• SERA Step 3a 
• NFA SSP Decision Document or RI 

Schedule 4-2 presents the FY08-09 schedule for Site 4. 

4.2.5 Site 5—Photographic Chemicals Disposal Area 
Site Description 
Site 5 was originally a marl borrow pit located east of Second Street and south of Antrim 
Road . Site 5 drains to Penniman Lake and is adjacent to Site 11 (Bone Yard) (Figure 4-5). 
Site 5 was used for the disposal of approximately 20 to 40 gallons of outdated photographic 
developers and fixers in 1967 or 1968. The material was reportedly disposed in a pit of 
unknown dimensions. A summary of relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

No Further Response Action Planned Decision 
Document For Sites 2, 3, 5, 6, 8 and 10  

Baker, 2003 01373 

 

Nature and Extent of Potential Contamination 
Based on the small quantity and the non-hazardous nature of the chemicals disposed, the 
IAS concluded that further study was not warranted at Site 5. The Navy, EPA, and VDEQ 
agreed in December 2001 that Site 5 warranted no further action and was included as part of 
a multi-site NFRAP.  
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Potential Risks 
The NFRAP Decision Document presents the technical information to support the 
conclusion that Site 5 does not pose an unacceptable risk to human health or the 
environment. The NFRAP was signed in August 2003 (Baker, 2003). 

Removal Action(s) 
No CERCLA remedial actions have taken place at Site 5. 

CERCLA Path Forward 
CERCLA documentation is complete with the NFRAP and Decision Signature. 

4.2.6 Site 6—Spoiled Food Disposal Area 
Site Description: 
Site 6 is located southwest of First Street in a vegetated area between First Street and the 
Patrol Road (Figure 4-6). Site 6 was used as spoiled food disposal area for approximately 
750 cubic yards of food spoiled in cold storage. The food was buried in a 12 to 15 foot deep 
pit around 1970. A summary of relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

No Further Response Action Planned Decision 
Document For Sites 2, 3, 5, 6, 8 and 10  

Baker, 2003 01373 

 

Nature and Extent of Potential Contamination 
The IAS concluded that additional study was not warranted for the site because of the non-
hazardous nature of the spoiled food buried at the site. The Navy, EPA, and VDEQ agreed 
on June 18, 2003 to include Site 6 as part of a multi-site NFRAP.  

Potential Risks 
The NFRAP Decision Document presents the technical information to support the 
conclusion Site 6 does not pose an unacceptable risk to human health or the environment. 
The NFRAP was signed in August 2003 (Baker, 2003). 

Removal Action(s) 
No CERCLA remedial actions have taken place at Site 6. 

CERCLA Path Forward 
CERCLA documentation is complete with the NFRAP and Decision Signature. 
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4.2.7 Site 7—Old DuPont Disposal Area 
Site Description 
Site 7 is located along the York River, east of Davis Road and the former location of Cabin 
169 (Figure 4-7). The site gradient is steep, nearly vertical in some areas, along the shoreline, 
and flattens out moving west toward Davis and Chase Roads. During the early 1900s, it was 
reported that non-hazardous and/or inert wastes from the City of Penniman and the 
DuPont Company Penniman facility were disposed in what was thought to be a 
topographic depression along the York River. Site 7 was identified as a potential area of 
concern in the IAS (C.C. Johnson & Associates, Inc. and CH2M HILL, 1984b). 

As the shoreline eroded, site waste (dinner ware, incinerated bottles and metal, etc.) would 
litter the beach. In 2003, Hurricane Isabel eroded approximately 15 to 20 feet of shoreline, 
causing a large of amount of debris to cover the beach and action was taken to minimize the 
impact. In February 2004, trenching with limited soil sampling adjacent to Cabin 169 was 
conducted to delineate the extent of debris. Additional soil sampling was conducted in 
April 2004 to further delineate the extent of debris near Cabin 170. The trenching report 
identified potential soil contamination adjacent to and encompassing Cabins 169 and 170 
(Baker, 2004). In addition, a volume of ash and debris was identified in the southwestern 
portion of the site where erosion of the slope has occurred. This area is highly vulnerable to 
further erosion into the York River by surface water runoff and intense wave action. 
Therefore, an Action Memorandum for a Time Critical Removal Action (TCRA) was signed 
to prevent further erosion of the disposal area contents into the York River. A summary of 
relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Trenching and Limited Investigation Report, Site 
7N 

Baker, 2004 01479 

Action Memorandum Time-Critical Removal 
Action, Site 7N – Old DuPont Disposal Area 

Baker, 2004 01592 

Project Completion Report Site 1 – Landfill Near 
Incinerator and Site 7 – Old DuPont Disposal Area 

Bhate, 2007 (To be added to AR) 

 

Nature and Extent of Potential Contamination 
The source of potential contamination is debris disposed of at Site 7. In 2004, test pits were 
excavated to identify extent of the debris. The extent of debris is still unknown to the north 
and west. Eight soil samples were collected for analysis of VOCs, SVOCS, pesticides and 
PCBs and metals; no groundwater samples were collected. No significant concentrations 
(low levels estimated below reporting limits) of VOCs, SVOCs, pesticides, or PCBs were 
detected in soil. Elevated metals consisting of arsenic (9.2 mg/kg), chromium (2,220 
mg/kg), lead (6,420 mg/kg), and zinc (2,240 mg/kg) were detected in soil. Concentrations 
in subsurface soil were less than surface soil. In addition, one sample was collected from the 
ash pile and analyzed for dioxin, with a total tetrachlorodibenzo-p-dioxin of 325 
nanograms/kilogram. 
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Potential Risks 
No risk assessments have been done to date. 

Remedial Action(s) 
During the 2004 beach surface debris clean-up, a munitions item was discovered and 
properly disposed. The TCRA was put on hold while the Navy obtained an Explosives 
Safety Submission (ESS) Waiver. In November 2006, the Geotubes™ were installed to 
stabilize the shoreline and protect it from further erosion.  

A removal action for the debris is anticipated to start in FY08. 

CERCLA Path Forward 
• Removal Action 
• SSP Investigation 
• SSP Report 
• NFA SSP Decision Document or RI 

Schedule 4-3 presents the FY08-09 schedule for Site 7. 

4.2.8 Site 8—Landfill Near Building CAD 14 
Site Description 
Site 8 is located approximately 300 feet north of Building CAD 14 and is estimated to be less 
than 0.25 acre (Figure 4-8). The disposal area reportedly consisted of a series of trenches 
2,000 feet long and 10 feet deep. The site was used at various times since the early 1940s but 
was most active before the Site 1 Landfill (near the incinerator) was opened. Waste was 
reportedly disposed at the site as recently as 1980. 

Specific information documenting disposal practices is not available. Reportedly, only non-
hazardous materials such as spoiled meat, spoiled candy, and clothing have been disposed 
at the site. The surface of the site is level and overgrown with tall grasses, and, at the time of 
the IAS, there was no surface evidence of waste and no stressed vegetation. A summary of 
relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

No Further Response Action Planned Decision 
Document For Sites 2, 3, 5, 6, 8 and 10  

Baker, 2003 01373 

 

Nature and Extent of Potential Contamination 
Due to the non-hazardous nature of the waste disposed at Site 8, the IAS, concluded that 
further study was not warranted (C.C. Johnson & Associates, Inc. and CH2M HILL, 1984b). 
A site visit took place at Site 8 in 2002 by Baker and Navy representatives, and no signs of 
contamination or distressed areas could be identified. Based on the inert nature of the 
materials disposed of at Site 8 and observations made during the site visit, the site retained 
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its status as not warranting further investigation and was included in the NFRAP Decision 
Document.  

Potential Risks 
The NFRAP presents the technical information to support the conclusion that Site 8 does not 
pose an unacceptable risk to human health or the environment. The NFRAP was signed in 
August 2003 (Baker, 2003). 

Removal Action(s) 
No CERCLA remedial actions have taken place at Site 8. 

CERCLA Path Forward 
CERCLA documentation is complete with the NFRAP and Decision Signature. 

4.2.9 Site 9—Transformer Storage Area 
Site Description 
Site 9 is a former transformer storage area approximately 7,000 square feet in size located 
adjacent to the northwest corner of Building CAD 16 (Figure 4-9). Between 1973 and 1980, 
electrical transformers, some of which contained PCBs, were reportedly stored at the site for 
repair or disposal. The storage area was not paved; however it was enclosed by an earthen 
wall. Transformers were not stored at the site after 1980, and the area was graded and 
covered with gravel. A summary of relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Screening Level Ecological Risk Assessment 
Report for Sites 4 and 9 

Baker, 2005 01565 

 

Nature and Extent of Potential Contamination 
Previous investigations identified PCBs in soil (<1 mg/kg) and potential migration of PCBs 
through surface water runoff. No groundwater investigations have been conducted. 
Potential transport of PCBs through runoff to sediment and surface water downgradient of 
Site 9 (“upstream” pond and Youth Pond) warrant investigation.  

Potential Risks 
SERA indicated potential ecological risk from exposure to PCBs. The SERA recommended 
that Site 9 continue to Step 3a of an ERA. On-site risks are minimal given poor habitat 
quality, however, potential risks posed by PCBs migrating downgradient to aquatic and 
terrestrial receptors warrants further consideration. The SERA also concluded that 
insufficient data are available at Site 9 to conduct Step 3a of an ERA (Baker, 2005h).  

Remedial Action(s) 
No CERCLA remedial actions have taken place at Site 9. 
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CERCLA Path Forward 
• SSP Investigation 
• SERA Step 3a 
• NFA SSP Decision Document or RI  

Schedule 4-4 presents the FY08-09 schedule for Site 9. 

4.2.10 Site 10—Decontamination Agent Disposal Area Near First Street 
Site Description 
Site 10 covers a one acre area located south of First Street (Figure 4-10). An estimated 75 to 
100 gallons of decontamination agent (DS-2) were reportedly buried at the site before 1982. 
DS-2 was used for decontaminating equipment contaminated with nerve or blister agents 
and is a known human toxin with corrosive properties. It is not known if the DS-2 at Site 10 
was neutralized prior to disposal. A summary of relevant documents and action milestones 
is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Investigation For Sites 1, 10, and 11 Baker, 1994 00140C 

Site Screening Process Report, Sites 1, 10, and 11 Baker, 1997 00131C 

No Further Response Action Planned Decision 
Document For Sites 2, 3, 5, 6, 8 and 10  

Baker, 2003 01373 

 

Nature and Extent of Potential Contamination 
A geophysical survey in 1991 indicated approximately 170 cubic yards of metallic debris 
buried to a depth of three feet. No samples were collected. The 1994 SI concluded no 
significant degradation of soils and groundwater. Based on results of groundwater 
sampling in 1997 (SSP) for VOCs and mercury, no additional investigation or remedial 
activity at the site was warranted (Baker, 1997h).  

Potential Risks 
An HHRA identified unacceptable non-cancer hazards associated with soil due to iron, 
however, the maximum detected iron concentration was similar to background. The NFRAP 
Decision Document presents the technical information to support the conclusion that the 
amount and composition of DS-2 disposed at the site does not pose an unacceptable risk to 
human health or the environment.  

Remedial Action(s) 
No CERCLA remedial actions have taken place at Site 10. 

Based on the site history, material disposed, and results of investigations, the Navy, EPA, 
and VDEQ agreed to NFRAP; the NFRAP was signed in August 2003 (Baker, 2003).  
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CERCLA Path Forward 
CERCLA documentation is complete with the NFRAP and Decision Signature. 

4.2.11 Site 11— Bone Yard 
Site Description 
The IAS identifies Site 11 as 8 acres, located 250 feet south of Antrim Road and the Public 
Works facility, used between 1940 and 1978 to store containers of waste-oil and tar as well 
as asphalt and other scrap materials (Figure 4-11). The site was described as 2.7 acres in 
documentation following removal of stored material in 2000 (Baker, 2000). Oil, asphalt, 
gasoline, as well as scrap metal, old containers (fuel oil, mixing tanks, etc), fence posts, and 
abandoned cars have been found inside the fenced and gated enclosure. Various discarded 
clamshell buckets and other surplus metal objects used in heavy construction were also 
located throughout the area. Approximately ten five-gallon containers labeled “paraplastic” 
(concrete sealant) were also present at one time. South of the entrance, numerous barrels 
containing petroleum products were discovered, as well as several 500-gallon square tanks 
containing asphalt or oil used in making asphalt. The site is wooded and slopes slightly east 
towards Penniman Lake. Two small drainage ditches border the site and flow east toward 
Penniman Lake. A summary of relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Investigation For Sites 1, 10, and 11 Baker, 1994 00140C 

Site Screening Process Report, Sites 1, 10, and 11 Baker, 1997 00131C 

Draft Removal Closeout Report, Site 11 – Bone 
Yard 

Baker, 2000 01477 

Remedial Investigation, Site 11 – Bone Yard Baker, 2007 (To be added to AR) 

 

Nature and Extent of Potential Contamination 
The material stored at Site 11 was the source of potential contamination to soil, 
groundwater, sediment, and surface water. Previous investigations included full suite 
analysis (VOCs, SVOCs, PCBs, pesticides, explosives, and metals) of soil, surface water, 
sediment, and groundwater. Elevated concentrations in soil of pesticides (4,4-DDD at 37,000 
μg/kg and 4,4-DDE at 1,800 μg/kg), PCBs (340 μg/kg), and PAHs (total PAHs > 10,000 
μg/kg) were detected in localized areas. VOCs detected in soil were limited to low 
concentrations estimated below reporting limits of ethylbenzene, styrene, and xylenes. Only 
a few VOCs, SVOCs, and pesticides were detected in groundwater at trace concentrations 
estimated below laboratory reporting limits. Arsenic (21.4 mg/L) was detected in 
groundwater above the MCL.  

VOCs and SVOCs detected in surface water were low concentrations of common laboratory 
contaminants (acetone, methylene chloride, toluene, and phthalates). In sediment, TCE (5J 
μg/kg) and 1,2-DCE (13J μg/kg) were detected in one sample. PCBs (26 – 15,000 μg/kg) 
were elevated in sediment with the highest concentrations in samples from Penniman Lake. 
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Potential Risks 
Unacceptable cancer risks (1.4 x 10-4) were identified for child resident exposure to arsenic in 
groundwater. Unacceptable non-cancer hazards (10.17) were identified for child resident 
exposure to arsenic, iron, and manganese in groundwater and iron and vanadium in soil. 
The SERA and Step 3a of the baseline ERA identified potential adverse impacts to ecological 
receptors in the terrestrial habitat, north stream aquatic habitat, south stream aquatic 
habitat, and Penniman Lake from exposure to multiple chemicals.  

Remedial Action(s) 
Drum, tanks, and storage containers were removed in 1987 and again in 1997 (Baker, 2000).  

CERCLA Path Forward 
• EE/CA and AM 
• IRA /Construction Completion Report 
• Supplemental RI 
• FS/PP/ROD 
 
Schedule 4-5 presents the FY08-09 schedule for Site 11. 
 

4.2.12 Site 12—Disposal Site Near Water Tower 
Site Description 
Site 12 is located between Patrol Road and railroad tracks (approximately 2,000 feet west of 
Jones Pond,). It was used for surface disposal of scrap metal, primarily old automobile parts, 
and iron pipe (Figure 4-12). Based on visual inspection of the site, approximately 70 to 110 
cubic feet of material was disposed. Non-hazardous materials are believed to have been 
disposed of at the site and no signs of stressed vegetation were noted at the time of the IAS 
in 1984 (C.C. Johnson & Associates, Inc. and CH2M HILL, 1984b). A summary of relevant 
documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

No Further Response Action Planned Decision 
Document For Site 12  

Baker, 2004 01428 

 

Nature and Extent of Potential Contamination 
A limited field investigation consisting of eight surface and eight subsurface soil samples 
was conducted at Site 12 in June 2002. The data was incorporated into a Source Release 
Investigation (SRI), which was part of the NFRAP. The SRI concluded that chemicals 
detected within Site 12 soil media are either consistent with concentrations found in 
reference conditions or are below benchmark concentrations protective of terrestrial 
ecological receptors. An examination of the laboratory and validation analysis indicates the 
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presence of certain organic compounds is more likely due to laboratory contamination than 
to Site 12 influences and that no further action is warranted for Site 12 (Baker, 2004c).  

Potential Risks 
The NFRAP presents the technical information to support the conclusion that Site 12 does 
not pose an unacceptable risk to human health or the environment. The NFRAP was signed 
in April 2004 (Baker, 2004c). 

Remedial Action(s) 
No CERCLA remedial actions have taken place at Site 11. 

CERCLA Path Forward 
CERCLA documentation is complete with the NFRAP and Decision Signature. 

4.2.13 AOC 1—Scrap Metal Dump 
Site Description 
AOC 1 was identified as an AOC in 1998 following site visits by the Navy, EPA, and VDEQ. 
AOC 1 is a debris disposal area located just west of Chapman Road within two ravines 
associated with unnamed tributaries to Jones Pond (Figure 4-13). Wood and metal debris 
outcrop from the banks of the ravines, with debris being more extensive within the southern 
ravine. Orange staining in the unnamed tributary that receives runoff from the southern 
ravine has been identified. AOC 1 is divided into a North Area (0.2 acres) and a South Area 
(0.4 acres). Based on an average thickness of debris of three feet, the total volume of debris 
has been estimated to be 3,000 cubic yards. Two cylinders were present along the top of 
bank along the northern ravine. Markings were distinguishable on both of the cylinders, 
and included raised lettering around the neck “The Liquid Carbonic Co.” These were later 
determined to be empty and were removed from the site. A summary of relevant 
documents and action milestones is presented below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Inspection Report, Site 4 and AOC 1 Baker, 2001 01291 

 

Nature and Extent of Potential Contamination 
A 2001 Site Inspection and field investigation included a geophysical survey and collection 
of soil, surface water, and sediment samples; no groundwater samples were collected 
(Baker, 2001b). The geophysical survey concluded debris in the northern area to be about 10 
to 12 feet beyond the edge of visible surface debris, and that there is not extensive buried 
debris in the remaining areas of the site. Total PAHs (~ 5000 μg/kg) and arsenic (23.5 
mg/kg) were detected in soil, with the highest concentrations in the northern area. Only low 
estimated levels of phthaltes were detected in surface water and sediment. Arsenic (7.4 
mg/kg) and low estimated levels below reporting limits of ethylebenzene and xylene were 
also detected in sediment.  
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Potential Risks 
A human health risk screening evaluation indicated total potential cancer risk from PAHs 
and non-cancer hazards from iron to be unacceptable. However, individually, chemicals 
contributing to cancer risk are within EPA’s acceptable range, and iron was within 
background levels contributing to the non-cancer hazard. No groundwater risk exposures or 
ecological risk evaluations have been performed on terrestrial or aquatic receptors in the 
drainages or Jones Pond. 

Remedial Action(s) 
No CERCLA remedial actions have taken place at AOC 1. 

CERCLA Path Forward 
• SSP Investigation 
• SSP Report 
• NFA SSP Decision Document or RI 
 
Schedule 4-6 presents the FY08-09 schedule for Site AOC 1. 

4.2.14 AOC 2—Dextrose Dump 
Site Description 
AOC 2 was identified during site visits in 1998 by the Navy, EPA, and VDEQ. The area is 
situated in woods, north of Garrison Road, along the southern perimeter of CAX and 
contains several rows of concrete foundation piers, which at one time supported a Shipping 
House at the former Penniman Shell Loading Plant (Figure 4-14). Most of the Penniman 
facility was demolished between 1918 and 1925. Grass-covered lanes, which lead to the area, 
are likely locations of former rail lines that have been removed. Several glass bottles, many 
of which are labeled dextrose, were present. In addition, several partially buried empty 
drums were also noted. Mounds of soil that are present may also indicate buried materials. 
A summary of relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Field Investigation Report, Site 1 and AOC 2 Baker, 1999 01217 

Field Investigation Report, Site 7 and AOC 2 Baker, 2001 01348 

 

Nature and Extent of Potential Contamination 
A 1999 investigation consisted of a geophysical survey and soil and groundwater sampling 
(Baker, 1999). VOCs, pesticides and metals were detected in soil at low levels. SVOCs and 
metals were detected in groundwater at low levels. The investigation concluded low 
concentrations of detected constituents are not related to site activities. 

A 2001 investigation included test pits and hand auger borings to define the extent of buried 
debris (Baker, 2001c). Samples of native soil and soil within the debris zones were collected 
and analyzed. A large volume of buried drums and respirator filter canisters were 
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encountered. A few of the drums contained a thin layer of tar coating or residue. The 
remaining drums were empty. Soil samples collected within and outside the waste area 
contained concentrations of VOCs, SVOCs, pesticides, PCBs, and metals above residential 
RBCs. The investigation recommended further study and possible waste removal. 

Potential Risks 
A full evaluation of all media has not been completed, including risk assessments.  

Removal Action(s) 
In 1998, Reactives Management, Inc. removed 470 bottles from the site as part of a routine 
housekeeping operation and selected 24 bottles for random analysis. Each bottle contained 
greater than 2,000 ppm glucose indicating that the bottles did contain dextrose, as 
suspected. 

CERCLA Path Forward 
• SSP Investigation 
• SSP Report 
• NFA SSP Decision Document or RI 

Schedule 4-7 presents the FY08-09 schedule for Site AOC 2. 

4.2.15 AOC 3—CAD 11/12 Pond Bank 
Site Description 
AOC 3 consists of an approximately 20 foot by 20 foot by 10 foot high pile of metal banding 
along the north bank of the “upstream” pond, situated between Buildings CAD 11 and CAD 
12 and west of D Street (Figure 4-15). This area, which also contains a few empty drums and 
pieces of charred wood, is adjacent to Site 4 - Medical Supplies Disposal Area. This location 
was designated as an AOC in 1998 following site visits by Navy, EPA, and VDEQ. A 
summary of relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Inspection Report, Site 4 and AOC 1 Baker, 2001 01291 

 

Nature and Extent of Potential Contamination 
During the 1999 field investigation of adjacent Site 4, one soil sample and one sediment 
sample were collected next to the metal banding pile (Baker, 2001b). Results indicate that the 
soil and sediment samples have elevated concentrations of PAHs and metals above their 
respective residential RBC.  

Potential Risks 
A full evaluation of all media has not been completed, including risk assessments. 
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Removal Action(s) 
No CERCLA remedial actions have taken place at AOC 3. 

CERCLA Path Forward 
• SSP Investigation 
• SSP Report 
• NFA SSP Decision Document or RI 

Schedule 4-8 presents the FY08-09 schedule for Site AOC 3. 

4.2.16 AOC 4—Outdated Medical Supply Disposal Area 
Site Description 
During 1998, AOC 4 was identified as a new AOC, however, based on review of site history 
and available information, it was determined to be the same area as Site 4. Therefore, AOC 4 
is closed and addressed as Site 4. 

CERCLA Path Forward 
No further action. 

4.2.17 AOC 5—Debris Area 
Site Description 
A large pile of debris that existed at the toe of the Site 1 landfill was identified as AOC 5 in 
1998. It contained cables, conex boxes, an empty storage tank, automobiles, airplane/boat 
parts, and other miscellaneous items. Based on the results of the 1998 field investigation 
(Baker, 1999), that included a geophysical survey and soil and sediment sampling in the 
vicinity of the pile, the Navy, EPA and VDEQ agreed Site 1 and AOC 5 should be managed 
as one unit and AOC 5 was incorporated into Site 1. Consequently, AOC 5 is closed and is 
addressed as Site 1. 

CERCLA Path Forward 
No further action. 

4.2.18 AOC 6—Penniman AOC 
Site Description 
AOC 6 consists of five sub-areas related to the former Penniman Shell Loading Plant. The 
Penniman Shell Loading Plant was an explosives manufacturing facility operated by the 
DuPont de Nemours Company on what is now CAX and adjacent properties. This facility 
operated as a TNT manufacturing plant beginning in approximately 1916, and subsequently 
began loading artillery shells for the war effort in 1918. Between 1918 and 1925 this facility 
was demolished and reverted to farmland. The Navy established CAX on a portion of this 
property in 1942 (Weston, 1999).  

The five AOC 6 sub-areas were identified through aerial photographic analysis and are 
(Figure 4-16): 
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• Ammonia Settling Pits - This area consists of earthen ammonia settling pits that were 
part of a former shell loading area located on Cheatham Annex. Wastewater from an 
ammonia finishing building was discharged through these settling pits.  

• TNT Graining House Sump - This area consists of a concrete-lined, open top pit 
believed to be the sump pit for the TNT graining house in the former shell loading area.  

• TNT Catch Box Ruins - This area consists of an earthen, brick-lined depression located 
immediately adjacent to the TNT graining house in the former shell loading area. This 
area was used to separate TNT particles from wastewater. 

• Waste Slag Material - This area consists of waste metallic slag material that is located 
throughout the shell loading area predominantly along the railroad tracks. [Note: There 
are no definitive boundaries to this area, because it consists of widely scattered, 
uncontained waste slag throughout CAX. The origin of this slag material is unknown; 
however, it has been speculated that this material may be slag broken out of steam 
locomotive boilers and dumped along the tracks during the Penniman Shell Loading 
Plant era. (Weston, 1999)] 

• 1918 Drum Storage - This area was used for the storage of wooden kegs when the shell 
loading area was active. 

A summary of relevant documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Site Inspection Narrative Report, Penniman Shell 
Loading Plant 

Weston, 1999 00161C 

Data Acquisition/Summary Report, Penniman 
Shell Loading Plant 

Weston, 1999 00162C 

 
Nature and Extent of Potential Contamination 
AOC 6 has not been investigated.  

Potential Risks 
No risk assessments have occurred. 

Removal Action(s) 
No CERCLA remedial actions have taken place at AOC 6. 

CERCLA Path Forward 
• SSP Investigation 
• SSP Report 
• NFA SSP Decision Document or RI 
 
Schedule 4-9 presents the FY08-09 schedule for Site AOC 6. 
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4.2.19 AOC 7—Drum and Can Disposal Area 
Site Description 
In April 2004, the Navy identified a potential area of concern north of Building 14 and Site 8 
(Figure 4-17). The potential area of concern consists of several small surface debris disposal 
areas containing a 55-gallon drum and numerous cans. One of the areas of note is a pit 
approximately 30 feet by 20 feet and 8 feet deep that contained 40 to 50 10-gallon rusted 
cans with labeling containing the word “tetrachloroethane.” A summary of relevant 
documents and action milestones is below. 

Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Completion Letter Report for Housekeeping 
Actions at CAX Site 1 and AOC 7 

Shaw, 2006 (To be added to AR) 

 

Nature and Extent of Potential Contamination 
This AOC has not yet been investigated.  

Potential Risks 
No risk assessments have occurred. 

Removal Action(s) 
In June 2006, Shaw Environmental conducted a housekeeping effort and removed all of the 
surface debris (drums and cans) (Shaw, 2006). 

CERCLA Path Forward 
• SSP Investigation 
• SSP Report 
• NFA SSP Decision Document or RI 
 
Schedule 4-10 presents the FY08-09 schedule for Site AOC 7. 

4.2.20 AOC 8—Area South of Site 7 
Site Description 
AOC 8 (formerly referred to as Site 7) is located along the York River on a flat, sparsely 
vegetated depression, with a berm along the northern perimeter (Figure 4-18). Gravel and 
ballast rock can be seen on the ground surface. To the east of the flat area, the land drops off 
slightly, and in a very small area along the perimeter, buried debris (pipe, metal, and wood) 
can be seen outcropping from the edge of the slope and along the beach. Test pits conducted 
in 1999 indicate that the waste post-dates World War I and does not appear to be associated 
with DuPont Penniman facility waste disposal (Baker, 2001c). A summary of relevant 
documents and action milestones is below. 
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Documents and Milestones 
Document Title /Milestone Author/Date AR Document Number 

Field Investigation Report, Site 7 and AOC 2  Baker, 2001 01348 

 

Nature and Extent of Potential Contamination 
One sediment sample was collected and analyzed for VOCs, SVOCs, pesticides, PCBs, 
nitramines/nitroaromatics, and metals (Baker, 2001c). Of the detected constituents, only 
Aroclor-1260 and arsenic exceeded their respective RBC. 

Potential Risks 
No risk assessments have occurred. 

Remedial Action(s) 
No CERCLA remedial actions have taken place at AOC 8. 

CERCLA Path Forward 
• SSP Investigation 
• SSP Report 
• NFA SSP Decision Document or RI 
 
Schedule 4-11 presents the FY08-09 schedule for Site AOC 8. 

4.3 MMRP Sites 
Because funding for both ERP and MMRP is managed by NAVFAC, sites classified as 
MMRP also are included in this SMP. The only MMRP site identified at CAX is the Marine 
Pistol and Rifle Range. 

4.3.1 Marine Pistol and Rifle Range  
The Marine Pistol and Rifle Range is approximately 7 acres in size in the northwest portion 
of CAX (Figure 4-19). The range was used from 1939 to 1970, exclusively for small-caliber 
munitions (less than 0.5 caliber rounds). A draft final PA (Malcolm Pirnie, 2004) was 
conducted for the range. The PA identified that only small arms were used, thus there is no 
potential for munitions and explosives of concern at the range. Old targets and a wooden 
backstop were observed at the range in 2004. 

In 2007, an ESI was conducted at the Marine Pistol and Rifle Range. The evaluation and 
reporting of ESI results are in progress.  



Figure 4-1
Site 1 - Landfill Near Incinerator

Site Management Plan for FY 2008 to 2009
CAX

Williamsburg, Virginia

E 
St

re
et

ue

York River

Breakwaters

Location of
Former Incinerator

LEGEND

Site Boundary /

\\aphrodite\projects\18GIS\Cheatham_Annex\Projects\Site Management Plan 2008\Figure4-1_Site1.mxd 7/7/07 munwin

0 100 200
Feet



Figure 4-2
Site 2 - Contaminated Food Disposal Area
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Figure 4-3
Site 3 - Submarine Dye Disposal Area
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Figure 4-4
Site 4 - Outdated Medical Supply Disposal Area
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Figure 4-5
Site 5 - Photographic Chemicals Disposal Area
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Figure 4-6
Site 6 - Spoiled Food Disposal Area
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Figure 4-7
Site 7 - Old DuPont Disposal Area
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Figure 4-8
Site 8 - Landfill Near Building CAD 14
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Figure 4-9
Site 9 - Transformer Storage Area
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Figure 4-10
Site 10 - Decontamination Agent Disposal Area Near First Street
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Figure 4-11
Site 11 - Bone Yard
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Figure 4-12
Site 12 - Disposal Site Near Water Tower
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Figure 4-13
AOC 1 - Scrap Metal Dump
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Figure 4-14
AOC 2 - Dextrose Dump
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Figure 4-15
AOC 3 - CAD 11/12 Pond Bank

Site Management Plan for FY 2008 to 2009
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Figure 4-16
AOC 6 - Penniman AOC
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Figure 4-17
AOC 7 - Drum and Can Disposal Area

Site Management Plan for FY 2008 to 2009
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Figure 4-18
AOC 8 - Area South of Site 7
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Figure 4-19
Marine Pistol and Rifle Range Features
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ID Task Name Duration Start Finish

2 Site 1 489 days Thu 3/1/07 Tue 1/13/09
3 Removal Action 152 days Thu 3/1/07 Fri 9/28/07

4 Construction Close-out Report 140 days Fri 9/14/07 Thu 3/27/08

5 TM for Risk Management of Groundwater 60 days Fri 11/30/07 Thu 2/21/08

6 PP for All Media (NFA) 255 days Fri 6/29/07 Thu 6/19/08
7 Preliminary PP 60 days Fri 3/28/08 Thu 6/19/08

8 Gov't Comments 14 days Fri 6/29/07 Wed 7/18/07

9 Issue Draft PP 30 days Thu 7/19/07 Wed 8/29/07

10 Regulatory / Legal Review 60 days Thu 8/30/07 Wed 11/21/07

11 Public Comment Period Draft Final PP 45 days Thu 11/22/07 Wed 1/23/08

12 Issue Final PP 30 days Thu 1/24/08 Wed 3/5/08

13 ROD for All Media (NFA) 224 days Thu 3/6/08 Tue 1/13/09
14 Preliminary ROD 90 days Thu 3/6/08 Wed 7/9/08

15 Gov't Comments 14 days Thu 7/10/08 Tue 7/29/08

16 Issue Draft ROD 30 days Wed 7/30/08 Tue 9/9/08

17 Regulatory / Legal Review 60 days Wed 9/10/08 Tue 12/2/08

18 Issue ROD for Signature 30 days Wed 12/3/08 Tue 1/13/09

19

20

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 4-1
Site 1 SMP FY 08-09

Page 1



ID Task Name Duration Start Finish

20 Site 4 812 days Thu 7/26/07 Fri 9/3/10
21 SSP Investigation 334 days Thu 7/26/07 Tue 11/4/08
22 CAX Site 4 & 9 work plan 80 days Thu 7/26/07 Wed 11/14/07

23 Gov't comments 14 days Thu 11/15/07 Tue 12/4/07

24 Issue Draft WP 30 days Wed 12/5/07 Tue 1/15/08

25 Regulatory Review 60 days Wed 1/16/08 Tue 4/8/08

26 Issue Draft Final WP 30 days Wed 4/9/08 Tue 5/20/08

27 Issue Final WP 30 days Wed 5/21/08 Tue 7/1/08

28 Field Investigation (and Laboratory) 90 days Wed 7/2/08 Tue 11/4/08

29 SSP Report (including SERA Step 3a) 254 days Wed 11/5/08 Mon 10/26/09
30 Preliminary SSP Report 90 days Wed 11/5/08 Tue 3/10/09

31 Gov't comments 14 days Wed 3/11/09 Mon 3/30/09

32 Issue Draft SSP Report 30 days Tue 3/31/09 Mon 5/11/09

33 Regulatory Review 60 days Tue 5/12/09 Mon 8/3/09

34 Issue Draft Final SSP Report 30 days Tue 8/4/09 Mon 9/14/09

35 Issue Final SSP Report 30 days Tue 9/15/09 Mon 10/26/09

36 NFA SSP Decision Document or RI 224 days Tue 10/27/09 Fri 9/3/10

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 4-2
Site 4 SMP FY08-09

Page 1



ID Task Name Duration Start Finish

67 Site 7 1232 days Mon 11/12/07 Tue 7/31/12
68 Removal Action 440 days Mon 11/12/07 Fri 7/17/09
69 RA WP 120 days Mon 11/12/07 Fri 4/25/08

70 Removal Action 180 days Mon 4/28/08 Fri 1/2/09

71 Construction Close-out Report 140 days Mon 1/5/09 Fri 7/17/09

72 SSP Investigation 314 days Mon 7/20/09 Thu 9/30/10
73 CAX Site 7 WP 60 days Mon 7/20/09 Fri 10/9/09

74 Gov't comments 14 days Mon 10/12/09 Thu 10/29/09

75 Issue Draft WP 30 days Fri 10/30/09 Thu 12/10/09

76 Regulatory Review 60 days Fri 12/11/09 Thu 3/4/10

77 Issue Draft Final WP 30 days Fri 3/5/10 Thu 4/15/10

78 Issue Final WP 30 days Fri 4/16/10 Thu 5/27/10

79 Field Investigation (and Laboratory) 90 days Fri 5/28/10 Thu 9/30/10

80 SSP Report 254 days Fri 10/1/10 Wed 9/21/11
87 NFA SSP Decision Document or RI 224 days Thu 9/22/11 Tue 7/31/12
93
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96
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98

99

100

101
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ID Task Name Duration Start Finish

20 Site 9 812 days Thu 7/26/07 Fri 9/3/10
21 SSP Investigation 334 days Thu 7/26/07 Tue 11/4/08
22 CAX Site 4 & 9 work plan 80 days Thu 7/26/07 Wed 11/14/07

23 Gov't comments 14 days Thu 11/15/07 Tue 12/4/07

24 Issue Draft WP 30 days Wed 12/5/07 Tue 1/15/08

25 Regulatory Review 60 days Wed 1/16/08 Tue 4/8/08

26 Issue Draft Final WP 30 days Wed 4/9/08 Tue 5/20/08

27 Issue Final WP 30 days Wed 5/21/08 Tue 7/1/08

28 Field Investigation (and Laboratory) 90 days Wed 7/2/08 Tue 11/4/08

29 SSP Report (including SERA Step 3a) 254 days Wed 11/5/08 Mon 10/26/09
30 Preliminary SSP Report 90 days Wed 11/5/08 Tue 3/10/09

31 Gov't comments 14 days Wed 3/11/09 Mon 3/30/09

32 Issue Draft SSP Report 30 days Tue 3/31/09 Mon 5/11/09

33 Regulatory Review 60 days Tue 5/12/09 Mon 8/3/09

34 Issue Draft Final SSP Report 30 days Tue 8/4/09 Mon 9/14/09

35 Issue Final SSP Report 30 days Tue 9/15/09 Mon 10/26/09

36 NFA SSP Decision Document or RI 224 days Tue 10/27/09 Fri 9/3/10
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ID Task Name Duration Start Finish

533 Site 11 1390 days Mon 3/24/08 Fri 7/19/13
534 EE/CA and AM 269 days Mon 3/24/08 Thu 4/2/09
535 Preliminary EE/CA and AM 60 days Mon 3/24/08 Fri 6/13/08

536 Gov't comments 14 days Mon 6/16/08 Thu 7/3/08

537 Issue Draft EE/CA 30 days Fri 7/4/08 Thu 8/14/08

538 Regulatory Review 60 days Fri 8/15/08 Thu 11/6/08

539 Issue Draft Final EE/CA 30 days Fri 11/7/08 Thu 12/18/08

540 Public Comment Period 45 days Fri 12/19/08 Thu 2/19/09

541 Issue Final EE/CA/AM 30 days Fri 2/20/09 Thu 4/2/09

542 IRA 180 days Fri 4/3/09 Thu 12/10/09
543 Implement IRA 180 days Fri 4/3/09 Thu 12/10/09

544 Supplemental RI 254 days Fri 12/11/09 Wed 12/1/10

551 FS (if appropriate) 224 days Thu 12/2/10 Tue 10/11/11
558 PP (all media) 239 days Wed 10/12/11 Mon 9/10/12
565 ROD (all media) 224 days Tue 9/11/12 Fri 7/19/13
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ID Task Name Duration Start Finish

144 AOC 1 852 days Wed 5/9/07 Thu 8/12/10
145 SSP Investigation 344 days Wed 5/9/07 Mon 9/1/08
146 SSP work plan 90 days Wed 5/9/07 Tue 9/11/07

147 Gov't comments 14 days Wed 9/12/07 Mon 10/1/07

148 Issue Draft WP 30 days Tue 10/2/07 Mon 11/12/07

149 Regulatory Review 60 days Tue 11/13/07 Mon 2/4/08

150 Issue Draft Final WP 30 days Tue 2/5/08 Mon 3/17/08

151 Issue Final WP 30 days Tue 3/18/08 Mon 4/28/08

152 Field Investigation (and Laboratory) 90 days Tue 4/29/08 Mon 9/1/08

153 SSP Report 254 days Tue 9/2/08 Fri 8/21/09
154 Preliminary SSP Report 90 days Tue 9/2/08 Mon 1/5/09

155 Gov't comments 14 days Tue 1/6/09 Fri 1/23/09

156 Issue Draft SSP Report 30 days Mon 1/26/09 Fri 3/6/09

157 Regulatory Review 60 days Mon 3/9/09 Fri 5/29/09

158 Issue Draft Final SSP Report 30 days Mon 6/1/09 Fri 7/10/09

159 Issue Final SSP Report 30 days Mon 7/13/09 Fri 8/21/09

160 NFA SSP Decision Document or RI 254 days Mon 8/24/09 Thu 8/12/10
161 Preliminary Document 90 days Mon 8/24/09 Fri 12/25/09

162 Gov't comments 14 days Mon 12/28/09 Thu 1/14/10

163 Issue Draft Document 30 days Fri 1/15/10 Thu 2/25/10

164 Regulatory Review 60 days Fri 2/26/10 Thu 5/20/10

165 Issue Draft Final Document 30 days Fri 5/21/10 Thu 7/1/10

166 Issue Final Document 30 days Fri 7/2/10 Thu 8/12/10

167
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ID Task Name Duration Start Finish

144 AOC 2 852 days Wed 5/9/07 Thu 8/12/10
145 SSP Investigation 344 days Wed 5/9/07 Mon 9/1/08
146 SSP work plan 90 days Wed 5/9/07 Tue 9/11/07

147 Gov't comments 14 days Wed 9/12/07 Mon 10/1/07

148 Issue Draft WP 30 days Tue 10/2/07 Mon 11/12/07

149 Regulatory Review 60 days Tue 11/13/07 Mon 2/4/08

150 Issue Draft Final WP 30 days Tue 2/5/08 Mon 3/17/08

151 Issue Final WP 30 days Tue 3/18/08 Mon 4/28/08

152 Field Investigation (and Laboratory) 90 days Tue 4/29/08 Mon 9/1/08

153 SSP Report 254 days Tue 9/2/08 Fri 8/21/09
154 Preliminary SSP Report 90 days Tue 9/2/08 Mon 1/5/09

155 Gov't comments 14 days Tue 1/6/09 Fri 1/23/09

156 Issue Draft SSP Report 30 days Mon 1/26/09 Fri 3/6/09

157 Regulatory Review 60 days Mon 3/9/09 Fri 5/29/09

158 Issue Draft Final SSP Report 30 days Mon 6/1/09 Fri 7/10/09

159 Issue Final SSP Report 30 days Mon 7/13/09 Fri 8/21/09

160 NFA SSP Decision Document or RI 254 days Mon 8/24/09 Thu 8/12/10
161 Preliminary Document 90 days Mon 8/24/09 Fri 12/25/09

162 Gov't comments 14 days Mon 12/28/09 Thu 1/14/10

163 Issue Draft Document 30 days Fri 1/15/10 Thu 2/25/10

164 Regulatory Review 60 days Fri 2/26/10 Thu 5/20/10

165 Issue Draft Final Document 30 days Fri 5/21/10 Thu 7/1/10

166 Issue Final Document 30 days Fri 7/2/10 Thu 8/12/10

167

168

169

170

171

172
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ID Task Name Duration Start Finish

20 AOC 3 812 days Thu 7/26/07 Fri 9/3/10
21 SSP Investigation 334 days Thu 7/26/07 Tue 11/4/08
22 Preliminary Work Plan 80 days Thu 7/26/07 Wed 11/14/07

23 Gov't comments 14 days Thu 11/15/07 Tue 12/4/07

24 Issue Draft WP 30 days Wed 12/5/07 Tue 1/15/08

25 Regulatory Review 60 days Wed 1/16/08 Tue 4/8/08

26 Issue Draft Final WP 30 days Wed 4/9/08 Tue 5/20/08

27 Issue Final WP 30 days Wed 5/21/08 Tue 7/1/08

28 Field Investigation (and Laboratory) 90 days Wed 7/2/08 Tue 11/4/08

29 SSP Report 254 days Wed 11/5/08 Mon 10/26/09
30 Preliminary SSP Report 90 days Wed 11/5/08 Tue 3/10/09

31 Gov't comments 14 days Wed 3/11/09 Mon 3/30/09

32 Issue Draft SSP Report 30 days Tue 3/31/09 Mon 5/11/09

33 Regulatory Review 60 days Tue 5/12/09 Mon 8/3/09

34 Issue Draft Final SSP Report 30 days Tue 8/4/09 Mon 9/14/09

35 Issue Final SSP Report 30 days Tue 9/15/09 Mon 10/26/09

36 NFA SSP Decision Document or RI 224 days Tue 10/27/09 Fri 9/3/10
37 Preliminary Document 90 days Tue 10/27/09 Mon 3/1/10

38 Gov't comments 14 days Tue 3/2/10 Fri 3/19/10

39 Issue Draft Document 30 days Mon 3/22/10 Fri 4/30/10

40 Regulatory/Legal Review 60 days Mon 5/3/10 Fri 7/23/10

41 Issue Decision Document 30 days Mon 7/26/10 Fri 9/3/10
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ID Task Name Duration Start Finish

144 AOC 6 852 days Wed 5/9/07 Thu 8/12/10
145 SSP Investigation 344 days Wed 5/9/07 Mon 9/1/08
146 SSP work plan 90 days Wed 5/9/07 Tue 9/11/07

147 Gov't comments 14 days Wed 9/12/07 Mon 10/1/07

148 Issue Draft WP 30 days Tue 10/2/07 Mon 11/12/07

149 Regulatory Review 60 days Tue 11/13/07 Mon 2/4/08

150 Issue Draft Final WP 30 days Tue 2/5/08 Mon 3/17/08

151 Issue Final WP 30 days Tue 3/18/08 Mon 4/28/08

152 Field Investigation (and Laboratory) 90 days Tue 4/29/08 Mon 9/1/08

153 SSP Report 254 days Tue 9/2/08 Fri 8/21/09
154 Preliminary SSP Report 90 days Tue 9/2/08 Mon 1/5/09

155 Gov't comments 14 days Tue 1/6/09 Fri 1/23/09

156 Issue Draft SSP Report 30 days Mon 1/26/09 Fri 3/6/09

157 Regulatory Review 60 days Mon 3/9/09 Fri 5/29/09

158 Issue Draft Final SSP Report 30 days Mon 6/1/09 Fri 7/10/09

159 Issue Final SSP Report 30 days Mon 7/13/09 Fri 8/21/09

160 NFA SSP Decision Document or RI 254 days Mon 8/24/09 Thu 8/12/10
161 Preliminary Document 90 days Mon 8/24/09 Fri 12/25/09

162 Gov't comments 14 days Mon 12/28/09 Thu 1/14/10

163 Issue Draft Document 30 days Fri 1/15/10 Thu 2/25/10

164 Regulatory Review 60 days Fri 2/26/10 Thu 5/20/10

165 Issue Draft Final Document 30 days Fri 5/21/10 Thu 7/1/10

166 Issue Final Document 30 days Fri 7/2/10 Thu 8/12/10

167
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ID Task Name Duration Start Finish

144 AOC 7 852 days Wed 5/9/07 Thu 8/12/10
145 SSP Investigation 344 days Wed 5/9/07 Mon 9/1/08
146 SSP work plan 90 days Wed 5/9/07 Tue 9/11/07

147 Gov't comments 14 days Wed 9/12/07 Mon 10/1/07

148 Issue Draft WP 30 days Tue 10/2/07 Mon 11/12/07

149 Regulatory Review 60 days Tue 11/13/07 Mon 2/4/08

150 Issue Draft Final WP 30 days Tue 2/5/08 Mon 3/17/08

151 Issue Final WP 30 days Tue 3/18/08 Mon 4/28/08

152 Field Investigation (and Laboratory) 90 days Tue 4/29/08 Mon 9/1/08

153 SSP Report 254 days Tue 9/2/08 Fri 8/21/09
154 Preliminary SSP Report 90 days Tue 9/2/08 Mon 1/5/09

155 Gov't comments 14 days Tue 1/6/09 Fri 1/23/09

156 Issue Draft SSP Report 30 days Mon 1/26/09 Fri 3/6/09

157 Regulatory Review 60 days Mon 3/9/09 Fri 5/29/09

158 Issue Draft Final SSP Report 30 days Mon 6/1/09 Fri 7/10/09

159 Issue Final SSP Report 30 days Mon 7/13/09 Fri 8/21/09

160 NFA SSP Decision Document or RI 254 days Mon 8/24/09 Thu 8/12/10
161 Preliminary Document 90 days Mon 8/24/09 Fri 12/25/09

162 Gov't comments 14 days Mon 12/28/09 Thu 1/14/10

163 Issue Draft Document 30 days Fri 1/15/10 Thu 2/25/10

164 Regulatory Review 60 days Fri 2/26/10 Thu 5/20/10

165 Issue Draft Final Document 30 days Fri 5/21/10 Thu 7/1/10

166 Issue Final Document 30 days Fri 7/2/10 Thu 8/12/10

167
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ID Task Name Duration Start Finish

144 AOC 8 852 days Wed 5/9/07 Thu 8/12/10
145 SSP Investigation 344 days Wed 5/9/07 Mon 9/1/08
146 SSP work plan 90 days Wed 5/9/07 Tue 9/11/07

147 Gov't comments 14 days Wed 9/12/07 Mon 10/1/07

148 Issue Draft WP 30 days Tue 10/2/07 Mon 11/12/07

149 Regulatory Review 60 days Tue 11/13/07 Mon 2/4/08

150 Issue Draft Final WP 30 days Tue 2/5/08 Mon 3/17/08

151 Issue Final WP 30 days Tue 3/18/08 Mon 4/28/08

152 Field Investigation (and Laboratory) 90 days Tue 4/29/08 Mon 9/1/08

153 SSP Report 254 days Tue 9/2/08 Fri 8/21/09
154 Preliminary SSP Report 90 days Tue 9/2/08 Mon 1/5/09
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SECTION 5 

Land Use Planning 

The WPNSTA Yorktown is developing a geographical information system (GIS) that will 
identify areas where RODs have identified LUCs to be maintained. Figure 5-1 identifies the 
sites with LUCs and the boundaries of potential environmental impact areas. The Sites with 
LUCs in place are: 

• Site 1 – Dudley Road Landfill 
• Site 3 – Group 16 Magazine Landfill 
• Site 6 – Explosive Impoundment, Flume Area and Excavation Area  
• Site 7 – Plant 3 Explosives-Contaminated Wastewater Discharge Area 
• Site 12 – Barracks Road Landfill 
• Site 16 – West Road Landfill 
• Site 17 – Holm Road Landfill 
• Site 19 – Conveyor Belt Soils at Building 10 

This information is made available to Base Planning personnel for environmental 
considerations during Base operational planning and decision making. This GIS information 
will also be used by Base Planning personnel to ensure that LUCs are maintained. If in the 
event DoD activities will influence the areas outlined or highlighted in Figure 5-1, the Navy 
Regional Project Manager will be consulted. Contact information is listed below: 

Ms. Linda Cole 
Naval Facilities Engineering Command, Mid Atlantic 

9742 Maryland Ave. Bldg N-26, Room 3208 
Norfolk, VA 23511-3095 
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